
 
 

 
 
 

Fortuna provides construction update and reports initial on-site arrival of mine 
equipment at its Lindero gold Project in Argentina  

 
 

Vancouver, August 7, 2018-- Fortuna Silver Mines Inc. (NYSE: FSM) (TSX: FVI) is pleased to provide an 
update on construction activities at its 100 percent owned Lindero gold Project located in the Province 
of Salta, Argentina. Based on the progress of construction to date, the Company continues to plan for 
the commencement of commercial operations during the third quarter of 2019. With Lindero in its first 
year of full production, Fortuna’s consolidated precious metals annual production1 is expected to 
increase in 2020 to 190,000 ounces of gold and 9 million ounces of silver or 328,000 gold equivalent2 
ounces.  
 
Jorge A. Ganoza, President, CEO and Director, commented, “Field activities at Lindero are picking up 
progressively, with a current on-site head count of 330 people and a planned peak of 950 workers for 
December. Delays in the building and expansion of the camp at the site have been a limiting factor for 
commencing certain contracts, which has compressed our timeline for the planned start of commercial 
operations from early to late in the third quarter of 2019. With a large portion of our major contracts 
awarded, our project team is working on opportunities to further optimize the sequencing of concrete, 
electromechanical and piping installations to streamline the project’s schedule.” Mr. Ganoza continued, 
“Mass earth movement and leach pad construction, one of the initial and largest field activities, is at full 
gear now after a slow start and is advancing according to plan for completion in the second quarter of   
2019.” Mr. Ganoza added, “Detailed engineering is between 70 percent and 100 percent completed for 
all project areas allowing for the start of construction on all scheduled fronts. The procurement of all key 
equipment and major construction contracts is progressing according to the project’s timetable.  As of 
the end of July, we estimate we have awarded contracts and purchase orders that represent 
approximately 71 percent of the project’s direct capital costs.”  
 
 
Construction Highlights: 
 

• Initial on-site delivery of Komatsu mine equipment started in mid-July with the arrival of two 
graders and a dozer. The manufacturer is on schedule to deliver eleven additional pieces of 
equipment, including six 100 ton trucks and two 17 cubic yard wheel loaders in September 2018.  
Final delivery of two mine production drill rigs is scheduled for November 2018. Mine 
development activities are scheduled to commence in December 2018 with drilling and blasting 
scheduled for March 2019.  

 
Notes: 
1. Based on annual production plans for the life of the San Jose, Caylloma and Lindero mines. 
2. Gold equivalent is calculated using a gold to silver ratio of 1 to 65 and does not include lead nor zinc by-products.  
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• Mass earthworks for the leach pad and solution ponds is advancing according to the 
commissioning and production plan after suffering from a slow start and ramp-up in 
development. Activities have been rescheduled and will not have an adverse impact on our 
construction timeline. The leach pad is programmed to receive first ore in the second quarter 
2019 rather than the end of the first quarter; which is still in line with the commissioning and 
production plan.  
 

• The project was impacted by a setback in the acquisition of temporary camp modules from a 
local supplier which caused a two month delay in the mobilization of the contractor for major 
concrete works to mid-August 2018. This has compressed the project’s schedule for the 
commencement of commercial operations from early to late in the third quarter of 2019, while 
still remaining within the original range of the schedule.   
 

• The Company has increased the size of its temporary camp to host a peak of 950 workers in 
December 2018 in order to accommodate for overlapping construction activities and higher 
headcount.  

 
• As of the end of July, the Company has assigned mainly through purchase orders and 

construction contracts approximately US$131 million, or 71 percent of the project’s total direct 
capital cost. Total direct capital costs are forecast to increase by approximately 6 percent.  The 
initial capital cost of the project is currently forecast to increase between 10 percent and 17 
percent, the increment is mainly driven by the impact of higher headcount in indirect costs and 
higher owner’s cost. The forecast initial capital costs is subject to, among other matters, the 
final revision and negotiation of the large and labor intensive electromechanical and piping 
installation contract and initiatives for the optimization of headcount at the site.  

 
• As of the end of June, total cash spent on construction at Lindero in 2018 amounted to 

approximately US$38 million, with US$31 million spent in the second quarter.  The pace of 
spending is expected to continue to increase over the following months to an anticipated total 
amount spent of US$150 to US$175 million in 2018.  As of the end of June, the Company 
maintains a healthy liquidity position of over US$278 million, including US$80 million of an 
undrawn credit facility, which along with cash generated from operations, is expected by 
management to meet funding requirements for the construction of the project. 
 

• An infill drill program at Lindero was completed successfully in June, with a focus on enhancing 
the geo-metallurgical model for the year one production plan. The drill rig has been moved for a 
2,000 meter program to test the Arizaro satellite gold-copper target, located approximately 
three kilometers from the site of Lindero’s ore processing facility. 

 
Further updates on the construction of the Lindero gold Project will be provided as the development of 
the project proceeds.  

 
Please click on the following link to access Lindero’s construction photo gallery on our website: 
https://www.fortunasilver.com/mines-and-projects/development/lindero-project-
argentina/construction/.  
 
 
  

https://www.fortunasilver.com/mines-and-projects/development/lindero-project-argentina/construction/
https://www.fortunasilver.com/mines-and-projects/development/lindero-project-argentina/construction/
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About the Lindero gold Project 
 
In September 2017, the commencement of construction at Lindero was officially launched (see Fortuna 
news releases dated September 21, 2017 and December 21, 2017). Lindero has been designed as an 
18,750 tonnes per day owner operated open pit mine with a pit life of 13 years based on existing 
mineral reserves. The initial capital cost budget estimate for the construction of Lindero is US$239 
million; this amount does not include VAT which is expected to be recovered in the first 24 months from 
the start of mining operations. The technical report of the Lindero Project is available on SEDAR at 
www.sedar.com and on the Company's website at  
https://fortunasilver.com/site/assets/files/4098/lindero-project-technical-report-effective-date-31-oct-
2017.pdf.  
 
 
Qualified Person  
 
Eric N.  Chapman,  M.Sc.,  Vice  President  of  Technical  Services,  is  the  Qualified  Person  for  Fortuna  
Silver Mines Inc. as defined by National Instrument 43-101.  Mr. Chapman is a Professional Geoscientist 
of the Association of Professional Engineers and Geoscientists of the Province of British Columbia 
(Registration Number 36328) and has reviewed and approved the scientific and technical information 
contained in this news release. 
 
About Fortuna Silver Mines Inc. 
 
Fortuna is a growth oriented, precious metal producer with its primary assets being the Caylloma silver 
mine in southern Peru, the San Jose silver-gold mine in Mexico and the Lindero gold Project in 
Argentina.  The Company is selectively pursuing acquisition opportunities throughout the Americas and 
in select other areas.  For more information, please visit its website at www.fortunasilver.com. 
 
 
ON BEHALF OF THE BOARD 
 
 
Jorge A. Ganoza  
President, CEO and Director 
Fortuna Silver Mines Inc. 
 
 
Trading symbols: NYSE: FSM | TSX: FVI  
 
Investor Relations:  
 
Carlos Baca 
T (Peru): +51.1.616.6060, ext. 0 
 
 
 
  

https://www.fortunasilver.com/site/assets/files/4100/2017-09-21_nr.pdf
https://www.fortunasilver.com/site/assets/files/4159/2017-12-21_nr.pdf
http://www.sedar.comn/
https://fortunasilver.com/site/assets/files/4098/lindero-project-technical-report-effective-date-31-oct-2017.pdf
https://fortunasilver.com/site/assets/files/4098/lindero-project-technical-report-effective-date-31-oct-2017.pdf
http://www.fortunasilver.com/
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Forward looking Statements 
 

This news release contains forward looking statements which constitute “forward looking information” within the 
meaning of applicable Canadian securities legislation and “forward looking statements” within the meaning of the 
“safe harbor” provisions of the Private Securities Litigation Reform Act of 1995 (collectively, “Forward looking 
Statements”). All statements included herein, other than statements of historical fact, are Forward looking 
Statements and are subject to a variety of known and unknown risks and uncertainties which could cause actual 
events or results to differ materially from those reflected in the Forward looking Statements. The Forward looking 
Statements in this news release may include, without limitation, statements about the Company’s plans for its 
mines and mineral properties, including the construction and development of the Lindero gold Project; the 
Company’s business strategy, plans and outlook; the merit of the Company’s mines and mineral properties; mineral 
resource and reserve estimates; timelines; the future financial or operating performance of the Company; 
expenditures; approvals and other matters. Often, but not always, these Forward looking Statements can be 
identified by the use of words such as “estimated”, “potential”, “open”, “future”, “assumed”, “projected”, “used”, 
“detailed”, “has been”, “gain”, “planned”, “reflecting”, “will”,  “containing”, “remaining”, “to be”, or statements 
that events, “could” or “should” occur or be achieved and similar expressions, including negative variations. 
 
Forward looking Statements involve known and unknown risks, uncertainties and other factors which may cause 
the actual results, performance or achievements of the Company to be materially different from any results, 
performance or achievements expressed or implied by the Forward looking Statements. Such uncertainties and 
factors include, among others, whether the Company’s activities at the Lindero gold Project, including the 
construction and development of the project will proceed as planned; changes in general economic conditions and 
financial markets; changes in prices for silver and other metals; technological and operational hazards in Fortuna’s 
mining and mine development activities; risks inherent in mineral exploration; uncertainties inherent in the 
estimation of mineral reserves, mineral resources, and metal recoveries; governmental and other approvals; 
political unrest or instability in countries where Fortuna is active; labor relations issues; as well as those factors 
discussed under “Risk Factors” in the Company's Annual Information Form. Although the Company has attempted 
to identify important factors that could cause actual actions, events or results to differ materially from those 
described in Forward looking Statements, there may be other factors that cause actions, events or results to differ 
from those anticipated, estimated or intended. 
 
Forward looking Statements contained herein are based on the assumptions, beliefs, expectations and opinions of 
management, including but not limited to: that the Company’s activities at the Lindero gold Project, including the 
construction and development of the Project will proceed as planned; expectations regarding construction and 
mine production costs; expected trends in mineral prices and currency exchange rates; the accuracy of the 
Company’s current mineral resource and reserve estimates; that the Company’s activities will be in accordance with 
the Company’s public statements and stated goals; that there will be no material adverse change affecting the 
Company or its properties; that all required approvals will be obtained; that there will be no significant disruptions 
affecting construction and operations of the Lindero gold Project and such other assumptions as set out herein. 
Forward looking Statements are made as of the date hereof and the Company disclaims any obligation to update 
any Forward looking Statements, whether as a result of new information, future events or results or otherwise, 
except as required by law. There can be no assurance that Forward looking Statements will prove to be accurate, as 
actual results and future events could differ materially from those anticipated in such statements. Accordingly, 
investors should not place undue reliance on Forward looking Statements. 
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