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Building the pre-eminent vertically integrated Lithium business in Ontario, Canada 

PRELIMINARY ECONOMIC ASSESSMENT 
DELIVERS STRONG ECONOMICS & 

 MINING LEASE GRANTED FOR SEYMOUR 
Cautionary Statement 
The Preliminary Economic Assessment (PEA) referred to in this announcement is a preliminary technical and economic study of 
the potential viability of developing the Seymour Lithium Project, Root Lithium Project and Lithium Conversion Facility by 
developing both Seymour and Root mines, constructing a concentrate processing facility at Seymour and constructing a lithium 
conversion plant at Thunder Bay. The PEA referred to in this announcement is based on lower-level technical and preliminary 
economic assessments and is insufficient to support estimation of Ore Reserves or to provide assurance of an economic 
development case at this stage, or certainty that the conclusions of the PEA will be realised.  

Approximately +/-70.0% of the Life-of-Mine production is in the Indicated Mineral Resource category and +/-30.0% is in the 
Inferred Mineral Resource Category. The Company has concluded it has reasonable grounds for disclosing a Production Target, 
given that the PEA assumes that in the first 12 years of the 15 years of operation, the majority of each year’s production (with the 
exception of year 5) is derived from the Indicated Resource category. The inferred Mineral Resource is not the determining factor 
in determining the viability of the Seymour Lithium Project, Root Lithium Project and Lithium Conversion Facility.  

There is a low level of geological confidence associated with Inferred Mineral Resources and there is no certainty that further 
exploration work will result in the determination of further Measured or Indicated Mineral Resources or that the Production 
Target or preliminary economic assessment will be realised. The PEA is based on the material assumptions outlined elsewhere 
in this announcement. These include assumptions about the availability of funding. While the Company considers all the material 
assumptions to be based on reasonable grounds, there is no certainty that they will prove to be correct or that the range of 
outcomes indicated by the PEA will be achieved.  

To achieve the potential mine development outcomes indicated in the PEA, funding in the order of CAD$282 million is required 
for Stage 1, CAD$ 1,064 million is required for Stage 2 and a further CAD$467 million is required for Stage 3, representing a total 
of $1,821 million that will likely be required to fund the three stages considered in this study. Investors should note that there is 
no certainty that the Company will be able to raise funding when needed, however the Company has concluded it has a 
reasonable basis for providing the forward-looking statements included in this announcement and believes that it has a 
"reasonable basis" to expect it will be able to fund the development of the Project based on the staged funding strategy which 
involves a combination of strategic partnering and strategic debt, as well as equity financing and funding from available 
government infrastructure funds. It is also possible that such funding may only be available on terms that may be dilutive to, or 
otherwise affect the value of the Company’s existing shares. It is also possible that the Company could pursue other strategies 
to provide alternative funding options. Given the uncertainties involved, investors should not make any investment decisions 
based solely on the results of the PEA. While the Company believes it has a reasonable basis for funding the three stages of 
development, if insufficient funding precluded the development of the Stage 2 Lithium Hydroxide Conversion facility, the 
Company believes it has a reasonable basis to raise financing to support the development of Stages 1 and 3 only. 

http://www.greentm.com.au/
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HIGHLIGHTS 
 Mining Lease granted over proposed Seymour mine construction area for a term of 21 

years 

 Combined mine and concentrator development delivers NPV $1,189M CAD (USD$894M) 

 Excellent economics confirmed in the PEA for both project development options with 
the potential to become the first lithium concentrates and chemical producer in Ontario  

 Definitive Feasibility Study (DFS) for Seymour now underway, targeting Financial 
Investment decision (FID) ahead of planned construction activities in 2024  

 Further resource growth expected in calendar year 2024 

 

MINE AND CONCENTRATOR DASHBOARD 

 
PRELIMINARY ECONOMIC ASSESSMENT (PEA) SUMMARY 
 PEA considers two development options: 

 Mine and concentrator development (Seymour and Root) producing saleable SC5.5 
concentrates, and  

 Integrated project with construction of a converter to produce battery grade Lithium hydroxide 
from Seymour, Root and other spodumene concentrates 

 Combined Seymour & Root Mine and Spodumene Concentrators  
 Combined open pit mining strategies culminating in 15 years of mine production, with phased 

capex for two mines and concentrators. 
 LOM average concentrate production of 207ktpa at 5.5% Li20 
 Initial start-up capex of CAD $216M (USD $162M) 
 Second phase capex of CAD $467M (USD $351) 



 

   
 GREEN TECHNOLOGY METALS | ASX: GT1 www.greentm.com.au 

 

Green Technology Metals Limited (ASX: GT1) (GT1 or the Company), a Canadian-focused multi-asset lithium business, is 
pleased to announce the completion of its Preliminary Economic Assessment (PEA) that features vertically integrated 
mines, concentrators and a Lithium Hydroxide Conversion facility (Converter or Integrated Project). The Project has 
compelling projected economics due to attractive capital and operating costs, short transportation distances, minimal 
royalties and low corporate income taxes. 

“We are pleased to deliver our PEA which initially includes the Mines and Concentrators in North- 
Western Ontario, confirming a strong NPV and robust project delivery strategy with low capital 
hurdles to get GT1 first into production within the province of Ontario. 

The second part of the PEA includes the conversion of Lithium concentrates to Lithium chemicals 
which are currently unavailable in North America and will play a critical role in closing the supply 
chain from mine to electric vehicle, all Ontario Made”. 

The success of GT1’s Strategy includes collaboration between Indigenous Partners, Communities, 
Government, Industry, and all Stakeholders. Working together, the actions in this strategy will build 
a stronger, more resilient business and promote local communities”. 

-GT1 Chief Executive Officer, Luke Cox 
  

 Overall contingency included CAD $77M (USD $58M) 
 After-tax NPV of CAD $1,189M (USD $894M), IRR of 54%, total LOM revenue of CAD $7,958M 

(USD $5,984M) 
 Initial Capex to NPV ratio 5.5:1 
 25% offtake committed from Seymour to LGES for first 5 years of production 

 Integrated Lithium Project – Mine, Concentrators & Chemical Conversion Facility  

 Mine concentrator development feeding SC5.5% to conversion facility located in Thunder Bay, 
Ontario 

 Average Lithium Hydroxide Monohydrate production of 24,400tpa  
 Start-up capex of CAD $1,064M (USD $800M) 
 Contingency included CAD $210M (USD $158M) 
 After-tax NPV of CAD $1,506M (US $1,132M), IRR of 27%, total LOM revenue of CAD $14,230M 

(US $10,699M) 
 

 Strategic participation and government funding options  
 Strategic funding options currently being assessed for mine and concentrators, along with 

potential operators for Lithium Conversion facility 
 Strategic Innovation Fund (SIF) application lodged and assessment ongoing 
 Further initiatives announced under Critical Minerals Infrastructure Fund (CMIF) recently for up 

to $1.5B for critical minerals projects 
 Potential Critical minerals processing equipment tax rebate at 30%  

 
 Further potential for production expansion and increases in Mineral Resources 

underway, with a substantial drilling planned for 2024 
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Executive Summary 
The comprehensive PEA has been conducted by a team of highly experienced and reputable industry personnel both 
within GT1 and independent consultants from Canada and Australia. This includes contributions from Entech Mining, 
Primero Group, Nordmin Engineering, and Englobe. The PEA draws on the Mineral Resource Estimates of the Seymour 
Lithium Project, amounting to 10.3 million metric tons at 1.03% Li2O (comprised of 6.1 Mt at 1.25% Li20 indicated and 4.2 
at 0.7% Li20 inferred) and the Root Lithium Project, with a Mineral Resource Estimate of 14.6 million metric tons at 1.21% 
comprised of 9.4Mt @ 1.30% Li20 Indicated and 5.2Mt at 1.03% Li2O Inferred). 

The PEA validates the company's potential to emerge as a large-scale, cost-effective producer of lithium concentrates 
and chemicals, emphasizing environmentally sustainable production of SC5.5 spodumene concentrate and Lithium 
Hydroxide (LiOH). The favorable location in Northwestern Ontario, a tier-one global mining jurisdiction for lithium 
exploration and development, with proximity to existing infrastructure, mid and downstream suppliers in the electric 
vehicle supply chain and major high-tech population centers yields considerable cost savings and a competitive edge in 
the market.  

The PEA analysis considers two project development options. Both options emphasize the generation of substantial net 
cash flows throughout the Life of Mine (LOM). These cash flows will be directed towards funding subsequent stages of 
the project. The company firmly believes in the continual growth of the mineral resources in the coming years, driven by 
both organic and inorganic expansion. This growth is anticipated to secure additional years of feed to both concentrators 
and the proposed Lithium Hydroxide conversion facility, primarily sourced from GT1's proprietary mines extending the 
projects lifespan. 

The first option involves Spodumene Production from the Seymour and Root mines and concentrators without the 
converter, covering 15 years of mine/concentrate feed exclusively from the 100% owned projects. The second option 
encompasses an integrated project of the mines, concentrators, and a Lithium Hydroxide Conversion facility. This option 
is currently designed for a 15-year Life of Mine (LOM) confined to the current Mineral Resource Estimates for both the 
Seymour and Root projects, which the company foresees significant expansion through ongoing exploration efforts in 
the upcoming years, in line with the resource growth attributed over the past 2 years. 

GT1 is optimistic that the conversion facility has the potential to operate for an additional 10 years beyond the current 
scope of this PEA and that an extension to LOM will yield an improved NPV for the integrated project. This extended 
operational period would surpass the current resource estimates and potentially incorporate additional supply of SC5.5 
feed from North American-based suppliers which GT1 remains actively engaged in discussions for this strategy. 

Both options are independently feasible. 

Additionally, this strategy is supported by local and provincial government bodies, along with strategic partners including 
the Thunder Bay Community Economic Development Commission (CEDC) who are actively committed to fostering 
economic opportunities for the city. This includes providing support for various lithium resource projects in the region 
and the establishment of a lithium hydroxide facility within the city. GT1 envisions that this development scenario will 
result in a surplus of feed from both new and existing mineral resources in the region surrounding the Converter, making 
it available as a feedstock over the remaining 10-year period. 

The financial projections used in the study rely on a weighted average spodumene concentrate price of US$2,029/t SC5.5 
FOB Thunder Bay drawing on the average price forecasts provided by Fastmarkets, a prominent price reporting agency 
in the lithium sector. 

The projects have been strategically divided into three distinct stages of development designed to lower the capital 
barrier for entering production. This not only positions the Company as a producer but also establishes project cash flow, 
aligning with GT1's overarching strategy of being the 'first' producer in Ontario’. Moreover, this strategy facilitates project 
assessment and enables strategic partners to engage in the comprehensive supply chain of lithium chemical supply 
developed by GT1 in Ontario 
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Figure 1: 3-stage vertically integrated strategy 

Following the completion of the vertically Integrated Scoping Study, the Company will initiate three separate studies, 
each aligned with a specific project stand and individual workstream to enable differing development timelines as 
required by the overall strategy. At a corporate level the 3 projects will transition into separate business lines, enabling 
investment into to each of the businesses separately. 

Stage 1 - Definitive Feasibility Study: Seymour Mine and Concentrator - Q2 2024 

Stage 2 - Preliminary Feasibility Study: Lithium Conversion Facility – Q4 2024 

Stage 3 - Preliminary Feasibility Study: Root Mine and Concentrator – Q2 2025 

ECONOMIC ANALYSIS 
A detailed financial model and discounted quarterly cash flow (DCF) has been developed to complete the economic 
assessment of the project and is based on current (Q4 2023) price projections and cost estimates.  

Option 1: Mine and Concentrators evaluates the economics of Spodumene production from both the Seymour Project 
and the Root Project over their respective mine lives, without the Converter. It includes all capital and operating costs 
for mining and concentrator operations and based on selling SC5.5 to external parties. 

Option 2: Integrated Project evaluates the economics of the Integrated project that includes the mines, concentrators 
and Lithium Hydroxide facility, over a 15-year mine life. This option confined to the current Mineral Resource Estimates 
for both the Seymour and Root projects that the company foresees significant expansion through ongoing exploration 
efforts in the upcoming years. The study incorporates a flat CAD:USD exchange rate of 0.75 for the PEA. 

 

Base Case Financial 
Results Unit of Measure Option 1 

Spodumene Production 
Option 2 

Integrated 
Project Length Y 15 15 

After-Tax NPV @ 8% CAD (M) 1,189 1,506 

After-Tax IRR % 54 27 

After-Tax Payback Period Y 1.3 3.3 
Table 1: Financial Results 
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Operating Parameters 
Mine and Concentrator  Units Total 

Mill feed mined (inc prestrip) Mt 20.4 

Waste mined (inc prestrip) Mt 451.7 

Total material mined (inc prestrip) Mt 472.1 

Mine life  years 15 

Average strip ratio (waste:ore) excluding pre-strip (w:o) 21.1 

Seymour (w:o) 17.3 

Root (w:o) 23.2 

LOM average annual ore production Mtpa 1.46 

LOM Average Li2O grade (undiluted) % Li2O 1.09 

Concentrator Throughput (maximum) - Seymour Mt 1.5 

Concentrator Throughput (maximum) - Root Mt 1.5 

Concentrator Ramp Up – Seymour mths 6 

Concentrator Ramp Up – Root mths 9 

Spodumene Concentrate Produced Mt 2.9 

Spodumene Concentrate Grade % 5.5 

Average Li2O recovery (65% Seymour & 75% Root) % 71.6 

Conversion Facility 

LiOH Converter Throughput  kt 180 

LiOH Converter Ramp Up  mths 24 

LiOH:H2O Recovery % 92 

Average annual (LiOH) Production (dry) kt 24.4 
Table 2: Operating Parameters 
 
 

Operating and Capital Costs   
Mining and 

Concentrators 
Integrated 

 Project 
`CAD million CAD million 

Gross revenues (SC5.5 and LiOH) 7,958 14,230 

Royalties and Transportation  -858 -434 

Net revenues   7,100 13,796 

Raw Materials    -2208 

Operational Expenditure   -2,770 -4,300 

EBITDA  4,331 7,288 

Capital expenditure (pre-production)  -749 -1,812 

Sustaining and deferred capital  -137 -154 

Gross profit before tax (EBT)  3,445 5,322 

Tax  -896 -1,384 

Net Profit After Tax (NPAT)  2,549 3,938 
Table 3: Totals - Operating and Capital Costs 
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Figure 2: Mine & Concentrator - Gross Revenue / EBITDA 

 
Figure 3: Mine & Concentrator - Unit Revenue/Operating cost/tonne  

 

 
Figure 4: Annual Concentrator Production Sc5.5 (dmt) 
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CAPITAL EXPENDITURE  
 

Seymour and Root Projects Seymour Root 

Area Capital 
(CAD) 

Capital 
(CAD) 

Site General 21M 37M 

Mining 1M 1M 

Processing Plant 69M 138M 

Site Infrastructure 23M 43M 

Camp 7M 7M 

Storage Facilities 24M 25M 

Seymour Concentrator Indirects 38M 70M 

Owners Cost 5M 9M 

Sub-total 188M 329M 

Contingency (15%) 28M 49M 

Total inc Contingency 216M 378M 

Mining Pre-Production 53M 79M 

Plant and Admin Pre-Production 13M 10M 

Total inc Pre-Production and Contingency 282M 467M 

Contingency is set at 15%. 

Table 4: Seymour and Root Projects 
 
 

Conversion Facility 
Area 

Capital 
 (CAD) 

LiOH Plant 607M 

Site Infrastructure 27M 

Tailings Disposal 0.4M 

Lithium Hydroxide Indirects 168M 

8100 - Owners Cost 38M 

Sub-total 840M 

Contingency (25%) 210M 

Total inc Contingency 1,050M 

Plant Pre-Production 13M 

Total inc Pre-Production 1,064M 

Contingency is calculated at 25% and is based on the accuracy of study design and pricing.  

Table 5: Conversion Facility   
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FINANCING1 
Stage 1 – Seymour Mine  
Initial capital will be staged over an 18-month development timeframe and will be sourced through a number of different 
strategies to ensure procurement and construction milestones are met. The initial start-up capital for plant and 
processing infrastructure will be $216M CAD which includes for 15% contingency.  

There is substantial demand for long-term offtake in North America and it’s the Company’s strategic objective to 
maximise the value of this offtake to support a balanced capital structure and an alignment of interest between end- 
user partners and key financial stakeholders. The company intends to seek minority asset-level investment from 
strategic groups associated with the battery minerals supply chain in Ontario and surrounding jurisdictions and has 
commenced a number of confidential discussions in respect to this. A debt funding package will be structured to 
complement the asset-level investments with the co-operation of the selected strategic partners and their network of 
financiers. It is expected this will also allow the opportunity for government funding schemes to participate through the 
various infrastructure and critical minerals initiatives currently being offered by both Provincial and Federal Canadian 
government schemes, such as the Critical Minerals Infrastructure Fund (CMIF), Export Development Canada (EDC) and 
the Canadian Infrastructure Bank (CIB). The company has been in consistent contact with all three of these agencies and 
is currently assessing funding opportunities under application. 

The financing structures currently being contemplated by the company include for asset level investment from strategic 
groups associated with the battery minerals supply chain in Ontario and surrounding jurisdictions. This will be 
complemented by sourced debt funding from these strategic groups that have the opportunity to provide club style debt, 
along with their asset level investment from foreign infrastructure banks and corporate financing groups. This will also 
allow the opportunity for government funding schemes to participate alongside as senior debt providers.  

Pre-development costs including pre-strip for the Seymour mine will be CAD$69M and will be funded from debt and 
equity sourced later through the development stage in mid-2025, prior to production commencement late that year. Pre-
strip will enable the production to be ramped up to full production within the first 6 months of operation. 

The chart below provides an indicative breakdown of the Company’s financing strategy, noting this is preliminary in 
nature and each funding component may be higher or lower subject to the Board of Directors view of the risk and return 
trade-off for shareholders.    

 
Figure 5: Indicative potential funding structure for Stage 1 Seymour financing 

 
1 GT1 may be required to conduct equity raisings that may be dilutive to existing holders or impact the value of existing securities 
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Stage 2 – Lithium Hydroxide Conversion Facility 
Financing will be completed over a 3-year period, staged to provide funding to ensure design, equipment procurement 
and construction milestones are met through the development phases. For the purpose of this study, the assumed 
milestones and financing commitment levels are based on an owner-operated model that provides funding as required 
based on these timeframes, similar to current projects being executed globally. No allowance has been made for timing 
constraints or additional requirements from strategic operator led funding regimes.  
 
Discussions with strategic operators have commenced with GT1 having received initial structuring proposals that would 
entail investment for majority ownership (including the provision of funding) in the Conversion Facility by experienced 
operators that are currently producing Lithium Hydroxide and other battery chemicals. These would take the form of 
Joint venture structures with one or more partners potentially earning up to 60-70% of the equity in the Conversion 
Facility alongside GT1 as a minority shareholder in the facility. These structures are not finalised, nor are the processes 
advanced to indicate any future investment and all discussions are at concept level only at this stage. The potential 
however does provide for clear indication of the appetite to be part of GT1’s strategy based on Lithium supply chain in 
Ontario. 
 
Complementing these strategic operator and funding initiatives will also include Government funding based on the 
Strategic Innovation Funding (SIF) application submitted by GT1 in 2022 to Invest Canada through the Innovation, Science 
and Economic Development (ISED) team. Ongoing discussions for this level of funding have been proceeding since the 
application with further updates and news expected in 2024. 
 

 
Figure 6: Indicative Potential funding structure for Integrated strategy 

Stage 3 – Root Mine & Concentrator 
Currently, financing for the Root mine and concentrator development is phased over 2 years in years 5 and 6 of operation 
respectively. As the company is expected to be in a solid financial position at this stage, with the majority of start-up 
capital retuned/paid back, the financing for Root has been assumed to be available through a conventional debt/working 
capital facility available to the company, and a similar potential asset level investment to Seymour. 
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SENSITIVITY ANALYSIS  

Sensitivity analysis has been performed on both economic cases studied that conclude similar drivers that have the 
major effect on the study outcomes. Assumed pricing values are the largest contributing factor to swing assumptions in 
Net Present Value of both projects studied. Pricing is next followed by processing parameters throughput or volume 
processed and the metallurgical recoveries of the contained metal. 

 
Figure 7: Mining and Concentrator sensitivity analysis 

 
Figure 8: Integrated project sensitivity analysis 
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MARKET OUTLOOK 
GT1 has utilised the services of Fastmarkets, a leading independent lithium industry consultancy expert to provide a 
basis for the long-term lithium price forecasts for the PEA. Fastmarkets is a cross-commodity price reporting agency 
(PRA) in the metals and mining, new generation energy, agriculture, and forest products markets. The nature of the 
Fastmarkets industry predictions and market analysis is volatile in the current market situation given the expanding 
Lithium supply chain. Given these industry fluctuations in pricing GT1 has modelled several different pricing forecasts 
which define pricing as the key parameter for sensitivity as shown in the sensitivity tornado charts above in figure 6 & 7.  

For the purposes of this study, the most recent pricing forecast from Fastmarkets (October 2023) has been used which 
uses an average spodumene concentrate price of USD$2,029 FOB Thunder Bay. This pricing is based on the Fastmarkets 
average forecast price spanning from 2026 to 2032 and is adjusted for a 5.5% Li2O spodumene concentrate (SC 5.5) 
product. Further details regarding the lithium price forecast can be found in Figure 8.  

The Lithium Hydroxide (LiOH:H2O ) pricing is also based on this same report produced by Fastmarkets for battery grade 
product with an average price being applied in this study of USD$25,460 per tonne FOB Thunder Bay. 

The major financial assumptions, not detailed within this report, that have been utilised in the two scenarios are listed 
in Appendix B. Commodity forecasts are based on a Fastmarkets long term pricing study of 6.0% Li2O Spodumene 
Concentrate product and Battery Grade Lithium Hydroxide product undertaken in Q4 2023. The price used for SC5.5 was 
based on a pro rata of the SC6 price on Lithium volume. Hydroxide prices are assumed to be FOB from Thunder Bay. 
Details on the derivation of this price forecast are given in figure 9.  The sensitivity analysis examines the high and low 
range that were identified in the Fastmarkets study. 

 

 
Figure 9: Fastmarkets Pricing Forecast (Spodumene) 
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Figure 10: Fastmarkets Pricing Forecast (Lithium Hydroxide) 

 
FastMarkets Price 
Forecast 

2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 
onwards 

LiOH (USD/tonne) 29,000  25,000   24,000   25,000   24,000   24,000   28,000   34,000  28,000   25,000  

SC6 (USD/tonne) 2,500 2,100 2,000 2,100 2,000 2,000 2,400 3,000 2,200 2,200 

SC5.5 (USD/tonne) 2,292 1,925 1,833 1,925 1,833 1,833 2,200 2,750 2,017 2,017 

Table 6: Yearly Price Assumptions 
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Seymour Permitting and Approvals 
The permitting process continues on schedule, marked by the recent significant achievement of successfully obtaining 
the Mining Lease for the Seymour Lithium Project from the Department of Mines for a period of 21 years. The mining 
lease covers the proposed mining and processing construction areas of the Project and is a prerequisite before any 
project development activities. The granted Mining Lease for Seymour represents a significant achievement in de-
risking the Project on the path toward development and production. 

Figure 11: Seymour proposed layout and granted mining lease area 
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Additionally, in September 2023, marking 7 months post-submission, the company obtained its Environmental 
Assessment (EA)  category determination from the Ministry of Natural Resources and Forestry (MNRF). The 
determination clarifies the scope and procedures for the EA process that is required to be completed before MNRF 
can issue permits for the project and this process is targeted to be completed in Q1 2024. 

The company continues to prioritise engagement with Indigenous communities and government bodies as it works 
towards securing the remaining permits required to commence construction at the project. Presently, the company is 
working with First Nations in preparation for the timber harvesting that is planned to commence in the first quarter of 
2024, contingent upon obtaining the necessary approvals in line with the project schedule. 

GT1 maintains a positive relationship with pertinent government agencies and are active in discussions related to 
pre-submission consultation with relevant government departments for the permits listed in figure 12. Notably, 
GT1 is currently in discussions with the Ministry of Environment, Conservation and Parks (MECP) and is awaiting a 
determination regarding the potential necessity for permits under the Endangered Species Act. The company look 
forward to providing updates in the permitting process as it advances in the coming months. 

Figure 12: Indicative permitting schedule for the Seymour Lithium Project. All timing assumptions are indicative and subject to 
change. 

Future work streams & opportunities 
Given the favorable outcomes of the PEA, GT1 will move ahead to further study project enhancement opportunities 
through various work streams.  The various project stages will now be separated and progressed individually within their 
own project and timelines. The timeline priorities will be in accordance with the stage set out below: 

Stage 1 – Seymour (Eastern Hub) will proceed to DFS phase of assessment to enable optimization of the current designs, 
delivery strategy and economics and to enable a financial investment decision (FID) in Q3 2024.  

 Focus on increasing mineral inventory and subsequently mine life by further exploration of Junior Lake projects 
and surrounding Seymour tenements. Every additional year of material feed will have a substantial effect on
project economics and add additional feed tonnage to the proposed stage 2 development in Tunder Bay.

 Geotechnical study to steepen Overall Slope Angle and significantly reduce waste removal and subsequent costs 

 Whittle shell selection to reduce strip ratios and total material movement as a function of ore recovery 

 Mining cost model optimisation focusing on ore and waste CAD contractor rates to reduce overall mining costs 

 Detailed staged cutback pit design to smooth grade, total material movement and equipment selection 

 Open Pit and underground cross-over study to recover the remaining resource inventory at Seymour 
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 Infill drilling and conversion of resources to reserve for upcoming DFS. 

 Continue with DFS concentrator testwork, and piloting of 100 tonne bulk sample to optimize flow sheet design
and ensure economic evaluations.

 Further logistical studies to confirm supply chain logistics and optimization of transport costs. 

 Water storage and site run-off treatment facility optimization

 Continue strategic partnership negotiations and lock down funding sources/strategy for Seymour initial capex, 
including government funding initiatives.

These work streams are currently budgeted for and will be completed for the release of the proposed DFS, although 
drilling and resource upgrades may not be completed. 

Stage 2 – Thunder Bay – Lithium Conversion Facility to proceed to a Preliminary Feasibility Study (PFS) to further 
progress the development pathway in conjunction with potential operational partners. As part of those work streams the 
following is also proposed as a result of the study. 

 Complete bench scale conversion work to produce Lithium Hydroxide

 Continue site selection assessment studies, and remediation costs/conditions associated with those locations
in Thunder Bay

 Supply bulk concentrate sample to strategic operational processing partners to confirm flowsheet development 
and partnering process selection.

 Continue market assessment on production of hydroxide or carbonate and purity requirements. 

 Commence basic engineering on plant site layouts, and utilities confirmation – including power study and early
contract discussions with power providers.

 Phasing out low grade feed from Seymour with high grade feed from Root, ultimately increasing the grade 
during this transition period 

 Continue strategic partnering, government funding and offtake discussions to further inform the PFS works 
streams, and financial structuring for future development.

The company envisage that the strategic partnering process will be completed by Q3 2024, with ultimate outputs being 
available to complete the proposed PFS on the conversion facility. 

Stage 3 – Root (Western Hub) to proceed to a Preliminary Feasibility Study (PFS) phase of assessment. As the timeframe 
for permitting is governed by baseline studies and potential federal permitting approvals this work can be progressed at 
a slower rate. Additional works and tradeoffs that can be looked at in conjunction with the study: 

 Continued drilling and exploration of both Root Bay East and West targets to further understand the regional
geological setting, geo-metallurgy of the region along with building additional tonnage at resource level. The
Root system and surrounding deposits have significant potential to upgrade and continue towards the
exploration target of 25Mt. This will include preliminary assessment of underground scenarios and ‘Root Deeps’ 
prospects, targeting the deeper extensions of the orebody at Root Bay.

 Geotechnical study to steepen Overall Slope Angle and significantly reduce waste removal and subsequent
costs.

 Detailed staged cutback design to smooth grade, total material movement and equipment selection. 

 New pit design and ramp system to increase overall slope angle and reduce subsequent waste removal costs. 

 Additional variability metallurgical testing to support a PFS for both Root Bay and McCombe pits. 

 Optimised flow sheet development for coarser direct flotation – potential 'hydroflotation’ and continued
metallurgical testwork programs to optimize recovery.

 Ore sorting work to establish dilution reduction for open pit scenario. 
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since time immemorial. Green Technology Metals is steadfast in its commitment to safeguarding Indigenous heritage 
and endeavors to cultivate and promote a relationship with Indigenous Peoples that is founded on principles of mutual 
trust, respect, reciprocity, and collaboration, in alignment with the spirit of reconciliation. 

This ASX release has been approved for release by the Board. 
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Green Technology Metals (ASX:GT1)
GT1 is a North American-focussed lithium exploration and development business with a current global Mineral Resource 
estimate of 24.9Mt at 1.13% Li2O.  

Project Tonnes (Mt) Li2O (%) 
Root Project 
Root Bay 
Indicated 9.4 1.30 
Inferred 0.7 1.14 
McCombe 
Inferred 4.5 1.01 
Total 14.6 1.21 
Seymour Project 

North Aubry 
Indicated 6.1 1.25 
Inferred 2.1 0.8 
South Aubry 
Inferred 2.0 0.6 
Total 10.3 1.03 
Combined Total 24.9 1.13 

The Company’s main 100% owned Ontario lithium projects comprise high-grade, hard rock spodumene assets (Seymour, 
Root, Junior and Wisa) and lithium exploration claims (Allison, Falcon, Gathering, Pennock and Superb) located on highly 
prospective Archean Greenstone tenure in north-west Ontario, Canada. All sites are proximate to excellent existing 
infrastructure (including clean hydro power generation and transmission facilities), readily accessible by road, and with 
nearby rail delivering transport optionality. Targeted exploration across all three projects delivers outstanding potential 
to grow resources rapidly and substantially. 
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1 For full details of the Seymour Mineral Resource estimate, see GT1 ASX release dated 21 November 2023, Seymour Resource 
Confidence Increased - Amended. For full details of the Root Mineral Resource estimate, see GT1 ASX release 18 October 2023, 
Significant resource and confidence level increase at Root, Global Resource Inventory now at 24.5Mt. The Company confirms that 
it is not aware of any new information or data that materially affects the information in that release and that the material 
assumptions and technical parameters underpinning this estimate continue to apply and have not materially changed.  

APPENDIX A: IMPORTANT NOTICES 

Competent Person’s Statements 
The information in this report that relates to Exploration Results pertaining to the Project is based on, and fairly 
represents, information and supporting documentation either compiled or reviewed by Mr Stephen John Winterbottom 
who is a member of Australian Institute of Geoscientists (Member 6112). Mr Winterbottom is the General Manager – 
Technical Services of Green Technology Metals. Mr Winterbottom has sufficient experience which is relevant to the style 
of mineralisation and type of deposit under consideration and to the activity which he is undertaking to qualify as a 
Competent Person (CP) as defined in the 2012 Edition of the Joint Ore Reserves Committee (JORC) “Australasian Code 
for Reporting of Exploration Results, Mineral Resources and Ore Reserves”. Mr Winterbottom consents to the inclusion 
in the report of the matters based on his information in the form and context in which it appears. Mr Winterbottom holds 
securities in the Company. 

The information in this report relating to Metallurgical results is based on information reviewed by Mr Andrew Siemon 
(Member AusIMM). Mr Siemon has sufficient experience which is relevant to the treatment of the deposit(s) under 
consideration and to the activity which he is undertaking to qualify as a Competent Person as defined by the 2012 Edition 
of the Australasian Code for reporting of Exploration Results, Mineral Resources and Ore Reserves.  Mr Siemon consents 
to the inclusion of the data in the form and context in which it appears in this release. Mr Siemon is the Principal Process 
Metallurgist of the Consulting Company and does not hold securities in the Company. 

 

No new information 
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Except where explicitly stated, this announcement contains references to prior exploration results and mineral 
resources all of which have been cross-referenced to previous market announcements made by the Company. The 
Company confirms that it is not aware of any new information or data that materially affects the information included in 
the relevant market announcements. 

The information in this report relating to the Mineral Resource estimate for the Seymour Project is extracted from the 
Company’s ASX announcement dated 17 and 21 November 2023. GT1 confirms that it is not aware of any new information 
or data that materially affects the information included in the original announcement and that all material assumptions 
and technical parameters underpinning the Mineral Resource estimate continue to apply.  

The information in this report relating to the Mineral Resource estimate for the Root Project is extracted from the 
Company’s ASX announcements dated 17 October 2023. GT1 confirms that it is not aware of any new information or data 
that materially affects the information included in the original announcement and that all material assumptions and 
technical parameters underpinning the Mineral Resource estimate continue to apply.  

The Mineral Resource estimates underpinning the production target have been prepared by a competent person in 
accordance with the 2012 edition of the JORC Code. 

Forward Looking Statements  
Certain information in this document refers to the intentions of Green Technology Metals Limited (ASX: GT1), however 
these are not intended to be forecasts, forward looking statements or statements about the future matters for the 
purposes of the Corporations Act or any other applicable law. Statements regarding plans with respect to GT1’s projects 
are forward looking statements and can generally be identified by the use of words such as ‘project’, ‘foresee’, ‘plan’, 
‘expect’, ‘aim’, ‘intend’, ‘anticipate’, ‘believe’, ‘estimate’, ‘may’, ‘should’, ‘will’ or similar expressions. There can be no 
assurance that the GT1’s plans for its projects will proceed as expected and there can be no assurance of future events 
which are subject to risk, uncertainties and other actions that may cause GT1’s actual results, performance or 
achievements to differ from those referred to in this document. While the information contained in this document has 
been prepared in good faith, there can be given no assurance or guarantee that the occurrence of these events referred 
to in the document will occur as contemplated. Accordingly, to the maximum extent permitted by law, GT1 and any of its 
affiliates and their directors, officers, employees, agents and advisors disclaim any liability whether direct or indirect, 
express or limited, contractual, tortuous, statutory or otherwise, in respect of, the accuracy, reliability or completeness 
of the information in this document, or likelihood of fulfilment of any forward-looking statement or any event or results 
expressed or implied in any forward-looking statement; and do not make any representation or warranty, express or 
implied, as to the accuracy, reliability or completeness of the information in this document, or likelihood of fulfilment of 
any forward-looking statement or any event or results expressed or implied in any forward-looking statement; and 
disclaim all responsibility and liability for these forward-looking statements (including, without limitation, liability for 
negligence. 
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1 EXECUTIVE SUMMARY 
Green Technology Metals Ltd (the Company or GT1) (ASX: GT1) is building a vertically integrated lithium business in Ontario 
to supply Lithium Chemicals into the North American electric vehicle (EV) supply chain.  GT1’s development strategy is to 
establish a regional supply chain with multiple mine and processing hubs feeding a central lithium conversion facility 
targeting the delivery of sustainable long-term lithium chemicals supply. 

GT1 commissioned a Preliminary Economic Study evaluating two project development options: 

 Option 1: Mine and Concentrators evaluates the economics of Spodumene production from both the Seymour 
Project and the Root Project over their respective mine lives, without a Converter. It includes all capital and 
operating costs for mining and concentrator operations and based on selling SC5.5 to external parties. 

 Option 2: Integrated Project evaluates the economics of the Integrated project that includes the mines, 
concentrators and Lithium Hydroxide facility, over a 15-year mine life. This option is confined to the current Mineral 
Resource Estimates for both the Seymour and Root projects that the company foresees significant expansion 
through ongoing exploration efforts in the upcoming years. 

The study was successfully completed in collaboration with internal staff with expertise in mine development, permitting 
and processing and a consortium of consultants both locally in Ontario and globally with a diverse range of specialised 
knowledge in various aspects of Lithium project development. 

These consultants include; Englobe - specialists in Environmental and Geotechnical Engineering, Entech - with expertise 
in mine Geotechnical, planning and scheduling, Primero Group - specialising in Processing and Nordmin logistics and 
infrastructure engineering specialists. The valuable contributions from these companies have enabled GT1 to compile and 
finalise a comprehensive study. 

GT1’s project’s are situated in Northwestern Ontario, a Tier-One global mining jurisdiction for lithium exploration and 
development, with proximity to existing infrastructure, mid and downstream suppliers in the electric vehicle supply chain 
and major high-tech population centers. 

The vertically integrated approach (Integrated Project) is defined in Figure 1 and has three (3) distinct stages of 
development designed to lower the capital hurdle into production and facilitate the transition of the business into a 
producer. By implementing this strategy, the company aligns project cash flow with the broader goal of becoming the first 
producer in Ontario and enables project assessment and strategic partners to participate in the overall supply chain of 
Lithium Chemical supply being built out by GT1 in Ontario. 

 Stage 1 - Initially developing the North and South Aubury deposits at the Seymour project location or ‘Eastern Hub’, 
processing ore through a DMS only concentrator to produce a spodumene concentrate (Li2O) for sale for the first 
three years of operation and feed for the converter thereafter, while storing middling’s in a dry stacked storage 
facility for potential future processing. 

 Stage 2 – Developing a Lithium Conversion facility located in Thunder Bay approximately 320km from Seymour 
that will process the concentrate ores through a chemical conversion facility to produce a Lithium Hydroxide 
Monohydrate (LiOH·H2O) chemical at battery grade purity, suitable for use in the electric vehicle supply chain in 
North America.  

 Stage 3 - Development of mines and a ‘hybrid’ style concentrator involving DMS and Flotation situated at the 
Western Hub or Root project, fed from the Root Bay and McCombe deposits to ensure consistent feed to the 
proposed conversion facility once the current mine life at Seymour has depleted. 

The PEA is currently designed for a 15-year Life of Mine (LOM), utilising feed exclusively sourced from GT1’s 100% owned 
projects. The study is presently confined to the Mineral Resources of the Seymour and Root projects, with the company 
foreseeing significant expansion through ongoing exploration efforts in the upcoming years. This includes the current 
extensive exploration program at the Root Bay deposit, as well as the planned drilling programs at the recently acquired 
Junior Lithium project along with other tenements that remain under-explored.  

GT1 remains active in acquiring additional properties in proximity to both regional hubs, that may form part of the overall 
strategy and mine life inventory. GT1’s growing geological understanding and assessment of the project areas remains 
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positive due to the number of fertile spodumene bearing pegmatites that have been uncovered during exploration success 
in the designated project areas. 

The Company is optimistic about the converter facility's potential to operate for an additional 10 years beyond the scope of 
the current study. This extension is anticipated to yield an improved NPV for the integrated project. The extended 
operational period would surpass the current resource estimates from Stage 1 and Stage 3, potentially incorporating 
additional supply of SC5.5 feed from North American-based suppliers and the company is actively engaged in discussions 
with potential partners to implement this strategic expansion. 

Additionally, the Thunder Bay Community Economic Development Commission (CEDC) is actively committed to fostering 
economic opportunities for the city. This includes providing support for various lithium resource projects in the region and 
the establishment of a lithium hydroxide facility within the city. GT1 envisions that this development scenario will result in 
a surplus of feed from both new and existing mineral resources in the region surrounding the Conversion facility, making it 
available as a feedstock over the remaining life of the Conversion facility. 

GT1 has a clear strategy for future offtake agreements from the Seymour project, with 25% of spodumene concentrate or 
lithium hydroxide equivalent production already committed to LG Energy Solution for the first 5 years of production that 
will assist in financing the development of the Seymour project. GT1 will continue to engage with trading partners, strategic 
operators and mid/downstream manufacturers to allocate concentrate and chemical offtakes, and development partners 
in all stages of the strategy to ensure the appropriate level of investment, financing and alignment in the supply chain to 
build a complete North American Lithium Chemical supply business. 

 
Figure 1:  Integrated Project Strategy 

 

1.1 Property Description 
EASTERN HUB - Seymour 

The Seymour Property is located approximately 232 km NNE of Thunder Bay, Ontario (Figure 2). The centre of the Seymour 
Property is located on National Topographic System map sheet reference 52I/08 at approximately 50.429°N latitude and 
88.473°W longitude. The Seymour Property is 15,140 hectares. 

The Seymour Property consists of 736 single and boundary cell mining claims, spanning approximately 15,140 hectares. The 
claims are 100% owned by Green TM Resources (Canada) Ltd, a wholly owned subsidiary of Green Technology Metals Ltd. 
Surface rights to the Seymour Property remain with the Crown. GT1 has leased the mining claims that host the Seymour 
project site, in accordance with Section 81 of Ontario’s Mining Act, to facilitate development into a mine. 
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WESTERN HUB - Root 

The Root Property is located approximately 330 km NW of Thunder Bay, Ontario. The centre of the Root Property is located 
on National Topographic System map sheet reference 52J/13 at approximately 50.939°N latitude and 91.581°W longitude. 
They Root Property is 5362 hectares. 

The Root Lithium Project consists of 249 single and boundary cell mining claims, 33 patent claims and 3 mining licence of 
occupation claims (285 total claims total) spanning approximately 5,377 hectares.  Generally surface rights to the Root 
Property remain with the Crown, except for 9 Patent Claims. 

CONVERSION FACILITY 

For the purposes of this PEA the location for the Lithium Conversion facility will be in Northern Thunder Bay, on the north 
shore of the Lake Superior that serves as port access to Thunder Bay. The site location is situated on a brownfields existing 
industrial zoned property previously used to house a paper and pulp mill that was decommissioned in 2005.  

 

Figure 2: Root and Seymour Property Location 

1.2 Accessibility, Climate, Local Resources and Infrastructure 
The Seymour property is located between kilometre 57 to kilometre 60 of the all-weather, two-lane, Jackfish Main Haulage 
Road, east of Armstrong Station, north-western Ontario situated approximately 320 kms from the proposed conversion 
facility in Thunder Bay on the Robertson – Superior Treaty lands. The Property has excellent year-round access via the 
Jackfish Road, as well as proximity to existing rail sidings at Green Stations on the main CN rail line, just 30km south-west 
the Project.  The Armstrong Ontario Ministry of Natural Resources (“MNR”) airfield, with two paved runways (ex-Canadian 
Forces Station), is located at kilometre 13, east of Armstrong. 
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The Root property is situated just north of Root Lake. Access to the Root property is via Sioux Lookout using Highway 516 
then Vermilion River unsealed road (approximately 135km drive), these roads provide year-round access to the Root 
Property and Treaty 3 lands, on which the properties are situated. The Sioux Lookout Airport provides several daily flights 
to Thunder Bay, and the airstrip at Slate Falls First Nation is accessible by all-weather road and hosts paved runways and 
airport facilities.  

The closest regional scale airport to both the Root and Seymour properties is located at Thunder Bay, which hosts multiple 
provincial flights daily from surrounding major cities and regions. 

The Root and Seymour properties are within the Lac Seul Upland Eco-region of the Boreal Shield Terrestrial Ecozone 
(Wiken et al., 1996). The ecozone has long cold winters and short warm summers. 

Currently no grid electric power connection is available on the Seymour property, however Ontario Power Generation Inc. 
(OPG) is proposing to develop up to 78 megawatts of renewable hydroelectric power through the construction of one 
generating station on the Little Jackfish River (Proposed Undertaking and in public consultation).  

At the Root property, access to the recently completed, Wataynikaneyap 230 kV Hydro-powered transmission line, that 
runs approximately 300 kilometres from Dinorwic to Pickle Lake, Ontario, crosses the eastern claims at Root and is 
accessible with a few kilometres of the proposed Root (Western Hub) concentrator. The nearest rail access to the Root 
Property is the CN rail line located approximately 130km south of the Property. 

The Thunder Bay site for the proposed conversion facility for Lithium Hydroxide is well suited and situated for development. 
The site sits on the northern side of the municipal city of Thunder Bay, a traditional industrial city of approximately 120,000 
population and has existing infrastructure servicing the block such as power (Hydro One Networks Inc.), natural gas, 
municipal water and waste water service, heavy haulage roads, rail sidings and port access nearby.  

1.3 History 
The Seymour and Root Deposits were discovered in 1950s, with broad aeromagnetic surveys, surface sampling, mapping 
and diamond drilling resumed more recently by GT1. 

GT1 have 100% ownership of the Root and Seymour properties. In June 2021, GT1 purchased an 80% interest in the Root 
and Seymour Properties which were 100% owned by Ardiden Ltd, and subsequently in October 2022, GT1 announced it had 
completed a binding agreement to purchase the remaining 20% interest in the Root and Seymour Properties from Ardiden 
Ltd., with the transaction was completed on 7 November 2022. 

In October 2023, GT1 announced it had entered into and completed a binding sale agreement with Landore Ltd to acquire 
the Junior Lithium projects situated approx. 20 kms to the east of the Seymour project, as 100% owner. 

All other GT1 properties shown on project and regional maps are 100% owned and/or managed by GT1 but are not part of 
this study. 

1.4 Geological Settings, Mineralization and Deposit 
The Seymour and Root Properties lie within the Precambrian Canadian Shield that underlies approximately 60% of Ontario. 
The Shield can be divided into three major geological and physiographic regions, from the oldest in the northwest to the 
youngest in the southeast. All projects are located in the highly prospective greenstone belts that have regional history of 
spodumene bearing pegmatite discoveries and occurrences.   

1.4.1 Seymour Property 

The Seymour Property is located within the eastern part of the Wabigoon Sub-province, near the boundary with the English 
River Sub-province to the north. These sub-provinces are part of the Superior Craton, comprised mainly of Archaean rocks 
but also containing some Mesoproterozoic rocks such as the Nipigon Diabase. 

Pegmatites are reasonably common in the region intruding the enclosing host rocks after metamorphism, evident from the 
way the pegmatites cut across the well-developed foliation within the metamorphosed host rocks. This post-dating 
relationship is supported by radiometric dating; an age of 2666 + 6 Ma is given for the timing of intrusion of the pegmatites 
(Breaks, et al., 2006). 
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The pegmatites in North Aubry have a northeast plunge direction varying from 10 to 35 degrees from horizontal some 800m 
downdip extent and 250-300m strike. The North Upper and North Upper high-grade component within, appears to wedge 
towards the southeast and is still open down dip and to the northwest. 

Southern pegmatites are thinner and less well developed with higher muscovite content and appear to have a more north 
to north-westerly trend and dip more shallowly to the east. These pegmatites are also hosted in pillow basalts. 

The pegmatites are zoned with better developed spodumene crystal appearing as bands, often at an acute angle to the 
general trend of the pegmatite. 

The dominant economic minerals are spodumene with varying proportions of muscovite, microcline, and minor petalite 
and lepidolite. 

The adjacent pillow basalts contain minor disseminated pyrite and pyrrhotite. 

 

Figure 3: Aubry Interpreted Pegmatites with Overlayed Pit Designs 
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1.4.2 Root Property 
The Root Property contains most of the pegmatites within the Root Lake Pegmatite Group including the McCombe 
Pegmatite, Morrison Prospect, Root Lake Prospect and Root Bay deposit. The McCombe Pegmatite and Morrison Prospect 
are hosted in predominately mafic metavolcanic rock of the Uchi Domain. The Root Lake and Root Bay pegmatites are 
hosted in predominately metasedimentary rocks of the English River Terrane. On the eastern end of the Root Lithium Asset 
there is a gold showing (Root Bay Gold Prospect) hosted in or proximal to silicate, carbonate, sulphide, and oxide iron 
formations of the English River Terrane.  

The Root Pegmatites are internally zoned. These zones are classified by the tourmaline discontinuous zone along the 
pegmatite contact, white feldspar-rich wall zone, tourmaline-bearing, equigranular to porphyritic potassium feldspar sodic 
apalite zone, tourmaline-being, porphyritic potassium feldspar spodumene pegmatite zone and lepidolite-rich pods and 
seams (Breaks et al., 2003). The Root pegmatites have been classified as complex-type, spodumene-subtype (Černý 1991a 
classification) based on the abundance of spodumene, highly evolved potassium feldspar chemistry and presence of 
petalite, mircolite, lepidolite and lithium-calcium liddicoatite (Breaks et al., 2003). 

 

 

Figure 4: Root Bay Deposit Extents. 
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Figure 5: Root and Seymour Regional Geological Setting 

1.5 Exploration 
GT1 has flown both Lidar and aeromagnetic surveys at both the Seymour and Root Properties in 2021 and 2022 to generate 
further exploration targets at these properties. 

1.5.1 Seymour 

In 2021, GT1 initiated drilling activities at Seymour with an ongoing objective to enhance the confidence in the North Aubry 
mineral resource estimation and to investigate exploration targets identified through surface sampling and aeromagnetic 
interpretation. The drilling campaign encompassed a total of 370 holes, amounting to 56,143 meters, and contributed to 
the latest Mineral Resource Estimate (MRE) update as of November 17, 2023. Within this overall drilling effort, GT1 
specifically completed 163 holes, covering a distance of 34,728 meters using NQ diamond core on the property. Future 
exploration endeavors will extend to the underexplored northern tenement area. 
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1.5.2 Root 

GT1 initiated drilling activities at the Root Property in 2022, and these efforts are ongoing into 2023. In the early part of 
2023, the focus of drilling was on substantiating the historical McCombe Deposit, originally identified in the 1950s. 
Additional drilling efforts were directed at other priority target areas, specifically the Morrison and Root Bay deposits 
located to the east of McCombe. By May 2023, drilling had successfully defined an Inferred Mineral Resource at Root Bay, 
and subsequent infill drilling expanded and refined this resource by September 2023. As of the most recent Mineral 
Resource Estimate (MRE) update on October 18, 2023, GT1 has completed a total of 56,965 meters of diamond NQ drilling at 
the Root project. 

1.6 Sample Preparation, Analysis and Security 
All core and samples were supervised and secured in a locked vehicle, warehouse, or container until delivery to the Thunder 
Bay laboratory for cutting, preparation and analysis. 

GT1 conducted rigorous quality control protocols using certified reference material to verify the veracity of laboratory 
assay returns.  This was done on a batch-by-batch basis with standards and blanks inserted a minimum of 1 in 20 samples.  
Results were plotted on control charts to identify assaying trends and laboratory precision and bias.  

GT1 personnel visited both laboratories used on several occasions to confirm sample handling and preparation processes. 

1.7 Data Verification 
Various site visits to Seymour project were undertaken by the Competent Person (John Winterbottom) these included 
between 8th and 9th  June 2022, 2nd to 5th October 2022, 14th to 15th March 2023 and 9th to 11th August 2023; the general site 
layout, drilling sites and diamond drilling operations were viewed, plus diamond core in the storage facility at Thunder Bay. 

Drill collar locations were compared to Lidar terrain elevation data. 

All data is uploaded directly into a SQL database managed by a third-party database administrator. 

The Seymour and Root data, in the view of the Competent Person, is suitable for mineral resource estimation at the level 
of confidence applied to the estimate. 

1.8 Metallurgical Testing and Mineral Processing 

1.8.1 Seymour Concentrator Testwork 

The Seymour metallurgical testwork program was undertaken at 4 laboratories: 

 SGS Lakefield (SGS) – Initial HLS testwork 

 Saskatchewan Research Council (SRC) – HLS, DMS and Grindability testwork 

 Eriez – Magnetic Separation 

 Nagrom – Reflux classifier testwork 

SGS Lakefield conducted heavy liquid separation (HLS) tests on a Main composite ore sample in late 2022 generated from 
drill core comprising of 20% high grade (High), 20% medium high grade (Mid High), 20% medium low grade (Mid Low) and 
40% low grade (LG) material, to give a nominal average composite grade of 1.05% Li2O.  

HLS laboratory testwork at SGS on the Main composite at various crush sizes was undertaken with the following results 
achieved: 

 12.5mm top size generated a 4.92% Li2O concentrate with recovery of 71.5% Li2O and a 3.81% Fe2O3 grade  

 9.5mm top size generated a 5.5% Li2O concentrate with recovery of 73.6% Li2O and a 2.96% Fe2O3 grade 

 8.0mm top size generated a 5.5% Li2O concentrate with recovery of 81.2% Li2O and a 3.0% Fe2O3 grade 

Based on these results, 9.5mm (10.0mm) was used for the future testwork programs and basis of design. 
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Saskatchewan Research Council (SRC) in Saskatoon, Saskatchewan conducted testwork during 2023 on three variability 
samples from the GT1 Seymour Project. Sample characterization indicated Spodumene (LiAlSi2O6) was the only 
lithium-bearing mineral identified in the samples, while illite, hornblende and biotite were the main iron-bearing minerals 
identified. Spodumene content in the variability samples ranged from 5.2% to 16.8%.  

The SRC testwork program included sample characterization and heavy liquid separation (HLS), and bulk DMS tests.  The 
samples were generated from North Aubry material which represents material that would be mined in the early years of 
operation. Each sample contained both pegmatite and host rock (dilution).  

The three variability samples (composites) were compiled by SRC on the as-received drill core, and given the designations: 

 MHG – medium high grade (Li2O – 1.41%, 1.05% Fe2O3),  

 MLG – medium low grade (Li2O – 0.85%, 1.04%Fe2O3), 

 LG – low grade (Li2O – 0.62%, 1.41% Fe2O3). 

Lithia (Li2O) concentration of the 3 variability samples ranged from 0.6% to 1.4%, clearly following the low to high grade 
distinction. There was little difference in the iron (III) oxide (Fe2O3) assays between the medium high grade (MHG) (1.05 %) 
and medium low grade (MLG) (1.04 %) samples, though this increased for the low grade (LG) material to 1.4%. 

Standard Bond tests were conducted to determine grindability. Due to sample mass limitations with the LG variability 
sample, only the MHG and MLG variability samples underwent grindability testing. Bond rod mill work index (BRWi) ranged 
from 11.8 kWh/t to 12.7 kWh/t, whilst Bond ball mill work index (BBWi) ranged from 16.3 kWh/t to 17.0 kWh/t. 

1.8.1.1 HLS Laboratory Testwork 

HLS testwork at SRC on the MHG and MLG variability composites at various crush sizes was undertaken with the following 
results achieved: 

 MLG - 10.0mm crush top size generated a 5.5% Li2O concentrate with global recovery of 70.4% Li2O and a 3.35% 
Fe2O3 grade, for a 1.4% feed grade. It should be noted that the contained iron may reduce the concentrate value.  

o Fines material had a lithium deportment of 64.6% to produce a 5.5% Li2O concentrate, 3.48% Fe2O3 

o Coarse material had a lithium deportment of 74.3% to produce a 5.5% Li2O concentrate, with 3.27% Fe2O3 

 MHG - 10.0mm crush top size generated a 5.5% Li2O concentrate with global recovery of 80.7% Li2O and a 2.55% 
Fe2O3 grade  

o Fines material had a lithium deportment of 80.7% to produce a 5.5% Li2O concentrate, 2.18% Fe2O3. 

o Coarse material had a lithium deportment of 80.5% to produce a 5.5% Li2O concentrate, with 2.92% Fe2O3. 

1.8.1.2 Bulk DMS/HLS Testwork 

Bulk DMS/HLS tests were conducted at SRC to closely align with the proposed flowsheet, with a mica reflux removal, 
followed by 2-stage DMS on the coarse and fines streams. The lithium DMS recovery results are presented in Figure 6 and 
show that a 5.5% Li2O concentrate can be generated with a recovery of 78% for the high-grade composite with a grade of 
1.4% Li2O. Though it should be noted the iron content of this concentrate does not meet the specification of <1.4% Fe2O3. 
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Figure 6: Grade Recovery Curve for DMS / HLS Laboratory Tests for three composites 

1.8.1.3 Mica Removal – Reflux Classifiers 

A total of three up-current classification tests were conducted at Nagrom on a Reflux Classifier (RC100) to understand the 
samples susceptibility to removal of micaceous mineral types (muscovite etc.), prior to DMS. Preliminary testwork shows 
that the material is amenable to reflux classification at upflow velocities of 0.08 - 0.14 m/s, as lithium losses remained >1% 
and the composition of the upflow remained >80% mica below 0.14 m/s.  

Removal of any mica is advantageous to any DMS circuit as it minimizes the risk of screen blinding and poor unit operation 
(DMS cyclone/dewatering screens). So though only a small portion of the total mica contained was removed there is 
sufficient to justify the capital cost. 

1.8.1.4 Magnetic Removal 

The DMS products generated were then magnetically separated through a test program undertaken by Eriez on the fine and 
coarse DMS product to gauge sample susceptibility to iron removal.  Results show that iron can be removed with lithium 
losses below 11% to achieve Fe2O3 grades <1.4% (refer to Figure 7), with the exclusion of the coarse low-grade sample (LG).  

However, the current proposed flowsheet excludes coarse magnetic separation due to commercial equipment capabilities 
and limited bulk testwork undertaken on coarse feeds. The inclusion in future will be considered if additional testwork and 
equipment supply limits are met. 
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Figure 7: Dense Media Separation Concentrate Magnetic Response 

Figure 1-8 shows that with increasing magnetic field strength, iron grades drop significantly, with a slight increase in 
lithium losses. Each composite was shown to be fully amenable to magnetic separation, with the combined final 
concentrate achieving an appropriate Fe2O3 grade (<1.4%). 

1.8.1.5 Seymour Recovery 

The Seymour PEA DMS recovery was interpolated from the SRC and SGS testwork data, with adjustments made to account 
for staged laboratory HLS tests. Laboratory HLS achieves perfect separation, so a recovery discount may be applicable to 
reflect DMS operational performance and losses due to magnetic separation. The interpolated recovery curve for Seymour 
with respect to head grade is presented in Figure 7 together with HLS testwork recovery curve. Based on the LOM mine 
grade at 1.0% Li2O an interpolated 64.9% recovery is predicted.  

A recovery of 65% has been used by GT1 for the PEA in acknowledgement of both upside to predicted recoveries as well as 
the recognition of losses when compared to perfect separation in HLS. 

Further work around the impact of iron, mine dilution, hence magnetic separation performance is required to confirm lower 
grade ores can be treated to meet the iron grade limits being imposed in the concentrates and to undertake variability 
testwork on wider range of samples.  
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Figure 8: HLS Test Results (Purple curve) with Seymour Predicted Recovery (Green curve) 

 

1.8.1.6 Seymour Testwork Conclusions 

The conclusions from the Seymour testwork program are: 

 Two stage gravity separation (DMS) at 2.85-2.90 (Stage 1) and 2.65 (Stage 2) will generate a lithium concentrate 
that with magnetic upgrade is saleable (5.5% Li2O and <1.4% Fe2O3) 

 Operating with a coarse and fines parallel circuit is recommended. Tighter size distribution profiles improve DMS 
performance, with two sizes ranges being current commercial practices. 

 HLS laboratory test results achieved concentrate grades from 6.5 - 6.8% for Li2O with a 60 - 71.7% recovery. Fe2O3 
was <1.0% after magnetic separation. After discounting the efficiency of DMS circuits and losses due to 
magnetics removal, recoveries could reduce by up to 10%. A 65% recovery was selected by GT1 for the PEA as 
described above. 

 Reflux classification is recommended to be included as any step that reduces the contained mica is an 
operational risk mitigator.  

 After an economic evaluation, the decision was taken to not include flotation as part of the flowsheet for the 
Seymour concentrator. Middlings and tailings materials will be stockpiled in such a way that future reprocessing 
could be considered. 

 Additional work on ore zones as they are further defined by the mining team will be undertaken, with more 
variability composites being generated. 
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1.8.2 Root Concentrator Testwork 

In 2023 a metallurgical testwork program was undertaken at SGS Mineral Services Lakefield (SGS) where 238 kg of footwall 
shoulder material (waste rock) and pegmatite were shipped for testing. Two composites were blended from this material 
and identified as: 

 Pegmatite 10% dilution 

 Pegmatite 30% dilution.  

The samples tested at time of reporting do not represent the life of mine Root ore body. Future work will generate 
representative test samples to be tested with the flowsheet.  

Lithia (Li2O) concentration in the pegmatite sample was 1.16% and the respective two composites had Lithia (Li2O) 
concentration of 0.95 % and 1,05% post blending of dilution material.  

Standard Bond tests were conducted to determine grindability. The pegmatite had a Bond Ball Mill Work Index (BBWi) of 
14.8 kWh/t, whereas the waste rock had a BBWi of 17.6 kWh/t. The Bond Rod Mill Work Index (BRWi) for the pegmatite was 
13.4 kWh/t, while the waste rock had a BRWi of 19.8 kWh/t. 

1.8.2.1 HLS Laboratory Testwork 

Initially, HLS testwork was performed on the basis of adopting a DMS only flowsheet similar to Seymour. 

HLS laboratory test results confirmed that for the samples tested, a DMS crush size of <3.0mm would be required to achieve 
a concentrate grade of >5.5 Li2O, though recoveries would be considered low. 

HLS testwork at various crush sizes was undertaken on both the 10% and the 30% diluted sample, achieving low recoveries 
at a 5.5% Li2O grade. 

The results demonstrate that a DMS only flowsheet is unlikely to be suitable for the Root ore, noting that the samples tested 
were not considered representative. A finer grind for the Root ores may be required. Future testwork will reveal whether 
the finer liberation size is a feature of the entire deposit or just an outlying property of the sample tested. The current 
flowsheet therefore uses a hybrid DMS with flotation flowsheet with a DMS top size of 3.3 mm, however a future opportunity 
would be to see if there is an advantage of considering a direct “only flotation” flowsheet.  

1.8.2.2 Flotation Testwork 

A whole ore flotation sighter test program was subsequently undertaken with material being ground to P100 of 300µm, 
magnetically separated, mica removed via flotation, followed by an industrial standard spodumene flotation regime. The 
whole ore flotation testing, which has just begun, has achieved the following results for three tests: 

 Concentrate grade of 5.5% Li2O, <1.0% Fe203 with a global lithium recovery of 53% 

 Concentrate grade of 5.4% Li2O, with a global lithium recovery of 68% 

 Concentrate grade of 4.9% Li2O, with a global lithium recovery of 64% 

The variability in flotation performance was a function of the magnetic separation losses and losses in the cleaner stages 
of the flotation circuit and the effect of a coarser grind size than used in several existing operations.  

Additional work is being undertaken based on the following: 

 QEMSCAN and mineralogical analyses on samples to date are in progress to identify if there is a mineralogical cause 
which would shed light on the suboptimal flotation performance. 

 Generate 3-4 variability samples which will represent the mine ore zones more accurately. 

 Expand the flotation test program to improve performance via varying (reducing) grind size and the flotation 
regimes. 

 Re-evaluation of HLS/DMS on the variability samples to confirm if technology should be included in the flowsheet. 
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1.8.2.3 Root Recovery 

Based on the HLS results and the sighter flotation testwork performance, a recovery of 67.1% is predicted based on a 1.06% 
Li2O feed grade, to achieve the proposed concentrate grade of 5.5% Li2O and <1.4% Fe2O3., from a hybrid DMS with flotation 
plant flowsheet with a DMS top size of 3.3 mm.  

Given that finer grind size performance and further variability testwork on representative samples may yield further 
opportunity, an overall plant recovery of 75% has been applied by GT1 for the PEA. 

1.8.3 Conversion Testwork 

A metallurgical testwork program is currently being undertaken at FLS, Utah during 2023.  Two composite samples have 
been generated from the Seymour DMS testwork and these had Lithia (Li2O) concentration of 5.21% and 6.21%. 

1.8.4 Calcination Testwork 

A series of batch rotary kiln calcination tests were conducted, and results confirm that conversion is possible at 
temperatures ranging from 1050C – 1150˚C, with conversion ranging from 96-99%, based on XRD analysis. 

 
Figure 9: Rotary kiln start (LHS) and end (RHS) bulk calcination test Comp 2 

The bulk calcination test was operated at the nominal 1050-1075°C for 60 minutes. 

Table 1-1 Calcination Bulk Test Results – Conversion % 

 Composite #1 – Conversion Composite #2 - Conversion 

Sample Temp (°C) 15 min 30 min Inventory 15 min 30 min Inventory 

1050 - 1075 98.4 97.9 98.6 97.4 97.3 98.0 

 

1.8.4.1 Leaching and Solubilisation testwork 

A series of twelve leach tests are in progress. Leach results at the time of reporting confirm the calcined material is 
amenable to carbonate leach, with test results achieving lithium solubilization (water soluble + acid soluble) ranging from 
75% to 99%. 
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The conversion test to solubilize lithium carbonate to lithium hydroxide are pending and will be reported when completed. 
For the purposes of the PEA converter design a conversion facility recovery of 87% has been considered, whilst a 
conversion facility recovery of 92% has been used by GT1 for the PEA based on published information from conversion 
technology providers and other benchmark projects. 

1.9 Mineral Resource Estimate 
The MRE for the Project, representing in-situ lithium-bearing pegmatites, is reported below in accordance with the JORC 
2012 Standards. GT1’s MRE for the Seymour and Root Properties are reported by classification in Table 1-3 and Table 1-4 
respectively. 

Table 11 – 3 June 2023 Seymour Mineral Resource Estimate Figures 

 Indicated Inferred Total 

Deposit 
Tonnes 

(Mt) 
Li2O (%) 

Ta2O5 
(ppm) 

Tonnes 
(Mt) 

Li2O (%) 
Ta2O5 
(ppm) 

Tonnes 
(Mt) 

Li2O (%) 
Ta2O5 
(ppm) 

North 
Aubry 6.1 1.25 149 2.1 0.8 108 8.3 1.13 139 

South 
Aubry    2.0 0.6 91 2.0 0.60 91 

Total 6.1 1.25 149 4.2 0.7 100 10.3 1.03 129 

1. Mineral Resource produced in accordance with the 2012 Edition of the Australian Code for Reporting of Mineral 
Resources and Ore Reserves (JORC 2012) 

2. Figures constrained to US$4,000 open pit shell and reported above a 0.2% cut-off grade. 
3. Numbers in the mineral resource table have been rounded. 

 

Table 1-42 - September 2023 Root Mineral Resource Estimate Figures 

 Indicated Inferred Total 

Deposit Tonnes (Mt) Li2O (%) Tonnes (Mt) Li2O (%) Tonnes (Mt) Li2O (%) 

McCombe 0 0 4.5 1.0 4.5 1.0 

Root Bay 9.4 1.30 0.7 1.1 10.1 1.29 

Total 9.4 1.30 5.2 1.0 14.6 1.20 

1. Mineral Resource produced in accordance with the 2012 Edition of the Australian Code for Reporting of Mineral 
Resources and Ore Reserves (JORC 2012) 

2. Figures constrained to US$4,000 open pit shell and reported above a 0.2% cut-off grade. 
3. Numbers in the mineral resource table have been rounded. 

Exploratory data analysis was undertaken for each of the data sets and sub-domains created where required. Data was 
composited to 1m composite downhole to geological contacts. Top cuts were applied where necessary, typically around 
the 99th percentile. No top cuts were applied at McCombe but high-grade clamping was applied to the estimates to minimize 
the impact to the estimate of extreme values.  Multiple pass estimates were made for all deposits using an ordinary kriging 
algorithm. Each block model was validated in several ways, including visual inspection in plan and cross section comparing 
block estimates to composite values, swath plots and model and composite statistical comparison. Each MRE was 
classified according to drill spacing, block estimation parameter including kriging variance, number of composites in the 
search ellipsoid informing the block cell and average distance of data to the block centroid.  
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Average bulk density values measured using the water immersion technique were applied to Seymour pegmatites (2.78), 
McCombe pegmatites (2.70) and Root Bay pegmatites (2.72) and varying average bulk densities applied to other rock types 
within the models. 

 

Figure 10:  Oblique view North Aubry Block Model and pit design 

 

 

Figure 11: Oblique view Root Bay Block Model and pit design 
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Figure 12: Oblique view McCombe Block Model and pit design 

1.10 Ore Reserve Estimates 
The PEA referred to in this report is based on low-level technical and economic assessments and is insufficient to support 
estimation of Ore Reserves or to provide assurance of an economic development case at this stage, or to provide certainty 
that the conclusions of the PEA will be realised. 

1.11 Mining Methods 

1.11.1 Production Target 

GT1 engaged Entech Pty Ltd (Entech) to undertake a PEA for their Seymour Lithium Project (“Aubry North & South”) and 
their Root Lithium Project (Root Bay + McCombe).  

The Mineral Resource Models supplied by GT1 were prepared for open pit optimisation by adding cost, recovery, royalties, 
and revenue drivers to individual blocks within the model using Surpac macros. A Net Smelter Return (NSR) value for 
spodumene concentrate was calculated using these inputs. The use of Surpac macros provides an audit trail and facilitates 
checking assigned optimisation parameters. Royalties, administration charges, feed material mining costs and feed 
material haulage are all aggregated to create a total feed material related cost assigned to feed material blocks. 

Fields written to the model include: 

 MCAF – Mining cost adjustment factor, material specific mining costs which include: 
o drill and blast, load and haul and mining overheads, and 

 PCAF – Processing cost adjustment factor, material specific processing costs which include:  
o general and administration, grade control, surface haulage to mill and any additional royalties. 

The PEA referred to in this report is based on low-level technical and economic assessments and is insufficient to support 
estimation of Ore Reserves or to provide assurance of an economic development case at this stage, or to provide certainty 
that the conclusions of the PEA will be realised. 
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1.11.2 Mineral Resource Model 
The four geological models used in this study were provided to Entech by GT1: 

 North Aubry – (“bm_seymour nth aubry jun2023.dm” (2.5GB), June 2023) 
 South Aubry – (“bm_seymour Sth Aubry Jun2023.dm” (350MB), June 2023) 
 McCombe – (“BM_Draft_McCombe 20230316.dm” (12GB), March 2023) 
 Root Bay – (“bm root bay 230926_opt2 eng.dm“(750MB), September 2023) 

The Mineral Resource block model inventories are provided in section 1.9 Mineral Resource Estimate, all reports are 
constrained by a Li2O cut-off above 0.2%. This cut-off value was determined based on revenue and processing information 
provided by GT1, and mining costs from Entech database. 

1.11.3 Mining Methods 
1.11.3.1 Geotechnical Setting 
Entech was commissioned by GT1 to undertake geotechnical studies, specifically to evaluate the potential for slope 
instabilities and derive slope design parameter recommendations for the proposed open cut mining of North Aubry deposit 
within the wider Seymour Project, and Root Bay deposit within the Root Project. Some preliminary geotechnical analysis 
was conducted at McCombe and Root Bay deposits, however due to time constraints the results from North Aubry have 
been applied to works carried out on the McCombe and Root Bay resource models.  

The work program conducted by Entech consisted of the following: 

 Data collection, validation, and analysis through rock mass and structure characterisation and modelling. 

 Pit design through empirical and limit equilibrium analysis. 

 Reporting results and recommendations. 

The following information was also made available for this study: 

 Complete drill hole database.  

 Lithology (limited to Pegmatite), and pit optimisation wireframes. 

 Pit optimisation wireframes. 

Physical logging of diamond drill core was undertaken to investigate ground conditions specific to North Aubry. A total of 
eight diamond drill holes, located in the vicinity of the proposed North Aubry pit walls and totalling 2,493 m, were used for 
the collection of detailed geotechnical data, including rock mass and structure characterisation, and oriented structure 
data. The geotechnical data collection program for North Aubry was conducted by Entech in August and October 2022. 

A dedicated geotechnical material properties testing program was designed by Entech to capture information pertinent to 
characterising and understanding the mechanical behaviour of the different materials expected to be encountered at 
North Aubry, and to form a basis for input to slope stability analysis. The geotechnical material properties testing program 
for North Aubry was conducted by Geomechanica Laboratory in September 2022. 

Photo logging of diamond drill core was undertaken to investigate ground conditions specific to Root Bay. A total of eight 
diamond drill holes, located in the vicinity of the proposed Root Bay pit walls and totalling 1,550 m, were used for the 
collection of detailed geotechnical data, including rock mass and structure characterisation. The geotechnical data 
collection program for Root Bay was conducted by Entech in September 2023. 

The confidence of the geotechnical data for North Aubry is considered to be Pre-Feasibility Study level. The confidence of 
the geotechnical data for Root Bay is considered to be PEA level. Although Root Bay has a lower confidence level of 
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geotechnical data compared to North Aubry, it is anticipated that Root Bay will have upside design parameters similar to 
North Aubry with additional geotechnical data and further design analysis. 

1.11.3.2 Hydrogeology and Surface Hydrology 
Hydrogeology and surface hydrology studies have been undertaken in parallel to the current mining study and were not 
available to be incorporated into the mine optimisation at this stage. 

1.11.3.3 Design Analysis 
Slope design modelling and analysis was undertaken, including kinematic and limit equilibrium slope stability, to develop 
the slope design parameter recommendations. 

Entech adopted the Slope Design Acceptance Criteria outlined within the publication, Guidelines for Open Pit Slope Design 
(Read & Stacey, 2009). 

Kinematic analysis indicated that the probability of any of the three batter-scale failure modes (planar, wedge and toppling) 
occurring on all pit walls at a bench face angle of up to 85° is generally low to moderate and within the acceptable limits of 
design. 

The limit equilibrium slope stability analysis indicated that slope instability at an inter-ramp or overall (pit) scale is unlikely 
within the slope design parameter recommendations. 

1.11.3.4 Slope Design Parameters 
Due to the rockmass conditions and proximity of the Top of Fresh (TOFR) to surface, a single geotechnical domain has been 
applied at North Aubry. Based upon the analysis contained within this report, the slope design parameter recommendations 
that have been developed are provided in . 

Table 1-53 - Slope Design Parameters 

Domain Material Bench Height 
(m) 

Bench Face 
Angle (°) 

Spill Berm Width 
(m) Overall Slope Angle (°) 

North Aubry  
Mafic  20  75  9  52  
Metasediments  20  75  9  52  

      

Root Bay 

Overburden 10 30 6 23 
Fresh 
(recommended) 20 70 10 49 

Fresh (upside)1 20 75 9 52 
Notes: 

1The confidence of the geotechnical data for Root Bay is considered to be PEA level. Although Root Bay has a lower confidence level of 
geotechnical data compared to North Aubry, it is anticipated that Root Bay will have upside design parameters similar to North Aubry with 
additional geotechnical data and further design analysis. 

A bench-stack height of 100m/five benches is recommended in fresh rock. A geotechnical berm of 12m width is recommended to separate bench-
stacks to decouple the long and steep pit walls and to flatten the overall slope angle. The requirement for geotechnical berms may be reassessed 
depending on the location of access ramp passes. 

 

The pit crest end of mine life bund-wall was offset 40m from the pit crest. 

1.11.3.5 Pit Optimisation and Design 
Open pit optimisation is a process of selecting the most profitable open pit shell that matches the risk profile for a 
company. Risk can be managed using a variety of methods, such as using a conservative commodity price, increasing the 
profit margin or by selecting a smaller pit than the one that generates the maximum value. Despite optimisation results 
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generating larger net present value (NPV) pit shells, by applying this selection criterion, so long as a sufficient mill feed can 
be maintained, then a more generous monthly net cash flow can be maintained. 

Mining and Drill & Blast costs were estimated by Entech. These mining costs were finalised after benchmarking values 
against recent Canadian & American mining studies supplied by Green Technology Metals. 

Green Technology Metals supplied assumptions and modifying factors for revenue/marketing and processing. 

Pit optimisation inputs can be seen in Table 1-6 - Optimisation Inputs and Parameters 

Table 1-64 - Optimisation Inputs and Parameters 

Description Unit Seymour 
Values 

Root Bay 
Values 

McCombe 
Values 

Mining Recovery % 95 95 95 

Mining Dilution % 10 10 10 

Spodumene Concentrate (5.5)  USD $/t 2,500 2,500 2,500 

Processing Cost CAD $/t 48.87 50.07 53.19 

Mining G&A CAD $/t 10.57 10.57 10.57 

Annual Discounting % 8 8 8 

Process Recovery % 65 75 75 

Drill and Blast CAD 
$/bcm 2.74 2.74 2.74 

Load & Haul         
Feed material Surface Cost - increment by $0.14 
every 5m (vertical) 

CAD 
$/bcm 11.06 11.06 11.06 

Waste Surface Cost - increment by $0.21 every 5m 
(vertical) 

CAD 
$/bcm 9.24 9.24 9.24 

Process Rate Mtpa 1.5 1.5 

Mining Rate (Total Rock) Mtpa 34 35 
 

Pit optimisations were carried out using a fixed spodumene product price for a 5.5% lithium oxide concentrate and a fixed 
processing recovery. The formula’s used to determine the product mass of spodumene concentrate are as follows: 

𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 (𝐷𝐷𝐷𝐷𝐷𝐷 + 𝐹𝐹𝐹𝐹𝑃𝑃𝐹𝐹𝑃𝑃) =  ((𝐿𝐿𝐿𝐿2𝑂𝑂_𝑝𝑝𝑝𝑝𝑝𝑝/1,000,000) ∗ 𝑝𝑝𝑃𝑃𝑃𝑃𝑃𝑃𝑝𝑝𝑝𝑝𝑝𝑝𝐿𝐿𝑝𝑝𝑝𝑝 𝑃𝑃𝑝𝑝𝑃𝑃𝑃𝑃𝑟𝑟𝑝𝑝𝑃𝑃𝑟𝑟(75%))/𝑝𝑝𝑃𝑃𝐹𝐹𝑃𝑃𝑝𝑝(5.5%) 

𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 (𝐷𝐷𝐷𝐷𝐷𝐷) =  ((𝐿𝐿𝐿𝐿2𝑂𝑂_𝑝𝑝𝑝𝑝𝑝𝑝/1,000,000) ∗ 𝑝𝑝𝑃𝑃𝑃𝑃𝑃𝑃𝑝𝑝𝑝𝑝𝑝𝑝𝐿𝐿𝑝𝑝𝑝𝑝 𝑃𝑃𝑝𝑝𝑃𝑃𝑃𝑃𝑟𝑟𝑝𝑝𝑃𝑃𝑟𝑟(65%))/𝑝𝑝𝑃𝑃𝐹𝐹𝑃𝑃𝑝𝑝(5.5%) 

Whittle pit optimisation software was used to identify the preferred pit shells on which the pit designs were based. The 
three separate mining models assessed represent spatially discrete mining locations. The analysis of these optimisation 
processes showed that the four mining models produced pit shells of a suitable size and satisfied sufficient criteria to 
progress to pit design.  

Each candidate shell was subjected to a high-level review, considering factors such as discounted operating surplus, 
Production Target, suitability for the proposed mining method in collaboration with Green Technology.  

Waste volumes are listed in Table 1-7- Waste Rock Volumes. 
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Table 1-75 - Waste Rock Volumes 

Pit Waste Inventories + Swell (1.2) 
Location Rock  Units Volume 
North Aubry Pit Design Waste Mbcm 40 
South Aubry Pit Design Waste Mbcm 5.8 
Seymour Total  Waste Mbcm 46 
Seymour Total (+20% Swell) Waste Mlcm 55 
Root Bay Waste Mbcm 90 
Root Bay Total (+20% Swell) Waste Mlcm 110 
McCombe Waste Mbcm 29 
McCombe Total (+20% Swell) Waste Mlcm 35 

 

All proposed open pit designs and Whittle shells that form the Production Target scheduling and reporting, were provided 
to Green Technology’s technical personnel for review and feedback prior to finalising a first pass mining schedule. 

Pit design assumptions used for North, South Aubry and McCombe pits are listed in table below: 

Table 1-86 - Design Assumptions 

Design Assumptions 
Truck Size (t) 100 
Ramp Widths (m) - Dual Lane 26 
Ramp Widths (m) - Single Lane 18 
Ramp Gradient (%) 10 
Bench Height (m) 20 
Bench Width (m) 9 
Bench Face Angle (°) 75 

 

Differences in outcomes relating to the mined volumes, production target and overall stripping ratios can often be realised 
when progressing from the optimisation phase to a mine design phase. These discrepancies typically arise from the 
practicalities of pit ramp placement, additional geotechnical considerations during the design phase and the overall strike 
length and extents of the proposed open pit design.  

All reported values have had a mining recovery of 95% and a dilution factor of 10% applied. These values have been used 
for scheduling and cost modelling. 

A comparison between the outcomes of the selected Whittle shells and proposed open pit designs can be seen in Table 1-9 
to Table 1-12. 
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Table 1-97 - Optimisation Shell to Pit Design – North Aubry 

North Aubry Pit Report (cut-off Li2O>0.2%) 
Summary Units Whittle Shell  Pit Design Delta 
Feed material Mt                          5.6                           5.5  98% 
Waste Mt                         104                          120  115% 
Total Rock Mt                         110                          130  118% 
Strip Ratio                          18                        21 117% 
Li2O Kt                           67                            66  98% 
Li2O Ppm                   12,000                    12,000  100% 
Concentrate (5.5) Kt                         790                          780  99% 

 
Notes: All tonnages and grades have been rounded to reflect the relative uncertainty of the estimate, thus sum of columns may not equal. Mining recovery 
and dilution has been applied to all reported values.  
 

Table 1-108 - Optimisation Shell to Pit Design – South Aubry 

South Aubry Pit Report (cut-off Li2O>0.2%) 
Summary Units Whittle Shell  Pit Design Delta 
Feed material Mt                          2.0                           1.9  95% 
Waste Mt                           14                            17  121% 
Total Rock Mt                           16                            18 118% 
Strip Ratio                            7                          9  128% 
Li2O kt                           12                            10  83% 
Li2O ppm                     5,800                      5,600  97% 
Concentrate (5.5) kt                         140                          120  86% 

 
Notes: All tonnages and grades have been rounded to reflect the relative uncertainty of the estimate, thus sum of columns may not equal. Mining recovery 
and dilution has been applied to all reported values.  
 
Root Bay deposit was not taken to pit design stage due to time constraints, instead the GEOVIA Whittle shell selected was 
used to define the mining schedule inventory for this study. 

Table 1-119 - Optimisation Shell to Pit Design – Root Bay 

Root Bay Pit Report (cut-off Li2O>0.2%) 
Summary Units Whittle Shell  Pit Design Delta 
Feed material Mt                           10                            - - 
Waste Mt                         218                          - - 
Total Rock Mt                         228                          -  - 
Strip Ratio                          21.8                         -  - 
Li2O kt                         110                          -  - 
Li2O ppm                   12,000                    -  - 
Concentrate (5.5) kt                     1,600                      -  - 

 
Notes: All tonnages and grades have been rounded to reflect the relative uncertainty of the estimate, thus sum of columns may not equal. Mining recovery 
and dilution has been applied to all reported values. The Root Bay optimised shell did not proceed to the pit design stage due to time constraints. 
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Table 1-1210 - Optimisation Shell to Pit Design – McCombe 

McCombe Pit Design Report (cutoff Li2O>0.2%) 
Summary Units Whittle Shell  Pit Design Delta 

Feed material Mt                          3.7                           3.4  92% 
Waste Mt                           86                            99  115% 
Total Rock Mt                           90                          100  114% 
Strip Ratio                          23                        29 125% 
Li2O Kt                           36                            33 92% 
Li2O Ppm                     9,600                      9,600  101% 
Concentrate (5.5) Kt                         490                          450  92% 

 
Notes: All tonnages and grades have been rounded to reflect the relative uncertainty of the estimate, thus sum of columns may not equal. Mining recovery 
and dilution has been applied to all reported values.  
 

1.11.3.6 Mine Scheduling 
A life of mine (LOM) schedule was developed in GEOVIA MineSched software using the physical quantities reported from 
the optimised pit designs. 

Seymour and Root were scheduled independently but were combined in the cost model as the start of Root is dependent 
on Seymour and maintaining the 1.5Mt per annum product feed. In both schedules the mining fleet configuration was 
influenced by the production rate, mill throughput, strip ratio and the extents of the proposed open pits.  

At Seymour two mining excavators were selected to make up the mining fleet, a 250 t Fleet to prioritise bulk waste 
movement and another 250 t excavator to focus on mining feed material. One of the 250 t excavator will remove most of 
the waste in each pit before moving to the next pit stage leaving the other 250 t excavators to follow behind to remove the 
remaining feed material. Occasionally the production rates will be limited by bench turn over and limited working space at 
depth. Once North Aubry is mined only one excavator is required to complete the smaller South Aubry open pit. 

A mining fleet production target of 35 Mt per annum has been applied in conjunction with a 1.5 Mt per annum processing 
target.  

A 4-month pre-stripping campaign has been scheduled prior to the Mill start-up date. During this time the mining fleet will 
work North Aubry removing waste that will be used where possible for onsite construction. The Concentrator will then 
commence production after the four months of pre-stripping is complete.  

The concentrator has a six month ramp up period before reaching its full capacity of 1.5Mt per annum. 

While North Aubry is supplying feed material to the mill the average grade of Li2O is above 1.2%. Once North Aubry feed 
material is complete the average Li2O grade falls to 0.6% and will require blending on the ROM. 

At its peak production Root Bay project requires three 250 t mining excavators to maintain Mill feed of 1.5Mt per annum. 
One excavator is required to prioritise waste movement and another 250 t excavator to focus on mining feed material a 
third excavator is introduced later in the schedule for approximately 2 years where additional waste is required to be 
moved. Once this additional waste has been removed the third excavator is no longer required. Occasionally the production 
rates will be limited by bench turn over and limited working space at depth. 

As Seymour nears completion, Root will begin the ramp up in production to meet and maintain the 1.5 Mt per annum of 
product feed. The concentrator ramp up due to flotation is longer and planned at 9 months before full production. 

 Figure 13  shows the scheduled Concentrator feed, starting in Year 1, then ramping up to maximum feed of 1.5Mt per annum. 
The chart shows the feed material coloured by mining location, North Aubry, South Aubry, Root Bay and then McCombe. 
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Figure 13 - Schedule Results – Yearly Feed material added to Process 

 

Figure 14 - Yearly Processed Feed Material by Resource Category 
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Long sections of the proposed open pit designs for North Aubry, South Aubry, Root Bay and McCombe are illustrated in  
Figure 13 through Figure 24 . 

 

Figure 13: Plan View of Proposed Pit Design - North Aubry 

 

 

Figure 14: Section View of Proposed Pit Design - North Aubry 
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Figure 15: Long Section View of Proposed Pit Design - North Aubry 

 

 

Figure 16: Plan View of Proposed Pit Design - South Aubry 
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Figure 17: Section View Proposed Pit Design - South Aubry 

 

 

Figure 18: Long Section of Proposed Pit Design - South Aubry 
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Figure 19: Plan View of Proposed Pit Shell - Root Bay 

 

 

Figure 20: Section View of Proposed Pit Shell for Root Bay 
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Figure 21: Long Section View of Proposed Pit Shell for Root Bay 

 

 

Figure 22: Plan View of Proposed Pit Design – McCombe 

 



      

Preliminary Economic Assessment: 7 December 2023 

 

 
 
 

Preliminary Economic Assessment 

Page | 32 

 

Figure 23: Section View of Proposed Pit Design – McCombe 

 

 

Figure 24: Long Section View of Proposed Pit Design - McCombe 
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Total material movement, mining sequence, fleet movement, feed material mined and ROM balance results from the 
schedule can be seen in Table 1-15, Figure 25 to 27  shows the key physicals by year. 

Table 1-1311 - Mining Schedule 

Year Y0 Y1 Y2 Y3 Y4 Y5 Y6 Y7 Y8 Y9 Y10 Y11 Y12 Y13 Y14 Total 

Waste Mined M 
BCM) 4.1 12.4 12.0 11.4 4.0 15.4 12.2 17.4 14.6 10.0 6.3 9.7 11.9 11.9 1.9 155.1 

Ore Mined (M BCM) 0.1 0.4 0.7 0.7 0.4 0.5 0.4 0.7 0.6 0.8 0.5 0.4 0.5 0.5 0.1 7.4 

Li2O Mined Grade 
(%) 1.5 1.1 1.0 1.4 0.5 0.9 1.2 1.3 1.2 1.3 0.9 1.0 1.0 0.9 0.9 1.1 

Tonnes Processed 
(Mt) 0.0 1.0 1.5 1.5 1.5 1.5 1.8 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.1 20.4 

Processed Li2O 
Grade (%) 0.0 1.2 1.0 1.1 1.4 0.6 1.1 1.3 1.2 1.3 1.2 1.0 1.0 1.0 0.9 1.1 

 

 

Figure 25: Mined Volume by Mining Area (Total) 
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Figure 26: End of Year ROM Stockpile Tonnes and Li2O Grade Balance 

 

 

Figure 27: Mined Feed Material Tonnes and Li2O Tonnes by Mining Area 
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1.11.3.7 Production Target 

The PEA production target is summarized in Table 1-14 . 

Table 1-14 12 2023 PEA Production Target (Entech, 2023) 

Classification Tonnes (Mt) Li2O %  
Indicated 14 1.2 
Inferred 6 0.8 
Grand Total 20 1.1 

Estimates have been rounded to the nearest 100,000 t of feed material. All tonnages and grades have been rounded to reflect the relative 
uncertainty of the estimate, thus sum of columns may not equal. 

1.12 Processing and Recovery Methods 
The Concentrators are designed to produce saleable spodumene concentrate via the use of well-known and utilized flow 
sheets. The two main techniques studied are specific gravity concentration using dense media separation (DMS) and 
standard grinding & flotation to liberate and concentrate spodumene. 

Both Concentrators are designed to nominally process 1,500,000 metric tonnes per annum (tpa). The plant feeds are based 
on the mine block model with 10% dilution. It is important to note that the feed grade considers only the lithia found in 
recoverable pegmatite.  

1.12.1 Stage 1 Seymour 

The Concentrator at the Seymour property (Stage 1) will be designed and constructed as a DMS only processing facility due 
to the nature of the ore body, lower capex and opex and environmental considerations. For the purpose of this study the 
capex has been built up from supplying pre-fabricated crushing and DMS modules transported to site and assembled in 
position to reduce on-site costs and timeframes. Transport studies into site have been completed for various module sizes 
with confirmatory access. 

The key process areas of the Seymour concentrator are listed as the following: 

 Crushing circuit 

 Feed sizing and DMS preparation  

 Coarse dense media separation (DMS) 

 Fine dense media separation (DMS)  

 Tailings, Fines Bypass and Middlings Management 

Figure 26 is a simplified process flow sheet which summarises the process flow routings within the major circuits the 
Seymour Concentrators. 

During Stage 1 of the Project, the spodumene concentrate produced from Seymour will be transported and loaded onto 
trucks and ships for the purpose of selling a spodumene concentrate directly into the raw materials market until the Stage 
2 Lithium Conversion Facility is completed to receive the concentrates for further processing and produce battery and 
technical grade lithium hydroxide monohydrate.  
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Figure 28: Seymour Project (Stage 1) Simplified Concentrator Flow Sheet 

 

1.12.2 Stage 2 Lithium Hydroxide Conversion Plant Description 

The Conversion facility has been studied to utilize an Alkali-leach flow sheet for the conversion of the spodumene 
(LiAl(SiO3)2) concentrate at a targeted 5.5% grade. This process aims to transform it into a lithium carbonate form and then 
into a soluble lithium hydroxide, allowing crystallization to the final lithium hydroxide monohydrate product (LiOH.H2O). This 
product is intended for supply to midstream Cathode Active Material (CAM) developers for further use in electric vehicle 
battery cell manufacturing. This process is analogous to the ‘Quebec Process’ which utilizes CO2 pressure leaching 
supplementing carbonate addition to the autoclave.  The solutions generated within the circuit are recirculated as much 
as possible to maintain lithium concentrations, recover as much lithium as possible, and reduce water requirements.   

The key process areas for the lithium conversion plant are listed as the following:  

 Spodumene Concentrate Storage and Transfer 

 Calcination, Grinding and Pulping 

 Carbonate Leaching (Autoclave) and Filtration 

 Conversion (Carbonate to Hydroxide) 

 Impurity Removal  

 Lithium Hydroxide Crystallization and Product Drying 

 Product Handling 

 Analcime/Residue Disposal 
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A high-level process flowsheet for the lithium hydroxide conversion plant is provided in Figure 29. 

 

Figure 29: Simplified Lithium Hydroxide Conversion Plant Flowsheet (Carbonation Leach) 

The Conversion facility is designed to nominally process 180,000 metric tonnes per annum of spodumene feed from the 
various concentrators. The design criteria used for this report are based on Primero’s experience with this flow sheet and 
recoveries to date. Capex, Opex and overall processing process parameters have been estimated from other reference 
projects that are under development.  

1.12.3 Stage 3 Root 

The Concentrator at the Root property (Stage 3) will be a hybrid combination DMS and grinding/flotation processing facility. 
The facility has been priced for the purpose of this study as modularized crushing and DMS circuits, similar to Seymour, 
with the remainder of the flowsheet developed as a ‘stick build’ scenario on site due to the scale and size of 
components/equipment not being suitable for modular supply. 

The key process areas of the Root Bay concentrator are listed as the following: 

 Crushing circuit 

 Dense media separation (DMS) circuit 

 Spodumene DMS concentrate magnetic separation, dewatering, and handling 

 Grinding, desliming and fine magnetic separation 

 Mica flotation 

 Spodumene flotation 

 Spodumene flotation concentrate dewatering and handling 
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 Fine tailings dewatering and handling 

 Dry tailings dewatering and handling. 

Figure 30 is a simplified process flow sheet which summarizes the process flow routings within the major circuits the Root 
Concentrator. 

 

 

Figure 30: Root Project (Stage 3) Simplified Concentrator Flow Sheet 

1.13 Infrastructure 

1.13.1 Stage 1 Seymour 

The Seymour project comprises of two open pits: North Aubry and South Aubry. Waste rock will be placed into one Mine 
Rock Storage Area (MRSA) located to the northwest of the site. Tailings from the process plant will be placed into the DMS 
tailings storage facility, and the combined DMS middlings and fines storage facility. The processing plant has been located 
central to the pits and tailings storage facilities.  In order not to discharge water into the river and lake system adjacent to 
the site, all surface water will be captured for the Seymour Project LOM.  In year 1 and 2, contact surface water will be 
handled by the North Pond, in years 3 – 6 it will be conveyed into the South Pond. 

 The Seymour Mine is comprised of the following infrastructure, illustrated on Figure 31: 

 Plant pad accommodating the processing plant, the offices, workshops, and other auxiliary infrastructure. 

 Construction and operations camp adjacent to the existing exploration camp. 

 MRSA. 
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 Two Water Management Ponds (North and South) to accommodate the needs of the processing plant and store the 
contact water onsite. 

 Runoff and seepage collection system to separate the contact and non-contact water, and to convey the contact 
water into the Water Management Ponds. 

 A DMS tailings dry stacked storage facility. 

 A DMS middling and fines dry stacked storage facility. 

 Overburden piles to store the topsoil and overburden for subsequent reclamation. 

 An access road to connect the existing roads to the plant. 

 Haul roads to connect the open pits with the plant and the MRSA. 

 Temporary construction roads to facilitate the construction of the two Water Management Pond embankments.  

Power generation will be built on site for the project utilizing natural gas fired containerized gensets. Compressed Natural 
Gas (CNG) will be trucked to site and stored/decanted as required. The Power Station will be located adjacent to the process 
plant. 

Mine designs, site plans and overall processing layouts have been completed for the Seymour Property including mining 
operations, concentrate operations, overburden and MRSA, management for zero discharge to the environment and 
ancillary facilities have been developed for the PEA. These designs have been developed to coincide with provincial 
permitting requirements, First Nations considerations and best practices in the conservation and responsible 
development of mines under the Ministry of Mines - Ontario guidelines and requirements. 

Preliminary design models have been completed for the Concentrator and Mine Services at the Seymour Property (refer 
Figure 21.)  

Figure 32 – 32  have been completed for the next project phases with a significant amount of work already completed, that 
are further progressed than a standard scoping level PEA.  
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Figure 31: Seymour Project Proposed Infrastructure 
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Figure 32: Seymour Concentrator & Mine Services Area 
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Figure 33: Seymour Crushing 3D Snapshot (Cladding Removed) 

 

 

Figure 34: DMS 3D Snapshot (Cladding Removed) 
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1.13.2 Stage 2 Conversion Facility 
Thunder Bay is a city of approximately 120,000 people that has an existing industrialised supply chain and labour force 
skillset suited to the development and operation of a Lithium Chemical facility. The city has Lakehead University and 
various other technical institutions streams that can provide qualified development paths for potential employees in the 
region, as well as specific training programs for long term sustainability.  

The city will provide vital infrastructure for the construction and operational phases of the facility in the development of an 
industry that could transform the region over the coming years as battery minerals supply chain hub. 

The site selected for this study is located on the northern side of the Thunder Bay municipal with direct access via major 
roads for concentrate transport from the two mine site locations to enable supply into the facility site. The access roads 
do not traverse through residential or sensitive traffic areas and the site is located only 4 km’s from the major highway that 
services the sites. 

The site is an existing industrial zoned site that was previously a paper and pulp mill that has been partially rehabilitated. 
The site will require rubble removal of the Cascade paper mill foundations and continued support and monitoring for the 
rehabilitated wetlands located at the far north of the block in association with Lakehead University environmental program. 
Several desktop studies have been completed for air/noise emissions, locality to water intake zones, and existing services 
to the site and these assessments are ongoing that will feed into the next phase of development study for the site as well 
as the permitting process. 

The proposed facility has the capacity as shown in the layout below to locate two trains of conversion 20,000 to 25,000 tpa 
capacity each (40,000 to 50,000 tpa in total) along with dual capacity for spodumene storage, calcination, reagent storage 
and hydromet processing buildings. The site has existing utility services already provided/run into the site from the 
previous operation that have been assessed to be capable of supply utility services as required, with only minor capital 
upgrades required. These utilities include: 

 Grid connected power – 115kV line connected to the Ontario Grid that has generation supply as 98% ‘green energy’ 
being majority Hydro Power from the numerous surrounding plants 

 Natural Gas – capacity available for calcination and other service requirements 

 Municipal water – potable water for any additional water make-up requirements into the processing water balance 

 Municipal sewer and waste discharge – suitable for connection of domestic and moderate industrial waste streams 
assessed as being able to be handled by the existing city treatment regimes. 
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Figure 35: Lithium Hydroxide Conversion Plant Layout 
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Figure 36: 3D model of the Lithium Hydroxide Conversion Plant 
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Figure 37: Lithium Hydroxide Conversion Plant – Site Location 
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1.13.3 Stage 3 Root  
The Root project comprises of two distinct but closely situated open pits: Root Bay and McCombe. The Root Bay Pit is the 
larger of the two and the processing plant will be constructed adjacent to it. Tailings from the process plant will be placed 
in the Tailings Storage Facility (TSF) using the conventional aqueous slurry deposition method.  The ore from McCombe Pit 
will be hauled to the processing plant using a 9.5 km long haul road. Waste rock will be placed into two Mine Rock Storage 
Areas (MRSA) at Root and one MRSA at McCombe. The surface water will be managed with the Water Management Ponds – 
one each in the close vicinity to both mines. Figure 38 presents the proposed layout. 

 

Figure 38:  Root layout 

The Root Bay Mine is comprised of the following infrastructure: 

 Plant pad accommodating the processing plant, the offices, workshops, and other auxiliary infrastructure. 

 Construction and operations camp adjacent to the existing exploration camp. 

 MRSA East and MRSA West. 

 A water management pond to accommodate the needs of the processing plant and manage the contact water 
onsite with water treatment plant to treat surplus water for discharge. 

 Runoff and seepage collection system to separate the contact and non-contact water, and to convey the contact 
water into the water management pond. 

 A Tailings storage facility. 

 Overburden piles to store the topsoil and overburden for subsequent reclamation. 

 An access road to connect the existing roads to the mine. 

 Haul roads to connect the mine with the plant and the MRSA East and West. 

 Sewage treatment 
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 Explosives magazine 

 Temporary construction roads to facilitate the construction of the water management pond embankment and the 
TSF embankment.  

The McCombe Mine is comprised of the following infrastructure: 

 McCombe Pit. 

 A MRSA. 

 A Water Management Pond.  

 A runoff and seepage collection system to separate the contact and non-contact water, and to convey the contact 
water into the water management pond. 

 A diversion channel and two coffer dams to rout Roadhouse River around McCombe pit 

 Three overburden piles. 

 An access road to connect the existing roads to the mine. 

 Haul roads to connect the mine with the MRSA and Root Bay plant. 

 Temporary construction road to facilitate the construction of the Water Management Pond embankment. 

The overall design has not been optimised at this level of study due to the staged development timing and will be further 
optimised at the proposed PFS level of definition planned for the next phase of development. 

Preliminary design models have been completed for the Concentrator and Mine Services at the Root Property (refer Figure 
39 and 40). 

Root has access to the Wataynikaneyap 230kV hydro powered transmission line within 8 km of the proposed concentrator 
site that will supply the mine site. Initial studies and capex have been applied to provide step-down transformer compounds 
and reticulate power to the concentrator site.  

 
Figure 39:  Root Concentrator 
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Figure 40: Root Grinding and Flotation 

1.14 Market Analysis 
GT1 has utilised the services of Fastmarkets, a leading independent lithium industry consultancy expert to provide a basis 
for the long-term lithium price forecasts for the PEA. Fastmarkets is a cross-commodity price reporting agency (PRA) in 
the metals and mining, new generation energy, agriculture, and forest products markets. The nature of the Fastmarkets 
industry predictions and market analysis is volatile in the current market situation given the expanding Lithium supply 
chain. Due to the difference between the two reports utilised and benchmarked for this economic assessment, GT1 has 
used a blended forward looking price for both lithium concentrates and chemicals as assumptions are consistently 
changing in the industry. 

1.14.1 Lithium Supply and Demand 

Fastmarkets expects the market to be mainly in deficit until 2026 due to strong demand for lithium-ion batteries in both 
EVs and increasingly Energy Storage Systems. Although total supply growth is expected to outpace LCE demand between 
2022 and 2025 (121% vs 104%), manufacturing losses as new plants ramp up and the need to build working stock to feed 
them will likely keep the market in deficit, even with the supply chain running off less-than-ideal inventory levels. 

A period of the surplus is likely in the second half of the decade as a continuous stream of projects incentivised by the 
current price regime and backed by government policy support, begin to come online. These surpluses are not a bad thing, 
with potentially five years of preceding deficits, it represents an opportunity for restocking. Additionally, experience 
suggests that project delays and other issues are likely to affect the delivery of new material into the market, limiting 
surpluses back toward a balanced market.  

A lack of visibility on supply toward the tail end of the period results in the development of large deficits. In reality, this is 
unlikely to come to fruition. Our expectations, displayed in our price forecast is for a continued high price, that will 
incentivise project development and ensure that supply will come online to fill these gaps. 

 



      

Preliminary Economic Assessment: 7 December 2023 

 

 
 
 

Preliminary Economic Assessment 

Page | 50 

 

Figure 41: Lithium supply and demand balance 

1.14.2 Lithium Pricing 

Fastmarkets expects lithium prices to remain elevated above the cost curve in order to incentivise supply expansion. 
However, it is believed that recent peak lithium salt prices at $70 per kg, or spodumene at $6,600 per tonne are 
unsustainable and prices will settle at a level that is mutually beneficial for both producer and consumer. Price volatility 
however remains a theme and a return to elevated price levels are possible for short periods in times of extreme supply 
squeeze.  

In the near term, Fastmarkets expects lithium hydroxide and carbonate prices to continue to fall despite the forecast 
deficit. Hydroxide and carbonate prices are expected to fall to an average of $29 per kg and $28 per kg in 2025 respectively, 
still above the long-term average and cost curve.  

More ample supply is expected in the latter half of this decade, and this should continue to see prices fall. Fastmarkets 
forecasts lithium hydroxide and lithium carbonate prices to reach a low of $25 per kg and $23 per kg respectively in 2029. 
Spodumene (SC6) is expected to reach a low of $2,100 per tonne. 

Between 2033 and 2043 we expect the lithium hydroxide and carbonate to be at a price parity and average $25 per kg over 
the period. Fastmarkets have provided a base, high, and low case price forecast below, to give an indication of the range 
of which prices could sit, depending on reasonable assumptions around potential impacts to the base. 
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Figure 42:  Fastmarkets Pricing Forecast (Lithium Hydroxide) 

 

 

Figure 43: Fastmarkets pricing forecast Spodumene Concentrate 

 

1.15 Environmental Studies and Permitting  
The Projects are in a jurisdiction that has hosted mining developments for over a century and has well established 
regulatory processes for new project approvals. Recent initiatives from federal and provincial governments to support 
battery minerals are expected to further expedite the approval processes for the development of the projects. 

Baseline studies for Seymour were initiated in 2018 and are on-going, whilst baseline studies at Root commenced in April 
2023 due to the staged development timing. Refinements to the baseline work will continue to be made, based on input 
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from government agencies and the consultation process. The objectives of the baseline work are to characterize pre-
development conditions, including any liabilities or legacy issues, identify any sensitive sites that need to be considered in 
the project planning stage and gather the information that is required to support the approvals process. 

The anticipated approvals process for the project components are described herein and are summarised below. If material 
changes are made to any of the project components, the approval process will need to be reviewed. 

 Stage 1 - Seymour: Provincial class environmental assessment, provincial permits 

 Stage 2 - Conversion Facility: Provincial permits, municipal permits 

 Stage 3 - Root: Federal impact assessment, provincial class environmental assessment, federal and provincial 
permits 

Anticipated environmental sensitivities associated with the projects include rock management, tailings management, 
water management, fugitive dust, noise and traffic. Mitigations and engineered abatement measures for these issues are 
well established. The on-going consultation process will allow refinements to the mitigation strategies for sensitivities 
such as noise and traffic.  

Closure planning for the project components will follow the prescriptive requirements in the Mine Rehabilitation Code of 
Ontario (Mining Act, Regulation 240/00). Based on current information, the risk of acid generation and metal leaching is low 
as assessed at both Seymour and Root projects. Accordingly, closure planning focuses on physical stability, removing 
infrastructure and supporting traditional use of the land by local communities. 

Engagement and consultation with Indigenous communities, under the guidance of the Crown, will continue to be 
prioritised across all three project sites and stages. GT1 has implemented a proactive approach to identify and resolve 
issues and develop the Project in a manner that respects the interests of Indigenous communities as well as local 
stakeholders.  

1.15.1 Seymour Permitting and Approvals  

The permitting process continues on schedule, marked by a recent significant achievement of successfully obtaining the 
Mining Lease for the Seymour Lithium Project from the Department of Mines for a period of 21 years. The mining lease 
covers the proposed mining and processing construction areas of the Project and is a prerequisite before any project 
development activities. The granted Mining Lease for Seymour represents a significant achievement in de-risking the 
Project on the path toward development and production. 

Additionally, in September 2023, marking 7 months post-submission, the company obtained its Environmental Assessment 
category determination from the Ministry of Natural Resources and Forestry (MNRF). The determination clarifies the scope 
and procedures for the EA process that is required to be completed before MNRF can issue permits for the project and this 
process is targeted to be completed in Q1 2024. 

The company continues to prioritise engagement with Indigenous communities and government bodies as it works towards 
securing the remaining permits required to commence construction at the project. GT1 has received formal consultation 
lists for Indigenous communities assessed by the Crown and is continuing the consultation with multiple groups as required 
under the various legal frameworks Presently, the company is working with First Nations in preparation for the timber 
harvesting that is planned to commence in the first quarter of 2024, contingent upon obtaining the necessary approvals in 
line with the project schedule. 

GT1 maintains a positive relationship with pertinent government agencies and are active in discussions related to pre-
submission consultation with relevant government departments for the permits listed in figure 44. Notably, GT1 is currently 
in discussions with the Ministry of Environment, Conservation and Parks (MECP) and is awaiting a determination regarding 
the potential necessity for permits under the Endangered Species Act. The company look forward to providing updates in 
the permitting process as it advances in the coming months. 
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Figure 44: Indicative permitting schedule for the Seymour Lithium Project 

The above timing assumptions are indicative and are subject to change. 

1.16 Capital and Operating Costs 
The objective of developing the capital and operating cost estimates is to provide costs feeding into the PEA pertaining to 
the GT1 Integrated strategy. 

The parameters for the capital costs estimates used are as follows: 

 Estimate Target Accuracy Initial Capital Costs  +30% / -30%; 

 Estimate Target Accuracy Deferred Capital Costs +35% / -35%; 

 Estimate Target Accuracy Sustaining Capital Costs +30% / -30%; 

 Estimate Target Accuracy Operating Costs  +30% / -30%; 

 Estimate Base Date    Q4 2023; 

 Estimate Base Currency    CAD. 
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1.16.1 Stage 1 –Seymour Initial Capex 
A summary of the capital cost estimate for the initial mine and concentrator plus associated infrastructure is presented 
in Table 1-15 

Table 1-1513 - Stage 1 Seymour Initial CAPEX Summary 

Area Capital 
(CAD) 

1100 - Site General 21M 

1200 – Mining 1M 

1300 - Processing Plant 69M 

1400 - Site Infrastructure 23M 

1500 – Camp 7M 

1600 - Storage Facilities 24M 

6100 - Seymour Concentrator Indirects 38M 

8100 - Owners Cost 5M 

Sub-total 188M 

9210 – Contingency (15%) 28M 

Total inc Contingency 216M 

8214 - Mining Pre-Production 53M 

8213 - Plant and Admin Pre-Production 13M 

Total inc Pre-Production and Contingency 282M 
Contingency is set at 15%. 

1.16.2 Stage 2 – Conversion Initial Capex 

A summary of the capital cost estimate for the inclusion of the conversion plant and associated infrastructure is presented 
in Table 1-16. 

Table 1-1614 - Stage 2 Conversion Facility Initial CAPEX Summary 

Area Capital 
(CAD) 

4200 - LiOH Plant 607M 

4300 - Site Infrastructure 27M 

4400 - Tailings Disposal 0.4M 

6300 - Lithium Hydroxide Indirects 168M 

8100 - Owners Cost 38M 

Sub-total 840M 

9230 – Contingency (25%) 210M 

Total inc Contingency 1,050M 

8233 - Plant Pre-Production 13M 

Total inc Pre-Production 1,064M 

Contingency is calculated at 25% and is based on the accuracy of study design and pricing.  
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1.16.3 Stage 3 –Root Initial Capex 

A summary of the capital cost estimate for the inclusion of Root mine and concentrator and associated infrastructure is 
presented in Table 1-17. Based on the project development timeline, Root CAPEX is expended in years 2029-2030 and does 
not form part of the upfront capital cost. 

Table 1-1715 - Stage 3 Root  Initial CAPEX Summary 

Area Capital 
(CAD) 

2100 - Site General 37M 

2200 – Mining 1M 

2300 - Processing Plant 138M 

2400 - Site Infrastructure 43M 

2500 – Camp 7M 

2600 - Storage Facilities 25M 

6200 - Root Concentrator Indirects 70M 

8100 – Owners Costs 9M 

Sub-total 329M 

8220 – Contingency (15%) 49M 

Total inc Contingency 378M 

8224 - Mining Pre-Production 79M 

8223 - Plant Pre-Production 10M 

Total inc Pre-Production and Contingency 467M 

Contingency is set at 15%  

1.16.4 Sustaining and Closure Capex 

Table 1-18 includes a summary of the capital cost estimate for the sustaining and closure CAPEX for Seymour, Conversion 
Facility and Root. The table includes all associated sustaining costs for mining, plant and infrastructure. 

Table 1-1816 – Sustaining and Closure Capex Summary 

Area Capital 
(CAD) 

Operating Year 1 North Water Management Pond 8.1M 

Operating Year 2 South Water Management Pond 15.0M 

Operating Year 3 South Water Management Pond 10.0M 

Operating Year 4 5.2M 

Operating Year 7 0.5M 

Operating Year 8 5.9M 

Operating Year 9 0.4M 

Operating Year 10 McCombe Establishment 38.5M 

Operating Year 11 1.5M 

Operating Year 12 1.0M 
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Area Capital 
(CAD) 

Operating Year 13 0.4M 

Seymour Closure Year 7 19.4M 

Root Closure Year 14 31.1M 

Converter Sustaining Capital 57M 

Total Sustaining 137M 

1.16.5 Mining Operating Costs 

The mining schedule formed the basis of a mining cost estimation conducted by Entech. As part of the mining cost 
estimate, Entech benchmarked costs from similar mining operations within their database. Cost estimates were provided 
to GT1 which were integrated into their PEA project financial model. Capitalised mining costs are presented in the tables 
above. Operating mining costs are summarised in Table 1-19 below. 

Table 1-1917 - Total Capital and Operating Mining Costs 

Operating (LOM) CAD$ (M) CAD$/BCM CAD$/ t Ore feed 

Drill & Blast 415 2.55 20.34 

Load & Haul 1604 9.87 78.66 

Dayworks 20 0.12 0.99 

Grade Control 22 0.14 1.08 

Overheads 66 0.40 3.22 

Total Operating 2127 13.08 104.29 

 

1.16.6 Stage 1 – Seymour OPEX 

The average annual operating costs for the Seymour concentrator provided in General and Administration costs were 
provided by third party consultants.  

Table 1-20. General and Administration costs were provided by third party consultants.  

Table 1-18 – Concentrator: Spodumene Processing Plant OPEX Summary – Stage 1 – Seymour Project  

Cost Center Total Cost 

CAD/year CAD/t feed CAD/t final 
product 

Concentrator Process Plant 

Process Plant Power 7,831,691 5.22 40.14 

Process Plant Labour 10,294,939 6.86 52.76 

Process Plant Maintenance 869,785 0.58 4.46 

Process Plant Consumables 1,858,101 1.24 9.52 

Process Plant Reagents 1,318,960 0.88 6.76 

Process Plant Mobile Equipment 804,923 0.54 4.13 

Process Plant Laboratory 693,420 0.46 3.55 

Process Plant Concentrate Transport 9,859,666 6.57 50.53 
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Cost Center Total Cost 

CAD/year CAD/t feed CAD/t final 
product 

Process Plant Natural Gas Heating 1,012,389 0.67 5.19 

Process Plant General and Administration 815,850 0.54 4.18 

Concentrator Process Plant Total 35,359,724 23.57 181.22 

General and Administration 

Site General and Administration 3,102,000 2.07 15.90 

Site G&A Labour 4,256,179 2.84 21.81 

Site Power 2,805,453 1.87 14.38 

Camp 4,605,767 3.07 23.60 

Site Sewage Treatment 36,000 0.02 0.18 

Site Water Treatment 500,000 0.33 2.56 

General & Administration Total 15,305,399 10.20 78.44 

Total OPEX 50,665,124 33.78 259.65 
 

Concentrate transport costs vary on a year-by-year basis depending on concentrator production rates and conversion 
plant demands. Water treatment costs, which are included in General & Administration – Other, vary from Year 3 onwards. 
These variations are covered within the financial model, refer to Section 1.17. 

1.16.7 Stage 2 – Conversion Facility OPEX 

The average annual operating costs for the Thunder Bay Conversion Facility provided in Table 1-21. 

Table 1-2119 – Conversion Facility OPEX Summary 

Cost Center 
Total Cost 

CAD/year CAD/t feed CAD/t final 
product 

Workforce (Process Labour) 20,268,766 112.60 828.30 

Operating Spares and Consumables 76,572,423 425.40 3,129.21 

Power Cost 10,825,199 60.14 442.38 

Plant Maintenance Supplies 20,702,381 115.01 846.02 

Mobile Equipment 1,022,700 5.68 41.79 

Laboratory 3,034,720 16.86 124.02 

General & Administration - Labour 2,719,286 15.11 111.13 

General & Administration - Other 2,420,249 13.45 98.91 

Total 137,565,725 764.25 5,621.76 

 

1.16.8 Stage 3 – Root OPEX 

The average annual operating costs for the Root concentrator provided in Table 1-22. 
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Table 1-202 – Spodumene Processing Plant OPEX Summary – Stage 3 – Root Bay and McCombe Project 

Cost Center 
Total Cost 

CAD/year CAD/t feed CAD/t final 
product 

Concentrator Process Plant 

Process Plant Power 4,417,201 2.94 22.76 

Process Plant Labour 11,499,634 7.67 59.26 

Process Plant Maintenance 1,616,887 1.08 8.33 

Process Plant Consumables 4,040,383 2.69 20.82 

Process Plant Reagents 8,792,636 5.86 45.31 

Process Plant Mobile Equipment 804,923 0.54 4.15 

Process Plant Laboratory 1,265,993 0.84 6.52 

Process Plant Concentrate Transport 7,088,793 4.73 36.53 

Process Plant Natural Gas Heating 1,010,692 0.67 5.21 

Process Plant General and Administration 917,350 0.61 4.73 

Concentrator Process Plant Total 41,454,492 27.64 213.62 

General and Administration 

Site General and Administration 3,167,000 2.11 16.32 

Site G&A Labour 4,295,928 2.86 22.14 

Site Power 783,792 0.52 4.04 

Camp 7,007,410 4.67 36.11 

Sewage Treatment 36,000 0.02 0.19 

Process Plant Water Treatment 1,000,000 0.67 5.15 

General & Administration Total 16,290,130 10.86 83.95 

Total OPEX 57,744,621 38.50 297.57 

 

Concentrate transport costs vary on a year-by-year basis depending on concentrator production rates and conversion 
plant demands. Water treatment costs, which are included in General & Administration – Other, vary from Year 3 onwards. 
These variations are covered within the financial model, refer to Section 1.17. 

1.17 Economic Model and Sensitivity Analysis 
A detailed financial model and discounted quarterly cash flow (DCF) has been developed to complete the economic 
assessment of the project and is based on current (Q4 2023) price projections and cost estimates in Canadian dollars (CAD). 
All financials have been converted into CAD using a USD/CAD rate of 0.75. No price escalation has been included to account 
for the effects of future inflation, but cost estimates incorporate recent inflationary price increases. The evaluation was 
carried out on a 100%-equity and 100% project ownership basis using an 8% discount factor. Current Canadian federal and 
Ontario provincial tax regulations were applied to assess the corporate tax liabilities. 

There are two scenarios modelled in the DCF: 

 Mining and Concentrators – This scenario evaluates the economics of Spodumene production from both the 
Seymour Project and The Root Project over their respective mine lives, without the Converter. It includes all capital 
and operating costs for mining and concentrator operations and based on selling SC5.5 to external parties. 
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 Integrated Project – evaluates the economics of the Integrated project that includes the mines, concentrators and 
Lithium Hydroxide facility, over a 15-year mine life. This option confined to the current Mineral Resource Estimates 
for both the Seymour and Root projects that the company foresees significant expansion through ongoing 
exploration efforts in the upcoming years. 

 The financial outcomes of these two scenarios is demonstrated Table 1-23 and Table 1-24 below. 

 GT1 is optimistic that the conversion facility in the integrated project scenario has the potential to operate for an 
additional 10 years beyond the current scope of this PEA and that an extension to LOM will yield an improved NPV 
for the integrated project. This extended operational period would surpass the current resource estimates and 
potentially incorporate additional supply of SC5.5 feed from North American-based suppliers which GT1 remains 
actively engaged in discussions for this strategy. 

 Additionally this strategy is supported by local and provincial government bodies, along with strategic partners  
including the Thunder Bay Community Economic Development Commission (CEDC) who are actively committed to 
fostering economic opportunities for the city. This includes providing support for various lithium resource projects 
in the region and the establishment of a lithium hydroxide facility within the city. GT1 envisions that this 
development scenario will result in a surplus of feed from both new and existing mineral resources in the region 
surrounding the Converter, making it available as a feedstock over the remaining 10-year period. 

 

Table 1-2321 – Project Returns 

Base Case Financial Results  Unit of 
Measure  

Mining and 
Concentrators  Integrated Project 

Project Length  Y  15 15  

After-Tax NPV @ 8%  $ CADM 1,189 1,506  

After-Tax IRR  %  53.9 27.4  

After-Tax Payback Period  Y  1.25 3.25  

Table 1-2422 – Profit & Loss Summary 

Income Statement   
Mining and 

Concentrators Integrated Project 

`CAD million  CAD million  

Gross revenues (SC5.5 and LiOH) 7,958 14,230 

Royalties and Transportation  (858) (434) 

Net revenues   7,100 13,796 

Raw Materials   (2208) 

Operational Expenditure   (2,770) (4,300) 

EBITDA  4,331 7,288 

Capital expenditure (pre-production)  (749) (1,812) 

Sustaining and deferred capital  (137) (154) 

Gross profit before tax (EBT)  3,445 5,322 

Tax  (896) (1,384) 

Net Profit After Tax (NPAT)  2,549 3,938 

1.17.1 Financial assumptions 

The major financial assumptions, not detailed within this report, that have been utilised in the two scenarios are listed in 
Table 1-26 Commodity forecasts are based on a Fastmarkets long term pricing study of 6.0% Li2O Spodumene Concentrate 
product and Battery Grade Lithium Hydroxide product undertaken in Q4 2023 (table 1-25). The price used for SC5.5 was 
based on a pro rata of the SC6 price on Lithium volume. Hydroxide prices are assumed to be FOB from Thunder Bay. Details 
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on the derivation of this price forecast are given in Table 1-25.  The sensitivity analysis examines the high and low range 
that were identified in the Fastmarkets study. 

Table 1-25 23- Yearly Price Assumptions 

FastMarkets Price 
Forecast 

2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 
onwards 

LiOH (USD/tonne) 29,000  25,000   24,000   25,000   24,000   24,000   28,000   34,000  28,000   25,000  

SC6 (USD/tonne) 2,500 2,100 2,000 2,100 2,000 2,000 2,400 3,000 2,200 2,200 

SC5.5 (USD/tonne) 2,292 1,925 1,833 1,925 1,833 1,833 2,200 2,750 2,017 2,017 

The base case was carried out on a 100 % equity basis. A discount factor of 8% was chosen as a reflection of the average 
cost of capital and for comparative project analysis.  

Table 1-2624 - Financial Assumptions 

Item Source Unit of 
Measure Value 

Lithium Hydroxide Sale Price (Variable) Fastmarkets $USD/t Per table above 

SC5.5 Price (Variable) – External Fastmarkets $USD/t Per table above 

SC5.5 Price – Internal during current Mine Life GT1 $/t 976 

SC5.5 Price (Variable) – Assumed SC5.5 to be sourced at this rate post 
current mine life  

GT1 $/t 976 

Seymour Li2O Recovery GT1 % 65 

Root Li2O Recovery GT1 % 75 

LiOH Recovery GT1 % 92 

Discount Factor - % 8 

Applicable Tax Rate CRA %  26 

Mining Tax Rate ONgov % 8 

Net Smelter Royalty – Seymour GT1 % 1.5 

Net Smelter Royalty – Root GT1 % 1.5 

Indigenous consultation and accommodation  GT1 % Confidential 

CAD/USD Exchange Rate GT1 $ 0.75 

Mine / Concentrator Depreciation ONgov  7 Year Straight Line 

Conversion Plant Depreciation ONgov  7 Year Straight Line 
 

1.17.2 Technical Assumptions  

The main technical assumptions in the model are outlined in Table 1-27.  

The total mine life in the model is 15 years (excluding a 4-month pre-strip period). The Seymour concentrator (DMS only) 
commences operations at the completion of the pre-strip and has a ramp up period of 6 months before it reaches 
nameplate production. The Root Concentrator (DMS & Flotation) comes online in year 5 and has a ramp up period of 9 
months before it reaches nameplate production. Before and during the Converter operations it is assumed any SC5.5 
produced that is not required by the converter is sold externally. The Converter commences 2.5 years after the 
concentrator operations commence with a ramp up period of 24 months before reaching nameplate production.  
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For modelling purposes the converter facility is assumed to have a life of 15 years, however GT1 believe the facility can 
operate for a further 10 years with additional feed sourced organically from continued exploration or from other regional 
operators within North America. 

Table 1-2725 - Project Production Summary 

Production Summary Value Units 

Ore feed mined (inc prestrip) 20.4 Mt 

Waste mined (inc prestrip) 451.7 Mt 

Total material mined (inc prestrip) 472.1 Mt 

Mine life  15 years 

Average strip ratio (waste:ore) 22.15 (w:o) 

LOM average annual ore production 1.46 Mtpa 

LOM Average Li2O grade (undiluted) 1.13 % Li2O 

Concentrator Throughput (maximum) – Seymour 1.5 Mt 

Concentrator Throughput (maximum) – Root 1.5 Mt 

Concentrator Ramp Up – Seymour 6 mths 

Concentrator Ramp Up – Root 9 mths 

Spodumene Concentrate Produced 2.93 Mmt (dry) 

Spodumene Concentrate Grade 5.5 % 

Average Li2O recovery 71.6 % 

LiOH Converter Throughput (maximum) 180 kt 

LiOH Converter Ramp Up  24 mths 

LiOH:H2O Recovery 92 % 

Average annual (LiOH) Production 24.4 kt 

An allowance of 43.63 CAD / tonne of feed has been made for tailings disposal in the financial model. Tantalum revenue has 
also not been considered at this stage pending further test programs. 

1.17.3 Sensitivity Analysis 

GT1 has studied the economical models’ sensitivity regarding a variation of parameters: 

 Capital cost 

 Operating cost 

 Recovery 

 Product pricing 

 Throughput 

The results are summarized in Figures 45 & 46. 
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Figure 45: Mine and Concentrators Sensitivity Analysis 

 

Figure 46: Integrated Project Sensitivity Analysis 
 

1.18  Interpretation and Conclusions 
The Project supports conventional and proven mining and spodumene concentration technology. The spodumene bearing 
ore will be extracted from open pits. The spodumene conversion to lithium hydroxide finished product is based on 
flowsheet technology developed and proposed by various vendors that is being utilized by multiple developers with 
facilities currently under construction.  
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The economic models have demonstrated reasonable prospects for economic mining, processing and conversion, with 
positive NPVs for both scenarios modelled for this PEA, being the mine and concentrator option and an integrated 
concentrator/conversion project strategy. 

GT1 is committed to execute all phases of the Project in a socially and environmentally responsible manner. Focus has been 
placed on water management and visual impacts of the Seymour project infrastructure. The processing plant will recover 
water captured for re-use in processing to minimize the use of surface/underground water and will ensure all runoff is 
captured to prevent any discharge to the surrounding environment. Further, the open pit, stockpiles, concentrator and 
surrounding infrastructure is designed and positioned to minimize the footprint and impact to the visual landscape.  These 
design components demonstrate the commitment to minimising social impacts that the development may have on the 
surrounding communities.  

Similar practices have been planned and will be employed at other project sites for the remaining stages of the project and 
will be further studied in the next phases of development. 

Project investment will provide positive social, economic and material supply strategic impacts locally and nationally, 
including job creation, training, procurement and business opportunity throughout the region, from construction through 
operations. 

1.19 Recommendations 
Given the favorable outcomes of this PEA, it is recommended that the company will move ahead with the proposed staged 
strategy. They are broken down as follows: 

Stage 1 – Seymour (Eastern Hub) to progress to a Definitive Feasibility Study (DFS). As part of further assessment the 
following options studies outlined in this section may be performed early in the DFS phase. 

 Geotechnical study to steepen Overall Slope Angle and significantly reduce waste removal and subsequent costs 

 Whittle shell selection to reduce strip ratios and total material movement as a function of ore recovery  

 Mining cost model optimisation focusing on ore and waste CAD contractor rates to reduce overall mining costs 

 Detailed staged cutback pit design to smooth grade, total material movement and equipment selection 

 Open Pit and underground cross-over study to recover the remaining resource inventory at Seymour 

 Logistical/shipping studies to assess optimum transport handling and pricing for export 

 Additional desk-top assessment of surrounding ore supplies from satellite ore bodies to Seymour concentrator 

 Additional variability metallurgical testing to validate metallurgical parameters and support a DFS level design and 
cost estimates. 

 Ore-sorting trials to reduce waste/dilution fed into the concentrator 

 Modular supply and assembly of the processing facility vs insitu-build. 

 Power generation trade off and supply selection. 

Additional recommendations include: 

 GT1 to focus on increasing mineral inventory and subsequently mine life by further exploration of the Junior 
Lithium project, acquisitions and off-take agreements. 

 Continue with DFS concentrator testwork, and piloting of 100 tonne bulk sample. 

Stage 2 – Thunder Bay – Lithium Conversion Facility to proceed to a Preliminary Feasibility Study (PFS) to further progress 
the development pathway. As part of those work streams the following is also proposed/recommended as part of the study. 

 Complete bench scale conversion work to produce Lithium Hydroxide 

 Continue site selection assessment studies, and remediation costs/conditions associated with the current site 
location 
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 Develop plans for processing the Seymour and Root concentrates at pilot scale – confirming flowsheet selection, 
by-products and further inputs/outputs 

 Continue market assessment on production of hydroxide or carbonate and purity requirements 

 Phasing out low grade feed from Seymour with high grade feed from Root, ultimately increasing the grade during 
this transition period 

Stage 3 – Root (Western Hub) to proceed to PFS phase of assessment. As the timeframe for permitting is governed by 
baseline studies and potential federal permitting approvals this work can be progressed at a slower rate. Some additional 
tradeoffs that can be looked at in conjunction with the study: 

 Geotechnical study to steepen Overall Slope Angle and significantly reduce waste removal and subsequent costs 

 Detailed staged cutback design to smooth grade, total material movement and equipment selection 

 New pit design and ramp system to minimize overall slope angle and reduce subsequent waste removal costs 

 Open pit/underground study to potentially access Root deeps discovery. Additional drilling work required to 
establish UG resource potential, and development geometry. 

Additional variability metallurgical testing to support a PFS for both Root Bay and McCombe pits. 

 Optimised flow sheet development for coarser direct flotation – potential 'hydroflotation’ and continue 
metallurgical testwork programs to optimize recovery. 

 Ore sorting work to establish dilution reduction for open pit scenario. 

 



 

APPENDIX C: JORC CODE, 2012 EDITION – Table 1 Report 

JORC Code, 2012 Edition – Table 1 report template 
Section 1 Sampling Techniques and Data 
(Criteria in this section apply to all succeeding sections.) 

Criteria JORC Code explanation Commentary 

Sampling 
techniques 

 Nature and quality of sampling (eg cut channels, 
random chips, or specific specialised industry 
standard measurement tools appropriate to the 
minerals under investigation, such as down hole 
gamma sondes, or handheld XRF instruments, 
etc). These examples should not be taken as 
limiting the broad meaning of sampling. 

 Include reference to measures taken to ensure 
sample representivity and the appropriate 
calibration of any measurement tools or systems 
used. 

 Aspects of the determination of mineralisation 
that are Material to the Public Report. 

 In cases where ‘industry standard’ work has been 
done this would be relatively simple (eg ‘reverse 
circulation drilling was used to obtain 1 m samples 
from which 3 kg was pulverised to produce a 30 g 
charge for fire assay’). In other cases more 
explanation may be required, such as where there 
is coarse gold that has inherent sampling 
problems. Unusual commodities or mineralisation 
types (eg submarine nodules) may warrant 
disclosure of detailed information. 

No drilling is reported in this release. 

Seymour Metallurgy 

Metallurgical samples from the North Aubry deposit within a USD2500 pit 
design were selected from 57 historic and GT1 drill hole ¼ core reserves 
for 888m. 

To reflect the proposed commercial design all material was stage crushed 
to -10 mm and screened at 6.3 mm and 0.85 mm, generating a coarse (-10 
to 6.3 mm) and fine (-6.3 to 0.85 mm) size fraction for gravity separation 
and a fines bypass fraction (-0.85 mm) which reported to tailings.  

Two-stage gravity separation was performed at a primary specific gravity 
(SG) of 2.65 and secondary SG of 2.90. Middlings are material which sinks 
at SG 2.65 but floats at SG 2.90 and may contain significant lithium 
content; the coarse middlings were re-crushed to -6.3 mm to improve 
liberation. The re-crushed middlings were subsequently screened at 0.85 
mm for fines bypass and with the plus size fraction being passed through 
two-stage gravity separation again, to reflect the proposed flowsheet.  

The coarse size fractions were processed using a pilot scale DMS plant.  
However, the fine size fractions and the entirety of the LG composite 
masses were insufficient to use the pilot scale DMS plant, therefore bulk 
HLS testing was used. 

Root Bay Metallurgy 

Preliminary metallurgy 1/2 NQ diameter core samples from the Root Bay 
deposit within a USD2500 pit design were selected from hole RB-23-001 
drilled by GT1 for 79.7m. 

 

 

 

 

  

Drilling 
techniques 

 Drill type (eg core, reverse circulation, open-hole 
hammer, rotary air blast, auger, Bangka, sonic, 
etc) and details (eg core diameter, triple or 
standard tube, depth of diamond tails, face-
sampling bit or other type, whether core is 
oriented and if so, by what method, etc). 

No drilling is reported in this release. 

 

Drill sample 
recovery 

 Method of recording and assessing core and chip 
sample recoveries and results assessed. 

 Measures taken to maximise sample recovery and 
ensure representative nature of the samples. 

 Whether a relationship exists between sample 
recovery and grade and whether sample bias may 
have occurred due to preferential loss/gain of 
fine/coarse material. 

No drilling is reported in this release. 

 

Logging  Whether core and chip samples have been No drilling is reported in this release. 



 

Criteria JORC Code explanation Commentary 

geologically and geotechnically logged to a level 
of detail to support appropriate Mineral Resource 
estimation, mining studies and metallurgical 
studies. 

 Whether logging is qualitative or quantitative in 
nature. Core (or costean, channel, etc) 
photography. 

 The total length and percentage of the relevant 
intersections logged. 

 

Sub-
sampling 
techniques 
and sample 
preparation 

 If core, whether cut or sawn and whether quarter, 
half or all core taken. 

 If non-core, whether riffled, tube sampled, rotary 
split, etc and whether sampled wet or dry. 

 For all sample types, the nature, quality and 
appropriateness of the sample preparation 
technique. 

 Quality control procedures adopted for all sub-
sampling stages to maximise representivity of 
samples. 

 Measures taken to ensure that the sampling is 
representative of the in situ material collected, 
including for instance results for field 
duplicate/second-half sampling. 

 Whether sample sizes are appropriate to the 
grain size of the material being sampled. 

No drilling is reported in this release. 

 

Quality of 
assay data 
and 
laboratory 
tests 

 The nature, quality and appropriateness of the 
assaying and laboratory procedures used and 
whether the technique is considered partial or 
total. 

 For geophysical tools, spectrometers, handheld 
XRF instruments, etc, the parameters used in 
determining the analysis including instrument 
make and model, reading times, calibrations 
factors applied and their derivation, etc. 

 Nature of quality control procedures adopted (eg 
standards, blanks, duplicates, external laboratory 
checks) and whether acceptable levels of 
accuracy (ie lack of bias) and precision have been 
established. 

No drilling is reported in this release. 

 

Verification 
of sampling 
and assaying 

 The verification of significant intersections by 
either independent or alternative company 
personnel. 

 The use of twinned holes. 
 Documentation of primary data, data entry 

procedures, data verification, data storage 
(physical and electronic) protocols. 

 Discuss any adjustment to assay data. 

No drilling is reported in this release. 

  

Location of 
data points 

 Accuracy and quality of surveys used to locate 
drill holes (collar and down-hole surveys), 
trenches, mine workings and other locations used 
in Mineral Resource estimation. 

 Specification of the grid system used. 
 Quality and adequacy of topographic control. 

 A GPS reading was taken for each sample location using UTM NAD83 
Zone16 (for Seymour); waypoint averaging or dGPS was performed 
when possible. 

 The project area was flown using LIDAR equipment in October 2021 
by KBM Resources Group Inc. from Thunder Bay using a Riegl 680i 
LiDAR system, coupled to a Applanix POSAV 510 positioning system. 
The topographic mapping produced is extremely accurate and well 
suited for resource modelling. 

 All drilling collars coordinates were compared to the Lidar elevation 
data to ensure no erroneous coordinates were present in the 
database. Some collar RL’s were adjusted to the Lidar elevation 
where they differed by more than 3m. GT1 employed a calibrated 
Reflex SprintIQ North Seeking Gyroscopic tool on all 2021 and 2022 
drill holes and surveyed the holes in their entirety with readings 
downhole every 5m. North Seeking gyroscopes have a typical 
azimuth accuracy of +/-0.75 degrees and +/-0.15 degrees for dip.  



 

Criteria JORC Code explanation Commentary 

Seymour Metallurgy 

Location of the North Aubry metallurgical samples coloured by assigned 
ore type within a USD2500 pit design: 

 

 

Root Bay Metallurgy 

Location of the Root Bay pegmatite metallurgical samples within a 
USD2500 pit design: 

 

Data spacing 
and 
distribution 

 Data spacing for reporting of Exploration Results. 
 Whether the data spacing and distribution is 

sufficient to establish the degree of geological 
and grade continuity appropriate for the Mineral 
Resource and Ore Reserve estimation 
procedure(s) and classifications applied. 

 Whether sample compositing has been applied. 

Seymour Metallurgy 

 All available historic and more recent GT1 drill core was used to 
provide metallurgical testwork samples. The samples were 
distributed roughly on a 50m SE x 100m NW grid with closer spaced 
shallower samples. 

Root Bay Metallurgy 

 A single hole, RB-23-001, was chosen to provide indicative 
metallurgical testwork intersecting two pegmatites, (RB001 and 
RB002) within the USD2500 pit design. 

Orientation 
of data in 
relation to 
geological 
structure 

 Whether the orientation of sampling achieves 
unbiased sampling of possible structures and the 
extent to which this is known, considering the 
deposit type. 

 If the relationship between the drilling orientation 
and the orientation of key mineralised structures 
is considered to have introduced a sampling bias, 
this should be assessed and reported if material. 

Seymour Metallurgy 

 GT1 drill samples were drilled close to perpendicular to the strike of 
the pegmatite unit and sampled the entire length of the pegmatite as 
well including several metres into the mafic country rock either side 
of the pegmatite. 

Root Bay Metallurgy 

 Hole RB-23-001 was drilled downdip along the pegmatites and is 
not representative of the pegmatite true width. 



 

Criteria JORC Code explanation Commentary 

Sample 
security 

 The measures taken to ensure sample security. Seymour and Root Metallurgy 
 All core and samples were supervised and secured in a locked 

vehicle, warehouse, or container until delivered to the testing 
laboratory, either to Actlabs or AGAT in Thunder Bay for cutting, 
preparation and analysis. 

Seymour Metallurgy  

 Historic and GT1 ½ core was either cut in GT1’ s Thunder Bay core 
storage facility or delivered under GT1 supervision to Diamond 
Daves’, Thunder Bay, a core cutting contractor. Samples were ¼ core 
cut using a diamond saw and composited into nominally 1m lengths 
retained in numbered calico bags themselves grouped into labelled 
poly weave bags for delivery to the metallurgical laboratory. 

Root Bay Metallurgy  

Diamond hole RB-23-001 was ½ core cut by GT1 using a diamond saw and 
composited into nominally 1m lengths retained in numbered calico bags 
themselves grouped into labelled poly weave bags for delivery to the 
metallurgical laboratory. 

Audits or 
reviews 

 The results of any audits or reviews of sampling 
techniques and data. 

No drilling is reported in this release. 

Section 2 Reporting of Exploration Results 
(Criteria listed in the preceding section also apply to this section.) 

Criteria JORC Code explanation Commentary 

Mineral 
tenement 
and land 
tenure 
status 

 Type, reference name/number, location and 
ownership including agreements or material 
issues with third parties such as joint 
ventures, partnerships, overriding royalties, 
native title interests, historical sites, 
wilderness or national park and 
environmental settings. 

 The security of the tenure held at the time of 
reporting along with any known impediments 
to obtaining a licence to operate in the area. 

Seymour and Root 
 Green Technology Metals (ASX:GT1) owns 100% interest in the Ontario 

Lithium Projects (Seymour, Junior, Root and Wisa). 
 Seymour Lithium Asset consists of 744 Cell Claims (Exploration Licences) 

with a total claim area of 15,140 ha.  
 The Root Lithium Asset consists of 249 boundary Cell mining claims 

(Exploration Licences), 33 mining license of occupation claims (285 total 
claims) with a total claim area of 5,377 ha. 

 GT1 have acquired several additional claims around Seymour, Root, Allison 
Lake and Landore since listing on the ASX. 

 As of the effective date of this report, all subject lands are in good standing 
and all claims are currently held 100% by Green TM Resources (Canada) Ltd 
(a subsidiary of Green Technology Metals Ltd). 

 Seymour claims are on Crown Land, surface access is guaranteed under 
the Mining Act of Ontario. 

 Generally surface rights to the Root Property remain with the Crown, 
except for 9 Patent Claims (PAT-51965. PAT-51966. PAT-51967. PAT-51968. 
PAT-51970. PAT-51974. PAT-51975. PAT-51976 and PAT-51977).  

 All Cell Claims are in good standing 
 An Active Exploration Permit exists over the Seymour and Root Lithium 

Assets  
 An Exploration Agreement is current with the Whitesand First Nation who 

are supportive of GT1 exploration activities. 
 

Explorati
on done 
by other 
parties 

 Acknowledgment and appraisal of exploration 
by other parties. 

Seymour 
 Regional exploration for lithium deposits commenced in the 1950’s. In 1957, 

local prospector, Mr Nelson Aubry, discovered the North Aubry and the 
South Aubry pegmatites. 

 Geological mapping by the Ontario Department of Mines commenced in 
1959 and was completed in 1962 (Pye, 1968), with the publication of “Map 
2100 Crescent Lake Area” in 1965. 

 From the late 1950’s to 2002, exploration by the Ontario Department of 
Mines was generally restricted to geological mapping and surface sampling, 
although some minor drilling was completed to test the North Aubry 
pegmatite in late 1957 (Rees, 2011). 

 In 2001, Linear Resources Inc. (“Linear Resources”) obtained the Seymour 
Lake Project with an initial focus on the project’s tantalum potential. In 
2002, a 23-diamond drill-hole campaign was completed at North Aubry, and 



 

Criteria JORC Code explanation Commentary 

a further 8 diamond drill-holes at South Aubry. 
 In 2008, Linear Resources completed a regional soil-sampling program 

which resulted in the identification of a number soil geochemical 
anomalies. Based on these anomalies, another drilling campaign 
(completed in 2009), with 12 diamond drill-holes at North Aubry, 2 diamond 
drill-holes at South Aubry, and further 5 diamond drill-holes peripheral to 
the Aubry prospects designed to test the main 2008 soil geochemical 
anomalies. 

 Little work was undertaken between 2010 and 2016 until Ardiden acquired 
the project from Linear Resources in 2016. Further drilling was carried out 
by Ardiden between 2017 and 2018 resulting in the completion of an updated 
mineral resource estimate of the Aubry pegmatites in 2018. Ground 
Penetrating Radar (GPR) was also undertaken by Ardiden in 2018 to test any 
further exploration potential beyond the current Aubry pegmatite 
delineating numerous targets. 

Root 

 Regional exploration for lithium deposits commenced in the 1950’s. 
 In 1955-1956 Capital Lithium Mines Ltd. geologically mapped and sampled 

dikes near the McCombe Deposit with the highest recorded channel 
sample of 1.52m at 3.06%Li2O. 7 drill holes (1,042.26m total) within the 
McCombe Deposit and Root Lake Prospect yielding low lithium assays. 
According to Mulligan (1965), Capital Lithium Mines Ltd. reported to 
Mulligan that they drilled at least 55 holes totalling 10469.88m in 1956. They 
delineated 4 pegmatite zones and announced a non-compliant NI 41-101 
reserve calculation of 2.297 million tons at 1.3% Li2O. However, none of that 
information is available on the government database. 

 In 1956, Consolidated Morrison Explorations Ltd drilled 16 holes (1890m 
total) at the Morrison prospect recording 3.96m at 2.63% Li2O. 

 In 1956, Three Brothers Mining Exploration southwest of the McCombe 
Deposit that did not intersect pegmatite 

 In 1957, Geo-Technical Development Company Limited on behalf of 
Continental Mining Exploration conducted a magnetometer survey and an 
electromagnetic check survey on the eastern claims of the Root Lithium 
Project to locate pyrrhotite mineralization 

 In 1977, Northwest Geophysics Limited on behalf of Noranda Exploration 
Company Ltd. conducted an electromagnetic and magnetometer survey 
for sulphide conductors on a small package of claims east of the Morrison 
Prospect. Noranda also conducted a mapping and sampling program over 
the same area, mapped a new pegmatite dike and sampled a graphitic 
schist assaying 0.03% Cu and 0.15% Zn.  

 In 1998, Harold A. Watts prospected, trenched and sampled spodumene-
bearing pegmatites with the Morrison Prospect assaying up to 5.91% Li2O. 
In 2002 stripped and blasted 2 more spodumene-bearing pegmatites near 
the Morrison prospect. 

 In 2005, Landore Resources Canada Inc. created a reconnaissance survey, 
mapping and sampling project mostly within the McCombe Deposit, but 
also in the Morrison and Root Lake Prospects. Highest sample was 3.69% 
Li2O with the McCombe Deposit. 

 In 2008, Rockex Ltd. on behalf of Robert Allan Ross stripped and trenched 
40 trenches for iron, gold and base metals associated with oxide iron 
formation. All Fe assays were above 25% (up to 47.5% Fe). 3 gold zones 
were discovered with assays up to 4.0g/t Au in Zone A (Root Bay Gold 
Prospect), 1.3%g/t Au over 0.5m in Trench 9, 0.19% Cu-Zn over 8m and up 
to 0.14% Li2O in Zone B. Best assays of samples collected north-east area 
of Root Bay had up to 394ppm Zn, 389ppm Cu, 185ppm Ni, 102ppm Co and 
57.0ppm Mo. 

 In 2009, Golden Dory Resources along with Harold A. Watts conducted a 
due diligence sampling program to validate historic data from the Morrison 
Prospect. Highest grab sample was 5.10% Li2O and a channel sample of 5m 
at 4.44% Li2O. 



 

Criteria JORC Code explanation Commentary 

 In 2011, Geo Data Solutions GDS Inc. on behalf of Rockex Ltd. flew a high-
resolution helicopter borne aeromagnetic survey intersecting a small 
portion of the south-central claims owned by GM1. 

 In 2012, Stares Contracting on behalf of Golden Dory Resources 
Corporation conducted a ground magnetic survey near the Morrison 
Prospect to look for magnetic contrasts between pegmatites and 
metasedimentary units. They also conducted a prospecting (lithium) and 
soil sampling (gold) program at the Rook Lake Prospect and east of the 
Morrison Prospect. Highest Li assays within GM1 claims was 0.0037% Li2O 
and a gold soil assay of 52ppb Au. 

 In 2016, the previous owner conducted a drilled 7 diamond drill holes (469m 
total) within the McCombe deposit. Highest assay was 1m at 3.8% Li2O. A 
hole drilled down dip intersected 70m at 1.7% Li2O. An outcrop sampling 
within the Morrison and Root Bay Prospects yielded 0.04% Li2O. Channel 
sample within the Morrison Prospect had 5m at 2.09% Li2O and within the 
Root Bay Prospect, 14m at 1.67% Li2O. 

 In 2021, KBM Resources Group on behalf of Kenorland Minerals North 
America Ltd. conducted an 800km2 aerial LIDAR acquisition survey over 
their South Uchi Property which intersects a very small portion of the 
patented claims held by GM1, just west of the McCombe Deposit.    

Geology  Deposit type, geological setting and style of 
mineralisation. 

Seymour 
 Regional Geology: The general geological setting of the Seymour Lithium 

Asset consists of the Precambrian Canadian Shield that underlies 
approximately 60% of Ontario. The Shield can be divided into three major 
geological and physiographic regions, from the oldest in the northwest to 
the youngest in the southeast. 

 Local Geology: The Seymour Lithium Asset is located within the eastern 
part of the Wabigoon Subprovince, near the boundary with the English River 
Subprovince to the north. These subprovinces are part of the Superior 
Craton, comprised mainly of Archaean rocks but also containing some 
Mesoproterozoic rocks such as the Nipigon Diabase. 

 Bedrock Geology: The bedrock is best exposed along the flanks of steep-
sided valleys scoured by glaciers during the recent ice ages. The exposed 
bedrock is commonly metamorphosed basaltic rock, of which some 
varieties have well-preserved pillows that have been intensely flattened in 
areas of high tectonic strain. Intercalated between layers of basalt are 
lesser amounts of schists derived from sedimentary rocks and lesser rocks 
having felsic volcanic protoliths. These rocks are typical of the Wabigoon 
Subprovince, host to most of the pegmatites in the region. 

 Ore Geology: Pegmatites are reasonably common in the region intruding 
the enclosing host rocks after metamorphism, evident from the manner in 
which the pegmatites cut across the well-developed foliation within the 
metamorphosed host rocks. This post-dating relationship is supported by 
radiometric dating; an age of 2666 + 6 Ma is given for the timing of intrusion 
of the pegmatites (Breaks, et al., 2006). 

 The pegmatites in North Aubry have a northeast plunge direction varying 
from 10 to 35 degrees from horizontal some 800m downdip extent and 250-
300m strike. The North Upper and North Upper high grade component 
within, appears to wedge towards the south east and is still open down dip 
and to the north west. 

 Southern pegmatites are thinner and less well developed with higher 
muscovite content and appear to have a more north to north-westerly trend 
and dip more shallowly to the east. These pegmatites are also hosted in 
pillow basalts. 

 The pegmatites are zoned with better developed spodumene crystal 
appearing as bands, often at an acute angle to the general trend of the 
pegmatite. 

 The dominant economic minerals are spodumene with varying proportions 
of muscovite, microcline, and minor petalite and lepidolite. 

 The adjacent pillow basalts contain minor disseminated pyite and 
pyrrhotite.  

Root 
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 Regional Geology: The Root Lithium Asset is located within the Uchi 
Domain, predominately metavolcanic units interwoven with granitoid 
batholiths and English River Terrane, a highly metamorphosed to 
migmatized, clastic and chemical metasedimentary rock with abundant 
granitoid batholiths. They are part of the Superior craton, interpreted to be 
the amalgamation of Archean aged microcontinents and accretionary 
events. The boundary between the Uchi Domain and the English River 
Terrane is defined by the Sydney Lake – Lake St. Joseph fault, an east west 
trending, steeply dipping brittle ductile shear zone over 450km along strike 
and 1 – 3m wide. Several S-Type, peraluminous granitic plutons host rare-
element mineralization near the Uchi Domain and English River subprovince 
boundary. These pegmatites include the Root Lake Pegmatite Group, 
Jubilee Lake Pegmatite Group, Sandy Creek Pegmatite and East 
Pashkokogan Lake Lithium Pegmatite.  

 Local Geology: The Root Lithium Asset contains most of the pegmatites 
within the Root Lake Pegmatite Group including the McCombe Pegmatite, 
Morrison Prospect, Root Lake Prospect and Root Bay Prospect. The 
McCombe Pegmatite and Morrison Prospect are hosted in predominately 
mafic metavolcanic rock of the Uchi Domain. The Root Lake and Root Bay 
Prospects are hosted in predominately metasedimentary rocks of the 
English River Terrane. On the eastern end of the Root Lithium Asset there is 
a gold showing (Root Bay Gold Prospect) hosted in or proximal to silicate, 
carbonate, sulphide, and oxide iron formations of the English River Terrane.  

 Ore Geology: The McCombe Pegmatite is internally zoned. These zones are 
classified by the tourmaline discontinuous zone along the pegmatite 
contact, white feldspar-rich wall zone, tourmaline-bearing, equigranular to 
porphyritic potassium feldspar sodic apalite zone, tourmaline-being, 
porphyritic potassium feldspar spodumene pegmatite zone and lepidolite-
rich pods and seams (Breaks et al., 2003). The Root project pegmatites 
have been classified as complex-type, spodumene-subtype (Černý 1991a 
classification) based on the abundance of spodumene, highly evolved 
potassium feldspar chemistry and presence of petalite, microlite, lepidolite 
and lithium-calcium liddicoatite (Breaks et al., 2003). 

Drill hole 
Informati
on 

 A summary of all information material to the 
understanding of the exploration results 
including a tabulation of the following 
information for all Material drill holes: 
o easting and northing of the drill hole 

collar 
o elevation or RL (Reduced Level – 

elevation above sea level in metres) of the 
drill hole collar 

o dip and azimuth of the hole 
o down hole length and interception depth 
o hole length. 

 If the exclusion of this information is justified 
on the basis that the information is not 
Material and this exclusion does not detract 
from the understanding of the report, the 
Competent Person should clearly explain why 
this is the case. 

 
Seymour Metallurgy 

57 holes within the North Aubry USD2500 pit design were used for metallurgical 
work, with the following collar coordinates: 

HoleId  Northing   Easting   RL   Depth   Azi   Dip  

ASD001         5,585,210          397,034      395               158          89  -       89  

ASD002        5,585,294           397,017      378               156       200  -       70  

ASD003        5,585,336          397,067      375               201       202  -       73  

ASD004        5,585,364            397,114      379              228        195  -        71  

ASD005        5,585,364            397,114      379               291       202  -       85  

ASD006        5,585,298           397,174      388              200        201  -       75  

ASD007        5,585,297           397,173      388               251        201  -       85  

ASD008A        5,585,353          397,224      390              240       206  -       72  

ASD009        5,585,353          397,225      390              258        219  -       85  

ASD010        5,585,405           397,164       391              264        196  -       72  

ASD011        5,585,405           397,164       391              330        196  -       86  

ASD012        5,585,334          397,069      375               201        197  -       54  

ASD013        5,585,334          397,069      375               189        185  -        61  
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ASD015           5,585,111            397,116      386                 96          52  -       85  

ASD017          5,585,211           397,199      388               159       203  -       69  

ASD019        5,585,287           397,261      389               201        201  -       70  

GTDD-21-0004        5,585,452           397,241      388               341        213  -       74  

GTDD-21-0005        5,585,400          397,275       351              372        221  -       80  

GTDD-22-0001        5,585,304           397,013      379               201       276  -       78  

GTDD-22-0002        5,585,390          397,048      336               312         191  -       75  

GTDD-22-0003         5,585,451           397,136       391              403        194  -       77  

GTDD-22-0015        5,585,475          397,203      392              395        217  -       75  

GTDD-22-0016        5,585,422          397,256      388              350       224  -       77  

SL-16-49          5,585,113          396,997      400                 52        271  -       60  

SL-16-57           5,585,111           396,912      385                 50       267  -       60  

SL-16-58          5,585,115          396,937      387                  51       263  -       59  

SL-16-62         5,585,177          396,967      395               105       260  -       60  

SL-16-63         5,585,167          396,994      397               105       266  -       62  

SL-16-71         5,585,169          397,028      397               102       258  -       60  

SL-16-72         5,585,154          396,858      379                101         116  -       80  

SL-17-05         5,585,107           396,913      385                131          94  -        61  

SL-17-06        5,585,094           396,915      384                 111          99  -       59  

SL-17-11         5,585,165          396,885      378               107          89  -       60  

SL-17-13        5,585,208          396,887      377                121          88  -        61  

SL-17-14        5,585,206          396,954      396                118       203  -       59  

SL-17-21          5,585,211           397,019      396               144        199  -       59  

SL-17-22        5,585,225          396,938      390               123        153  -       58  

SL-17-24        5,585,275          396,897      377               140        142  -       60  

SL-17-37        5,585,267          397,008      389               140         211  -       60  

SL-17-42         5,585,179          397,076      384               123        219  -        61  

SL-17-45         5,585,214           397,105      384               125        197  -       59  

SL-17-49         5,585,196           397,137      392               120        201  -       58  

SL-17-50         5,585,167           397,128      389                114        198  -        61  

SL-17-53        5,585,230           397,091      385                114       207  -       59  

SL-17-57        5,585,230           397,133       391               120         191  -       62  

SL-17-60         5,585,261           397,123      390               129        199  -       60  

SL-17-62        5,585,250           397,145      393               129        201  -       59  

SL-17-63        5,585,277          397,058      379               120        199  -       62  

SL-17-65        5,585,265           397,186      393               150       203  -       60  

SL-17-66        5,585,275           397,147      392                141       200  -        61  

SL-17-67        5,585,298            397,113      389               153       202  -        61  

SL-17-69         5,585,317           397,100      387               156        199  -        61  

SL-17-71        5,585,309           397,142      387               165        196  -       64  

SL-17-72          5,585,110            397,110      387               120       263  -        61  

SL-17-75         5,585,125           397,130      388               108       264  -       63  
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SL-17-76         5,585,143          397,088      385                  81        261  -       64  

SL-17-77         5,585,147          397,066      388                 75        241  -       62  
 

Root Metallurgy 

1 hole within the Root Bay USD2500 pit design was used for metallurgical work, 
with the following collar coordinates: 

HoleId  Northing   Easting   RL   Depth   Azi   Dip  

RB-23-001 5,642,412 
        

600,403     434 
             

204  
        

90  -       46  
 

Data 
aggregati
on 
methods 

 In reporting Exploration Results, weighting 
averaging techniques, maximum and/or 
minimum grade truncations (eg cutting of 
high grades) and cut-off grades are usually 
Material and should be stated. 

 Where aggregate intercepts incorporate 
short lengths of high grade results and longer 
lengths of low grade results, the procedure 
used for such aggregation should be stated 
and some typical examples of such 
aggregations should be shown in detail. 

 The assumptions used for any reporting of 
metal equivalent values should be clearly 
stated. 

No drilling is reported in this release. 

Relations
hip 
between 
mineralis
ation 
widths 
and 
intercept 
lengths 

 These relationships are particularly important 
in the reporting of Exploration Results. 

 If the geometry of the mineralisation with 
respect to the drill hole angle is known, its 
nature should be reported. 

 If it is not known and only the down hole 
lengths are reported, there should be a clear 
statement to this effect (eg ‘down hole length, 
true width not known’). 

No drilling is reported in this release. 

Diagrams  Appropriate maps and sections (with scales) 
and tabulations of intercepts should be 
included for any significant discovery being 
reported These should include, but not be 
limited to a plan view of drill hole collar 
locations and appropriate sectional views. 

See attached Figures 

Balanced 
reporting 

 Where comprehensive reporting of all 
Exploration Results is not practicable, 
representative reporting of both low and high 
grades and/or widths should be practiced to 
avoid misleading reporting of Exploration 
Results. 

No drilling is reported in this release. 

Other 
substanti
ve 
exploratio
n data 

 Other exploration data, if meaningful and 
material, should be reported including (but 
not limited to): geological observations; 
geophysical survey results; geochemical 
survey results; bulk samples – size and 
method of treatment; metallurgical test 
results; bulk density, groundwater, 
geotechnical and rock characteristics; 
potential deleterious or contaminating 
substances. 

Seymour 
 GT1 completed a fixed wing single sensor magnetic/radiometric/VLF 

airborne geophysical survey. 
 Survey details, 1191 line-km, 75m line spacing, direction 90 degrees to cross 

cut pegmatite strike, 70m altitude. 
 Final images have been received for Total Count Radiometric, Total 

Magnetics and VLF from MPX. 
 Interpretation has been by Southern Geoscience  
 Green Technology Metals conducted geological field investigations and 

mapping on the Seymour property throughout the second half of the 2023 
field season.  Efforts were focused on finding new pegmatite occurrences, 
while mapping the bedrock geology, minerals and structure, across the 
property.  A crew of four collected 194 rock samples and mapped 196 
outcrop stations, mainly in the north half of the Seymour property as well as 
the area immediately NW of the North Aubry deposit.  No significant 
discoveries were made. 
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Root 

 Further exploration was undertaken by GT1 in October 2021 over their Root 
Lake claims to better define prospective pegmatite bearing structures in 
the area. 

 GT1 engaged Eagle Mapping Ltd of Suite C420 20178 – 96 Ave Langley 
British Columbia, Canada in September 2021 to undertake LIDAR over the 
Seymour, Wisa and Root prospect areas using a fixed wing Piper Navajo 
PA-31 aircraft. The resultant digital elevation and digital surface models are 
accurate to within +/-0.15m elevation and +/-0.30m horizontal direction 
and used as a high-quality base map in which to plan and action further 
exploration activities. 

 GT1 also engaged Prospectair Geosurveys (of 15 chemin de l’Étang 
Gatineau, Québec) to undertake helicopter-borne magnetic geophysical 
survey on its Costello Lake, Allison Lake and Root Projects. 

 The data was acquired via helicopter flying at 120km’hr on 50m line spacing 
with 21m mean terrain clearance in a north south flight direction on NAD83 
/ NUTM15 datum and projection. 

 The raw data was processed and interpreted by South Geoscience 
Consulting Pty Ltd (SGC) of Perth Western Australia to generate several 
exploration targets to aid GT1 in their exploration targeting.  

 SGC interpreted the geology and major structures based on local outcrop 
mapping and geophysical magnetic signatures of the underlying rocks. 
Litho-structural interpretation of this dataset at 1:20 000 scale.

 
Figure 9 1 – Area covered by Aeromagnetic Surveys (Root, Root Bay and 
Allison) 

 Numerous small zones of alteration or possible non-magnetic intrusions 
have been interpreted by SGC throughout the area. Discrete, local zones of 
demagnetisation are interpreted to define local faults, alteration zones, 
and subtle bends that may represent dilatational zones with potential to 
host mineralisation. 
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Figure 9 4 – SGC Geological Interpretation 

 Several pegmatite targets were identified based on structural 
interpretation of the magnetic response of basement formations. 
 

 Green Technology Metals conducted geological field investigations and 
mapping over the entire Root property from June through September 
2023.  330 rock samples and 1539 outcrop stations were mapped.  Vast 
areas of the property are covered with glacial and glaciofluvial till, 
therefore sample density is correlated to areas of bedrock exposure or 
topographic highs.  Field crews located narrow (<2m) spodumene-bearing 
pegmatites along the Root Bay east-west trend, but no new lithium 
occurrences were located on the remaining property.  The abundant glacial 
overburden will force GT1 to use other techniques to discover additional 
spodumene-bearing pegmatites, primarily drilling and geophysics. 

 
All relevant metallurgical testwork has been reported in this report. 
 

Further 
work 

 The nature and scale of planned further work 
(eg tests for lateral extensions or depth 
extensions or large-scale step-out drilling). 

 Diagrams clearly highlighting the areas of 
possible extensions, including the main 
geological interpretations and future drilling 
areas, provided this information is not 
commercially sensitive. 

Seymour 
 Further Geological field mapping of anomalies and associated pegmatites 

at Seymour and regional claims incorporating auger sampling to better test 
bedrock potential. 

 Further drill targeting around neighbouring tenements (Junior Lake) 
followed by diamond drilling over the next 24 months. 

 Continuation of detailed mining studies 
 
Root 

 Further geological field mapping of anomalies and associated pegmatites 
at Root and regional claims 

 Sampling country rock to assist in LCT pegmatite vector analysis and 
target generation. 

 Infill drilling at the McCombe deposit to improve the deposits resource 
confidence. 

 Continuation of detailed mining studies 
 Further exploration and extension of the Root Bay pegmatites discovered 

to date. 
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