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Project F Production 

  Quarter Ended Year to date 

  June 20171 (6 months) 

ROM coal mined k tonnes 22.9 115.3 

Coal at Port k tonnes 19.2 98.3 

Waste mined  k bcm 68.0 309.7 

ROM strip ratio2 bcm : t 3.0:1 2.7:1 

1. Production in April only, due to planned deployment of fleet to road construction works. 
2. Bcm waste : ROM coal t  

 

Highlights 

 

 Safety performance is improving, with no LTIs during the quarter. 

 98 kt of thermal and semisoft coking coal is on stockpile at Beringovsky Port ready for sale and 
performance trials with major North Asian steel mills. Sales contracts for the first cargos of 
thermal coal to China and the Chukotka market were completed.  

 Winter mining and transportation of coal to port ceased at the end of April as planned, and work 
on the first 2017 phase of haulage road construction commenced in May. The road work is on 
schedule with mining and coal haulage planned to recommence in the second half of July. 

 TIG completed construction of the Port customs checkpoint. It was successfully commissioned by 
the supervising authorities and is now in operation. 

 Beringovsky Port commenced operations for the season, 18.2 kt of third party coal was 
transshipped in June. 

 Equipment procurement to expand the operations was completed. Two excavators, one 
bulldozer, one front end loader and auxiliary fleet are to be delivered this shipping season.  

 A coal crusher was delivered on the first vessel to Beringovsky in June and is now operating. 

 TIG moved to 100% ownership of Amaam North (including Project F) with the finalisation of the 
transaction with its JV partners. 

   June 2017 Quarterly Production 
    and Activities Report 

 

ASX RELEASE 

10 July 2017 

 



Tigers Realm Coal (ASX: TIG)  ASX Release – June 2017 Quarterly Report 

 

Page 2 of 9 

 

Health and Safety 

In the June quarter, there were no lost time injuries (LTIs), and four incidents. Three incidents of a moderate 
nature were related to vehicles, each of which were injury free. One minor incident in the mine workshop 
resulted in a recordable injury. 
 
The Total Reportable Injury Frequency Rate (TRIFR) from the commencement of Project F (July 2016) to 30 
June 2017 is 0.03 per million hours. The company’s last LTI was in January 2014. 
 

Project F Phase One Production 

Mining and coal haulage to the Port occurred during April only. 22.9 kt of ROM coal was mined at a strip ratio 

of 3.0:1 (bcm waste:t coal). 19.2 kt of coal was transported to the Port before warmer weather conditions 

and melting snow (at the end of winter) made parts of the road unsuitable for effective coal haulage. 

Waste mining in April was in line with expectation, and largely unaffected by early spring weather conditions. 

Coal haulage to the Port was adversely affected, with April coal haulage 27% less than the monthly average 

achieved in the March Quarter.  

From the commencement of production in late December 2016 to the end of April, TIG has largely completed 

its objectives. This initial period of production prior to our planned recommencement of road construction 

has: 

 Delivered three grades of coal (two thermal and semi soft coking) to the Port stockpiles to enable 

potential customers to contract for cargos during the 2017 shipping season.  

 Confirmed the mining fleet productivity is in line with expectation. 

 Confirmed the suitability of the Scania coal haulage fleet to operate during our winter conditions and 

provided a better understanding of productivity and fleet requirements for TIG’s expansion to 600 ktpa. 

 Indicated those parts of the haulage road that require improvement during the current road construction 

works. 

 Highlighted a number of areas of focus to improve performance once mining and coal haulage 

recommences. 

 

Site mining and coal haulage cost performance for the first four months of full production, January to April 

2017, is summarized below. 

 

Site Coal Production Costs 

Four months Jan to April 2017 
US$ 000s 

US$/t ROM coal 

115.3 kt 

US$/t  coal at Port 

98.3 kt 

G&A and fixed 621 5.4 6.3 

Other production costs 2 323 20.1 23.6 

Equipment Leasing1 945 8.2 9.6 

Total Site Costs 3 889 33.7 39.6 

1. Equipment leasing costs include prepayments for additional fleet to be delivered this year. Lease costs are 

forecast to be ~US$275k/quarter post completion of the CAT leases in Oct 2017. 

 

Production unit costs for the first four months of full production are higher than forecast for future 

operations. The main areas of high expenditure were equipment leasing of US$945k. This cost includes one-
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off prepayments for additional Scania haulage trucks to be delivered to site in August and September. 

Following the completion of the lease for our CAT fleet in Oct 2017, quarterly lease payments are forecast to 

fall to ~US$275k/qtr. Other production costs are higher on a unit cost basis due to low production during the 

initial ramp-up phase of operations. As the production rate increases during Phase One, site costs for mining 

and delivery of coal to Port are forecast at approximately US$22/t at 600 kt per annum.  

 

Coal Marketing and Sales  

Coal quantities and qualities at the Port as at 30 June 2017 are as follows. 

 

Port Stockpile Types k tonnes Ash                

% 

CV NAR 
kcal/kg 

CSN 

Thermal - Lower CV 40.7 18.3 5,150 0.0 

Thermal - Higher CV 30.7 13.2 6,330 1.1 

Coking Semi Soft 27.0 9.7 6,910 6.0 

 

The Port opened in the first week of June. To June 30, 18.2 kt of third party coal was transhipped on small 5 

to 7 kt bulk carriers to Chukotka customers. No TIG coal was shipped in June. 

Our customs checkpoint, commissioned and accepted by the supervising authorities on 19 June, is now 

operational and is manned by customs and border control personnel and accordingly we are now able to 

export our coal. The sea trials and registration of two newly refurbished transshipment barges in Anadyr to 

the north was completed in the last week of June and these have now been moved to TIG’s Port. The required 

loading equipment (including ships grabs, coal crusher and belt conveyor magnets) arrived on the first cargo 

ship from Vladivostok in the third week of June. 

 
Anton Solovyev (Project Engineer, far right) and Denis Kurochkin (CFO, fourth from left) in the new checkpoint 

briefing Vice Governor Leonid Nikolaev (second from left), Border Control and Customs Service personnel 

The Port is now fully operational for export with all the required upgrades for the 2017 shipping season 

complete. TIG’s first export cargo of 40kt is now scheduled for shipment in mid-July. 
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Regarding coal marketing, TIG has signed contracts for the initial sales of its thermal coal. TIG’s first cargos 

will be the lower CV thermal coal (5,150 kcal/kg NAR) sourced from oxidized coal at surface, into China and 

the Chukotka domestic market. 

TIG’s expectation is to have two to three trial cargos of semi soft coking coal sold to major North Asian steel 

mills for 2017 delivery.  In addition, a 40kt cargo of higher quality thermal coal (6000 kcal/kg NAR) is currently 

under discussion for August loading which will be at a price significantly higher than that of the July low CV 

cargo. 

 
Commissioning the Kleemann Coal Crusher 

Coal Outlook 

In 2016, against a backdrop of supply tightness promoted by Chinese production reform and strong demand 
for metallurgical coal by steelmakers, metallurgical coal prices rose significantly with the December quarter 
benchmark hard coking coal price hitting US$200/t.  
 
Following the impact of Cyclone Debbie in Queensland earlier this year, spot metallurgical coal prices again 
increased through April-June 2017. The lack of supply and uncertainty of the force majeure conditions 
created at the Australian ports meant that very small volumes of spot coal were fixed and accordingly lead 
to a deferral of benchmark negotiations for Q2 2017. This eventually resulted in Australian suppliers and 
Japanese buyers switching away from the benchmark negotiation system, and to short term purchases and 
contractual procurement based on index pricing per published reports by Platts and TSI.  
 
The Q3 2017 semisoft coking coal benchmark price was settled at US$126/t. It appears that the pricing 
methodology for all metallurgical coal types is evolving and market expectations are that coking coal prices 
will fall from recent high benchmark levels towards the current spot price levels of around US$145/t for hard 
coking coal and around US$95/t for semisoft.  

 
Thermal coal demand has remained strong throughout 2017, despite relaxation of Chinese coal production 
restrictions. The monthly Newcastle index price (for 6000 kcal/kg NAR coal) has ranged from US$74/t to 
US$84/t, with the June average closing at US$81/t. The market is still determining whether Chinese 
authorities could impose further restrictions on thermal coal imports during the second half of 2017, and the 
effect this may have on spot prices. 
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Project F 2017 Construction 

During the quarter, as part of the works required to increase Phase One production to 600 kt per annum, TIG 

commenced a new phase of construction works and largely completed its 2017 procurement campaign for 

additional fleet and the items needed for infrastructure upgrades. In summary: 

 Road construction during May and June progressed in accordance with plan. The works are divided 

into three areas, the completion of major stream crossings, the construction of road base and the 

placement of a gravel running surface. Across the 40 km road length by 30 June 2017: 

o All major stream crossings were completed. 

o Road base was delivered and placed over 23.5 km of the 27.5 km of road which required 

additional road base (13 km of the road base was completed in 2016). 

o Gravel top surface was delivered and placed over 20.5 km of the 33 km of road requiring 

gravel. 

 The Port checkpoint construction started 29 April and was completed over a period of 7 weeks. These 

works included the installation of the required communications and other systems required for the 

checkpoint to effectively operate. 

 Works commenced at the pit infrastructure site to increase accommodation capacity, and to 

complete other minor works targeted at improving work areas and the camp. 

 Major mobile equipment procurement was completed. During 2017, TIG will deliver: 

o Four new pieces of equipment leased from Liebherr, a 40t class excavator for additional coal 

mining capacity, a 20t class excavator and 23t class front end loader for managing coal 

stockpiles at the Port, and a 17t class excavator for both coal stockpile management and haul 

road maintenance. 

o Auxiliary equipment which includes two buses for efficient transport of personnel, a second 

snow clearing machine and a gritting truck to improve winter coal haulage operations, and 

light vehicles for supervision and maintenance purposes. 

 For the Port operations, during June, TIG delivered a Kleemann mobile coal crusher, three new 8 

cubic metre capacity ships grabs and two conveyor magnets. 

 

 
The new customs checkpoint at Beringovsky Port 
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Completed section of road - Marcus Trost (Operations Manager), Anatoly Nikolaev (GM Operations) and Ivan 

Subbotin (Mining Manager) inspecting a completed river crossing. 
 

 
Anatoly Nikolaev (GM Operations) inspecting TIG’s newly arrived ships grabs. 

 
Exploration Activities 
 
No exploration field activities were undertaken on TIG’s other exploration and mining licences in the June 

quarter. Key activities during the quarter included: 

 Preparation of reports that will be used for the conversion of parts of the Project F Resource area 

from an Exploration Licence to an Exploration and Extraction (Mining) Licence. 

 Working with Rosnedra on the conversion of part of the Amaam Exploration Licence area (the 

southern part of Area 3) to an Extraction and Exploration (Mining) Licence. 

In addition, as part of the “Actualisation” process (bringing all Licences in conformance with legislative 

changes) undertaken recently, the two Licences at Amaam were reissued with new Licence numbers. The 

new Licences are Exploration Licence No. AND 01277 TP (Zapadniy Subsoil Licence) and the Exploration and 

Extraction (Mining) Licence No. AND 01278 TE. 

Corporate 
 
As reported to the ASX on 7 July 2017, Tiger Realm Coal Limited  is pleased to announce it has moved to 100% 

ownership of the Amaam North including Project F. 
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The transactions have been completed on terms and conditions consistent with those announced 
on 29 June 2016. At that time, TIG signed two binding Heads of Agreement (HOAs) with its joint 
venture partners - one in relation to the Amaam North Project, and the other in relation to the 
Amaam Project.  

  

The key terms and conditions of the transaction are as follows: 
 

 TIG acquired 20% of the Amaam North Project (including Project F) from its joint venture 

partners and therefore now owns 100% of Amaam North Project.  

 TIG’s joint venture partners will receive consideration for the Amaam North Project of up to 

US$25 million, to be paid within 20 years in annual payments calculated as a percentage of 

gross sales revenue from coal sales from the Amaam North Project, on the following terms: 

o Subject to certain rights of TIG to defer payment of any annual payment, annual 

payments are 1.5% of gross sales revenues for the first five years, 2.25% of gross sales 

revenues for the three years following, and 3% of gross sales revenues thereafter. 

o Under certain circumstances, TIG may elect to pay up to 50% of the amount due for 

any year in kind by issue of TIG shares. 

o Irrespective of the amount paid, annual payments will cease after 2037.  

 The Shareholders Agreement for the Amaam Project has been amended to simplify the 

processes governing the decision to develop and mine coal at the Amaam Project and 

streamline corporate reporting and board processes, work program approval and other 

management processes.  

The total consideration for the transaction described above is limited to US$25 million and payable 

within no more than 20 years. This represents a marked reduction in comparison with 5% of total 

project gross sales revenues that would be payable under the previous structure.  

 

Stakeholder Relations 

During the quarter, TIG continued its ongoing stakeholder relations program. Meetings were held with the 

Governor and senior members of the Chukotka administration, the Head of the Municipality for Anadyr, and 

the Mayor and Administration of Beringovsky. Our local communities are very interested and involved in the 

company’s progress, particularly as local employment opportunities increase as the project grows.  

  

Capital Structure (as at 30 June 2017)  

Ordinary shares on issue: 1,791,669,870 
Options on issue:  24,220,000 
Cash: 30 June 2017                 A$5.08M 
 

For further information, please contact: 

Peter Balka               Interim Chief Executive Officer    
Denis Kurochkin      Chief Financial Officer   
Phone:   +7 495 916 62 56  (Moscow) 
E-mail:        IR@tigersrealmcoal.com 

mailto:IR@tigersrealmcoal.com
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ABOUT TIGERS REALM COAL (ASX CODE: TIG) 

Tigers Realm Coal Limited   ACN 146 752 561   

151 Wellington Parade South 

East Melbourne VIC 3000 

Phone : +61 (3) 8644 1300 

Website:  http://tigersrealmcoal.com 

 

PROJECT SUMMARY 

TIG is developing a large scale coking coal basin that covers two areas, Amaam and Amaam North 

(Figure A), with combined Resources of 632 Mt.  

At Amaam, TIG owns an 80% beneficial interest in Exploration Licence No. AND 01277 TP (Zapadniy 

Subsoil Licence) and the Exploration and Extraction (Mining) Licence No. AND 01278 TE.  

At Amaam North, TIG owns an 100% beneficial interest in Exploration Licence No. AND01203 TP 

(Levoberezhniy Licence) and the Exploration and Extraction (Mining) Licence, No. AND 15813 TE 

which covers the initial Project F mine development area. 

 

 
Figure A Amaam and Amaam North Coking Coal Projects 

110.6 Mt Resource 
16.1 Mt Product 

Reserves 

521 Mt Resource 

http://tigersrealmcoal.com/
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Amaam and Amaam North are two exceptionally well located coking coal deposits, approximately 
40km from the Bering sea with shorter shipping distances to North Asian markets than from peer 
producers in Queensland and British Columbia (Figure B). 

 
At Project F and Amaam North  

 Project F Phase One is in production 

 The Project F 1.0 Mtpa Feasibility Study was completed in April 2016 with: 

o 16.1 Mt of Product Reserves, 6.1 Mt Proven & 10.0 Mt Probable 

o 110.6 Mt total Resource, 22 Mt Measured, 55.7 Mt Indicated & 32.9Mt Inferred 

 TIG owns and operates the Beringovsky coal port,  

 There is excellent upside exploration potential and production expansion 

 

At Amaam: 

 A PFS completed on 5Mtpa open pit operation producing a high vitrinite content (>90%) coking 
coal with excellent coking properties 

 The total Resource is 521 Mt comprising 3.1 Mt Measured, 91 Mt Indicated, and 428 Mt  Inferred 

 The planned wash plant is 25 km from planned year round port site, only 8 days shipping to 
China, Korea and Japan 

 

 
Figure B Amaam Project - Location Map 


