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1. Overview

VRX Silica Limited (VRX or Company) is an ASX-listed silica sand exploration and development company
(ASX: VRX). VRX is focused on developing silica sand assets in Western Australia.

This Bankable Feasibility Study update (BFS) details the project and financial attributes supporting the
development of VRX’s Arrowsmith North Silica Sand Project (Arrowsmith North or Project). It updates
the Bankable Feasibility Study for the Project prepared in August 2019 (2019 BFS).

Arrowsmith North is one of three separate but contiguous silica sand projects held by the Company and
known as the Arrowsmith Silica Sand Projects. The other two projects are Arrowsmith Central and
Arrowsmith Brand. This BFS is solely for Arrowsmith North.

The Company is proposing to mine and process raw sand from Arrowsmith North. The raw sand can be
processed to a quality suitable for the glass making and foundry industries.

The silica sand Probable Ore Reserve is considerable and World class. This will support a very long-life
mining and processing project with substantial benefits to the region and Western Australia generally.

Silica sand products will be transported by truck initially and ultimately by rail from Arrowsmith North to
the Geraldton Port for export to Asian glass manufacturing and foundry industries.

Glass manufacturing product specifications are centred around the silica dioxide content of the silica
sand, with consideration specifically attributed to other contained elements such as iron, titanium,
aluminium and calcium, all of which affect the quality of the final glass products.

Foundry industry product specifications are mostly centred around the size, size range and shape of the
silica sand grains and less dependent on the mineralogy.

Arrowsmith can produce saleable products that meet the required specifications for both industries.

The cost structure analysis of silica sand production involves understanding the various components that
contribute to the overall cost of production and supply. While specific cost factors may vary depending
on the throughput and products the fundamental operations remain the same.

Raw Materials: The cost of raw materials is a significant factor in the cost structure of silica sand
production. This includes the cost of extracting and processing quartz-containing minerals from the
mine. Additionally, any other materials used in the production process, such as chemicals or additives,
are considered.

Labour Costs: Labour costs encompass the wages, on-costs, benefits, and other expenses associated with
the workforce involved in silica sand production. This includes personnel engaged in mining, processing,
quality control, maintenance, and other related tasks.

Energy and Utilities: The energy and utilities required for silica sand production, such as electricity, gas,
fuel, and water, contribute to the overall cost structure.

The cost of energy can vary based on the region, production processes, and efficiency of the equipment
used.

Equipment and Machinery: The cost of acquiring and maintaining equipment and machinery used in silica
sand processing is factored in. This includes costs associated with purchasing, leasing, operating, and
maintaining mining machinery, processing equipment, transportation vehicles, and any specialised
technology.
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Transportation and Logistics: The cost of transporting silica sand from the production site to the port is
considered. This includes expenses related to loading and unloading, storage and port facility costs.

Quality Control Costs: Cost of maintaining contract compliance in regard to quality and quantity of
product standards at point of ship loading.

Overhead and Administrative Costs: Overhead costs, such as tenement rents and rate, office expenses,
insurance, salaries and wages, are accounted for in the overall cost structure. These costs are not directly
tied to production throughput but are necessary for running the business.

The Company has received enquiries and expressions of interest from organisations and also agents
across Asia for these products and holds signed letters of intent for substantial tonnages. Subject to
completion of the approvals process for mining, offtake agreements will be finalised before the Company
makes a decision to proceed to mine.

VRX's wholly-owned subsidiary, Ventnor Mining Pty Ltd, has a granted Mining Lease for the Project. The
Environmental Approval process is well advanced and a Mining Approval Application has been
submitted, which approval will be subject to the Environmental Approval.

The Environmental Approval application under the EPBC Act has been assessed by the Federal
Department of Climate Change, Energy, the Environment and Water (DCCEEW) as a Controlled Action
and will accept an accredited assessment by the State Department of Water and Environmental
Regulation (DWER).

Details of the work undertaken on the Project by the Company to-date and an economic evaluation that
supports development of a mining operation follows.
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ARROWSMITH NORTH UPDATED BFS MARCH 2024 2




2. Project Background

2.1. Project Location

Arrowsmith North is located 270 km north of Perth, WA and is between the regional towns of Dongara
and Eneabba, WA with mining and processing wholly within M70/1389 and access within L70/208.

The Project is located adjacent to the Brand Highway and the Geraldton-Eneabba Railway, with a road
and rail connection direct to Geraldton Port.
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2.2. Environmental Data

Arrowsmith North is located on the Lesueur Sandplain subregion.

The climate is warm Mediterranean with a hot, dry summer and a cool, wet winter. Median and mean
annual rainfall in this region are 481 mm and 489 mm respectively. The Lesueur Sandplain is dominated
by proteaceous heath on sand over deeper limestone; the dominant land uses are dryland agriculture,
conservation and crown reserves.

Vegetation over the Project area primarily consists of scattered eucalypts over mixed kwongan shrubland
on sand. There is a seasonal drainage line running through the southern part of the Project area.

Fauna assemblage is typical of the Lesueur Sandplains subregion and is moderately rich, but incomplete
with some species locally extinct. The area is notable for a rich reptile assemblage and high proportion
of non-resident birds, many of which are nectarivorous and exploit seasonal abundance of nectar and
pollen from the species-rich flora. Few species of high conservation significance are present or expected,
but the Carnaby’s Black-Cockatoo is important, with known roost sites nearby and the species very likely
to be a regular foraging visitor to the Project area.

2.3. Site Topography and Drainage

The Project area lies within the northern Perth Basin, containing a succession of Quaternary to Permian
age deposits up to a total of 12,000 m thick. It comprises a topographic high atop an aeolian sand dune
system up to 15 m thick from the western edge of the deposit with a gentle west and east sloping
erosional surface from 80mRL to 60mRL.

The surface is leached loose sand with very high transmissivity and drains from the centre of the Project
to the west and east. To the west is the seasonal Arrowsmith River and Lake which flows only during very
high rainfall events and to the east are low land swamps.

2.4. Existing Infrastructure

Aside from road and rail, there is limited infrastructure in or around the Project area.

There are no established power, water or sewerage services and the Company will have to install all of
its required services.

To the south is access from the Brand Highway. South of Brand Highway is the Eneabba—Geraldton
Railway line.

Employees will be stationed at Eneabba and Dongara and there will be no requirements for site
accommodation.

2.5. Ownership and Leases

Land in the Arrowsmith North area is vacant, Unallocated Crown Land with the State and Indigenous
Land holders the only stakeholders.

The entire Arrowsmith Silica Sand Projects area (incorporating Arrowsmith North and VRX’s other silica
sand projects adjacent to the Project, namely Arrowsmith Brand and Arrowsmith Central) has five
granted exploration licences covering 420 km? and a granted Mining Lease (M70/1389) which covers the
Arrowsmith North Mine MDE. Adjacent to the Arrowsmith North Silica Sand Project is the Arrowsmith
Brand Silica Sand Project and granted Mining Lease M70/1418.

The granted tenements are held in a VRX 100% owned subsidiary, Ventnor Mining Pty Ltd, and comprise
E70/5027 (Arrowsmith North), E70/4987 (Arrowsmith Central), E70/4986 (Arrowsmith South), E70/5109
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adjacent to the west of Arrowsmith North and E70/5197 adjacent to the east of Arrowsmith North. All
tenement holdings are contiguous with combined reporting status.

The Company also has Miscellaneous Licenses, one for the Search for Water over the Mining Lease area
and the second for an access route south from the Mining Lease area to a location adjacent to the rail
line reserve via the Brand Hwy L70/208.

Table 1 below sets out tenement details for the Arrowsmith Silica Sand Projects.

Tenement Holders Grant date Expiry date Area (km?)
E70/5027* Ventnor Mining Pty Ltd | 14/06/2018 13/06/2028 179.2
E70/4987 Ventnor Mining Pty Ltd | 06/04/2018 05/04/2028 92.8
E70/4986 Ventnor Mining Pty Ltd | 06/04/2018 05/04/2028 86.4
E70/5109* Ventnor Mining Pty Ltd | 14/08/2018 13/08/2028 35.9
E70/5197* Ventnor Mining Pty Ltd | 07/06/2019 06/06/2029 25.6
E70/5817 Ventnor Mining Pty Ltd | 17/08/2021 16/08/2026 12.8
M70/1389* Ventnor Mining Pty Ltd | 16/11/2020 15/11/2041 17.3
M70/1318 Ventnor Mining Pty Ltd | 18/07/2023 17/02/2044 19.9
L70/199* Ventnor Mining Pty Ltd | 11/07/2019 10/07/2040 1.7
L70/208* Ventnor Mining Pty Ltd | 16/11/2020 15/11/2041 0.2

Table 1: Arrowsmith tenement details

*  Arrowsmith North tenements

2.6. Political Overlay

The location of Arrowsmith North is within the jurisdiction of Western Australia and the Commonwealth
of Australia.

Current Government positions relevant for the Project area and operations include:
Federal Minister: Melissa Price; MHR Durack
State Ministers

Premier; Roger Cook; State and Industry Development, Jobs and Trade; Public Sector Management. MLA
for Kwinana

Deputy Premier; Rita Saffioti; Treasurer; Minister for Transport; Tourism; MLA for West Swan.
Minister for Energy; Mines and Petroleum; Industrial Relations; David Michael; MLA for Balcatta
Minister for Environment; Climate Action; Racing and Gaming; Reece Whitby MLA for Baldivis
State MPs

MLA for Moore; Shane Love

MLA for Geraldton; Lara Dalton

MLC for the Agricultural Region; Darren West

Government Departments

Department of Transport (Includes Ports); Peter Worozow; Director General

Department of Mines, Industry Regulation and Safety (DMIRS); Richard Sellers; Director General

Department of Jobs, Tourism, Science and Innovation (includes State Development) (DJTSI); Rebecca
Brown; Director General

Department of Water and Environmental Regulation (DWER); Michelle Andrews; Director General

Environmental Protection Authority; Chairman Prof. Matthew Totts
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Local Groups

Mid-West Development Commission; Chief Executive Officer; Nils Hay

Midwest Chamber of Commerce & Industry; Chief Executive Officer; Joanne Fabling
Mid-West Ports Authority; Chief Executive Officer; Damian Tully

Local Government

Shire of Chittering; Chief Executive; Melinda Prinsloo

Chittering Chamber of Commerce; President; Trish Murrell

Shire of Carnamah; Chief Executive Officer; Robert Paull

Shire of Irwin; Executive; Shane Ivers

City of Greater Geraldton; Chief Executive Officer; Ross McKim

2.7. Native Title and Aboriginal Heritage

The Mining Lease area lies within the Yamatji Nation Native Title Determination (WCD2020/001)(Yamatji
Nation). The formation of the Yamatji Nation consolidated the existing four native title determinations,
being, Mullewa Wadjari, Southern Yamitji, Hutt River and Widi Mob. The WA State Government then
entered into an Indigenous Land Use Agreement (ILUA) with the Yamitji Nation thereby resolving the
State Government’s native title compensation liability in relation to the area covered by the ILUA. The
Yamatji Southern Regional Corporation Ltd (YSRC) was established to act as the Regional Entity to
manage the benefits of the ILUA.

The Company enjoys a strong relationship with, and continues to engage with, the Yamitji Nation and
the YSRC on Heritage, contracting and employment opportunities and assistance in establishing a
regional Ranger program. All Heritage surveys have been conducted with assistance from the YSRC
representatives.

Heritage Surveys

The Company is a signatory to a Yamatji Standard Heritage Agreement which covers all of the Company’s
tenure at Arrowsmith North.

The Company has conducted three Aboriginal Heritage and Ethnographic Surveys over all disturbance
that is being proposed. In 2023 an additional Aboriginal Heritage survey was undertaken on a potential
route for a powerline from the Beharra Springs gas wellhead to the proposed processing plant site.

No aboriginal heritage sites, other heritage places, isolated artefacts or previously unrecorded suspected
Aboriginal archaeological sites were recorded during any of the field surveys that have been conducted.

Existing Registered Aboriginal Sites

There are no Registered Aboriginal Sites within the proposed area of operation. The nearest is the
Arrowsmith River, to the south of Brand Highway, Registered Site 30068, which is an unrestricted
mythological unprotected site and north of Brand Highway and the Beharra Springs artefact scatter site.

Community
The Project is located on vacant, Unallocated Crown land.

The closest communities are Dongara, 40 km by bitumen road to the north and Eneabba, 42 km by
bitumen road to the south. Both towns are expected to be the main source of personnel for mining and
processing operations.
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Dongara is located at the mouth of the Irwin River, contiguous with the town of Port Denison and is in
the seat for the Shire of Irwin. It has a population of approximately 2,800 people. The main industries
are the rock lobster fishery and agriculture (broadfield grain production).

Eneabba is the centre of what was once an extensive mineral sand industry. Major mineral sand
operators still in the district are lluka Resources and Tronox Holdings. The sand plains to the east of
Eneabba are used predominately for agricultural purposes.

lluka is in the process of establishing a Rare Earth cracking plant at Eneabba with a stated aim to process
stockpiles of Monazite from previous Mineral Sands production.
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3. Geology and Mineral Resources
3.1. Geology

Most economically significant silica sand deposits in Western Australia are found in the coastal regions
of the Perth Basin, and the targeted silica sand deposits are the aeolian sand dunes that overlie the
Pleistocene limestones and paleo-coastline, which also host the regional heavy mineral deposits.

Within the Project area, data obtained from the Department of Agriculture soil mapping shows there are
pale and yellow deep sands predominating with lesser swampy areas and occasional ironstone ridges,
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3.2. Mineral Resources

Mineral Resource Estimate

In 2021 VRX completed 130 aircore holes for 1,459.1m of Grade control drilling. These holes were
completed on a tight 50m x 100m spacing in an area planned to be the first 6 years of mining. The
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purpose of the drilling was as a pre-mining activity to gain additional geological information and
metallurgical samples to reduce resource risk in the early years of mining. CSA Global was engadged to
update the Mineral Resource estimate (MRE) for the Arrowsmith North deposit, this was completed in
December 2021 reporting 768 Mt @ 98% SiO, in compliance with the JORC Code. This MRE is the third
estimation for the Arrowsmith North deposit, prior estimates were made in July 2019 and September
2018.

The MRE is based on the results obtained from 62 hand auger drill holes for 234.6 m and 238 aircore (AC)
drill holes for 2,631.1 m, including 130 AC holes (1,459.1 m) drilled in 2021. Drilling has defined two silica
sand types, namely white and yellow sand, geologically logged and differentiated based on colour and
through chemical analysis results.

Based on metallurgical testwork completed to date, both sand types are readily amenable to upgrading
by conventional washing and screening methods to produce a high-purity silica sand product with high
mass recoveries. The high-purity silica sand product specifications are expected to be suitable for the
glassmaking industry, and as foundry sand, used for the manufacture of sand moulds for the casting of
metals.

The MRE results are shown below.

Classification Domain Tonnage (Mt) Si0,% Al,0:% Fe,0:% LOI% TiO%

White Sand - - - - - -

Measured Yellow Sand 10 95.9 1.9 0.7 0.7 0.3

All Sand 10 95.9 1.9 0.7 0.7 0.3

White Sand 33 98.7 0.5 0.2 0.2 0.2

Indicated Yellow Sand 204 97.6 11 0.4 0.5 0.2

All Sand 237 97.7 1.0 0.4 0.5 0.2

White Sand 280 98.7 0.5 0.1 0.2 0.2

Inferred Yellow Sand 241 97.7 1 0.4 0.5 0.2

All Sand 521 98.2 0.8 0.3 0.4 0.2

Total All Sand 768 98.0 0.9 0.3 0.4 0.2

Table 2: Arrowsmith North Mineral Resource

*Note: Interpreted silica sand mineralisation is domained above a basal surface wireframe defined based on drill
logging data. The upper (Topsoil) layer within 0.5 m of surface is depleted from the modelled silica sand unit, being
reserved for rehabilitation purposes. All classified silica sand blocks in the model are reported. Differences may
occur due to rounding.

ASX Listing Rules 5.8.1 Summary

The following summary covers the requirements of the ASX Listing rules for the public reporting of the
Mineral Resource estimate.

Geology and Geological Interpretation

Silica sand mineralisation at Arrowsmith North occurs within the coastal regions of the Perth Basin, and
the targeted silica sand deposits are aeolian sand dunes that overlie limestones and paleo-coastline.

The geological modelling was completed based on government soil mapping data in conjunction with
auger and AC drill logging data. The Mineral Resources were estimated above 3-D wireframe basal
surfaces for the white and yellow sands, with the surfaces based on the geological boundaries defined
by logged sand types and chemical analysis results from the drill data. The horizontal extents of the
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interpreted sand layers are limited to within the VRX nominated Arrowsmith North target area and with
reference to the publicly available soil mapping data.

The silica sands are covered by a 300 m thick humus layer and are underlain by limestone.
Drilling Techniques

Drilling over the project area was completed by means of AC and hand auger methods. Auger drilling
was completed in 2017 along existing tracks, with drill spacing of 400 m (east) by 1,000 m (north) along
the section lines.

AC drilling was completed in two stages using a Landcruiser mounted drill rig. Stage 1 drilling was
completed in 2019, with holes located on the auger drilling tracks as well as along new section lines,
forming an overall nominal 400 m section line spacing with drill holes nominally spaced at 400 m (east)
by 400 m (north) over the majority of the modelled area. Stage 2 drilling, also referred to as grade control
drilling, was completed in March 2021, with 130 holes drilled for 1,459.1 m. Drilling was completed on a
drillhole spacing of 50 m (east) by 100 m (north). AC drilling hole depths range between 3 m and 21 m
with an average depth of 10.9 m. All holes were drilled vertically.

Drill hole collar locations are shown in image below.
Sampling and Sub-sampling Techniques

The 100 mm screw auger drilling samples were taken from 1 m down hole intervals. The sample was
sufficiently moist to allow it to cling to the auger screw, with care taken during screw extraction to
prevent sample disaggregating from the screw and falling back into the hole. At the end of each 1 m
sample run, the screw was removed from the hole and the sand sample deposited into a plastic tub. The
samples typically weighed 8 kg.

AC drilling samples are 1 m down hole intervals with sand collected from a cyclone mounted rotary cone
splitter, and approximately 2-3kg (representing 50% of the drilled sand) was collected. Two sub-samples,
A and B, of approximately 200 g were taken from the drill samples. Samples were bagged and ticketed
with sample numbers prior to transport to the analytical laboratory.

Sample Analysis Method

The “A” samples from all drilling were submitted to Intertek Laboratory, located in Maddington, W.A.
The samples were dried and then pulverised in a zircon bowl! to reduce the particle size to -75 um. Multi-
element analysis from the pulverised samples was completed by an initial four-acid digest including
Hydrofluoric, Nitric, Perchloric and Hydrochloric acids in Teflon tubes. The digest was then analysed by
means of Inductively Coupled Plasma Optical (Atomic) Emission Spectrometry (ICP-OES) analysis. Loss on
Ignition at 1000°C (LOI) was analysed by Thermal Gravimetric Analyser (TGA). Silica is then reported by
difference (Si02 % = 100% - (LOI % + Major oxides)).

The assay results have also undergone internal laboratory quality assurance (QA), which includes the
analysis of standards, blanks, and repeat quality control (QC) samples. Standards were included in the
drill sample submissions at a ratio of 1:20. Field duplicate samples were submitted in a ratio of 1:20, and
the laboratory routinely duplicated analyses from the pulverised samples at a ratio of 1:25.

An analysis of all the QC data was undertaken and validates the drill assay dataset for use in the Mineral
Resource estimate.
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Estimation Methodology

A single block model with two parent cell sizes was constructed and used for grade interpolation. The
first block dimensions of 200 m (E) x 200 m (Y) x 4 m (Z) are considered appropriate for the areas covered
by wide spaced drilling. The second block sizes of 25 m (E) x 50 m (Y) x 2 m (Z) cover the area with the
grade control drilling.

Grade interpolated into the block model included SiO2, Al203, Ca0, Fe203, K20, LOI (1000°C), MgO and
TiO2. Particle size distribution data (PSD) for -150 um, >500 um and > 600 um were also interpolated.
Grades from top cut and composited data were interpolated into the parent cells by ordinary kriging.
Blocks were estimated using a search ellipse of 150 m (major) x 100 m (semi-major) x 4 m (minor)
dimensions, with a minimum of 6 and a maximum of 16 samples from a maximum of 4 samples per
drillholes. Cell discretisation of 3 x 3 x 2 (X, Y, Z) was employed.

Hard boundary estimation was used when estimating within the mineralisation domains, such that
samples from one sand domain could not be used to interpolate blocks in an adjacent domain.

PSD sample analyses for -150, +500 and +600 fractions were interpolated using ordinary kriging. Blocks
were estimated using a search ellipse of 1000 m (major) x 600 m (semi-major) x 2 m (minor) dimensions
for the -150 PSD fraction, and 1500 m (major) x 400 m (semi-major) x 2 m (minor) dimensions for the
+500 and +600 PSD fractions. A minimum of 2 and a maximum of 6 samples were used for all PSD grade
interpolations, from a maximum of 4 samples per drillhole.

A dry bulk density value of 1.66 t/m? was applied to all blocks in the white and yellow sand domains.
Mineral Resource Classification

The Mineral Resource has been classified based on the guidelines specified in The JORC Code. The
classification level is based upon an assessment of geological understanding of the deposit, geological
and mineralisation continuity, drillhole spacing, QC results, search and interpolation parameters and an
analysis of available density information. JORC Code Clause 49 was also considered when classifying the
Mineral Resource.

The Mineral Resource is classified as a combination of Measured, Indicated and Inferred. Image below
shows the distribution of the classification across the deposit.

Material that has been classified as Measured was considered by the Competent Person to be sufficiently
informed by geological and sampling data to confirm geological and grade continuity between data
points. The volumes of silica sand classified as Measured are constrained within the area drilled in 2021
(aircore “grade control” programme).

Silica sand Mineral Resources must be reported at least in terms of purity and size distribution, in
addition to SiO2 and tonnes, and should also take account of logistics and proximity to markets. Likely
product specifications for the Arrowsmith North deposit are supported by the results of the composite
sample process test work program undertaken between 2018 and 2021.
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Figure 4: Mineral Resource classification with drill hole collars (black)

Cut-Off Grades

No cut-off grades were used for reporting the Mineral Resource. The Mineral Resource is reported from
all classified blocks with interpolated SiO2 grades.

Modifying Factors

VRX have completed metallurgical test work on composites of selected drill hole samples during 2018,
2019 and 2021, to gain knowledge of attributes including final product size distribution, purity and
particle shape, to allow consideration of potential product specifications and general product
marketability. Discussion of results is presented in JORC Table 1 (Section 3), in Appendix A.

CSA Global is of the opinion that process test work on the composite drill samples indicates that the
Arrowsmith North deposit should be suitable for the eventual production of silica sand for glass, ceramic
and foundry markets. In addition, project location and logistics support the classification of the
Arrowsmith North deposit as an industrial Mineral Resource in terms of Clause 49 of the JORC Code.

Reasonable Prospects Hurdle

The Competent Person deems that there are reasonable prospects for eventual economic extraction on
the following basis:

Available process testwork indicates that likely product qualities for glass, ceramics and foundry sand
are considered appropriate for eventual economic extraction from Arrowsmith North.

Potentially favourable logistics and project location support the classification of the Arrowsmith North
deposit as an industrial Mineral Resource in terms of JORC Clause 49.

The deposit is located adjacent to major road and rail infrastructure, and is 270 km north of Perth, which
offers a large and suitably qualified workforce to develop the Project.

The Mineral Resource has no overburden (excluding a shallow zone of sand to be retained for
rehabilitation purposes) and is of shallow depth.
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Brand Mineral Resource Estimate — Effect on Arrowsmith North

In May 2023 VRX announced an MRE for a new silica sand Project, Arrowsmith Brand. The Projects

locations is shown below.

Licences
Mining Lease

Granted Exploration

Mining Lease Application

115°05'E

| 20°35'S

@

5 kilometres

Arrowsmith

ARROWSMITH
PROJECT

=
- -

|
11510

* %

ARROWSMITH \3
NORTH

ARROWSMITH
BRAND

Projection: Longitude/Latitude (GDA94)

115°05'E

115°10'E

‘----l_ Arrowsmith North
Mineral Resource Boundary

WESTERN
AUSTRALIA

SR Arowsmith
Project
Kopte 0

Figure 5: Arrowsmith North and Brand Project locations.

The Project boundary shown in the image above resulted in 255Mt of the previously reported

Arrowsmith North MRE being reallocated to the Brand Project. The Table below shows the current MRE
reoprted within the Arrowsmith North Project.

Classification Mt Sio, Al,O3 Fe,0; TiO, LOI
Measured 10 95.9 1.9 0.7 0.3 0.7
Indicated 237 97.7 1.0 0.4 0.2 0.5
Inferred 266 98.4 0.7 0.3 0.2 0.4
Total 513 98.0 0.9 0.3 0.2 0.4

Table 3: Current Arrowsmith North MRE

ARROWSMITH NORTH UPDATED BFS MARCH 2024
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4. Ore Reserves and Life of Mine Schedule

VRX engaged Cube Consulting (Cube) to estimate the Ore Reserves and has completed the necessary
work to to complete mining engineering work towards a life of mine production schedule which would
then result in an updated Ore Reserve estimate for their Arrowsmith North Project in Western Australia.

The scope of work included: Importing and reconciling the supplied mineral resource block model,
defining mining boundaries for successive schedule timing, preparing the mining area into appropriate
blocks which would form the basis of the mining schedule, preparing a mining schedule for the total
mine life, reporting of the mining schedule physicals including material mined and the associated
products, for inclusion in the financial model, culminating in the reporting of an updated Ore Reserves
estimate for the Project.

The production schedule was completed in quarterly increments for the first 7 years, followed by annual
increments for the following 38 years after which the schedule was aggregated and reported in 5 year
increments to the end of the mine’s 111 year life.

Total material movements planned are shown for the first seven years in quarterly increments in the
image belowand annually for years eight to forty five in Figure 7.

The work completed supports the reporting of an updated Ore Reserve estimate for this project in
accordance with the guidelines in the JORC Code (2012 Edition). Proved and Probable Ore Reserves and
have been derived from the Measured and Indicated Mineral Resources respectively contained within
the current mining lease area M70/1389. The Arrowsmith North updated Ore Reserve estimate is shown
in the Table below.

Product
Ore Reserve Total AFS20 AFS35 AFS55 Local
Classification mt Mt Mt Mt Mt
Proved 9.2 0.8 3.9 2.7 1.8
Probable 211.8 24.2 102.5 51.1 34.1
Total 221.0 25.0 106.4 53.8 35.9

Table 4: Arrowsmith North Open Pit Ore Reserve Estimate — October 2022

The rounding in the above table is an attempt to represent levels of precision implied in the estimation process which
may result in apparent errors of summation in totals shown in rows or columns.
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Year 1 to 7 Quarterly Material Mined by Product
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Figure 6: First 7 Years Production Profile

Year 8 to 45 Annual Material Mined by Product
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4.1. Resource Model

The resource model was supplied by VRX from CSA. It was a DATAMINE sub-celled model the prototype

of which is described in Table 5.

BLOCK MODEL SUMMARY

Name An0621md File format Datamine

File size (Mb) 205.5 Date 20 Aug 2021

Number of records 924930

Model Source X Block X Block Y Block Y Block Z Block Z Block

Datamine XC XINC YC YINC ZC ZINC

BLOCK MODEL TONNAGE AND GRADE

Cut-off grade Tonnage Si02 Al203 Fe203 LOI TiO2
767,616,973 98.0 0.86 0.30 0.41 0.17

BLOCK MODEL PROTOTYPE

Co-Ordinate X Y z

Origin (Min Extent) 314000 6728100 16

Maximum Extent 320400 740900 72

Range (m) 6400 12800 56

Parent cell 200 200 4

Smallest sub cell 25 25 0.5

No. of Parent Cells 32 64 14

Table 5: Resource Block Model Extents and Description

This original resource block model was then regularised by Cube to be used for mine engineering and

Ore Reserve reporting. The dimensions of the regularised bock model are shown in Table 6below.

Description X Y z
Minimum Coordinates 314,000 | 6,728,100 16
Maximum Coordinates 320,400 | 6,740,900 72
User Block Size 6.25 12.50 0.25
Min. Block Size 6.25 12.50 0.25
Rotation 0 0 0

Table 6: Regularised Reserves Block Model Extents

4.2. Mining Parameters and Scheduling

The development of the life of mine schedule and ore reserves for the project does not follow a

conventional open pit approach which would normally consist of open pit optimisations, detailed pit

designs prior to the scheduling. This is due to the fact that the entire resource is planned to be mined

and processed into four distinct product categories.

The mined product material is fed onto a conveyor which delivers it to the processing facility where it is

to be sorted into four product categories as shown in the image below.

ARROWSMITH NORTH UPDATED BFS MARCH 2024
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| Raw Sand |

Foundry Product AFS20 AFS35 AFS55 Local Product
Product Sizing -600um -600pm +300pum -300um +150pum Process Rejects

Combine AFS35 and AFS55

Glass Product NF500
Chemistry 500ppm Fe203

Figure 8: Product Summary
The Tails, Local Product, shown in Table 77 result from sizing processes for the -150um size and from the

hydrofloat for the coarser sizings. This mass deportment can therefore be used to estimate the yield of
each of the 4 products from the information contained within the Mineral Resource Estimate (MRE)

blockmodel.
Mass Deportment (%)
Stream Total +600um -600um, | -300um, -

+300 +150 150um
Feed 12.3% 47.0% 34.4% 6.4%
Fines Product stockpile 29.0% 0.00% 2.13% 81.0% 2.33%
Coarse Product stockpile 10.5% 82.9% 0.84% 0.00% 0.00%
Intermediate Product stockpile 42.5% 0.00% 83.2% 9.71% 0.00%
Tails 18.0% 17.1% 13.8% 9.28% 97.7%

Table 7: Nominal Feed Sizing

The MRE block model has estimated within each block attributes representing the following;

e % of sand -150um

¢ % of sand +300um

¢ % of sand +600um

New attributes were generated in the Ore Reserve block model to represent 4 sizing groups, the formula
refers to above;

e % of sand +600 um

e  %ofsand-600um +300um =2-3

e % ofsand -300um +150pum = (100-1) - 2

e  %ofsand-150um =1

There should be a check attribute created adding A, B, C, D which should = 100%

The yield of each final product was then generated by using the mass deportment from Table 7, rounded

as follows;

¢  +600um =17%

e -600um +300um =14%
e -300um +150um = 9%
e -150pum =97.5%
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New attributes were then generated in the Ore Reserve block model to reflect the products shown in
Figure 8, and the % calculation of each final product is therefore;

e AFS20=Ax(100% - 17%)

e AFS35=Bx (100% - 14%) + (C x 10%)

e AFS55=Cx (100% - (9% + 10%)

Local Product =D + (A x 17%) + (B x 14%) + (C x 9%)

The next step in the process was to divide the resource into schedule ‘blocks’ to enable the schedule to
achieve mining in a specified sequence to satisfy practical and strategic objectives. The primary guide for
the schedule was to commence mining in the southwest corner of the project, where the initial processing
facility is planned to be set up. The next target for the schedule is the Development Envelope which is an
area specifically delineated in support of the primary EPA approvals. This area is to be the source of
production for approximately the first 25 years of the operations. Following the depletion of the
Development Envelope area, the remainder of the deposit is to be mined out in a northerly direction.

The schedule mines out the total resource which includes approximately 10Mt outside of the mining
lease area, however the Ore Reserves estimated and reported here were limited to inside the mining
lease area M70/1389. The total blocks scheduled together with the target Development Area and the
Mining Lease are shown in the image below together with the sequencing of the schedule shown in
various progressive increments of Years 1-7; Years 8 to 25 and Years 25 to 45.

The schedule targets total product tonnes of 2.2 Mt per annum over the full mine life with the exception
of the first 2 years which are scheduled at half of the full production target as part of a conservative ramp
up plan. The total material mined averages just over the target of product tonnes, which is due to the
very low volumes of overburden waste to be moved to expose the target product material. Total material
movements planned are shown for the first seven years, in quarters in the and annually for years eight
to forty five in Figures 6 and 7.
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4.3. Ore Reserve Estimate

At the conclusion of this study, it was demonstrated that the project is economically viable considering
all relevant factors, test work and design criteria, culminating in a financial analysis with favourable
economic metrics.

The work completed supports the reporting of an updated Ore Reserve estimate for this project in
accordance with the guidelines in the JORC Code (2012 Edition). Proved and Probable Ore Reserves have
been derived from the Measured and Indicated Mineral Resources respectively, contained within the
current mining lease area M70/1389. The Arrowsmith North updated Ore Reserve estimate is shown in
Table below.

Product
Ore Reserve Total AFS20 AFS35 AFS55 Local
Classification Mt Mt Mt Mt Mt
Proved 9.2 0.8 3.9 2.7 1.8
Probable 211.8 24.2 102.5 51.1 34.1
Total 221.0 25.0 106.4 53.8 35.9

Table 8: Arrowsmith North Open Pit Ore Reserve Estimate — October 2022

The rounding in the above table is an attempt to represent levels of precision implied in the estimation
process which can result in apparent errors of summation in some columns.
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5.

Material Modifying Factors

5.1. Environmental Studies

Development location:

South of the Yardongo Nature Reserve
Approximately 10 km inland from the coast
North of the Arrowsmith River (Registered Aboriginal Heritage Site)

Outside of World Heritage Areas, National Heritage Places, Ramsar Wetlands, Conservation Reserves
or Commonwealth Marine Reserves

The Probable Ore Reserve is located within an area of deep loose, pale yellow sands, leached of nutrients.

The vegetation is coastal low scrub heath (known as Kwongan Heath). There are relict dune structures

which are represented as low rolling hills.

5.2. Assessment Process

Referral submission to the Federal Department of the Environment and Energy (DotEE) since renamed

Commonwealth Department of Climate Change, Energy, the Environment and Water (DCCEEW);

Submission of Section 38 referral to State Environmental Protection Authority (EPA);

Have received an Accredited Environment Protection and Biodiversity Conservation Act 1999 (Cth)
Assessment under the State Environmental Protection Act 1986 (WA) via an Environmental Review
Document with public comment;

ERD lodged in April 2022 with updates submitted in June 2022 and February 2023;

PER period ended July 2023 and Summary of Submissions from PER provided by EPA to VRX in
September 2023;

VRX lodged its ‘Response to Submissions’ (RtS) October 2023 for further assessment by EPA and
other authorities.

The EPA has collated comments from all relevant State Government departments and has provided
preliminary comments.

The Company has lodged a response to address these comments

VRX is awaiting formal notice of comments on the RtS from State Government Departments and
DCCEEW, being collated by EPA.

Following formal notice and acceptance of the updated ‘Response to Submissions’ document by the
EPA, the EPA will prepare an assessment report recommending whether the Proposal should be
approved by the Western Australian Environment Minister and provide recommended conditions.

5.3. Mitigation Strategies

Proposed action lies within a large Mine MDE, allowing for the flexibility to target areas of lower

significance to matters of national environmental significance (MNES)

Disturbance will be kept to a minimum, up to 25 ha per year and 14 ha cleared for the duration of
the project

Progressive rehabilitation using topsoil re-location via the VDT mining method to ensure topsoil and
plants are translocated intact to previously mined areas

Conduct further surveys required under approval commitments
Use findings to steer the project and avoid MNES where possible
There are no mine tailings storage requirements.

There are no waste dumps.

Processing requires no toxic chemicals.
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5.4. Infrastructure

The project is located on Unallocated Crown Land which is east of freehold land and bounded to the
north by a Nature Reserve and by the 100% held VRX Mining Lease M70/1418. The east boundary of the
project area is the limit of tenure of Mining Lease M70/1389. The Brand Highway is proximal to the area
and access is via either the Mount Adams Road from the north or a proposed southern access road to
Brand Highway to the south. The Eneabba/Geraldton railway line lies to the south west of the project
and will be considered for future use to transport the processed silica sand to Geraldton Port for bulk
export.

The Project will require its own installed power and water infrastructure.

Labour will be sourced from the nearest towns, Dongara and Eneabba (approximately 30 km from the
mine site) and there will be no accommodation installed at the mine site.

5.5. Costs
Operating costs

Operating costs have been determined from first principles and are estimated to include all costs to
mine, process, transport and load product on to ships. They are estimated on 1 million tonnes per year
throughput, with expected unit cost savings if throughput is increased as anticipated to potentially 2
million tonnes per year.

Royalties

The prevailing rate of royalty due to the State is used in VRX’s economic assessments. The State Royalty
rate is AS1.17 per dry metric tonne and reviewed every 5 years with the next review due in 2025.

There are no other royalties payable (including private).

5.6. Revenue
Product Quality
Multiple products will be differentiated during processing subject to required particle size distribution

by screening. Recovery of products has been independently assessed by BHM Process Consultants
(BHM).

Commodlity Prices

Maintaining its conservative approach to pricing for silica sand products, the Company has based pricing
at the same level as in the 2019 BFS.

The industry standard is that sales contracts are in US dollars. The exchange rate to convert to Australian
dollars will be the prevailing rate at the time of payment.

Subject to final quality produced, the prices for the commodity will range from USS$38 to US$43 per dry
metric tonne Incoterms Free on Board (FOB) international contracts of sale. There are no shipping cost
estimates with all contracts to be based on FOB rates.

Revenue will be based on a negotiated per shipment basis per dry metric tonne FOB with payment by
demand on an accredited bank letter of credit. There will be no other treatment, smelting or refining
charges.

Revenue will be based on a negotiated per shipment basis per dry metric tonne FOB with payment by
demand on an accredited bank letter of credit.
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Market Assessment

The global value and volume of the silica sand market indicated growing demand for supply of silica sand
as shown below. The future tightening of supply of suitable quality silica sand, particularly for
glassmaking, is commensurate with future increases in price.

Global Washed Silica Sand Market, By Value (US$ Mn), 2018-2031
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Figure 10: Global Washed Silica Sand Market by Value and Volume (2018 to 2031 by Report Ocean Pvt Ltd, 2023.

5.7. Economic Factors

The Company’s economic analysis has calculated a 10% discounted ungeared post tax net present value
(NPV).

The assessment has not considered any escalated future product prices nor any inflation to operating
costs. The analysis has used a USS/AS exchange rate of US$0.66/A$1.00.

The analysis is based on a 25-year production profile despite the Probable Ore Reserve far exceeding
that project life.

Capital requirements are based on independent estimates following detailed engineering and re-
tendered prices late 2023 and early 2024.

The analysis is most sensitive to the exchange rate and sales prices. The analysis indicates the financials
of the project are very robust and there is a high confidence that a viable long-term mining operation
can be justified.

5.8. Social Factors
The Company was granted a mining lease (M70/1389) in November 2020.

The Mining Lease area lies within the Yamatji Nation Native Title Determination (WCD2020/001)(Yamatji
Nation). The formation of the Yamatji Nation consolidated the existing four native title determinations,
being, Mullewa Wadjari, Southern Yamitji, Hutt River and Widi Mob. The WA State Government then
entered into an Indigenous Land Use Agreement (ILUA) with the Yamitji Nation thereby resolving the
State Government’s native title compensation liability in relation to the area covered by the ILUA. The
Yamatji Southern Regional Corporation Ltd (YSRC) was established to act as the Regional Entity to
manage the benefits of the ILUA.
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The Company enjoys a strong relationship with, and continues to engage with, Traditional Owners and
their representatives.

The project is wholly on Unallocated Crown Land. There is little negative impact on local communities.

5.9. Project Funding

The financial model summarised in the BFS sets out the project metrics and provides a basis for the
development of the project. Total capital expenditure at Arrowsmith North (for a 2 million tonnes per
annum processing plant) is estimated at approximately AS66 million (the Updated BFS details capital
cost estimates).

The Company anticipates that the source of funding the capital investment at Arrowsmith North will be
any one, or a combination of, equity, debt and pre-paid offtake from the project. Whilst no final decision
has been made in that regard, the financial model assumes a maximum AS55 million in debt.

The Company has received a number of enquiries and expressions of interest from debt financiers for
the project. As noted above, the financial model provides for debt capacity and is designed to meet the
expectations of any providers of potential debt funding for their due diligence and other internal
requirements.

In addition, VRX has also received enquiries and expressions of interest from organisations across Asia
for silica sand products from the project and holds signed letters of intent for substantial tonnages. A
number of these organisations have expressed interest in becoming a funding partner of the Company
for development of a mine by way of pre-paid offtake arrangements. The Company has executed non-
binding term sheets with two South Korean companies setting out terms and conditions for aggregate
offtake of 200,000 tonnes of foundry sand.

Given the number of inbound inquiries and test work on products capable of production from
Arrowsmith North, the Company has a reasonable basis to believe binding offtake agreements will be
entered into in the future. However there can be no certainty that one or more binding agreements will
be reached or that any conditions precedent to any such binding agreements will be satisfied.

The balance of the Company’s capital requirements will be funded from equity capital.

Whilst the envisaged project development requires a low capital intensity relative to a greenfields hard
rock mining project, and any one of, or a combination of equity, debt and pre-paid offtake is planned,
VRX has not as yet secured the required capital. The positive financial metrics of the Updated BFS and
feedback from potential funding partners provides encouragement as to the likelihood of meeting
optimum project and corporate capital requirements.
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6. Mining
The Project will utilise a unique and flexible mining and rehabilitation method to maximise production
and the recovery of rehabilitated mined areas.

The proposed mining process is to sequentially mine 8-15 m of sand from below the base of the soil
profile in 2.25 ha blocks (150 m x 150 m), with up to 8 blocks mined per year (18 ha).

High grade silica sand will be produced in line with the following sequential process:

An initial area of 150metres x 150metres will be cleared conventionally by dozing the topsoil to 400mm
into a topsoil stockpile to one side of the proposed mining area.

This windrow will be undisturbed for a significant time (up to 10 years). The windrow will be utilised as
a seed bank and will be later reused as topsoil on the last area mined.

Stage 1 Initial Cleared Area
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100mm screen
350tph

Initial cleared area

165 x 150m = 1.65 Ha ;

= T | screen

(=}

3 w 2mm screen

il § 350tph

| K-

s o

W

g| §

% 2 Make-up Water Cleaned-up Water

5 33kl ——t 33kl

L 0.64Ha 0.64Ha

1
Total Cleared Area e
shing Pon
5.5 Ha 33K

0.64Ha

ARROWSMITH NORTH UPDATED BFS MARCH 2024 25



Stage 2 Conveyor Cleared Area

— 15 —

Mouile feeder/grizzly

Initial cleared area

st

Trommel screen

ujadid Aunis

Vegetation is trimmed in preparation for translocation.

This will utilise a front mounted mulcher which will trim the vegetation to approximately 300 — 800 mm
above ground. This will create vegetation material which will later breakdown as a humus but most
important will reduce the foliage and aspiration rates to increase the survival rates after the Vegetation

Direct Transfer (VDT) in a low rainfall area.

A modified FEL will be used to excavate a 3metre x 3metre x 400mm sod of topsoil which will include the
relatively undisturbed microbial and invertebrate content. The sod including the topsoil and vegetation

will be translocated to the previously mined area.

Figure 11: Modified FEL Bucket
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Silica sand is mined in 2.25 ha panels to allow continuous rehabilitation of the site.

Stage 3 Sod Relocation to Mined Area

T — 150m —

Sod relocation to initial cleared area
Advancing in ~150m increments

Mobile feeder/grizzly moves up conveyor

Initial cleared area

el screen 2mm

auljadid Aunjs

Silica sand is mined and screened in a mobile feeder site located at the mine face. A conventional FEL
will load sand on to a feeder bin which will transfer on to a conveyer.

Figure 12: Mobile Feeder
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Stage 4 Continuous mining and rehabilittation

o 15 ——ee 150m _—

Sod relocation to mined area
Feeder advance ]

l Advancing in ~150m increments

IAUOD 3]IGOW |eUI NP PY

Initial cleared area

Trommel screen 2mm

auladid Aungs

Sand is conveyed to a rotating trommel.

This trommel will have a water washed 2mm screen which will remove any oversize and organic material.
The sand will then be slurried (water sand mixture) and pumped to an off-site processing plant. There
the sand will be beneficiated into the final saleable products.

The mining and conveyor will advance in 150metre x 150metre panels with continuous VDT
rehabilitation to the extent of the conveyor system at which point it will change to the other side of the
conveyor and retreat back to the initial mined area.
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Stage S Retreat

o
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Sod relocation to mined area P
Advancing in ~150m Increments

Feeder advance

Initial cleared area

Trommel screen 2men

augadid Ausnys

Mining will continue in panels to the initial cleared area where the previously stockpiled topsoil will be

spread across the final mined panel.

Stage 6 Completion

Last mined area to be covered

with topsoll stockplle Initial cleared area

Trommel screen 2mm

— 1

The conveyor will then have a transverse added component and move the mining to a new area where

the process will be repeated.
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7. Metallurgy
7.1. Sampling

A composite drill sample of sand from Arrowsmith North was sent to Nagrom Laboratories in Perth
(Nagrom) for testing. The sample was screened at 1 mm to remove oversize particles. The remaining
material was then subjected to a metallurgical testwork program at Nagrom and supervised by BHM.
The summary below was extracted from BHM report “Process Development Metallurgical Test Work

Report”, March 2023.

Figure 13: Pilot silica sand test plant at Nagrom Laboratories
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7.2. Testwork Program

The Arrowsmith North silica project has reported an ore reserve of 223 Mt contained at an SiO; grade of
99.7 %. VRX undertook a flowsheet development study with CDE Engineering in 2019 that returned a
capital cost estimation and flowsheet based on the supplied samples at the time. Subsequent
investigation of the supplied samples versus the in-situ resource determined that the material tested in
2019 represented the lower 10th percentile when it came to the deleterious elements of iron and
titanium and VRX engaged BHM to develop a more robust metallurgical flowsheet with respect to iron
and titanium bearing mineral removal. BHM embarked on an investigative metallurgical testwork
program in 2020 and is covered in the previous report Process Development Metallurgical Testwork
Report (1075-VRX-PDR-001) dated Nov 2021. This report covers the scale-up and piloting of more
representative Arrowsmith North bulk samples and the investigative work assessing the applicability of

Hydrofloat technology.
ID SiO: Al20: Fe:0s K20 TiO: LOI
% ppPmM Ppm Ppm Ppm %
2019 CDE Eng Sample 98.230 | 11,600 | 3,880 N/A 1,100 | N/A
Arrowsmith North Composite | 95.955 | 18,860 | 6,520 | 3,130 | 3,100 | 0.66

Table 9: Arrowsmith North Pilot Master Composite Head Grade

The intention of this body of work was not to compare the historical works, the data above is provided
to give context to the levels of contaminants contained within the two studies feed material. The purpose
of the testwork program was to replace the developmental conventional flotation used previously, and
investigate the applicability of the Hydrofloat technology to address the issue surrounding coarse particle
size in flotation. It was also designed to investigate the scale-up of attritioning units to industrial
standards over the small scale test unit utilised in the previous program whilst locking down the
metallurgical flowsheet.

Ultimately, the best performance in respect to combination of unit operations is described by:

e Fine particle removal (-106 um ) via the use of a Constant Density Tank, or LFCU elutriator.
e Attritioning to remove particle surface coatings.

e Cycloning prior to the Hydrofloat conditioning tank to remove attrition generated fines as best as
practicable.

e Hydrofloat utilising the Hexion C3025T reagent for removing iron bearing minerals from the quartz
product grains.

The above combination of unit operations ultimately achieved in the generation of the following silica
product size fraction chemical analysis and approximate mass yields.
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ID Mass SiO: Al:03 Fe:0s K20 TiO: LOI
% of Feed % ppm | ppm | ppm | ppm %

Head 100 95.955 | 18,860 | 6,520 | 3,130 | 3,100 | 0.66
+1.18mm 0.06 67.335 | 10,640 | 4,000 | 2,810 | 910 | 16.4
RC O/F 6.78 78.104 |111,784|34,945|17,738| 6,704 | 4.14

Hydrofloat Feed 93.16 97.738 | 9,489 | 3,387 | 2,002 | 2,576 | 0.35

O/F 14.6 90.124 | 39,793 |16,867| 8,572 |14,600| 1.39
Underflow 78.5 99.293 | 3,354 | 791 764 359 | 0.14
+0.6mm 10.4 99.495 | 2,290 | 650 180 270 | 0.11
-0.6mm, +0.3mm 43.2 99.402 | 2,850 | 710 390 360 | 0.13
-0.3mm, +0.106 24.9 99.031 | 4,640 | 970 |1,640 | 380 | 0.17

Table 10: Summary of Testwork

The above table is a summarisation of all the testwork undertaken as represented within this report, it
is not a perfect mass balance of the testwork, however represents the expected outcomes from the
combination of unit operations as applied and represented in the Process Flow Diagrams that underpin
the project plant design. A mass yield to product of 80 % of the incoming feed is expected to report to
the three (3) silica product size fractions with the above chemical signatures.

The Hydrofloat process (and the optimal reagent regime) has proven to be integral in producing the
products as described in the above table, however must be supported by the correct series of preceding
unit operations in order to obtain maximum efficiency and the best possible product grade in respect to
the deleterious elements of iron, aluminium and titanium.

It is expected that with further development and continual optimisation of the Hydrofloat during
operation the iron grades contained within the final products will only improve and decrease further
over that achieved in this phase of testswork.

7.3. Introduction

This report continues the testwork development from the previous diagnostic and investigative
metallurgical testwork program as reported in the Process Development Metallurgical Testwork
Report (1075-VRX-PDR-001) dated Nov 2021.

After further metallurgical and engineering development of the project, several changes to the
flowsheet had been formed resulting from discussions with vendors. The most significant of these were
the concerns around conventional flotation considering the relative coarseness of the material. Eriez’s
Hydrofloat technology was deemed suitable for the application as a mix between column flotation and
elutriation.

Additionally, the implementation of elutriation upfront on the plant to mimic a constant density tank
was deemed the most suitable unit operation to remove fines (-106um) material from the feed and
increase the density of the slurry for attritioning.

The overview of this phase of testwork to support the Process Design can be summarised as follows:

e Sighter testwork around the implementation of a Hydrofloat unit to replace conventional flotation.

e A2 tonne pilot testwork program focusing on up-scaling attritioning and the implementation of the
Hydrofloat.

e The pilot testwork would also enable the generation of sufficient quantities of material formarketing
purposes.
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7.4. Sighter Testwork Program

The sighter testwork required processing sufficient material to enable feeding into a laboratory scale
Hydrofloat unit. This required a minimum of 20kg. A 1 tonne parcel of material was selected by VRX

for use in this testwork.

The test plan for the sighter program can be seen below.

Wet Screen +- 125um
UfF, o, DB

Wet Screen +/- 125um
UfF, o, DB

Batch and Bulk
Targeting ~1% to OVF

20 min
10x15kg charges

0.Gmm

-0.6mm

PSD

Figure 14: Hydrofloat Scoping Testwork

7.5. Head assay

The head assay for the parcel of material can be seen below.

Sample SiO: Al:03 Fe:0s K20 TiO: LOI
% ppm ppm ppm ppm %
Head 99.815 770 260 70 680 0.12

Table 11: FTIBC Head
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7.6. RC, Elutriation

Based on the previous testwork programs, the batch reflux classifier (RC unit) was conducted to
remove a large portion of the -106um material in the feed. A mass yield of ~1% to the overflow was
targeted in the batch run (5kg) to establish conditions before the remainder of the material (~150kg) was
processed. A summary of the test conditions and results can be found in the tables below.

Parameter Unit Value

Vessel Dimensions mm 60x100

Channel Length m 1

Inclined angle ° 70

Channels H# 7

Plate Thickness mm 0.55

Channel spacing mm 6x7.55mm, 1 x11.7mm

Charge Size kg ~5

Overflow Flowrate I/hr 954

Collection Time Min 35

Table 12: Bulk RC testwork Conditions

Sample Mass SiO: Al:0; Fe:03 K20 TiO: Ko]|
% % ppm ppm ppm ppm %
Overflow 1.26 94.003 17,440 5,570 1,840 5,510 2.70
Underflow 98.7 99.720 490 140 60 560 0.07
Back-Calc Head 99.648 704 209 82 623 0.10
Table 13: Bulk RC results, Grade
Sample Mass SiO: Al:O: Fe:0s K20 TiO: Lol
% % Ppm ppm Ppm PPm %

Overflow 1.26 1.19 31.3 33.7 28.2 11.2 33.1
Underflow 98.7 98.8 68.7 66.3 71.8 88.8 66.9

Table 14: Bulk RC results, Deportment
To summarise the data presented, there is a substantial rejection of the impurities into ~1% of the feed
mass.
7.7. Attritioning, Screening and Crushing

Attritioning was conducted on the RC underflow material under conditions like the previous testwork
programs. These conditions are summarised below.

Parameter Unit Value
Density %wW/w 75
Residence Time min 20
Impellor tip speed m/s 4.57
Charge size kg ~15

Table 15: Attritioning conditions

Additionally, one charge was conducted at 70% solids and one at 80% solids to provide some
preliminary power draw data for engineering purposes. This data is largely superseded later during the
pilot run where more detailed information on a scaled-up attritioner unit was obtained. Please see
section 3.3 for more details.

Parameter 70% 75% 80%
Hz 22.238 | 22.397 22.500
Amps 2.025 2.017 1.936
kw 0.384 0.385 0.364

Table 16: Average Power Draw data from Sighter Attritioning
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The attrition charges were combined post attritioning and screened at 0.6mm, with the +0.6mm
reporting to a rolls crusher with a Closed Side Setting (CSS) of 0.6mm.

Sample Mass SiO: Al:0: Fe:0s K20 TiO: Lol
mm % % ppm ppm ppm ppm %
+0.6 19.4 99.874 130 100 0 220 0.06
-0.6 80.6 99.702 290 210 40 530 0.06
Back-Calc Head 99.735 259 189 32 470 0.06
Table 17: Attritioned material screened, assays
Figure below shows the comparative sizing of streams from feed to post attritioning.
1
0.9
0.8
0.7
0.6
—8—Feed

—&—Post Crush
Batch RCU/F

Attritioned

10 100 1000
Size (um)

Figure 15: Sizing (Cumulative Passing) of subsequent streams
When comparing between the attritioned material and the crushing of the +0.6mm fraction there can
be determined an increase in the fines generation from the crushing operation. Specifically, there is
an increase in the -150um of roughly 3% mass which ultimately becomes a loss stream.

mm Attritioned | Post Crush
+0.85 1.81% -
+0.6 18.6% -
+0.3 55.4% 64.4%
+0.150 22.5% 13.2%
-0.150 1.66% 4.79%

Table 18: Relative sizing between Attritioned material and post crush composite

7.8. Crossflow

The supplier recommended the use of a classifier prior to the Hydrofloat to remove excess fines. The
recommended unit was the Crossflow (50mm x 205mm). A separation of -125 um was targeted inline
with previous knowledge. While the fines generated from the attritioner is more likely to be - 53um, the
-150um was known to be low quality and to be a waste stream. The upstream elutriation (section 2.2)
removes the bulk of this material but was not expected to remove all of it.

As the unit is a continuous throughput, with several instreams, samples were taken upon reaching
steady state at various up-current flowrates to establish the cut achieved alongside a screen of +/-
125um on the overflow samples. Once this was received, the setpoint was selected and the
remainder of the material processed. A summary of the various tests can be seen in the table below.
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Parameter Unit IS#1 ISH2 ISH#3 Bulk
Dry Feed Rate kg/min 1.0 1.0 1.0 1.0
Feed Water I/min 0.9 0.9 0.9 0.9
Upflow water I/min 2.5 3.0 3.5 35

Table 19: Crossflow Test Conditions

A summary of the results can be seen in the tables below.

Sample Mass | SiO: Al:0Os Fe:03 K20 TiO: LOl |-125um{+125um

% % ppm ppm ppm ppm % % %
Underflow 97.9% | 99.808 280 100 30 490 0.06 1.51 98.5
Overflow 2.07%| 99.301 | 1,470 1,120 360 770 0.18 98.8 1.17
Back-Calc Head 99.798 305 121 37 496 0.06

Table 20: Crossflow test, IS#1

Sample Mass | SiO: Al:0s Fe:03 K20 TiO: LOl |-125um{+125um

% % ppm ppm ppm ppm % % %
Underflow 97.5%| 99.673 280 100 30 500 0.10 1.09 98.9
Overflow 2.51%| 99.267 | 1,900 1,110 400 910 0.23 95.7 4.28
Back-Calc Head 99.663 321 125 39 510 0.10

Table 21: Crossflow test, IS#2

Sample Mass | SiO: Al:0s Fe:03 K20 TiO: LOl |-125pum{+125um

% % ppm ppm ppm ppm % % %
Underflow 96.6% | 99.901 220 100 20 510 0.04 0.70 99.3
Overflow 3.43%| 99.191 | 2,070 1,290 410 1,010 0.23 96.8 3.17
Back-Calc Head 99.877 284 141 33 527 0.05

Table 22: Crossflow test, IS#3

Due to the favourable balance between mass loss and -106um rejected, an up-current flow of 3.5 |/min
was selected for processing the bulk of the material.

Sample Mass SiO2 AlOs Fe20s K20 TiO: LOlI  |-125um +125um
% % ppm ppm ppm ppm % % %
Underflow 92.4%| 99.768 230 150 0 510 0.01 1.00 | 99.0
Deadbed 3.71%| 99.937 220 180 40 490 -0.01 3.55 96.4
Overflow 3.90%| 99.407 | 1,330 1,140 350 800 0.12 97.7 2.29
Back-Calc Head 99.760 273 190 15 521 0.01

Table 23: Bulk Crossflow, Assays

7.9. Hydrofloat testwork

During feed preparation of the FT IBC material, it was uncovered that an error had been made and the
material did not accurately reflect the Arrowsmith north resource average as was believed. As a result,
the feed grade post elutriation (Crossflow post +0.6m Crush) was significantly lower than anticipated
as per feed grades reporting into flotation during previous testwork programs utilising conventional
flotation (~130ppm vs ~700ppm). Given the testwork focus was proof of concept, and the sample
preparation had already been completed, the test plan continued to generate a generic comparison
against conventional flotation.

With the discovery of the sample genesis discrepancy, the previously rejected material from the LF/MF
bulk flotation testwork (more detail can be found within the testwork report 1075-VRX-PDR- 001) was
composited with the classifier product to ensure there was enough material for 4 charges at ~700ppm
Fe,0s. For ease of reference the material that is composited will be referred to as spiked.

A summary of the test regime that was utilised for the Hydrofloat was:

e Test#1, Unspiked, 680g/t Collector under standard The supplier feed density conditions
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e Standard feed conditions are 65% w/w solids with dilution while feeding with a vibrating feeder

e Test#2, Spiked, 680g/t Collector, 50g/t Depressant, pH modification to 7.5 in conditioning, under
standard The supplier feed density conditions

o Test#3, As per test #2 with feed density adjusted to 45% w/w

e A discussion around the need to thicken the feed (65%) when feeding the Hydrofloat was
occurring at the time from a flowsheet/capital perspective. The necessity of the having an
elutriator (Crossflow) before Hydrofloat was being questioned due to capital concerns around its
inclusion.

e Test#4, Spiked, 350g/t Collector, 150 g/t depressant and pH modified. Density was to be
determined based on results of test #2 and #3. It was decided to utilise standard feed conditions
(as Per test #2)

e Test#5, Spiked, (Unclassified) 350g/t Collector, 300g/t Depressant and standard feed conditions.
Due to the volume of frother required for the Hydrofloat testwork and the subsequent availability of this
frother previously used at the laboratory, the decision made was to switch to MIBC. This does not appear
to have had a negative impact on the process. Compared to the previous frother in use (Polyfroth W22)
MIBC would be a cheaper frother and easier to supply.

Test#1, Unspiked

The initial Hydrofloat was conducted with parameters as set in consultation with the supplier based
off of the previous elutriation steps conducted. The results can be seen in the table below.

Distribution
ID Mass SiO: AlzO: | Fe:0: | K:0 | TiO: LOI Fe:0:s
% % PPM | ppm | ppm | ppm % %

Underflow 68.02% | 99.835 | 170 100 30 300 0.10 41.2%
Bed 20.57% | 99.757 | 160 100 30 300 0.08 12.5%
Overflow 11.42% | 99.295 | 930 | 670 | 150 | 1,770 | 0.21 46.3%
Back Calc Head 99.757 | 255 165 44 468 0.11
Head Assay 99.768 | 230 150 10 510 0.01

Table 24: Test #1, Hydrofloat of FTIBC

As can be observed, ~46% of the Fe;O; in the feed was rejected. The bed in the unit and the
underflow generated during the test were kept separate as there is the potential for some difference
between these samples. However as can be seen they are effectively identical.

The sample in the test above (Table 14) can be seen in comparison to the prior test run of Muchea White
from an earlier program (1075-VRX-PDR-001) using conventional cell flotation.

Distribution
ID Mass SiO: Al20: Fe:0s K20 TiO: LOI Fez20:s
% % PPM | ppm | ppm | ppm % %
Rougher Tail 97.16% | 99.835 | 940 290 | 180 | 300 0.03 60.2%
Back Calc Head 99.666 | 1,144 | 468 | 197 | 628 0.06
Head Assay 99.519 | 1,450 | 270 220 | 650 0.07

Table 25: Muchea White, Conventional Flotation
While the head grade is substantially higher in the conventional flotation, the Fe;O; rejection
difference of 40% vs 46.3% highlights that the Hydrofloat is showing a comparable performance in
terms of rejection of gangue.
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Test#2 and #3, Spiked Feed

Following on from Test #1, the next two tests were conducted with the spiked feed and utilising the
standard flotation regime as previously conducted in terms of collector, depressant and pH
adjustment. The major difference between test #2 and #3 being the feed density. This comparison was
deemed necessary to assess the requirement, from a flowsheet perspective, of feed density into the
Hydrofloat.

Distribution
ID Mass SiO: Al:Os | Fe:03 | K:0 | TiO: LOI Fe:0:
% % PPM | ppm | ppm | ppm % %
Underflow 63.57% | 99.808 | 410 220 100 300 0.07 24.1%
Bed 23.70% | 99.898 | 330 90 80 280 0.06 3.7%
Overflow 12.73% | 99.295 | 3,880 | 3,290 | 680 | 5,760 | 0.22 72.2%
Back Calc Head 99.637 | 833 580 169 990 0.09
Head Assay 99.598 | 880 590 180 | 1,130
Table 26: Test#2, Spiked Feed @ standard feed density conditions
Distribution
ID Mass SiO: Al:Os | Fe:0: | K:O | TiO: LOI Fe:0s
% % | ppm | ppm | ppm | ppm | % %
Underflow 52.04% | 99.918 | 270 40 70 280 0.05 4.3%
Bed 24.34% | 99.869 | 230 60 40 260 0.08 3.0%
Overflow 23.62% | 99.295 | 2,390 | 1,900 | 430 | 3,330 | 0.23 92.7%
Back Calc Head 99.670 | 761 484 148 996 0.10
Head Assay 99.598 | 880 590 180 | 1,130 | <0.01

Table 27: Test#3, Spiked Feed @ 45% w/w feed
It can be seen there is a substantial increase in Fe;0s; rejection in the above tests compared to test #1
(Table 14) suggesting a degree of efficacy removing the material that has been spiked into the feed
samples. There are also anomalies in respect to Fe,Os; grades. Test#3 has poor head grade
reconciliation in respect to Fe;03 and abnormally low Fe,03 grade in the underflow and dead bed. While
test #2 has an unusual discrepancy observed between the underflow and the bed.

It would be expected that the underflow/bed would reach close to the feed of the classified Muchea white
material (~130ppm Fe,0s) if all the spiked material was removed. Both test #2 and #3 appear to have
reached ~100ppm being comparable to the test #1. This suggests that the Hydrofloat will remove all the
material that has previously been removed via conventional flotation.

The Fe:0s3 rejection observed is impressive, however test #3 appears overstated due the large
variance in respect to the back-calculated head and assay head. Additionally test #3, while seeing a
greater Fe20s rejection, has also seen roughly double the mass rejected. This potentially indicated some
short circuiting with a lower feed density highlighting that feed density into the Hydrofloat is a critical
parameter.

Test #4

The primary focus of Test#4 was to see the impact of reducing the collector from 650g/t down to 350
g/t. Subsequently, the depressant was also increased from 50g/t to 150g/t as it was previously identified
that the collector has some degree of depressant added to it. The previous conventional flotation saw a
substantial increase in mass pull with decreased collector dosage due to this lack of depressant, from
either the individual depressant, or within the collector chemical concoction.
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ID Mass SiO: Al:Os | Fe:0s K20 TiO: LOI Fe:03
% % PPM | ppm | ppm | ppm % %
Underflow 60.48% | 99.960 | 400 140 40 250 <0.01 13.7%
Bed 24.10% | 99.850 | 290 130 30 270 <0.01 5.1%
Overflow 15.42% | 99.295 | 3,910 | 3,250 | 710 | 5,740 0.13 81.2%
Back Calc Head 99.700 | 915 617 141 | 1,101 0.01
Head Assay 99.598 | 880 590 180 | 1,130 | <0.01

Table 28: Test#4, Spiked Feed @65% w/w with reduced collector

No negative impact was observed with the shift between collector and depressant as a comparable mass
pull and similar rejection of Fe,0; was achieved.

Test #5

While tests 1-4 were undertaken to prove the efficacy of the Hydrofloat versus conventional flotation
under the established conditions utilising an un-elutriated sample that was conducted to observe the
impact of not removing -125um material. The sample also shows a higher grade of Fe;03 that more
accurately represents the expected feed. This was done under the same conditions (reagent and up-
current flow) as per test #4, except for increased depressant (300g/t versus 150g/t).

ID Mass SiO: Al:O: | Fe:0: | K:0 TiO: LOI Fe203
% % PPM | ppm | ppm | ppm % %
Underflow 60.48% | 99.960 | 400 140 40 250 0.08 13.7%
Bed 24.10% | 99.850 | 290 130 30 270 0.09 5.1%
Overflow 15.42% | 99.295 | 3,910 | 3,250 | 710 | 5,740 0.22 81.2%
Back Calc Head 99.700 | 915 617 141 | 1,101 0.10
Head Assay 99.598 | 880 590 180 | 1,130 0.05

Table 29: Test#5, Spiked Feed @65% w/w, 350g/t Collector and 300g/t Depressant

The Fez203 rejection and mass rejection is consistent with the previous tests. With a higher feed grade the
final product grade is higher, however with the bulk of the spiked material being removed.

In relative terms tests 1-4 had a -125um component of 1.1% while test #5 had 4.87% -125um
material highlighting that the increase in -125um does have a minor negative impact on the
Hydrofloat performance.

Sighter Testwork Program outcomes
The Hydrofloat testwork has shown a number of key outcomes that impact on the process design:

e Hydrofloat is as effective as conventional flotation in reducing the Fe203 and ensuring on-
specification material

e The feed density has a significant impact on mass yield with an increase of overflow waste from 12-
14% (65% w/w feed) to 24% (45% w/w). On this basis, the process design is recommended to
have the conditioning conducted between 55-65% solids w/w prior to feeding the Hydrofloat unit.

¢ Due to the nature of the Hydrofloat, the collector addition has currently been reduced by

e ~45% with minimal impact on Fe;Os; grade. This has been counteracted with an increase in
depressant. It is believed that the depressant addition may also be able to be reduced which will be
confirmed in upcoming testwork

e An inefficiency in separation is observed when the proportion of -125um material present in the
flotation feed is elevated. Within the flowsheet this could easily be accommodated with cycloning
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before the conditioning tank, which will be needed regardless to increase the Hydrofloat feed density

prior to feeding the Hydrofloat unit/s.
7.10. Pilot Scale Testwork

Following on from the sighter testwork program, a representative bulk sample of the resource
average of Arrowsmith north was sourced for pilot scale testwork with three main focus points:

e Putting material through an up scaled attritioner to see the impact on power draw and resulting

metallurgical impact (~1.6T solids capacity)

e To assess the upscale of the Hydrofloat unit on a larger unit (~1-2 t/h feed)

¢ The generation of sufficient quantities of product for marketing purposes

In addition to this, samples were generated and sent off for :

e Constant Density testwork-This enables the design and supply of the Constant Density Tank (CD

Tank)

¢ Dynamic Thickening Testwork under conditions closer to the current process flowsheet

e Centrifuge testwork at Alfa Laval and G-tech

An overview of the test plan as conducted can be seen below.
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Figure 16: Pilot Scale Test plan
Head Assay
ID SiO: Al20s Fe:03 K20 TiO: LOI
% ppm ppm | ppm | ppm %
Arrowsmith North 95.955 | 18,860 | 6,520 | 3,130 | 3,100 0.66

Batch RC

A 3-4% mass pull to the overflow was targeted for the 106um rejection based on the Particle Size

Distribution (PSD) as shown in Table below.
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Size Mass
mm %
+0.85 1.25%
+0.6 10.6%
+0.425 17.4%
+0.3 32.9%
+0.212 19.3%
+0.15 9.20%
+0.106 3.49%
+0.075 1.35%
+0.053 0.67%
-0.053 3.75%

Table 30: Arrowsmith North Pilot PSD

As per the previous program, as outlined in section 2.2, the same unit was utilised and a 5kg
subsample was tested first to establish the required cut-point based on the estimated mass split as per

above.

The following flow set points were tested with the subsequent mass to overflow (cumulative)

displayed below.

ID Collection | Flowrate | Mass of
min I/hr %
Flow 1 15 274 1.03
Flow 2 15 388 1.12
Flow 3 15 547 2.39
Flow 4 15 756 2.57
Flow 5 20 945 3.50
Flow 6 15 1,071 5.96
Flow 7 15 1,260 13.3
Flow 8 15 1,512 23.8

Table 31: Flow Set Points

Thus, an up-current flowrate of 942 |/hr was selected for the processing of the bulk of the material. A

summary of the results can be seen in the table below.

ID Mass SiO: Al203 Fe:0:3 K20 TiO: LOI

% % ppm ppm ppm ppm %
Overflow 3.65% 62.629 | 193,360 | 64,240 | 21,690 | 11,600 | 7.57
Underflow 96.35% | 97.868 | 9,990 | 3,450 | 1,860 | 1,770 | 0.35
Back Calc Head 96.583 | 16,679 | 5,667 | 2,583 | 2,129 | 0.61
Assay Head 95.955 | 18,860 | 6,520 | 3,130 | 3,100 | 0.66

Table 32: Batch RC of 300 kg Parcel
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The size by assay of the elutriated material (underflow) can be seen in Table below.

Size Fraction Mass SiO: Al:03 Fe:0: K20 TiO2 LOI
(um) % % ppm ppm ppm | ppm %

+850 1.15 98.609 | 4,210 | 2,100 | 350 | 1,240 | 0.31
4600 10.2 99.168 | 4,300 | 1,480 | 210 410 0.20
4425 19.1 98.866 | 4,870 | 1,590 | 280 450 0.23
4300 25.9 98.924 | 5,630 | 1,920 | 520 580 0.22
+212 24.1 98.403 | 7,710 | 2,570 | 1,650 | 880 0.27
+150 14.3 97.154 | 13,130 | 3,760 | 4,580 | 2,730 | 0.37
+106 4.07 92.408 | 26,320 | 10,630 | 11,620 | 16,930 | 0.52
475 0.97 83.613 | 36,100 | 31,820 | 17,270 | 53,480 | 0.67
.75 0.19 70.521 | 92,720 | 61,980 | 22,260 | 50,340 -
Back-Calc Head 98.088 | 8,208 | 2,992 | 1,949 | 2,199 | 0.27

Table 33: Size by Assay of Elutriated Product

The elutriated product was attritioned in 15kg batches for 20min as per previously tested conditions. The
size by assay post attritioning can be seen below:

Size Fraction Mass SiO: Al:0O: Fe:0: K0 TiO: LOlI
(um) % % ppm ppm | ppm | ppm %
+850 1.15 99.161 2,130 800 150 360 0.19
+600 10.3 99.502 2,430 820 190 530 0.13
+425 19.5 99.447 2,700 800 250 340 0.12
+300 26.4 99.447 3,080 780 430 440 0.13
+212 23.9 98.896 4,720 1,150 | 1,530 690 0.15
+150 13.1 97.823 9,170 2,090 | 4,390 | 2,590 0.17
+106 3.91 93.352 | 20,590 | 8,460 | 11,720 | 17,500 | 0.29
+75 1.27 85.728 | 35,140 | 23,270 | 22,690 | 42,480 | 0.37
-75 0.50 83.538 | 55,350 | 23,450 | 28,900 | 27,870 -
Back-Calc Head 98.613 5,471 1,747 | 2,015 | 2,108 0.15

Table 34: Size by Assay post Attritioning (Hydrofloat Feed)

Hydrofloat Test #1, Attritioned

A Hydrofloat test was conducted under the same conditions as had been established with the FTIBC
material (Section 2.5) with the only variable changed being the up-current flowrate increased due to the
coarser particle size (19.5 m3/m?/hr vs the previous 17.5 m3/m?/hr). The reagent dosage was maintained
at 350g/t Collector with 200 g/t sodium silicate.

The results from the Hydrofloat can be seen in the table below. These results are consistent with those
achieved in previous Hydrofloat testwork with 80% rejection of Fe;0s. The mass to tails is marginally
higher than previously observed with the Sighter Testwork Hydrofloat (17% vs 14-15%).

Distribution
ID Mass SiO: Al20: Fe:0s K20 TiO: LOI Fez20:s
% % ppPm | ppm | ppm | ppm % %

Underflow 57.7% | 99.236 | 3,520 740 850 410 0.13 13.0%
Bed 25.2% | 99.187 | 3,880 890 930 390 0.16 6.9%
Overflow 17.1% | 99.295 | 38,400 | 15,370 | 8,920 | 11,910 | 1.31 80.1%
Back Calc Head 97.768 | 9,573 | 3,278 | 2,250 | 2,371 | 0.34
Head Assay 97.729 | 9,860 | 3,490 | 2,170 | 2,310 | 0.35

Table 35: Hydrofloat Test #1, Arrowsmith North

The size by assays of the combined products (Bed and Underflow) can be seen below.
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Size Fraction Mass SiO: Al:0: Fe:0: K0 TiO: Lol
(um) % % ppm ppm | ppm | ppm %

+850 1.49 99.191 2,419 762 381 257 0.20
+600 12.6 99.444 2,243 631 204 243 0.13
+425 22.7 99.378 2,632 646 271 320 0.14
+300 30.5 99.367 2,999 695 464 330 0.14
+212 23.6 99.054 4,309 793 1,436 354 0.15
+150 8.59 98.560 6,940 929 3,186 329 0.17
+106 0.48 97.075 11,260 3,944 5,416 1,018 0.41
+75 0.02 97.021 11,369 4,004 5,448 1,030 0.42
-75 0.03 96.961 | 11,489 | 4,069 | 5,483 | 1,043 0.44
Back-Calc Head 99.221 3,503 737 876 325 0.15

Table 36: Size by assay, Combined Bed and Underflow

As can be seen, the Fe203 grades are in the expected ranges and comparable to previous testwork, with
the typically higher Fe assays that are consistently observed at the laboratory.

A breakdown of the products streams from test 1 underflow can be seen below.

Size Fraction Mass SiO: Al:O: Fe:0: K0 TiO: LOlI
(um) kg % ppm ppm ppm | ppm %

+600 1.77 99.417 2,261 645 223 244 0.14

-600, +300 6.68 99.372 2,842 674 382 326 0.14

-300, +150 4.04 98.922 5,011 829 1,903 347 0.16

-150 0.07 97.066 11,277 3,954 5,421 1,020 0.41

Table 37: Estimate of products, Size by assay of Underflow Test#1

Hydrofloat Test #4, Un-Attritioned

A flotation test was conducted on the un-attritioned parcel under the same conditions as above. In
respect to the test labelling, there has not been a Hydrofloat test #2 and #3 conducted in this
program. These were reserved for potential parametric work but was not deemed necessary at the time.
The results for test#4 can be seen below.

Distribution
ID Mass SiO: Al20: Fe:03 K20 TiO: LOI Fe:03
% % ppm | ppm | ppm | ppm % %

Underflow 39.8% | 98.921 | 4,670 | 1,320 | 990 420 0.18 15.4%
Bed 26.1% | 98.965 | 4,440 | 1,090 | 940 420 0.20 8.3%
Overflow 34.1% | 99.295 | 20,600 | 7,610 | 3,930 | 4,490 | 0.75 76.2%
Back Calc Head 97.718 | 10,042 | 3,405 | 1,979 | 1,808 | 0.38
Head Assay 97.868 | 9,990 | 3,450 | 1,860 | 1,770 | 0.35

Table 38: Un-attritioned Hydrofloat, Test#4

As can be seen the grades are substantially higher without attritioning, though there is still a
substantial reduction of Fe,0; at 76%.

The mass rejection to overflow is substantially greater at 34% instead of 15% which represents
unpolished and stained surfaces of quartz particles activating and responding to the collector.

7.11. Attritioning Pilot

From the master composite, two tonnes of material was split out to process through the flowsheet
route to the attritioning stage.

An overview of the results can be seen in the tables and figures below.
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ID Mass SiO: Al.03 Fe:0: K0 TiO: LOI1000
% % ppm ppm ppm ppm %
+1.18 0.06% 72.459 | 14,560 | 5,050 | 3,530 | 1,250 | 14.5
-1.18 99.9% | 95.783 | 19,120 | 6,550 | 3,230 | 3,010 | 0.69
Back-Calc head 95.769 | 19,117 | 6,549 | 3,230 | 3,009 | 0.70
Head Assay 95.955 | 18,860 | 6,520 | 3,130 | 3,100 | 0.66

Table 39: Wet Screening of Head material (2T), Arrowsmith North

Parcels of the undersize material (~5-6kg) were first tested to establish cut-points for running the full

2 tonnes of -106um material through the elutriation unit. A summary of the outcome of these sighters

can be seen below. It was decided that the test conditions #1 were the most suitable in respect to a

balance of minimising mass rejection with high -106um removal.

Underflow Grade
ID Mass to -106pm Fe:03 LOI1000
% % ppm
Test #1 4.44% 73.4% 4,080 0.37
Test #2 13.3% 82.7% 3,850 0.33
Test #3 3.35% 65.5% 4,260 0.40
Table 40: Elutriation Cut-Point Establishment
The outcome of the full two tonne parcel can be seen below.
ID Mass SiO: Al20: Fe:0: K20 TiO: LOI
% % ppm ppm ppm ppm %
Underflow 95.88% 97.098 | 12,850 | 4,610 | 2,580 | 3,170 0.42
Overflow 4.12% 67.472 | 168,820 | 53,730 | 23,720 | 10,270 | 6.09
Back-Calc Head 95.877 | 19,280 | 6,635 | 3,451 | 3,463 0.66

Table 41: Elutriation of 2T parcel of -1.18mm Arrowsmith North Material

From the collected underflow material, 1.6 tonnes was split out and added to the pilot attritioner unit

and made up to a density of 75% w/w. Samples were drawn from the dump valve of the vessel every 5

min. Originally it was intended to be taken from a line recirculating from the dump valve back to the

top of the vessel via a Bredel pump, however this line bogged shortly after start-up and became

impossible to sample from.
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Figure 17: Fe203 Grades across the attritioning pilot run
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Figure 18: Mass and Fe203 rejection into the -106um fraction

With the exception of the 20min mark, the Fe203 grade and deportment is following the expected
trend. While Fe20s rejection appears to be continuing past the 25min mark, it begins reaching
diminishing returns post 15min.

The back-calculated head Fe,0s grade also appears to be increasing. The difference between 5-15
minute may potentially just be assay variance. The 20 minute sample as stated before appears to be an
outlier. With the unit rubber lined, along with the shaft and impeller, it can only be assumed that the
variance observed is due to non-homogenous nature of Fe-staining across a relatively wide size
distribution.

Little is visible from the change in the particle size distribution (PSD) across the 5 samples. The mass in
the -106um presented in below highlights the change is PSD with increasing fines generated.
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Figure 19: PSD vs Time

The logged power draw is relatively consistent running at ~17kW with an overshoot to ~19kW upon start-
up. The start-up was from fully loaded conditions, whilst not exactly bogged, it bodes well that the power
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draw and project risk to loaded starts from short stops or outages causing overload trips is not as big a
concern as originally thought.

7.12. Additional Sample Preparation

With the attritioner pilot test run complete, additional material was processed through the flowsheet to
maximise the amount of marketing sample generated. An additional ~770kg of the Arrowsmith North
composite was wet screened and elutriated via RC. This was then composited with the
unattritioned material from the previous charge. Only 1.6T from the ~2 tonne parcel was utilised for the
attritioning pilot and then attritioned. This was then composited up for the Hydrofloat piloting.
Summary tables of this can be seen below:

ID Mass SiO: Al:0: Fe:03 K20 TiO: | LOI1000
% % ppm PPM | ppm | ppm %
+1.18 0.06% 67.335 | 10,640 | 4,000 | 2,810 910 16.4
-1.18 99.9% 95.927 | 19,090 | 6,550 | 3,280 | 3,110 0.71
Back-Calc Head 95.909 | 19,085 | 6,548 | 3,280 | 3,109 0.72
Head Assay 95.955 | 18,860 | 6,520 | 3,130 | 3,100 0.66
Table 42: Wet Screen, Additional Arrowsmith North Pilot material
ID Mass SiO: Al:0O: Fe:0s K20 TiO: |LOI1000
% % ppm | ppm | ppm | ppm %
Underflow 93.2% 97.425 11,483 4,133 2,078 2,596 0.4
Overflow 6.79% 78.104 | 111,784 | 34,945 | 17,738 | 6,704 4.1
Back-Calc Head 96.113 18,290 6,224 3,141 2,875 0.7
Head Assay 95.927 | 19,090 | 6,550 | 3,280 | 3,110 0.7
Table 43: RC, Additional Arrowsmith North Pilot material
ID Mass Mass SiO: Al03 Fe20s K20 TiO: |LOI1000
kg % % ppm ppm ppm | ppm %
Underflow 713 78.2% 97.424 | 11,485 | 4,133 | 2,079 | 2,596 0.41
Reserve 199 21.8% 97.214 12,210 4,530 2,270 3,210 0.41
Back-Calc Head 912 97.378 11,643 4,220 2,121 2,730 0.41
Table 44: Compositing Attritioner Feed, Additional Arrowsmith North Pilot Material
ID Mass SiO: Al:0: Fe:0: K0 TiO2 |L011000
kg % ppm ppm | ppm | ppm %

Hydrofloat Feed 2,486 97.539 | 11,340 | 4,010 | 1,820 | 2,040 0.43
Table 45: Attritioner Discharge Composite, Hydrofloat Pilot Feed

7.13. Hydrofloat Bulk Run

The attritioned material was composited and a 500kg parcel of was passed through to confirm if the

previously established conditions were suitable for the larger scale unit. During this run a representative
from The supplier was present to confirm and establish the testwork conditions for the larger scale unit.
The results from instream samples taken during the run (preliminary results) and the overall samples from
the run can be seen below in Tables below:

Grade Deportment
ID Mass SiO: Al:0s Fe:0: K20 TiO: LOI Fez20:s
% % ppm | ppm | ppm | ppm % %
Underflow 98.6% | 99.315 | 3,130 820 500 320 0.13 43.1%
Overflow” 1.45% | 61.026 | 185,650 73,660 | 15,880 | 21,460 | 8.20 56.9%
Calc head 98.761 | 5,770 | 1,874 | 722 626 0.25

Table 46: 500kg Hydrofloat Pilot Instreams

Alnstream #1 Overflow mass and grade show a significant bias as a result of material hold up in the pipework during sampling
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Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:0:s
% % ppm | ppm | ppm | ppm % %
Underflow 61.5% | 99.330 | 3,230 840 550 340 0.11 17.2%
Deadbed 23.0% | 99.029 | 4,680 | 1,000 | 1,410 | 390 0.16 7.69%
Overflow 15.5% | 91.352 | 33,840 | 14,540 | 8,290 | 14,390 | 1.09 75.1%
Calc head 98.026 | 8,300 | 2,996 | 1,945 | 2,525 | 0.27

Table 47: 500kg Hydrofloat Pilot Results

As can be seen from the above results roughly a ~80% rejection of Fe203 was achieved with a final
grade in the range of ~820-860 ppm Fe203 with a ~15.5% mass loss. Which is within expectation from
previous testwork. A further breakdown of the key streams by size fractions can be seen in the tables
below. The -0.6, +0.3mm stream is targeted to achieve a final Fe203 grade of <500ppm and this was
clearly not achieved.

Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:20:s
mm % % ppm ppm ppm ppm % %
+0.6 16.1% | 99.411 | 2,570 690 160 290 0.14 3.71%
-0.6, +0.3 53.1% | 99.287 | 2,980 720 340 380 0.14 12.8%
-0.3 30.8% | 99.046 | 4,220 920 1,140 | 370 0.16 9.45%
Calc head 99.233 | 3,295 777 557 362 0.15
Table 48: 500kg Hydrofloat Pilot Size by assay, Underflow
Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:20:s
mm % % ppm ppm ppm ppm % %
+0.6 0.09% | 97.795 | 9,250 | 3,570 650 | 2,730 | 0.25 0.11%
+0.3 4.84% | 97.795 | 9,250 | 3,570 650 | 2,730 | 0.25 1.48%
-0.3 95.1% | 92.480 | 27,960 | 12,100 | 8,790 | 14,280 | 0.78 98.5%
Calc head 92.742 | 27,037 | 11,679 | 8,388 | 13,710 | 0.75

Table 49: 500kg Hydrofloat Pilot Size by assay, Overflow

Confirmatory assays of the underflow and dead bed, size by assay pulps were sent out for high purity

analysis.
Grade

ID SiO: Al20s Fe:03 K20 TiO:

mm est*% ppm ppm ppm | ppm

UF- +0.6 99.588 | 2,419 872 211 274

UF--0.6,+0.3 99.532 | 2,796 904 308 341

UF--0.3 99.303 | 4,043 | 1,124 | 1,055 | 359

DB- +0.6 99.573 | 2,570 868 247 279

DB--0.6, +0.3 99.475 | 3,174 939 472 359

DB--0.3 98.924 | 6,122 | 1,413 | 2,385 | 415

Table 50: Source Certain Assays, Sighter Hydrofloat

*Si02 is calculated based off of the subtraction of 60 elemental assays converted to oxides

7.14. Lab Scale Check

There were a number of variables that were considered in order to improve performance. These came
under two broad groupings. Either modification of reagent dosages or physical characteristics (bed
height, upcurrent flow or airflow rate)

While modification of the bed depth in the pilot unit was considered, one of the main parameters that
would yield a positive effect, it was decided to first check reagent dosage via a 20kg sighter.
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A 20kg split of the Hydrofloat feed was tested using the small scale test unit under a collector dosage of
420g/t and 200 g/t depressant (in comparison to 350g/t collector and 200 g/t depressant in the
Hydrofloat pilot sighter and the Hydrofloat Test#1 referenced in section 3.2.1).

Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:0:s
% % ppm | ppm | ppm | ppm % %
Underflow 33.6% | 99.355 | 3,150 740 620 300 0.12 8.05%
Deadbed 22.6% | 99.139 | 3,550 860 780 340 0.16 6.30%
Overflow 43.7% | 96.193 | 15,470 | 6,050 | 3,580 | 5,060 | 0.55 85.7%
Calc head 97.923 | 8,630 | 3,090 | 1,951 | 2,391 | 0.32

Table 51: Small Scale Hydrofloat Pilot Check

In comparison to the previous testwork on this material (see Table 24) a 740 ppm Fez20s3 in the
underflow was achieved in both tests with the major difference observed being a larger Fe203
rejection observed (85.7% vs 80.1%) but at a higher mass loss to the overflow (43.7% mass to overflow vs
17.1%). This is suggesting that an increased collector dosage would simply increase mass rejection but
would not have a significant impact on selectivity and the subsequent Fe203 grade observed in the
underflow. It was derived that the major difference was physical in nature due to the upscaling of the
unit.

The size by assay on the small scale shows a similar breakdown of grades in respect to the underflow as
the pilot 500kg run, with more of the -0.6, +0.3mm material reporting to the overflow.

Grade Deportment
ID Mass SiO: Al20: Fe:0: K20 TiO: LOI Fe:0:
mm % % ppm ppm ppm ppm % %
+0.6 20.8% | 99.431 | 2,240 690 200 300 0.14 19.3%
-0.6, +0.3 64.6% | 99.395 | 2,820 720 370 340 0.14 62.6%
-0.3 14.6% | 98.772 | 5,710 920 2,400 350 0.17 18.1%
Calc head 99.311 | 3,121 743 631 333 0.14
Table 52: Small Scale Hydrofloat Pilot Check Size by assay, Underflow
Grade Deportment
ID Mass SiO: Al20s Fe:03 K20 TiO: LOI Fe:0:
mm % % ppm ppm ppm ppm % %
+0.6 0.10% | 99.166 | 3,370 | 1,070 330 570 0.17 0.03%
-0.6, +0.3 20.8% | 99.166 | 3,370 | 1,070 330 570 0.17 5.8%
-0.3 79.1% | 96.860 | 12,260 | 4,540 | 4,260 | 5,290 | 0.34 94.1%
Calc head 97.342 | 10,401 | 3,815 | 3,438 | 4,303 | 0.30

Table 53: Small Scale Hydrofloat Pilot Check Size by assay, Overflow

7.15. Bulk Hydrofloat and Re-run

The 500kg parcel of material that was previously processed was rewashed in Perth tap water at 60%
solids, dropped to a pH of 2.5 using sulphuric acid to eliminate surface coatings and residual reagent, and
then washed with Perth Tap water and re-run along with the remaining feed material. With higher
reagents dosages showing little benefit, a marginal increase from 350g/t to 370g/t of collector was
increased to promote more mass pull. The major operational change in respect to the Hydrofloat runs
was the bed depth which was decreased in height in order to increase mobility within the bed.

ARROWSMITH NORTH UPDATED BFS MARCH 2024 49



The summary of the Hydrofloat® results can be seen in the table below.

ID Mass Mass SiO: Al203 Fe:0: K20 TiO: LOI1000
kg % % ppm ppPM | ppm | ppm %
Underflow 1896.2 80.6% 99.170 3,760 860 740 330 0.16
Deadbed 86.5 3.68% 98.932 5,410 1,100 | 1,550 370 0.18
Overflow 370.2 15.7% 90.124 | 39,793 | 16,867 | 8,572 | 14,600 | 1.39
Back-Calc head 2352.9 97.738 9,489 3,387 | 2,002 | 2,576 0.35
Head Assay 97.720 | 10,298 | 3,606 | 1,845 | 2,097 | 0.37
Table 54: Summary of Hydrofloat® Results
Size Mass SiO: Al:Os Fe:03 K0 TiO: LOI1000
mm % % ppm ppm ppm ppm %
+1.18 0.03% 98.967 3,330 1,080 290 320 0.27
+0.85 1.44% 98.967 3,330 1,080 290 320 0.27
+0.6 11.8% 99.315 2,490 660 200 280 0.15
+0.425 28.9% 99.372 2,880 700 280 330 0.13
+0.3 27.3% 99.308 3,190 780 500 350 0.09
+0.212 22.5% 99.086 4,480 890 1,420 330 0.10
+0.15 7.58% 98.812 5,950 1,070 2,250 350 0.15
+0.106 0.29% 97.447 8,060 6,980 3,000 1,490 0.31
+0.075 0.14% 97.447 8,060 6,980 3,000 1,490 0.31
+0.053 0.00% 97.447 8,060 6,980 3,000 1,490 0.31
-0.053 0.01% 97.447 8,060 6,980 3,000 1,490 0.31
Back-Calc head 99.227 3,540 821 748 336 0.12
Head Assay 99.17 3,760 860 740 330 0.16
Table 55: Size by assay of HydrofloatU/F material
Size Mass SiO: Al:0s Fe:0: K:0 TiO: LOI1000
mm % % ppm ppm ppm ppm %
+0.6 13.3% 99.276 2,583 707 210 284 0.16
-0.6, +0.3 56.2% 99.341 3,031 739 387 340 0.11
-0.3, +0.106 30.3% 99.002 4,881 993 1,642 346 0.11

Table 56: Summary of Underflow Products

The -0.6mm, +0.3mm fraction achieved a relatively high Fe203 grade at 740ppm Fe20s. Previously with
this material, where a smaller parcel was processed (see section 3.2.1), a grade of 674 ppm Fe203in
this size fraction was achieved, which at the time was considered acceptable.

Pulps from the size by assay seen in Table 45 were sent out for confirmatory assays.

Grade

ID SiO: Al:0: Fe:03 K20 TiO:

mm est*% ppm ppm ppm ppm

UF-+0.6 99.534 | 2,570 769 172 282

UF--0.6, +0.3 99.466 | 3,325 826 519 362

UF--0.3 99.181 | 4,837 972 1,494 | 350

DB- +0.6 99.476 | 3,146 944 248 317

DB- -0.6, +0.3 99.445 | 3,458 848 575 374

DB--0.3 98.914 | 6,330 | 1,177 | 2,385 399
OF, Sands 94.603 | 20,595 | 10,208 | 7,878 | 12,948
OF, Slimes 60.548 | 260,746 | 96,079 | 12,889 | 14,633

Table 57: Bulk Hydrofloat Source Certain Assays

*Si02 is calculated based off of the subtraction of 60 elemental assays converted to oxides

Note that the Hydrofloat overflow was split out into a sands and slimes component via decanting.
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With the Fe20s grade higher than would be expected, remediation works were planned to see if there
were any potential improvements that could be made to bring the Fe203 grade down specifically in
respect to the -0.6mm, +0.3mm fraction.

7.16. Pilot Hydrofloat Product Screening and Remediation Works

With the completion of the bulk processing of the Arrowsmith North material, as outlined in section
3.5.2, the separation of the underflow products into their respective streams for dispatch to VRX for
their marketing and testwork requirements outside of this scope of work. The flow of material can be
seen below. Additional testwork on a split of the -0.6mm, +0.3mm fraction was conducted to assess if
there was further amenability to improve the Fe;03 rejection of the material

Hydrofloat Pilot
Bulk
S¥A
UIF
v
383kg, Dispatched
Split . U/F
v
Bulk Wet
Screening
0.6mm
0.3mm
0.15mm
v ¥ v
+0.6mm -0.6mm, +0.3mm -0.3mm, +0.15mm | —| 300kg, Dispatched
v
214 kg, Dispatched
h 4 |-|‘v¢| v h 4 h 4
rofloat
300kg, Dispatched Sighters Batch RC Bulk Hydrofloat
2 % 20kg 1 x 5kg 330 kg

Figure 20: Material flow of Bulk Hydrofloat Pilot Products

7.17. Screening checks

With the relatively coarse particle size of the Hydrofloat, a triplicate of the size by assay was
conducted on splits of the underflow before screening out the products at the designated sizes as
verification. There is some variability, however within expected limits.
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Sizing

After each size fraction was generated, a split was taken for sizing of each of the individual streams.

Table 59: Screened Product Source Certain Assays

*Si02 is calculated based off of the subtraction of 60 elemental assays converted to oxides

The PSD’s of the streams can be seen in the tables below;

Size Mass
mm %
+1.7 0.00%
+1.18 0.08%
+0.85 9.06%
+0.6 83.8%
-0.6 7.05%
Table 60: Bulk Hydrofloat U/F PSD, +0.6mm
Size Mass
mm %
+0.6 0.91%
+0.425 46.9%
+0.3 49.0%
-0.3 3.24%

Table 61: Bulk Hydrofloat U/F PSD, -0.6mm +0.3mm
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Size Mass SiO: Al:Os Fe:0: K:0 TiO: LOl1000
mm % % ppm ppm ppm ppm %
Split #1
+0.6 13.3% 99.495 2,290 650 180 270 0.11
-0.6, +0.3 55.0% 99.402 2,850 710 390 360 0.13
-0.3, +0.106 31.7% 99.031 4,640 970 1,640 380 0.17
-0.106 0.07% 94.536 | 18,570 | 9,440 | 9,220 | 7,270 0.00
Back-calc head 99.293 3,354 791 764 359 0.14
Split #2
+0.6 13.6% 99.484 2,330 640 230 270 0.11
-0.6, +0.3 55.5% 99.375 2,900 690 400 350 0.15
-0.3, +0.106 30.8% 99.074 4,720 900 1,630 350 0.16
-0.106 0.07% 93.843 | 20,650 | 13,030 | 10,120 | 7,670 0.00
Back-calc head 99.293 3,395 756 763 344 0.15
Split #3
+0.6 13.8% 99.413 2,300 630 190 270 0.13
-0.6, +0.3 55.3% 99.358 2,890 730 390 330 0.14
-0.3, +0.106 30.8% 99.023 4,750 890 1,630 360 0.15
-0.106 0.06% 93.870 | 20,920 | 10,890 | 10,650 | 8,090 0.00
Back-calc head 99.259 3,393 772 751 336 0.14
Table 58: Triplicate Size by Assay of Bulk Hydrofloat U/F
Pulps of the screened material were sent for confirmatory assays.
Grade
ID SiO: Al20: Fe:0: K:0 TiO:
mm est*% ppm ppm ppm | ppm
U/F 99.432 | 3,571 752 710 320
U/F +0.6mm 99.641 | 2,305 556 212 240
U/F -0.6mm, 99.545 | 2,957 629 370 315
U/F, -0.3mm, 99.258 | 4,516 748 1,446 | 302
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Size Mass
mm %
+0.3 1.70%
+0.212 77.0%
+0.15 21.2%
+0.106 0.15%

-0.106 0.02%
Table 62: Bulk Hydrofloat U/F PSD, -0.3mm +0.15mm

Size Mass
mm %
+1.7 0.00%

+1.18 0.01%
+0.85 1.35%

+0.6 12.9%
+0.425 25.5%

+0.3 26.1%
+0.212 27.1%
+0.15 6.99%
+0.106 0.05%

-0.106 0.01%
Table 63: Bulk Hydrofloat U/F PSD

7.18. Remediation works on -0.6mm, +0.3mm

With the relatively high Fe,;03 grade of the -0.6mm, -0.3mm fraction from the Hydrofloat underflow
sighters were conducted to assess if an improvement in quality was possible. The underlying theory
was the poor Hydrofloat performance could be attributed to the excessive fines (specifically -53um
material generated during attritioning). Two potential routes were investigated:

¢ Arepeat of the Hydrofloat on the size fraction targeted or
e Up-current classification to see if any further upgrade via gravity is possible.
Hydrofloat Sighters

Two tests were conducted on re-processing the -0.6mm,+0.3mm fraction. With the ultrafines no
longer in the feed, it was expected that a more selective response would occur. The broad difference
between the two tests were the following flotation regimes:

e Test #2, 200g/t Na2SiOs and 350 g/t Collector
e Test #3, 50 g/t Na2SiOs and 200 g/t Collector
A summary of the results can be seen in the tables below.

Grade Deportment
ID Mass SiO: Al:0: Fe.03 K20 TiO: LOI Fe.03
% % ppm | ppm | ppm | ppm % %
Underflow 72.2% 99.309 2,810 680 370 310 0.17 68.3%
Deadbed 23.6% 99.295 2,890 680 400 360 0.18 22.3%
Overflow 4.2% 98.848 3,520 1,590 650 1,320 | 0.31 9.35%
Calc head 99.286 2,859 718 389 364 0.18
Table 64: Test #2 Hydrofloat Results Summary
53
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Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:0:s
% % ppPmM Ppm PpPMm | ppm % %
Underflow 63.1% | 99.382 | 2,860 650 390 370 0.16 59.9%
Deadbed 23.3% | 99.284 | 2,950 660 430 340 0.16 22.5%
Overflow 13.6% | 99.358 | 2,610 890 310 350 0.19 17.6%
Calc head 99.356 | 2,847 685 388 360 0.16

Table 65: Test #3 Hydrofloat Results Summary

As can be seen, a modest improvement in grade was achieved with the Fe203 grade dropped down to
680ppm and 650ppm respectively in test #2 and test #3. However, test #2 shows a greater deal of
selectivity with a higher Fez20s3 grade in the overflow and ratio of Fe20s rejection to mass of overflow of
2.2vs1.3.

Elutriation

Another sub split of the -0.6mm+0.3mm fraction was put through the batch elutriator to see if there was
any potential for upgrade. This, in addition, would also clarify if there was any value in adjusting the up-
current flow in the Hydrofloat™ unit if re-processed. The overflow was collected with increasing up-
current flow. A summary can be seen below.

Grade Deportment
ID Mass SiO: Al:0: Fe:0s K20 TiO: LOI Fe:20:s
% % PpPmM Ppm Ppm | ppm % %

Flow 1 (678 I/hr) 2.08% | 99.130 | 3,790 820 660 430 0.17 2.03%
Flow 2 (720 I/hr) 1.54% 99.106 | 4,170 860 740 440 0.17 1.57%
Flow 3 (738 I/hr) 1.21% | 98.823 | 4,680 900 1,070 | 470 0.32 1.29%
Flow 4 (756 I/hr) 2.92% | 99.151 | 3,880 850 650 450 0.17 2.95%
Flow 5 (762 I/hr) 4.95% | 99.232 | 3,950 850 660 450 0.14 5.00%
Flow 6 (768 I/hr) 2.64% | 99.106 | 4,420 850 920 430 0.16 2.67%
Underflow 84.7% | 99.425 | 2,940 840 300 380 0.10 84.5%
Calc head 99.381 | 3,114 842 368 390 0.11

Table 66: Elutriation of -0.6mm, +0.3mm fraction

Given the Fe;0s; deportment is identical to the mass pull (%), there is no further selectivity and no
potential upgrade available. This removes elutriation as a variable under both the conditions of use as a
single unit operation (classifier) or of modification of the up-current flow within a Hydrofloat™.

Bulk Hydrofloat Re-run of -0.6mm, +0.3mm

Following on from the sighter tests, it was decided to utilise the Hydrofloat pilot unit to re-run the
remainder of the target size fractions (~336kg). The conditions under test #3 were chosen, for
processing of the remaining material to minimise the Fe,03; grade. This was at the expense of product
mass to provide a contrast of the quality of the originally processed material versus the 300kg sub-
split as per below.

ID Mass Mass Si0: AlOs | Fe:0: | KO TiO: |L0I11000
kg % % ppm ppm ppm | ppm %
Underflow 223.7 66.5% | 99.372 | 2,850 740 370 320 0.12
Deadbed 97.7 29.0% | 99.383 | 2,930 720 420 340 0.09
Overflow 15.3 4.54% | 99.229 | 2,650 | 1,090 | 430 680 0.16
Back-Calc head 336.6 99.369 | 2,864 750 387 342 0.11
Head Assay 99.353 | 3,130 710 400 330 0.15

Table 67: Summary of Re-run -0.6mm, +0.3mm Hydrofloat® Results
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Size Mass SiO: Al20: Fe:0s K20 TiO: |LOI11000

mm % % ppm ppm ppm ppm %
+0.6 0.85% 98.241 3,050 700 250 330 0.31
+0.5 23.2% 99.413 2,720 660 210 350 0.13
+0.425 27.3% 99.348 3,040 680 280 360 0.13
+0.355 26.3% 99.362 3,150 720 360 390 0.14
+0.3 19.3% 99.233 3,440 760 620 390 0.16
-0.3 3.04% 98.993 4,550 930 1,370 400 0.17
Back-Calc head 99.324 3,118 709 384 372 0.14

Table 68: Summary of Underflow Products, -0.6mm+0.3mm Re-run Hydrofloat

While there was some rejection of material to the overflow (~¥4% mass and ~6% Fe,0s) this had
minimal impact and did not replicate the results as observed in the sighter works (see Table 54).

Pulps from the Size by assay were sent for confirmation assays.

Grade
ID SiO: Al:Os Fe:0s K20 TiO:
mm est*% | ppm | ppm | ppm | ppm
U/F 99.540 | 2,910 599 336 325
DB 99.526 | 3,042 619 404 335
O/F 99.496 276 85 39 51

Table 69: -0.6mm,+0.3mm Hydrofloat Re-run Source Certain Assays

*Si02 is calculated based off of the subtraction of 60 elemental assays converted to oxides

7.19. External Vendor Testwork

Throughout the testwork program there have been several samples that have been sent out for
external vendor testing and this section is to provide some context of the genesis of specified samples in
respect to their respective origins.

The samples consist of:

e A150kg feed sample sent to a vendor for the sizing of the CD tank

e This was organised by ProjX for engineering design

e Report BSO028 dated 08/03/22

e ~5kg of RC O/F solids along with 1kg of Hydrofloat overflow slimes sent to
e Avendor for Thickening and Rheology testing, Centrifuge testing

7.20. Sample Preparation - Tailings

The tailings sample utilised was composited from the RC Bulk overflows (Section 3.2 and section 3.4) and
from the Bulk Hydrofloat overflow sample slimes component (section 3.5.2).

The slimes component of the overflow was generated by separating out the coarse and slimes via
decanting with the coarse (for this exercise called sands) component being filtered. The slimes
component showed extremely poor filtration rates and was kept as a slurry at ~20% w/w.

7.21. Thickening and Rheology Testing

Three SNF products were used for flocculant screening tests. In order of increasing anionic charge, the
products were the AN934SH, AN956SH and AN977SH. Each of these were tested to determine the
best performing flocculant in terms of underflow solids density, settling rates and suspended solids in the
overflow. AN977SH was chosen to explore further as it performed best compared to the other two
flocculants.
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AN934SH AN956SH AN 977SH
Dose SR Clarity | Dose SR Clarity | Dose SR Clarity
121 12.41 3 152 17.02 8 152 21.69 16
167 90.87 24 182 87.89 40 182 80 27
212 139.7 26 212 93.60 40 212 92.22 40
258 132.77 26 242 101.74 40 242 171.74 46
Table 70: Flocculant Screening
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Figure 21: Flocculant Dose Response Curve

Dynamic Thickening Testing was conducted with the use of AN9777SH with the feed diluted down to
3.3% solids w/w and passing through a dynamic thickener rig.

Flux Rate | Rise Rate | Feed % | Flocculant |underflow|Overflow
Test| (t/mzh) | (m/h) | Solids |type| g/t | % Solids | (mg/L)
1 0.20 5.93 3.30 |AN97| 245 42.65 310
2 0.10 2.96 3.30 |AN97| 245 44.27 160

Table 71: Dynamic Thickening Test Results

Rheology of the material was studied using the Haake ViscoTester iQ equipped with a vane spindle.
Underflow samples generated by the thickening tests were centrifuged and varying amounts of water
were decanted to generate samples at different solids densities. Each sample was agitated prior to
measurement for homogenisation.

A yield stress measurement was then taken at each density at a constant shear rate of 0.30 s . The
yield stress curve can be seen below.
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Figure 22: Yield Stress Curve

7.22. Discussion and Optimisation

The testwork programs discussed in this document have provided several key learnings in respect to the
development of the Arrowsmith North project. These have mostly been around the applicability of unit
operations in their current location, their efficacy and potential nuances in terms of operation and
process control. From a high-level perspective key outcomes have been:

e A high degree of confidence has been obtained in respect to the power requirements around
upscaling of the attritioners from the initial bench scale.

e Relatively little difference in performance from the bench scale and an indication that the current
residence times do not need to be extended.

e The Hydrofloat will perform on par with conventional flotation in respect to metallurgical
performance.

e The practical application / limitation of conventional flotation at the required particle sizes and the
desired design tonnage dictated that the Hydrofloat would be required.

e There are keys aspects in respect to the Hydrofloat that need to be incorporated into the design in
order for it to function adequately:

e Feed density need to be~65% solids to limit short-circuiting

e Ultrafines need to be removed, within practical limits, before feeding the Hydrofloat.
There are still areas where optimisation that can occur, however these appear limited from a testwork
sense. The nature of the impurities in being removed are predominately Fe staining on Silica particles.

This, as has been observed in the testwork, as defined by the poor reconciliation of Fe203 and provides a
form of randomness that makes the measurement of Fe:0s as a marker of impurity somewhat
erratic.

7.23. Attritioning Performance

In establishing a direct comparison of the effectiveness of the pilot attritioner to the testwork
conducted to date (the smaller batch unit of 16kg) some of the same Arrowsmith North material was
processed in parallel on a smaller test scale (in specific reference to section 2.3).
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The size by assay data comparison is difficult to interpret due to it does not mass balance. The two
columns in question are labelled Batch. Before and after the attrition step there is a significant
difference in respect to the head grade. In terms of a rejection % of Fe;05 into the -106um this is
significantly understated. Potentially, there may have been some ultra-fines loss distorting the back
calculated Fe head grade. If the +106 assays are correct, then an estimated rejection to the -106um
fraction would be around ~61%, which is comparable to the results obtained in the pilot.

Additionally, the grade of the +106um fraction was comparable, though lower than that observed in the
pilot run (0.136 % Fe;0s vs 0.150% Fe,0s3).

ID Batch, Post |Batch, Pre| LF/MF | Est, Post
Head, Fe:0s (Grade) 0.175 0.345 0.445 0.345
+106um, Fe.0s (Grade) 0.136 0.26 0.130 0.136
-106um, Fe20s (Grade) 2.33 3.67 6.55
% Mass, -106um 1.77% 1.16% 4.36% 1.77%
% Fe20s Deportment, -106um 23.6% 14.3% 69.6% 61.3%

Table 72: Comparison to Test Scale

Looking at previous testwork conducted, during the Bulk LF/MF testwork program (1075-VRX-PR-001),
this can be seen in the table above labelled as LF/MF. This material did not have the -106um fraction
removed before attritioning as per the current flowsheet.

Taking into account, the smaller unit operated at a tip speed of 4.57m/s while the pilot was operated at
a tip speed of 5.57m/s. While the results are not definitive, it appears that the scale up in the pilot unit
has been comparable, though potentially slightly less efficient but any variance can be accounted for
within feed sample, sampling and assaying errors.

BHM deem the result as a success by which the scale up attritioning performance is very similar to
that envisaged in the plant design and the installation of these units should achieve the project goals of
scrubbing quartz particle surfaces so long as the feed material presented to the Hydrofloat is
adequate.

7.24. Hydrofloat Flotation Variance

One of the noticeable variances observed in the testwork program is the discrepancy in performance
between the small scale tests of the Hydrofloat unit and the bulk test runs that were conducted. As has
been discussed above, the difference in the grade observed in the -0.6mm, +0.3mm fraction between
small scale and pilot runs were ~670ppm Fe,03; vs ~760ppm Fe,0s;. However, while the material in
both tests was from the same feed stock and processed in the same manner there is a difference in
the Hydrofloat feed size distribution which can be seen in the PSD displayed below. While there is
good agreement across most of the size ranges, within the ultrafine size fraction (- 53um) there is
substantially more mass. This is an outcome of the feed elutriation and the attritioners. The attritioners
will generate more ultrafines and there is no downstream removal of the fines. This had been
implemented in the original program as outlined previously, but not in this program due to changing
flowsheet evaluations.
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Bulk Small Scale

Size Mass Mass
mm % %
0.85 1.00% 1.15%
0.6 10.2% 10.3%
0.425 18.4% 19.5%
0.3 26.9% 26.4%
0.212 22.7% 23.9%
0.15 13.8% 13.1%
0.106 3.91% 3.91%
0.075 1.21% 1.27%
0.053 0.29% 0.33%
-0.053 1.52% 0.17%

Table 73: PSD variance between small scale and bulk Hydrofloat Feed

In respect the elutriation upstream from the attritioners, while the small scale rejected ~3% mass and
the bulk ~7% to the overflow, there was ~3% -106um remaining in the bulk in comparison to ~1% in the
small scale.

The impact of ultrafines in flotation operations is well documented and understood in all forms of
flotation (for example sulphide/oxide/carbonate). A high proportion, or higher in this case, results in
more reagent absorption due to the exponentially increase in surface area.

From a reagent point of view, the tests were conducted at the same dosages there will always be some
degree of variance. As highlighted in the difference between the initial sighter pilot run (Table 36) and the
re-run with similar reagents dosages but modified bed depth (Table 43).

7.25. Hydrofloat Operation

In consultation with the supplier in respect to an operating Hydrofloat, from an operational
perspective there are four main variables that could be manipulated to adjust the performance of the
separation during operation

e Chemical Regime

e Up-current water flow

¢ Bed Depth

¢ Air-flow/proportion

From the perspective of chemical regime this would be adjusted to, in flotation terminology, to
increase the mass pull rate across the unit to maximise mass pull (pull harder). It is known from
previous attempts that there comes a point where increasing collector has a depressing effect where the
selectivity is reduced completely. The testwork above highlights that under the current conditions 650-
680ppm indicates a best case scenario.

Up-current water flow - This typically is not adjusted during operation unless there is a substantial
change in the sizing of the material entering the Hydrofloat. Fines, specifically ultrafines, are a
problem in the conditioning stage and this isn’t a suitable control for fines and needs to be dealt with
before entering the Hydrofloat. The testwork observed in section 4.2.2 highlights how insensitive this
is.

Bed depth is a common control factor, however is difficult to test outside of optimisation during full-
scale optimisation. Benefits have been observed during this testwork when operating a smaller bed
depth.
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Airflow optimisation has not been adjusted in great detail and has been run at what the supplier
believes is optimal air flow. However, this is based on the supplier’s experience with various hard rock
applications and there is potential room for optimisation here. Potentially targeting a maximum air-
flow rate could increase Fe;0s rejection while maintaining the selectivity.

7.26. Conclusion

Ideally, the project goal was to produce a glass sand product in the individual size fraction of 300-600um
as dictated by the market at an Fe203 grade of <500 ppm. The other materials / size fractions were
intended for foundry sand markets at <1000 ppm Fe20s.

The process has proven to be robust and reproducible with respect to final product Fe20s grade. It is
suspected that the Arrowsmith North deposit has iron staining within the quartz grains that cannot be
extracted via physical means to improve the product grade beyond a certain point.

The Hydrofloat process has proven to be integral in producing the products as described in this report
however, must be supported by the correct series of preceding unit operations in order to obtain
maximum efficiency and the best possible product grade with respect to the deleterious elements of
iron, aluminium and titanium.

The overall process flow that has yielded the best results can be summarised by the following
combination of unit operations and is reflected within the final process flow diagrams and design for
implementation:

¢ Fine particle removal (-106 um) via the use of a Constant Density Tank elutriator.

e Attritioning to remove particle surface coatings.

e Cycloning prior to the Hydrofloat conditioning tank to remove attritioned fines as best as
e practicable.

e Hydrofloat utilising the Hexion C3025T reagent for removing iron bearing minerals from the quartz
product grains.

The outcome of the testwork can be summarised in the following table describing the key out streams,
product streams, mass yields and chemical signatures derived from the body of works.

ID Mass SiO: Al20s Fe:0s K:0 TiO: LOI
% of Feed % ppm ppm ppm ppm %

Head 100 95.955 | 18,860 | 6,520 | 3,130 | 3,100 | 0.66
+1.18mm 0.06 67.335 | 10,640 | 4,000 | 2,810 910 16.4
RC O/F 6.78 78.104 | 111,784 | 34,945 | 17,738 | 6,704 4.14
Hydrofloat Feed 93.16 97.738 | 9,489 | 3,387 | 2,002 | 2,576 | 0.35
O/F 14.6 90.124 | 39,793 | 16,867 | 8,572 | 14,600 | 1.39
Underflow 78.5 99.293 | 3,354 791 764 359 0.14
+0.6mm 10.4 99.495 | 2,290 650 180 270 0.11
-0.6mm, +0.3mm 43.2 99.402 | 2,850 710 390 360 0.13
-0.3mm, +0.106 24.9 99.031 | 4,640 970 1,640 380 0.17

Table 74: Testwork Summary
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8. Engineering

8.1. Detailed Engineering

The Company has completed all material engineering work for construction of a 2 million tonne per
year silica sand processing plant at the Arrowsmith North Silica Sand Project.

The detailed design phase of the project is largely complete. Remaining minor areas/items will be
easily and efficiently detail designed during the execution phase of the project, without affecting the
execution schedule.

This phase of engineering has been based on a comprehensive metallurgical testwork program and
peer reviewed process circuit design and testing.

The design incorporates some innovative processing techniques which allows flexibility for the
Company to produce multiple products subject to market requirements for foundry and glassmaking
silica sand.

The design is significantly different to the design used in the 2019 BFS study which used a conventional
spiral design and significant of readily available second hand components. The updated design allows
for a process plant which can produce a consistent product but with flexibility to produce multiple
specialised sand products for the glassmaking and foundry industries.

8.2. Design

The following areas/items are detail designed, peer reviewed and ready to progress to execution:

e Site and plant layout drawings.

¢ The attritioning/flotation building (structural, mechanical, and concrete packages).
e The product area (structural, mechanical, and concrete packages).

e Rejects cyclone stacker.

e Civil works for the plant & product area.

¢ Civil works for the southern access road.

e Civil works for the Brand Highway interface. (Note that this has been fully approved by Main Roads
WA).

e Concrete has been detail designed.

e Electrical reticulation design and single line diagrams.

* Process Flow Diagrams (PFDs).

* Piping & Instrumentation Diagrams (PIDs).

e  Circuit mass balance.

¢ Water management

¢ Mechanical Equipment List (MEL).

e Fabrication drawings verified.

e 3D design model.

The functional control philosophy document is currently being developed.

The following areas/items are concept designed only and will be detail designed or completed during
the execution phase of the project:

e The mine plant area, including the feed hopper, transfer conveyors, trommel and other associated
equipment such as water tank & pump skids, pipe systems etc. This area is all concept designed
but is essentially comprised of vendor equipment linked together. The trommel is sourced and
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refurbished, and the other vendor equipment has been tendered and the preferred vendor
selected. Finalisation of this area and design of ancillary items will be completed during the
execution phase.

¢ Non-Process Infrastructure (NPI) will be designed/selected during the execution phase but have
been included in site layout drawings. This includes items such as the following:

=  Admin, crib, toilet buildings etc and associated water and wastewater system.
=  Fire and raw water services.
=  Workshop, stores, laydown, etc.

=  Vehicle wash bays.
8.3. Equipment

The following major equipment has been tendered, selected as preferred and therefore used in the
detailed design:

e Cyclone cluster

e Attritioners

e Hydrofloat separators

e C(lassifiers

e Conditioning tank

e Thickener

¢ Transformers

e Ring main unit

e MCC/switchrooms

e Product dewatering screens

¢ Feed hopper and conveyors (preferred vendor yet to be selected)
e Slurry pumps (preferred vendor yet to be selected)

e Water pumps

e Air compressors

The following minor equipment is yet to be officially tendered:

e Bore pumpset.

e Transportable buildings.

e Samplers.

e Pipe supply.

e Fabricated steelwork, chutes, etc.

Several items of second hand process equipment have been purchased and refurbished:

e A second hand feed trommel was purchased, refurbished, and is now in storage in a Bunbury

fabrication contractor’s premises. This machine is the primary screening machine at the mine
plant.

e A vibrating screen (Schenck vibrating banana screen) was purchased, refurbished, and is now in
storage at a Bunbury workshop. This machine is the final product sizing screen.

8.4. Project Execution Schedule

The most recent execution schedule uses the following key milestones prior to the decision to
commence construction:

¢ Finalise finance and establish commencement date.
e Sjte access date to construct the northern access road.
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e Approval to place orders for major long lead equipment.
e Site access date for plant construction.

8.5. Processing Plant Cost Estimate

The baseline project cost estimate, determined at a preliminary level in 2019 with a simple processing
circuit, was $28.3M (including ~$6M contingency).

Following the comprehensive testwork program incorporating the attritioning and Hydrofloat
components the Company has completed the processing plant detailed engineering to the level of
completion of fabrication drawings.

The financial model has been updated with an updated capital estimate with recent tenders for budget
estimates for major equipment.

TOTAL $incl
Contingency

PHASE DELIVERABLE DESCRIPTION Estimated Cost Contingency

1 Project Management, Design, QC, etc S 1,646,180 | S 164,618 | S 1,810,798
2.1 |Supply - Equipment S 13,835970 | S 2,452,011 | $ 16,287,981
2.2 |Supply - Piping & Valves S 658,000 | S 162,000 | S 820,000
2.3 |Supply - Steel Fabrication S 3,413,600 | $ 682,720 | S 4,096,320
2.4 [Supply - NPI Infrastructure S 1,708,300 | S 341,660 | $ 2,049,960
2.5 |Supply - Electrical & Instrumentation S 7,390,318 | $§ 1,415,471 | S 8,805,789
2.6  [Supply - Signage, Safety, Other Minor Items S 100,812 | $ 20,162 | S 120,974
2.7 |Supply - Freight (road transport to site) S 399,500 | $ 79,900 | $ 479,400
2.8 [Supply - Capital Spares S 620,831 | $ 124,166 | S 744,997
3.1 |[Site Works - Construction Management S 2,122,540 | $§ 212,254 | $ 2,334,794
3.2 |Site Works - Civil Works (Roads, Bulk Earthworks, Dams & Drainage) | $ 5,256,966 | S 691,233 | S 5,948,199
3.3 |[Site Works - Concrete Works (Slabs, Footings, Plinths, etc) S 1,538,000 | S 153,800 | S 1,691,800
3.4 |[Site Works - Electrical & Instrumentation Works (HV, LV & PC) S 2,211,150 | $ 442,230 | S 2,653,380
3.5 |Site Works - SMP Works (inc. NPI) S 8,832,600 | S 1,763,020 | $ 10,595,620

Commissioning S 540,200 | S 108,040 | S 648,240
Other Project Costs S 1,880,950 | $ 193,095 | $ 2,074,045
TOTALS S 52,155,917 S 9,006,380 $ 61,162,297

Additional costs for first fill, pre-production and purchase of offset land costs have been included in

the financial model.
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Figure 23: Render of process plant design

8.6. Major Equipment Procurement

VRX has prepared a summary of the major long lead time equipment that will be procured and has
recently refreshed the quotations for most of these items. Some equipment has not been retendered
for some time and will require retendering closer to the execution phase. Timing for procurement is
subject to the EPA approvals process.

When evaluating tenders VRX uses a Tender Evaluation (TEV) process to summarise the tender
submissions and to essentially land on the preferred tender.

8.7. Infrastructure
Roads

The project will be accessed by a 6 km dedicated road from a junction with the adjacent Brand
Highway. The access road has had all required heritage, vegetation, flora and fauna surveys to be
included in the Project referral area..

Brand Hwy Intersection

The Company has lodged and had approved a design proposal for the intersection of the Project
southern access road where it joins Brand Hwy to the south.

Mine Services Area

The mine services area of 1 Ha will include demountable offices, workshop and ablutions.
Accommodation

No accommodation will be constructed or is required on the site

Fuel Storage

Fuel storage will require 1 x 55,000 litre bunded fuel storage facility for mining operations.
Water Supply and Distribution

Raw Water
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Processing will recycle 95% of water and require 0.9 Gigalitres per year as top up process water. Water
will be stored in a 80 m x 80 m lined storage dam constructed in the vicinity of the process plant.

Water supply will be from a bore sunk to the Yarragadee North deep acquifer and piped to the storage
dam at the processing plant site.

The bore has been drilled, cased and tested and is capable of producing adequate water supplies. A
5C application for abstraction has been lodged with the DAWE for assessment and granting subject to
EPA project approval.

Potable Water
Potable water requirements will be from off site and trucked to a day storage tank.
Waste Disposal

The site will generate very little waste products which will be disposed of offsite. Waste hydrocarbon
products will be disposed of offsite at licensed disposal sites.

Power Supply

The Project will have a dedicated gas fired power supply adjacent to the processing plant facility.
Power requirements for the feeder and mining area will be reticulated by aerial power lines.

Total power requirements will be 4 Megawatts with 5 Megawatts installed with redundant capacity.

The Company is assessing a power supply station to be installed at an adjacent gas wellhead and
reticulating power to site by an aerial power line.

Communications
The site has mobile phone coverage and will utilise VHF channels for site communications.

Mill Residue Dry Stacking

Figure 24: Product and clay stacking

Water Management
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The processing plant will utilise a thickener and polishing ponds to recycle 95% of the processing
water.

Residue Management

The processing plant will produce a tailings clay residue of up to 40,000 tonnes per year of fine-grained
clay. The clay will be predominately fine feldspar containing aluminium and titanium with some iron.
The clay contains no heavy metals or significant deleterious elements. A series of high-pressure
cyclones will be utilised to produce a near dry (3-5% moisture) tail as clay and recover the water for
re-use. There is a local market for clay residue as a soil conditioner in the local sandy agricultural areas.

8.8. Product Logistics
Road Haulage

The project will initially use road haulage from site to the port until a rail unloader at the port becomes
available.

A number of contractors have tendered rates for haulage and storage and the Company will examine
all options for an extended term and lock down terms following EPA approval.

Haulage rates will be initially at a rate of one million tonnes per year.
Rail

There is a rail connection from the project area to the Geraldton Port via Narngulu, which is the route
previously used by the Eneabba mineral sands operations. The rail is rated at 19 tonnes per axle and
is a Tier 1 railway line. The mineral sands operations have depleted reserves and are no longer
operating. The rail turnaround is at Eneabba and there is also a passing bay near Dongara. Rail
operations for Arrowsmith North would most likely use the Dongara passing bay to avoid the Brand
Highway crossing at Eneabba. There is very little rail traffic on the route.

The owner of the line is Arc Resources Pty Ltd, a subsidiary of Brookfield Limited.
While Arc Resources owns and maintains the railway line, it does not operate rolling stock.

The main operators in Western Australia are Watco Group, Pacific National and Aurizon. Carriages will
be the same as for grain cartage; namely, covered wagons and bottom dumping. All operators have
available carriages but locomotives are in short supply. Each operator will require six months’ notice
to begin haulage operations. All operators have submitted haulage proposals.

The rail capacity can haul up to 2 million tonnes per year with one train set. The rail operators have
estimated that up to 4 million tonnes per year and two train sets is the maximum capacity without
significant upgrades to the rail operations.

There is limited access to the rail unloader at the port and the Company has been in discussions with
current operators to access the unloader and also with the Mid West Port Authority to establish a
dedicated unloader for silica sand.
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Port

Geraldton port operations are operated by Mid West Port Authority, which owns the rail unloading
and ship loading equipment and leases storage areas.

The Company has engaged with the Mid West Ports Authority for unloading, storage and shiploading
and has received indicative operating costs, barrier limits and capacity.
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8.9. Environment, Water and Social Factors

The Company has undertaken detailed surveys and investigations regarding flora and vegetation,

fauna, inland waters and social surroundings for the Project area.

Table below sets out a summary of the surveys undertaken, potential impacts and impact

management plans.

Surveys and

Potential impact(s) —

Vegetation, Spring
2018 (Mattiske).

Key notes:

Survey covers part of
the DE

No Threatened Flora
found in DE to date

No Threatened Flora
with high likelihood of
occurrence

Priority Flora
recorded in DE

No TECs or PECs

Over the period 2018
to 2023, a total of ten
separate surveys have
been conducted.
These surveys have
amounted to a total
of 146 field person
days.

A total of 157
vegetation quadrats
were established to
sample all the
apparent vegetation
community types
which were located
within the
Arrowsmith North
survey area. These
vegetation quadrats
were established and
monitored over
multiple seasons. A
total of 113
vegetation quadrats

EPA Factor* investigations Management of impacts
based on the surveys
undertaken
Flora and Desktop and Field Vegetation Clearing: Detailed flora and vegetation
Vegetation study of Flora and survey over DE to identify areas

Mining will occur in
2.25 ha blocks (150 m
x 150 m), up to 16
blocks will be mined
each year (35 ha)

12 ha of vegetation
will be cleared for
long term
infrastructure, this
will last the life of the
mine

A total of 15 ha will
be ‘open’ at any one
time (inclusive of long
term clearing)

This strategy will
result in 353 ha of
vegetation being
cleared and
rehabilitated over the
life of the Proposal.

No clearing of
Threatened Flora (will
be avoided if new
specimens found
during surveys)

Clearing of Priority
Flora could occur and
their survival after
VDT cannot be
guaranteed at this
stage.

The health of 353 ha
of vegetation will be
affected by the VDT
method.

of significance (i.e. significant
flora and vegetation)

Any Threatened Flora records
will be avoided

Long-term clearing restricted to
12 ha for mining and processing
infrastructure.

Mining will be carried out in
panels, with only 2.25 ha of
active mining area at any one
time.

Direct rehabilitation will happen
in parallel with mining, using
VDT

Vegetation will be removed in

situ and transferred directly to
already mined and landformed
areas to retain vegetation and

rootstock

Flexibility is provided by a 1,572
ha Mine MDE, with the
Proposal encompassing 365 ha
of this area

By utilising a larger Mine MDE it
is possible to select areas to
mine which will not have an
impact on significant flora and
vegetation

Implementing VDT results in a
greater likelihood of retaining
the complete vegetation
assemblage. This method
retains hard to rehab flora such
as recalcitrant species
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EPA Factor*

Surveys and
investigations
undertaken

Potential impact(s) —
based on the surveys

Management of impacts

were established to
sample all the
apparent vegetation
community types
which were located
within the
Arrowsmith North
mine area in 2018 and
2019. An additional
44 vegetation
guadrats were
established in 2020
within the
Arrowsmith North
transport corridor
alignment options. In
2021, a total of 44
vegetation quadrats
were remonitored, 33
from the original 133
in the Arrowsmith
North mine area and
11 in the Arrowsmith
North transport
corridor to provide
supplementary survey
data.

Terrestrial
Fauna

Level 1 Fauna Survey,
Summer 2019
(Bamford Consulting
Ecologists)

Key notes:

Survey covers part of
the DE

No Threatened Fauna
found in DE to date

Vegetation represents
Carnaby’s Black
Cockatoo foraging
habitat

No roosting trees
recorded or expected

No Malleefowl
mounds recorded

Habitat clearing (refer
above for size and
method).

All habitat predicted
to be potential
Carnaby’s Black
Cockatoo foraging
habitat

No impacts to active
Malleefowl mounds
(will be avoided if
found)

Direct impacts
(mortality, injury) to
conservation
significant fauna from
clearing and mining
operations could
occur

Impacts to fauna
habitat health are

Detailed fauna survey over DE
to identify areas of significant
habitat

Refer above for clearing
method

If roosting trees are recorded
they will be avoided

If active Malleefowl mounds are

recorded they will be avoided
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S Potential impact(s) —

EPA Factor* investigations Management of impacts
based on the surveys
undertaken
High pest numbers expected to e minimal
(wild cats, foxes and due to VDT method
dogs)

Inland Waters | H3 Hydrogeological Potential impact on Abstraction will be from the
Report lodged for other groundwater Yaragadee aquifer which will
assessment. users of the minimise the impact on
Key notes: Yarragadee Aquifer groundwater dependent

ecosystems (if present) or users

Changes to surface
& of the surficial aquifer.

water infiltration and
flows due to removal | Abstraction managed under

All mining to occur
above water table

Water supply to of 3-8 m of silica RIWI Act
target deeper sand and deposition
No other groundwater users
Yarragadee North of clays . P
. were identified in close
Aquifer

proximity to the Proposal.
No defined surface

drainage due to sandy
soils

Landforming of the mined areas
to maintain a natural water

regime.

No contamination risk

— process plant simply

washes clays (2%) out

of sand
Social None to date. Noise and dust Buffer distance between
Surroundings No registered impacts unlikely given operatpns and residential

small scale of properties

Aboriginal or )
. operations and - .
European heritage ! . Use of existing rail — no
distance to residents

sites in DE transport on public roads
(buffer distance can P P

be maintained) Aboriginal heritage surveys to

. be completed
Impacts to Aboriginal

heritage sites Heritage sites to be avoided if
expected to be able recorded, or S18 approval if it
to be avoided if cannot be avoided (unlikely)
recorded

Table 75: Summary of flora and vegetation, fauna, inland waters and social surroundings
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9. Environment
The Project site falls into the Lesueur Sandplain subregion — (Thackway & Cresswell 1995).
The climate is warm Mediterranean with a hot, dry summer and a cool, wet winter.

Median and mean annual rainfall in this region are 481 mm and 489 mm respectively. The Lesueur
Sandplain is dominated by proteaceous heath on sandy over lateritic soil; the dominant land uses are
dryland agriculture, conservation and crown reserves.

&y AVWO1 - Merredin
L'SDO1 AVWO2 - Katanning

. ' CARO1 - Cape Range
CARO2 - Wooramel
CO0O01 - Mardabilla
CO002 - Southern Cross
CO003 - Eastern Goldfield
ESPO1 - Fitzgerald
ESP02 - Recherche
GAS01 - Ashburton
GAS02 - Carnegie
GASO03 - Augustus
; GES01 - Geraldton Hills
GESO02 - Lesueur Sandplain
GIDO1 - Lateritic Plain
GVDO1 - Shield
GVDO2 - Central
JAFQ1 - Northern Jarrah Forest
JAF02 - Southern Jarrah Forest|
LSDO1 - Rudall
LSDO2 - Trainor
MALO1 - Eastern Mallee
MALO2 - Western Mallee
MURO1 - Eastern Murchison
MUROZ - Western Murchison
PILO2 - Fortescue
PILO3 - Hamersley
SWAO1 - Dandaragan Plateau
SWAO2 - Perth
WARO1 - Warren
YALO1 - Edel
YALO2 - Tallering

3,

Figure 25: Bioregions across Western Australia, location of the project area in the Lesueur Sandplain subregion.
Vegetation of the project area primarily consists of scattered eucalypts over mixed Kwongan

shrubland on sand. There is seasonal drainage line running through the northern part of the Project
area.

9.1. Vegetation and Flora

Summary

Mattiske Consulting was commissioned by VRX Silica Ltd to undertake detailed flora and vegetation
surveys of the Arrowsmith North survey area. Over the period 2018 to 2023, a total of ten separate
surveys have been conducted. These surveys have amounted to a total of 146 field person days. The
Arrowsmith North survey area occupies an area of approximately 2900 ha of mostly native vegetation,
and is located between the towns of Eneabba and Dongara, Western Australia.
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A total of 157 vegetation quadrats were established to sample all the apparent vegetation community
types which were located within the Arrowsmith North survey area. These vegetation quadrats were
established and monitored over multiple seasons. A total of 113 vegetation quadrats were established
to sample all the apparent vegetation community types which were located within the Arrowsmith
North mine area in 2018 and 2019. An additional 44 vegetation quadrats were established in 2020
within the Arrowsmith North transport corridor alignment options. In 2021, a total of 44 vegetation
guadrats were remonitored, 33 from the original 133 in the Arrowsmith North mine area and 11 in
the Arrowsmith North transport corridor to provide supplementary survey data.

Conservation significant flora have been extensively sampled in the Arrowsmith North survey.
Targeted threatened and priority flora surveys were carried out in 2020, 2021 and 2023, in addition
to opportunistic records obtained in 2018 and 2019. The targeted threatened and priority surveys
consisted of extensive (467 km), systematic foot traverses over a 20 m grid covering an area of 458
ha.

A summary of the ten field surveys found the following:

e 305 vascular plant taxa, representative of 137 genera and 52 families were recorded within the
Arrowsmith North survey area. The most common families overall, were Myrtaceae, Proteaceae,
and Fabaceae.

e 40 annual plant taxa were recorded within the Arrowsmith North survey area, representing 13.1
% of all taxa recorded.

e Species accumulation analysis shows that approximately 83 % of taxa potentially present in the
Arrowsmith North survey area were recorded during the field surveys.

¢ No threatened flora species were recorded within the Arrowsmith North survey area.Paracaleana
dixonii (T) has not been recorded despite extensive surveys. The closest records are approximately
5 km to the east of the Arrowsmith North survey area near the Dampier to Pinjarra Natural Gas
Pipeline. The preferred soil type of Paracaleana dixonii (T), grey sand over granite, is also not found
in the Arrowsmith North survey area (mostly comprised of deep white to pale yellow sand).

e Eleven priority flora species were recorded in the Arrowsmith North survey area (Table 1). These
are: Schoenus sp. Eneabba (F. Obbens & C. Godden 1154) (P2), Beyeria gardneri (P3), Comesperma
rhadinocarpum (P3), Hemiandra sp. Eneabba (H. Demarz 3687) (P3), Hopkinsia anoectocolea (P3),
Hypocalymma gardneri (P3), Leschenaultia juncea (P3), Persoonia rudis (P3), Banksia elegans (P4),
Schoenus griffinianus (P4) and Stawellia dimorphantha (P4).

e Of the priority flora species, Comesperma rhadinocarpum (P3) and Leschenaultia juncea (P3) are
locally and regionally more restricted. The latter may relate to the difficulty in locating these two
priority flora as they are small and inconspicuous. In view of their small size, it is expected that
both species may be dependent on seed and also be shallow rooted.

¢ No taxarecorded within the Arrowsmith North survey area represent extensions to current known
distributions.

e Elevenintroduced (weed) species, *Aira caryophyllea (Silvery Hairgrass), *Brassicaceae sp., *Briza
maxima (Blowfly Grass), *Eragrostis curvula (African Lovegrass), *Hypochaeris glabra (Smooth
Cats-ear), *Lysimachia arvensis (Pimpernel), *Sonchus oleraceus (Common Sowthistle), *Trifolium
arvense var. arvense (Haresfoot Clover), *Ursinia anthemoides (Ursinia), *Wahlenbergia capensis
(Cape Bluebell) and*Vulpia myuros forma myuros (Annual Fescue) were recorded within the
Arrowsmith North survey area. None of these are listed as declared pest organisms or weeds of
national significance.
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Flora & Vegetation — Arrowsmith North Survey Area 2.

A total of 17 vegetation communities were mapped across the Arrowsmith North survey area.
Eight from the Arrowsmith mine area and 10 from the Arrowsmith North transport corridors; one
of these is recorded in both areas.

The eight vegetation communities mapped across the Arrowsmith North mine area: consisted of
five Heathland communities, one Scrub community, one Thicket to Scrub community and one Low
Open Woodland community. Two Heathland communities, H2 and H4, made up most of the
vegetation of the Arrowsmith North mine survey area (47.7 %).

The ten vegetation communities mapped across the Arrowsmith North transport corridors:
consisted of two Heathland communities, one Scrub community, four Thicket communities and
three Woodland communities. One of these communities (T1) mapped is shared across both areas.
Two communities, a Woodland (W4) and a Thicket (T6), were the dominant vegetation
communities in the Arrowsmith North transport corridor (34.3 %).

No Threatened or Priority ecological communities were inferred as occurring in the Arrowsmith
North survey area.

The majority of the vegetation was assessed as being in Pristine or Excellent condition. In the
Arrowsmith North survey area 96.5 % of the vegetation was in Pristine condition. In the
Arrowsmith North transport corridor 35.6 % of vegetation was in Pristine condition. A large
portion (22.9 %) of the Arrowsmith North transport corridor was located in agricultural land and
considered in Completely Degraded condition.

No Malleefowl or Malleefowl mounds were opportunistically recorded during field surveys at
Arrowsmith North.

SPECIES CONSERVATION TOTAL LOCATIONS TOTAL PLANTS
Schoenus sp. Eneabba (F. P2 30 467
Beyeria gardneri P3 8 33
Comesperma P3 47 59
Hemiandra sp. Eneabba P3 242 323
Hopkinsia anoectocolea P3 85 657
Hypocalymma gardneri P3 322 517
Lechenaultia juncea P3 1 1
Persoonia rudis P3 1 1
Banksia elegans P4 1046 4400
Schoenus griffinianus P4 137 343
Stawellia dimorphantha P4 258 430

Table 76: Summary of Priority Flora species recorded 2018 to 2023

Overall, the vegetation communities mapped and species recorded in the Arrowsmith North survey

area were consistent with the historical mapping of Beard (1976, 1990). The majority of the

Arrowsmith North survey area is situated on sand plains supporting mixed open to closed heath

communities consisting of Banksia attenuata, Banksia hookeriana,Melaleuca leuropoma and

Conospermum triplinervium, over mixed Myrtaceae, Restionaceae and Haemodoraceae species. The

vegetation communities recorded within the Arrowsmith North survey area are not locally or

regionally unique and are well represented in the wider area. However, the presence of conservation

significant flora species within the Arrowsmith North survey area corridor is of local importance with

regard to clearing of vegetation.
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9.2. Environmental Legislation and Guidelines

The following key Commonwealth (federal) legislation relevant to this survey is the:

e Environment Protection and Biodiversity Conservation Act 1999.

¢ The following key Western Australian (state) legislation relevant to this survey include the:
e Biodiversity Conservation Act 2016 (BC Act);

e Biosecurity and Agriculture Management Act 2007 (BAM Act);

e Environmental Protection Act 1986 (EP Act); and & Wildlife Conservation Act 19 50 (WC Act).

Furthermore, key Western Australian guidelines relevant to this survey are the:

e Environmental Factor Guideline: Flora and Vegetation (Environmental Protection Authority [EPA]
2016a); and

¢ Technical Guidance — Flora and vegetation surveys for environmental impact assessment (EPA
2016b).

9.3. Desktop Assessment

A desktop assessment was conducted using FloraBase (WAH 1998- ), NatureMap (DPaW 2007- ) and
Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) Protected Matters Search
Tool (DOTEE 2013) databases, to identify the possible occurrence of threatened and priority flora and
threatened and priority ecological communities within the Arrowsmith Project survey area.

The NatureMap search was conducted separately for the three Arrowsmith Project Tenements; North
(E70/5027), Central (E70/4987) and South (E70/4986). Search parameters were ‘by rectangle’ and
encompassed each Arrowsmith Project Tenement

9.4. Field Survey

The Arrowsmith North survey area lies approximately 35km North of Eneabba and approximately 20
km southeast of Dongara, Western Australia. The survey areas are within the Irwin Botanical District
of the South-West Botanical Province (Beard 1990) and the Lesueur Sandplain subregion of the
Geraldton Sandplains Region of the Interim Biogeographic Regionalisation for Australia (IBRA)
(Department of Climate Change, Energy, the Environment and Water (DCCEEW) 2021).

Mattiske Consulting has undertaken vegetation surveys in the Arrowsmith North survey area since
2018. Over this time there have been several areas surveyed. The figure shows a map of the different
areas surveyed over the past four years. In summary, the 2018 survey (Mattiske 2019) included the
majority of the Arrowsmith North mine survey area. The 2019 survey expanded on this Arrowsmith
North mine survey area (Mattiske 2020a). The autumn 2020 transport corridor survey included two
potential transport corridors, Western Alignment and Southern Alignment (Mattiske 2021a). A
targeted threatened and priority flora survey was completed in Spring 2020 covering 119 ha (Mattiske
2021b). In 2021, the targeted threatened and priority flora survey area was expanded covering 420 ha
and flora and vegetation surveys were undertaken in the Arrowsmith North mine area and transport
corridor area. In Spring 2023, a targeted threatened and priority flora survey was completed on an
infrastructure corridor between the Arrowsmith North survey area and Beharra Springs gas plant (38
ha). For ease of use, naming terminology in this report refers to the Arrowsmith North survey area
collectively, which includes the Arrowsmith North mine survey area, Arrowsmith North transport
corridors (including Western and Southern alignments) and infrastructure corridor.

A detailed field assessment of the flora and vegetation of the Arrowsmith North survey area within
tenements and L70/199, M701389 and E70/5109 was conducted by experienced botanists from
Mattiske Consulting between 2018 and 2023. Ten separate surveys were completed (Table 3). Of
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these, nine were conducted in Spring and one conducted in Autumn. Four of the surveys were targeted
flora surveys for threatened and priority species and were completed in 2020, 2021 and 2023 (Table

3). All surveys totalled 138 field person days.

Survey | Year Dates Personnel Area / Survey Type

1 2018 | 294O0ctober to 2. 4 botanists (20 days) | L70/199, M70/1389 and E70/5109 Flora
November & Vegetation

1 2018 | 5wNovember to 9w 2 botanists (10 days) | L70/199, M70/1389 and E70/5109 Flora
November & Vegetation

2 2019 | 21.October to 25« 4 botanists (20 days) | L70/199, M70/1389 and E70/5109 Flora
October & Vegetation

2 2019 | 11sNovember to 14+ | 3 botanists (12 days) | L70/199, M70/1389 and E70/5109 Flora
November & Vegetation

3 2020 | 19«May to 22..May | 2 botanists (8 days) L70/208 Transport Corridor Flora &

Vegetation

4 2020 | 27«0October to 30« 3 botanists (12 days) | M70/1389 Targeted Threatened &
October Priority

5 2021 | 13«September to 4 botanists (20 days) | M70/1389 Targeted Threatened &
17+September Priority

5 2021 | 20«September to 4 botanists (20 days) | M70/1389 Targeted Threatened &
24 September Priority

6 2021 | 4uOctober to 7« 4 botanists (16 days) | L70/199, L70/208 and M70/1389 Flora
October & Vegetation

7 2023 | 23« October to 26w 2 botanists (8 days) L70199, M70/1389 and E70/5027
October Infrastructure Corridor Targeted

Threatened & Priority

Table 77: Summary of field surveys of Arrowsmith North survey area, 2018 to 2023

All surveys were conducted in accordance with methods outlined in Technical Guidance — Flora and
vegetation surveys for environmental impact assessment (EPA 2016b). All botanists held valid
collection licences to collect flora for scientific purposes, issued under the Wildlife Conservation Act
1950 (WA).

A total of 98 quadrats were established in the Arrowsmith North survey area in 2018, and a further 15
guadrats were established in 2019. These 113 quadrats were selected to sample all vegetation types,
with replication, within the survey area. A total of 33 quadrats of these 113 were re-monitored in
October 2021, this supplementary survey was undertaken to provide additional survey data on the
range of flora that is likely to occur in the Arrowsmith North survey area.

In addition, a total of 44 quadrats were established in 2020 within the Arrowsmith North transport
corridor survey area, these quadrats were selected to sample all vegetation types, with replication,
within the survey area. Eleven of these 44 quadrats were re-monitored in October 2021, this
supplementary survey was undertaken to provide additional survey data on the range of flora that is
likely to occur in the Arrowsmith North transport corridor survey area.

Vegetation quadrats consisted of marked (fence dropper, NW corner) 10 x 10 metre quadrats. Flora
and vegetation were described and sampled systematically at each survey site, and additional
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opportunistic collections were undertaken wherever previously unrecorded plants were observed. At
each quadrat the following floristic and environmental parameters were recorded:

e GPS location (GDA94 datum, zone 50));

e Local site topography;

e Soil type and colour;

e QOutcropping rocks and their type;

e Percentage litter cover and percentage bare ground;

e Approximate time since fire;

e Vegetation condition (based on [Keighery 1994); and

e For each vascular plant species, the average height and the percentage cover (of both alive and
dead material) over the survey site.

A targeted threatened and priority flora survey of the was also undertaken in the Arrowsmith North

survey area. The methodology consisted of extensive foot traverses within the Arrowsmith North mine

survey area and Arrowsmith North transport corridor. In the 2020 targeted survey work, botanists

used handheld Garmin GPS units loaded with the survey polygon and a 20m wide grid overlayed. The

20 m wide grid was searched in a systematic meandering manner which is 50 % more intensive than

walking in a straight line.

During the 2021 and 2023 targeted survey, botanists had access to all relevant data in the Esri iOS
application, Collector for ArcGIS on Apple iPads. Data layers accessible in the field included the
Arrowsmith North mine survey area and the Arrowsmith North transport corridor plan boundary,
locations of all known conservation significant flora from both historical and contemporary surveys
and aerial imagery supplied by CAD Resources. The 2021 and 2023 targeted survey area was also
populated with a grid 20 m in a north-south and east-west orientation. The grid was used as a guide
for foot traverses and was also surveyed in a systematic meandering manner.

The locations of any conservation significant flora were recorded with the Esri iOS application,
Collector for ArcGlIS. If there was more than one plant of the same species in the same location (within
10 m) the area of the population was recorded. During field surveys botanists also had access to
detailed taxonomic and ecological data on all potential conservation significant species which may
potentially be encountered during the field survey. If suspected or known conservation significant
flora species were encountered, a specimen was collected for subsequent identification, and plant
numbers were recorded for the population.

All plant specimens collected during the field surveys were dried and processed in accordance with
the requirements of the Western Australian Herbarium (WAH). The plant species were identified
based on taxonomic literature and through comparison with pressed specimens housed at the WAH.
Where appropriate, plant taxonomists with specialist skills were consulted. All priority plant species
have been re-confirmed by WAH identification botanist Mike Hislop. Nomenclature of species
recorded is in accordance with the WAH (1998- ). Unless otherwise stated, all photographs used in
this report were taken by S. Ruoss of Mattiske Consulting.

9.5. Survey Timing

According to Table 3 in the Technical guidance — Flora and vegetation surveys for environmental
impact assessment (EPA 2016b), the primary survey timing for the Irwin Botanical Province is spring
(September/November). As the current survey was conducted in October and November, it falls
within this period. The survey was timed, where possible, to align with peak flowering periods of
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conservation significant flora with the potential to occur in the Arrowsmith Project survey area.
Rainfall in the three months preceding the survey (July to September 2018) was slightly above average.

9.6. Analysis of Site Data

A species accumulation curve, based on accumulated species versus sites surveyed was prepared to
provide an indication of the level of adequacy of the survey effort ( EstimateS — Colwell 2006). As the
number of survey sites increases, and correspondingly the size of the area surveyed increases, there
should be a diminishing number of new species recorded. At some point, the number of new species
recorded becomes essentially asymptotic. The asymptotic value was determined using Michaelis-
Menten modelling and provided an incidence based coverage estimator of species richness (Chao
2004). When the number of new species being recorded for survey effort expended approaches this
asymptotic value, the survey effort can be considered to be adequate.

Plymouth Routines in Multivariate Ecological Research v7 (PRIMER) statistical analysis software was
used to analyse species-by-site data and discriminate survey sites on the basis of their species
composition (Clarke and Gorley 2006). To down-weight the relative contributions of quantitatively
dominant species, a fourth root transformation was applied to the data set. Introduced species,
annual species, specimens not identified to species level and singletons (species recorded at a single
guadrat and not forming a dominant structural component) were excluded from the data set prior to
analysis. Computation of similarity matrices was based on the Bray-Curtis similarity measure. Data
were analysed using a series of multivariate analysis routines including Similarity Profile (SIMPROF),
Hierarchical Clustering (CLUSTER), Analysis of Similarity (ANOSIM) and Similarity Percentages
(SIMPER). Results were used to inform and support interpretation of aerial photography and
delineation of individual plant communities.

9.7. Vegetation Descriptions

Vegetation descriptions were based on Alpin’s (1979) modification of the vegetation classification
system of Specht (1970), to align with the National Vegetation Information System (NVIS). Vegetation
communities were described at the association level of the NVIS classification framework, as defined
by the Executive Steering Committee for Australian Vegetation Information (2003). Vegetation
condition of each of the mapping sites was assessed as per the criteria developed by Keighery (1994)

9.8. Survey Limitations

A general assessment was made of the current survey against a range of factors that may have limited
the outcomes and conclusions of this report (Table 3). Based on this assessment, the present survey
has not been subject to constraints which would affect the thoroughness of the survey, and the
conclusions which have been formed.

POTENTIAL SURVEY LIMITATION IMPACT ON CURRENT SURVEY

Availability of contextual Not a limitation: Reference resources such as Beard'’s
information at a regional and local mapping, together with online flora and vegetation
scale information, has provided an appropriate level of

information for the current survey.

Competency/experience of team Not a limitation: All botanists had extensive experience
carrying out survey; experience in working in a range of botanical districts across the state.
the bioregion surveyed Majority of the plants observed in the field were

collected for formal identification and were compared
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with specimens at the Western Australian State
Herbarium where required.

Proportion of flora collected and
identification issues

Potential limitation: While many plants were in flower
during the survey, a proportion of plants encountered
during the survey were sterile and may impact the
chance of identification of some specimens to species
level. Orchid species may not emerge each year if
conditions are not favourable. Although this may affect
the completeness of the species list, it is not expected to
have a significant effect on mapping reliability, nor on
the identification of threatened and priority species in
the area as the majority were perennial species.

Effort and extent of survey

(Was the appropriate are surveyed
for the type of survey

(reconnaissance/targeted/detailed)?

Potential limitation: The survey area was thoroughly
covered.

Survey quadrats were initially selected from high
resolution aerial maps, with additional quadrats selected
in situ based on in field observations. Low replication of
some vegetation communities was unavoidable given
their low occurrences within the survey area. ltis
acknowledged the MDE had been altered between
completing fieldwork and reporting, however top up
field surveys will be completed in spring 2019 to infill
remaining unsurveyed areas.

Access restrictions within survey
area

Not a limitation: Vehicle access to the Arrowsmith
Project survey area and foot traverses were sufficient to
allow access to the entirety of the survey area.

Survey timing, rainfall, season of
survey

Not a limitation: The EPA (2016a) recommends that
flora and vegetation surveys in the South — West
Botanical Province be conducted in Spring (September-
November). The current survey was conducted in
October and November which falls within this period.
Rainfall in the three months preceding the survey (July
to September 2018) was slightly above average.

Disturbances (fire/flood/clearing)

Not a limitation: The Arrowsmith Project survey area
exhibits minimal levels of disturbance, mainly from past
fire events.

Data and statistical analysis

Not a limitation: Introduced species, annual species and
singletons were excluded from the data set prior to
analysis. Data collected was sufficient for delineation of
vegetation communities based on statistical analysis.

Table 78: Potential limitations affecting the conclusions
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9.9. Field Survey Results

A total of 139 survey quadrats were used to assess the flora and vegetation of the Arrowsmith Project
survey area. A total of 16 quadrats were surveyed within the current MDE. A list of plant taxa
recorded at each survey quadrat within the Arrowsmith Project survey area

9.10. Flora

A total of 263 vascular plant taxa, representative of 126 genera and 48 families, were recorded within
survey quadrats within the Arrowsmith Project survey area. The majority of taxa recorded were
representative of the Proteaceae (36 taxa), Myrtaceae (33 taxa) and Fabaceae (22 taxa) families. From
within the current MDE, total of 154 vascular plant taxa, representative of 88 genera and 38 families
were recorded. Thirty-three annual plant species were recorded during the survey of the Arrowsmith
Project survey area, representing 14.35 % of all taxa recorded, five of these represent introduced
annual species. A number of plant species collected could not be identified accurately to species level
due to the absence of sufficient taxonomic characters to enable accurate identification. The principle
reasons for not being able to fully identify some of the collected specimens to species level were:

Plant material was sterile or lacked sufficient taxonomic feature to permit accurate identification to
species level. In these cases the species is identified as, for example, Thysanotus sp. or Drosera sp.
and,

The plant material collected could not be determined to a known taxon. For example, Lepidosperma
species are currently undergoing taxonomic revision.

A species accumulation curve was used to evaluate the sampling adequacy and is presented below.
The incidence based coverage estimator (ICE) of species richness was 309.41. Based on this value and
the total of 263 species recorded (in vegetation mapping sites only), approximately 85% of the flora
species potentially present within the Arrowsmith Project survey area were recorded.
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Figure 26: Average randomised species accumulation graph

9.11. Threatened and Priority Flora

No threatened flora species pursuant to subsection (2) of section 23F of the WC Act and as listed by
the DBCA (2018a), or pursuant to section 179 of the EPBC Act or listed by the DotEE (2019b), were
recorded within the Arrowsmith Project survey area.
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Ten priority flora species, Comesperma rhadinocarpum (P3), Hemiandra sp. Eneabba (H. Demarz
3687) (P3), Hopkinsia anoectocolea (P3), Hypocalymma gardneri (P3), Leschenaultia juncea (P3),
Persoonia rudis (P3), Banksia elegans (P4), Calytrixchrysantha (P4), Schoenus griffinianus (P4) and
Stawellia dimorphantha (P4), as listed by the WAH (1998- ), was recorded within the Arrowsmith
Project survey area (Table 6). Two of these species are present in the current MDE, Hemiandra sp.
Eneabba (H. Demarz 3687) (P3) and Persoonia rudis (P3). Hemiandra sp. Eneabba (H. Demarz 3687)
(P3) was recorded from 23 locations totalling 26 plants and Persoonia rudis (P3) was recorded from 6
locations totalling 8 plants.

9.12. Flora Range Extensions

Two species recorded at the Arrowsmith Project survey area represented extensions to their current
known distributions, these species being Tricoryne sp. Mullewa (G.J. Keighery 12080) and Synaphea
spinulosa subsp. borealis. Tricoryn e sp. Mullewa (G.J. Keighery 12080) represents a range extension
of approximately 110 km to the south of its current known distribution (WAH 1998-). While, Synaphea
spinulosa subsp. borealis represents a range extension of approximately 130 km to the south of its
current known distribution (WAH 1998- ). In this report, 100 km has been used as a basis to determine
an extension to the currently known range for a species.

9.13. Introduced (Weed) Species

A total of five introduced (weed) species were recorded within the Arrowsmith Project survey area
(Table 7). None of these species, *Aira caryophyllea , *Hypochaeris glabra , *Lysimachia arvensis,
*Ursinia anthemoides and *Wahlenbergia capensis are declared pest organisms pursuant to section
22 of the BAM Act. None are listed as Weeds of National Significance (DotEE 2019c). All species
recorded are listed in the Midwest region impact and invasiveness ratings (DPaW 2013). Two were
listed as having high ecological impact and two was listed as being of low ecological impact, the
remaining species *Wahlenbergia capensis is listed as having unknown ecological impacts (DPaW
2013). All weed species recorded were described as having rapid invasiveness (DPaW 2013).

9.14. Statistical Analysis

SIMPROF analysis identified four significantly associated groups of quadrats. Four significantly
dissimilar vegetation communities were delineated within the Arrowsmith Project survey area. A
dendrogram representing the results of the cluster analysis, and the corresponding four vegetation
communities was produced.

9.15. Vegetation Communities

Based on statistical analysis (Section 5.2.1.), four vegetation communities were defined and mapped
across the Arrowsmith Project survey area. In addition to the statistical analysis, survey quadrat
physical data and aerial photographic maps were used to delineate the boundaries of the vegetation
communities in the Arrowsmith Project survey area. A summary of the vegetation communities is
presented below.

S1: Isolated trees of Eucalyptus todtiana, over shrubland of Banksia leptophylla var. melletica, Acacia
blakelyi over mixed understorey of Proteaceae and Myrtaceae species on grey/white sand plains.

S2: Isolated trees of Eucalyptus todtiana, over shrubland of Melaleuca leuropoma, Calothamnus
quadrifidus subsp. quadrifidus and Xanthorrhoea drummondii, over isolated Ecdeiocolea
monostachya and Mesomelaena pseudostygia on cream/grey sand plains
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W1: Woodland of Xylomelum angustifolium and Eucalyptus todtiana, over open shrubland of
Melaleuca leuropoma and Hakea polyanthema over isolated Mesomelaena pseudostygia on cream
sand plains.

H1: Heathland of Banksia attenuata, Hakea polyanthema and Melaleuca leuropoma over isolated
Verticordia grandis and Banksia nivea on white sand plains.

9.16. Threatened and priority Ecological Communities

No TECs, pursuant to Schedule 1 of the WC Act and as listed by the DBCA (2018b) or DoTEE (2019d)
were recorded within the Arrowsmith Project survey area. No PECs as listed by the DBCA (2019b)
were recorded within the Arrowsmith Project survey area

9.17. Vegetation Condition

The condition of the vegetation within the Arrowsmith Project survey area ranged from Pristine to
Completely Degraded, with majority of the area was considered Pristine according to the Keighery
(1994; Appendix A5) scale.

Within the Arrowsmith Project survey area these areas can be delineated as follows:

e Pristine: Majority of the current MDE, away from edge effects on western side and recently burnt
area in south. No tracks or disturbances present.

e Excellent: Areas in the southern section of the MDE, very little disturbance from fire and
associated fire breaks.

e Completely Degraded: Road, dam next to railway line on western side.
9.18. Conclusion

Overall, the vegetation communities mapped and species recorded in the Arrowsmith Project survey
area were consistent with the historical mapping of Beard (1976, 1990). The majority of the survey
area is situated on sand plains supporting Eucalyptus todtiana over mixed heath. The vegetation
communities they hosted were not locally or regionally unique as they are well represented in the
wider area. Itis recommended to infill areas in the current MDE that were not assessed in the current
survey - spring is the optimal time.

Given two priority flora species were recorded in the current MDE,

Hemiandra sp. Eneabba (H. Demarz 3687) (P3) and Persoonia rudis (P3), it is recommended that the
MDE be further refined so a more detailed and targeted search can be carried out to obtain an
accurate idea of population numbers to be impacted.
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10. Fauna

The objectives of investigations to date are to: identify fauna values; review impacting processes with
respect to these values and the proposed activity; and provide recommendations to mitigate these
impacts.

The methods used for this assessment are based upon the general approach to fauna investigations
for impact assessment. The impact assessment process involves the identification of fauna values,
review of impacting processes and, where possible, preparation of mitigation recommendations.

This approach to fauna impact assessment has been developed with reference to guidelines and
recommendations set out by the Western Australian Environmental Protection Authority (EPA) on
fauna surveys and environmental protection, and Commonwealth biodiversity legislation (EPA 2002;
EPA 2004). The EPA proposes two levels of investigation that differ in the approach to field
investigations, Level 1 being a review of data and a site reconnaissance to place data into the
perspective of the site, and Level 2 being a literature review and intensive field investigations (e.g.
trapping and other intensive sampling). The level of assessment recommended by the EPA is
determined by the size and location of the proposed disturbance, the sensitivity of the surrounding
environment in which the disturbance is planned, and the availability of pre-existing data.

The following approach and methods are divided into three groupings that relate to the stages and
the objectives of impact assessment:

e Desktop assessment. The purpose of the desktop review is to produce a species list that can be
considered to represent the vertebrate fauna assemblage of the project area based on
unpublished and published data using a precautionary approach.

¢ Field investigations. The purpose of the field investigations is to gather information on this
assemblage: confirm the presence of as many species as possible (with an emphasis on species of
conservation significance), place the list generated by the desktop review into the context of the
environment of the project area, collect information on the distribution and abundance of this
assemblage, and develop an understanding of the project area’s ecological processes that
maintain the fauna. Note that field investigations cannot confirm the presence of an entire
assemblage, or confirm the absence of a species. This requires far more work than is possible in
the EIA process. For example, in an intensive trapping survey, How and Dell (1990) recorded in
any one year only about 70% of the vertebrate species found over three years. In a study spanning
over two decades, Bamford et al. (2010) has found that the vertebrate assemblage varies over
time and space, meaning that even complete sampling at a set of sites only defines the assemblage
of those sites at the time of sampling.

¢ Impact assessment. Determine how the fauna assemblage may be affected by the proposed
development based on the interaction of the project with a suite of ecological and threatening
processes.

10.1. Desktop Assessment

Information on the fauna assemblage of the survey area was drawn from a wide range of sources.
These included state and federal government databases and results of regional studies. Databases
accessed were the Atlas of Living Australia (ALA), the WA Department of Biodiversity, Conservation
and Attractions (DBCA) NatureMap (incorporating the Western Australian Museum’s FaunaBase and
the DBCA Threatened and Priority Fauna Database), BirdLife Australia’s Birdata (Atlas) Database (BA),
the EPBC Protected Matters Search Tool and the Bamford Consulting Ecologists (BCE) Database
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(Table 1). Information from the above sources was supplemented with species expected in the area
based on general patterns of distribution. Sources of information used for these general patterns
were:

e Frogs: Tyler et al. (2000) and Anstis (2013);

e Reptiles: Storr et al. (1983, 1990, 1999 and 2002) and Wilson and Swan (2013);

e Birds: Blakers et al. (1984); Johnstone and Storr (1998, 2004), Barrett et al. (2003) and Menkhorst
et al. (2017);

e Mammals: Menkhorst & Knight (2004); Churchill (2008); and Van Dyck and Strahan (2008).

Sources of information used for the desktop assessment.

e Atlas of Living Australia (ALA 2019) Records provided by collecting institutions, individual
collectors and community groups  29° 40'10"S, 115°10' 41"E — plus 20 km buffer.

e NatureMap (DBCA 2019) Records in the WAM and DPaW databases. Includes historical data
and records on Threatened and Priority species in WA. 29° 40'10"S, 115° 10" 41"E — plus 20
km buffer.

e BirdLife Australia Birdata (Atlas Database) Records of bird observations in Australia, 1998-2018.
29°40'10"S, 115° 10" 41"E — plus 20 km buffer.

e EPBC Protected Matters Records on matters of national environmental significance protected
under the EPBC Act.29° 40' 10"S, 115° 10" 41"'E — plus 20 km buffer.

10.2. Previous fauna surveys

BCE has conducted multiple fauna surveys at Arrowsmith and nearby areas. These surveys have
included monitoring, targeted fauna assessments and a level 2 fauna assessment. Other surveys
conducted by BCE further afield will be used as background information only to inform potential
species lists compiled during desktop studies. There have also been studies by other consultants in
the region, particularly for the Eneabba mineral sands mine. Species records from these studies are
contained in the Naturemap database which was consulted as part of the desktop study. In addition,
BCE maintains a detailed database and annotated species lists that were available for reference as
part of the desktop study. Some of the BCE records pre-date Naturemap. Previous reports consulted
for background information include Harris et al. (2008), Metcalf and Bamford (2008), Bamford (2009),
Bamford (2012), Everard and Bamford (2014), Bamford et al. (2015) and Bamford and Chuk (2015-17).
Some of these studies were undertaken within 1km of the project area; others within about 10km.

10.3. Nomenclature and taxonomy

As per the recommendations of EPA (2004), the nomenclature and taxonomic order presented in this
report are based on the Western Australian Museum’s (WAM) Checklist of the Fauna of Western
Australia 2016. The authorities used for each vertebrate group were: amphibians (Doughty et al.
2016a), reptiles (Doughty et al. 2016b), birds (Johnstone and Darnell 2016), and mammals (Travouillon
2016). In some cases, more widely-recognised names and naming conventions will be followed,
particularly for birds where there are national and international naming conventions in place (e.g. the
BirdLife Australia working list of names for Australian Birds). English names of species where available
are used throughout the text; Latin species names are presented with corresponding English names
in tables in the appendices.

10.4. Interpretation of species lists

Species lists generated from the review of sources of information are generous as they include records
drawn from a large region and possibly from environments not represented in the survey area.
Therefore, some species that were returned by one or more of the data searches will be excluded
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because their ecology, or the environment within the survey area, meant that it is highly unlikely that
these species will be present. Such species can include, for example, seabirds that might occur as
extremely rare vagrants at a terrestrial, inland site, but for which the site is of no importance.

Species returned from the databases and not excluded on the basis of ecology or environment are
therefore considered potentially present or expected to be present in the survey area at least
occasionally, whether or not they were recorded during field surveys, and whether or not the survey
area is likely to be important for them. This list of expected species is therefore subject to
interpretation by assigning each a predicted status in the survey area.

The status categories used are:

¢ Resident: species with a population permanently present in the survey area;
¢ Migrant or regular visitor: species that occur within the survey area regularly in at least moderate
numbers, such as part of annual cycle;

e Irregular Visitor: species that occur within the survey area irregularly such as nomadic and
irruptive species. The length of time between visitations could be decades but when the species
is present, it uses the survey area in at least moderate numbers and for some time;

e Vagrant: species that occur within the survey area unpredictably, in small numbers and/or for
very brief periods. Therefore, the survey area is unlikely to be of importance for the species; and
¢ Locally extinct: species that would will be present but has not been recently recorded in the local
area and therefore is almost certainly no longer present in the survey area.
These status categories make it possible to distinguish between vagrant species, which may be
recorded at any time but for which the site is not important in a conservation sense, and species which
use the site in other ways but for which the site is important at least occasionally. This is particularly
useful for birds that may naturally be migratory or nomadic, and for some mammals that can also be
mobile or irruptive, and further recognises that even the most detailed field survey can fail to record
species which will be present at times, or may will be previously confirmed as present. The status
categories are assigned conservatively. For example, a lizard known from the general area is assumed
to be a resident unless there is very good evidence that the site will not support it, and even then it
may be classed as a vagrant rather than assumed to be absent if the site might support dispersing
individuals.

10.5. Field Investigation Methodology and Personnel

The survey area was visited on 18 November 2018 by Dr Mike Bamford (BSc Hons. Ph.D. (Biol.)), Dr
Wes Bancroft (BSc Hons. Ph.D. (Zool.), Sarah Smith (Bsc. (Biol.) and Peter Smith (Dip. Ag. Sc.). Mike
Bamford and Katherine Chuk - B. Sc. (Zool.) Hons. prepared a report.

During the site inspection as much as possible of the site was visited, habitat observations were made
in order to develop descriptions of Vegetation and Substrate Associations (VSAs), and opportunistic
fauna observations were recorded when relevant to the survey. Access to the site was good due to
the rail alignment from Eneabba to Geraldton passing along the western side.

10.6. Survey Limitations

The EPA Guidance Statement 56 (EPA 2004, now EPA 2016) outlines a number of limitations that may
arise during surveying. These survey limitations are discussed in the context of the BCE investigation
of the survey area in Table below.
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EPA Limitation

BCE Comment

Level of survey.

Level 1 (desktop study and site inspection). Survey intensity
was deemed adequate due to the scale of the project and
the amount of data available in the region.

Competency/experience of the
consultant(s) carrying out the survey.

The ecologists have had extensive experience in conducting
fauna surveys and have conducted several fauna studies
within the immediate region.

Scope. (What faunal groups were
sampled and were some sampling
methods not able to be employed
because of constraints?)

The survey focussed on vertebrate fauna and fauna values.

Proportion of fauna identified, recorded
and/or collected.

All vertebrate fauna observed were identified. Extensive
desktop information allowed for a robust predicted species
list to be developed.

Sources of information e.g. previously
available information (whether historic or
recent) as distinct from new data.

Abundant information from databases and previous studies.

The proportion of the task achieved and
further work which might be needed.

The survey was completed and the report provides fauna
values for the project area.

Timing/weather/season/cycle.

Timing is not of great importance for level 1 investigations.

Disturbances (e.g. fire, flood, accidental
human intervention etc.) that affected
results of survey.

None

Intensity. (In retrospect, was the intensity
adequate?)

All major VSAs were visited and significant species habitat
and traces were identified.

Completeness (e.g. was relevant area fully
surveyed).

Site was fully surveyed to the level appropriate for a level 1
assessment and for the proposed impact. Fauna database
searches covered a 20 km radius beyond the survey area
boundary. Detailed field investigations covered the VSAs
present.

Resources (e.g. degree of expertise
available in animal identification to taxon
level).

Field personnel have extensive experience with fauna and
habitat in the region.

Remoteness and/or access problems.

There were no remoteness/access problems encountered.

Availability of contextual (e.g.
biogeographic) information on the region.

Regional information was available and was consulted.

Table 79: Survey Limitations
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Fauna values within the survey area can be summarised as follows:

Fauna assemblage. Moderately rich but incomplete with some species locally extinct. Assemblage
is typical of the Lesueur Sandplains subregion. Notable for a rich reptile assemblage and high
proportion of non-resident birds, many of which are nectarivorous and exploit seasonal
abundance of nectar and pollen from the species-rich flora.

Species of conservation significance. Few species of high conservation significance are present
or expected, but the Carnaby’s Black-Cockatoo is important, with known roost sites nearby and
the species very likely to be a regular foraging visitor to the project area. The locally significant
Rufous Fieldwren and Rainbow Bee-eater are almost certainly present, with the bee-eater a
breeding visitor. The Western Ground Parrot may be locally extinct but because of its very high
conservation significance (with the only known wild population estimated as <150 birds; A.
Burbidge pers. comm.), the slight possibility of the species being extant in the general rea is
important.

Vegetation and Substrate Associations (VSAs). The survey area supports few but distinct VSAs,
all of which are mostly intact. All are very extensive regionally.

Patterns of biodiversity. Within the survey area all VSAs, aside from a small disturbed area in the
north-west, are intact and likely to support a high level of species richness. VSA3 may support
some aquatic and wetland-associated species not found in VSAs 1 and 2 due to the seasonal
presence of water. VSAs 1and 2 are likely to support a high diversity of terrestrial species, with
VSAT1 notably important for conservation significant species such as Carnaby’s Black-Cockatoo.

Key ecological processes. The main processes which may affect the fauna assemblage are likely
to be local hydrology, the fire regime and the presence of feral predators.

10.7. Recommendations

Because of the fairly continuous and undisturbed habitat surrounding the survey area, potential

impacts are mostly considered to be minor or negligible. Potential impacts of greatest concern to

fauna include:

loss of habitat

mortality during clearing

habitat fragmentation (drainage line)
roadkill due to increased traffic
impacts of feral species

hydrological change

altered fire regimes

light

Recommendations to manage potential impacts include:

Referral to the Department of Energy and the Environment under the EPBC Act for impact on >1ha
of moderate to high forging value vegetation for Carnaby’s Black-Cockatoo.

Undertake baseline surveys (bird censusing and systematic sampling of small, terrestrial
vertebrates) to provide data for the assessment of the effectiveness of post-mining rehabilitation.
Rehabilitation is assumed as a standard part of the mining process.

Conduct aural surveys for the Western Ground Parrot to see if the species persists in the broader
area. In the unlikely event that it is confirmed to be present, even within 5-10km, discussions will
need to be held with DBCA regarding management actions for this species.

Conduct survey for Mallee fowl mounds before clearing.

During clearing operations, investigate options for fauna rescue to reduce direct mortality.
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e Clearing is likely to increase feral species activity (particularly Fox, Cat and Goat). Waste
management to reduce increase in feral species and control of pre-existing feral species
(particularly Fox and Cat) would provide further benefit. Survey lines and access tracks should be
rehabilitated as soon as they are no longer needed as these re utilised by feral fauna.

¢ Minimising clearing where possible and progressively rehabilitate where practical after mining.

e Minimise impact on the drainage line, and manage ground water if the project may impact
groundwater levels.

e Minimise disturbance. Night time operations and lighting are of particular concern and lighting
should be directed away from bushland areas.

e Fire management measures should be implemented to prevent extensive fires affecting the
project area or surrounding landscapes. ldeally this would protect infrastructure and contribute
to a regional approach to fire management.
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11. Groundwater

Water is required for processing with groundwater resources considered the most reliable source. The
water demand is approximately 0.9 Gl/yr at the Arrowsmith North project. In order to meet these
water requirements, there is a need for a groundwater licence from the Department of Water and
Environmental Regulation (DWER).

The following report is extracted from a H3 Level Hydrogeological assessment which has been
submitted to DWER for assessment. The report includes a computer model of the groundwater system
following the construction of a production bore into the Yarragadee formation to meet the
Arrowsmith North Silica Sand project requirements.

11.1. Development of groundwater

The most viable option for developing a groundwater supply is the construction of bores into the
Yarragadee aquifer. The production bore has been constructed to a depth of ~350 m; with screens in
the lower 60 m. Following pump testing it has been determined that a single bore is adequate for the
operation and capable of providing 50 I/s. Pump testing has demonstrated that there is minimal
decline in the watertable and minimal impact on any groundwater dependent ecosystems.

11.2. Hydrogeology

The Project is situated upon the Swan Coastal Plain, which is up to about 30 km wide comprising several
geomorphic units parallel to the coast. Specifically, the Project is located upon the Eneabba Plain,
which is made up of shoreline, lagoonal and dune deposits possibly reworked from late Tertiary alluvial
fans.

The area lies within the northern end of the Perth Basin, containing a succession of Quaternary to
Permian age deposits up to a total of 12,000 m thick, but thinning to around 1,000 m over the Beagle
Ridge southwest of the tenements. A detailed description of the geology and hydrogeology in the
northern Perth Basin is given by ‘Northern Perth Basin: Geology, hydrogeology and groundwater
resources’ (Department of Water, 2017).

Two aquifers are present beneath the tenements, one within the relatively thin Superficial
Formations, which is underlain by a major regional aquifer within the Yarragadee Formation.

11.3. Climate/Rainfall

The Arrowsmith area experiences a Mediterranean climate, characterised by mild, wet winters and
hot, dry summers. The nearest Bureau of Meteorology meteorological station is at Eneabba, for which
a rainfall record since 1964 to 1969 and 1972 to March 2017 is available. The station was closed in
2017.

The long-term average annual rainfall at Eneabba is approximately 489.6 mm with most rainfall being
recorded during the months of May through to August. Rainfall exceeds potential evaporation only
during May to September.

11.4. Geomorphology

The Arrowsmith North project area is located on the Swan Coastal Plain at elevations varying between
24 and 50m AHD in an area which is very gently undulating. The Swan Coastal Plain is bounded to the
east by the Gingin Scarp which is approximately 8 kilometres from the eastern tenement boundary of
the project area.
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The Swan Coastal Plain is divided into two physiographic units; the Eneabba Plain and the Coastal Belt
(Nidigal, 1995) with the project area on the Eneabba Plain.

The Arrowsmith River is the only significant drainage in the area, an intermittent drainage that passes
east to west to the south of the project area. The northern part of the river system terminates in
Arrowsmith Lake and a southern part terminates on the Eneabba Plain. When the Arrowsmith Lake is
full water overflows into the superficial formations.

Much of the Arrowsmith area is covered with native vegetation with only small areas cleared along
the Brand Highway and some farms cleared for grazing.

11.5. Regional Hydrology

The Project is located in the northern portion of the onshore Perth Basin some 28 km to 50km
southeast of Dongara. The Perth Basin is a deep linear trough of sedimentary rocks covered by a thin
veneer of coastal plain sediments. It extends north-south for some 1,000 km in the southwest of
Western Australia onshore beneath the coastal areas and offshore beneath the continental shelf and
continental slope. The basin covers an area of 45,000 km2 onshore and 55,000 km2 offshore. The
Perth Basin is essentially a half-graben (down faulted block) bounded on the east by the north trending
Darling Fault, some 1,000 km long, which separates the Basin from Archaean crystalline rocks of the
Yilgarn Block.

In the Arrowsmith area, the total thickness of sediments in the Perth Basin exceeds 4,000 m with
exploration oil wells at the Beharra Springs wellfield exceeding 3,700m. Exposure of rock outcrop is
poor throughout the Perth Basin with much of the geological information based on interpretation of
exploratory drilling, boreholes and geophysical data. There is extensive Quaternary sand cover (sand,
laterite and alluvium) over the Basin, which masks much of the underlying geology. For a detailed
description of the geology of the Perth Basin the reader is directed to Playford, et al (1976).

11.6. Structure

The project area straddles the Dongara, Beharra Springs and Donkey Creek Terraces which are located
to the west of the Dandaragan Trough and to the east of the Beagle Ridge. The Dongara Terrace is
located to the west of the Mountain Bridge Fault. The Beharra Terrace lies between the Beharra
Springs Fault and the Mountain Bridge Fault. The Donkey Creek Terrace lies to the east of the Beharra
Springs Fault to the Eneabba Fault.

The North project area is located mainly between the Beharra Springs Fault to the east and the
Mountain Bridge Fault which passes through the western tenement boundary. Both faults are east
side down with the oldest lithologies to the west.
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Figure 27: Regional Structure

11.7. Geology

The project area straddles the Dongara, Beharra Springs and Donkey Creek Terraces which are located
to the west of the Dandaragan Trough and to the east of the Beagle Ridge (Figure 3). The Dongara
Terrace is located to the west of the Mountain Bridge Fault. The Beharra Terrace lies between the
Beharra Springs Fault and the Mountain Bridge Fault. The Donkey Creek Terrace lies to the east of the
Beharra Springs Fault to the Eneabba Fault.

The project area is located mainly between the Beharra Springs Fault to the east and the Mountain
Bridge Fault which passes through the western tenement boundary. Both faults are east side down
with the oldest lithologies to the west.
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In the Project area a veneer of Quaternary aged superficial formations aquifer sediments mainly
consisting of Tamala Limestone, Bassendean Sands and Guildford Formation unconformably overlie
the Jurassic aged Yarragadee Formation. The superficial formations can be up to 60m thick.

The Yarragadee Formation is generally flat lying and is fault bounded.

The Yarragadee Formation is spilt into four units of which the uppermost and youngest unit, Unit D, is
predominantly fine-grained sediments with minor sand. The next unit is Unit C which is predominantly
sands, followed by Unit B which contains about 50% siltstone and shale and underlain by Unit A which
is predominantly sands. Units B and D can act as confining layers with Units C and A being the better

aquifers.
Unit ID Lithology Max. Onshore Thickness (m)
D Shale, siltstone and clayey sandstone 1,741
C Sandstone and clayey sandstone 719
B Siltstone, shale and sandstone 967
A Sandstone, siltstone and shale 1,095

Table 80: Yarragadee Units

In the project area to the east of the Mountain Bridge Fault, on the Beharra Springs Terrace, the
Yarragadee consists of Unit D to about 200m and underlain by Unit C to a depth of in excess of 1,000m
below ground level. To the north of the mineral tenement in the Leeman Shallow LS31 drill hole, the
lithology of Unit D was described as interbedded grey-back siltstone, black clay and shale with coarse-
grained sand.

To the west of the Mountain Bridge Fault, on the Dongara Terrace, the superficial sediments are
underlain by Unit B to a depth of approximately 300m and then the sands of Unit A. The depth of the
Yarragadee Formation in the Dongara Terrace is considered to be in the order of 600 — 800m.
Geophysical interpretation of seismic work has indicated that the throw of the Mountain Bridge Fault
could be in the order of 500m with the east side down.

The Yarragadee is underlain by the Cadda Formation.

11.8. Recharge

Recharge to the Yarragadee Formation aquifer in the Arrowsmith region is mainly via direct infiltration
of rainfall to the overlying superficial aquifer where present. Rainfall that reaches the ground is mainly
used by native vegetation with only that water passing the root zone deemed as recharge. The Water
and Rivers Commission in their report Managing the Water Resources of the Arrowsmith Groundwater
Area, WA, 2002 have determined the rainfall recharge rate to the superficial aquifer at 6 to 8% of
rainfall and to the Yarragadee aquifer as 5% of rainfall.

Areas directly underlain by Yarragadee Units A and C are considered to have the greater recharge due
to their sandy native whereas Yarragadee Units B and D are considered to have lower recharge due to
their shaley and silty nature.

Occasionally when winter rainfall is significant, recharge can also be obtained from the Arrowsmith
River. In 2021, the river flowed for the first time in many years overfilling the Arrowsmith Lake and
discharging into the Central project area.
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11.9. Groundwater Levels, Flow Directions and Discharge

The groundwater levels in the Arrowsmith Region of the superficial aquifers and the underlying
Yarragadee aquifers are similar, indicating hydraulic connection of the aquifers near the surface.
Available regional water levels are limited to those monitored by the Leeman Shallow bores and two
Dongara Line bores. The Leeman Shallow bores were drilled to a maximum depth of 100m with a
shallow bore, designated the B bore, generally screened in the superficial aquifer and a deeper bore
designated the A bore, screened near the base of the 100m hole mainly in the Yarragadee aquifer.

In the Arrowsmith area the superficial aquifer groundwater movement is westwards to the Indian
Ocean. The Yarragadee aquifer flow is constrained by the older lithologies to the west of the Beagle
Fault System although there is a lack of information as to the extent of the flow. The older units are
the Triassic aged Lesueur Sandstone and the Jurassic aged Cadda Formation, Cattamarra Coal
Measures and the Eneabba Formation.

Groundwater discharge from the Yarragadee aquifer is either upwards into overlying aquifers or
offshore into the Indian Ocean. Nidigal, (1995) noted that “The groundwater salinity and upward
hydraulic heads in the Leeman Shallow bores to the west of the Beagle Fault indicate that there is also
groundwater discharge across the fault into the “Cattamarra Coal Measures”.

11.10. Groundwater Quality

Groundwater quality in the superficial aquifer varies from fresh (460mg/L total dissolved salts (TDS))
to marginal (4,560mg/L TDS). The fresher groundwater is in the east and the more saline nearer the
coast. There is a saline water interface beneath and to the east of the coastline.

Groundwater quality in the Yarragadee aquifer varies from fresh (520mg/L TDS) to saline (27,600mg/L
TDS). Water bore drilling has identified an increase in salinity with depth in some areas. The high
salinity recorded in Leeman Shallow 30A is due to proximity to the ocean and a saline interface that is
located to the east of the coastline. The two highest salinity bores are located to the west of the
Mountain Bridge Fault.

11.11. Site Hydrogeology

The location for the proposed groundwater abstraction is mainly on the Beharra Springs Terrace and
partially on the Dongara Terrace. The Mountain Bridge Fault is the boundary between these two
terraces and crosses the western boundary of the mining tenement (M70/1389). The majority of the
mining tenement is also covered by the Eneabba Plains Sub-area. A thin, <20m width of the Dongara
Sub-area occurs in the southwestern portion of the tenement. At the time of application for
900,000kL/annum from the Yarragadee Formation the Department of Water and Environmental
Regulation informed Ventnor Mining Pty Ltd of a lack of allocation in the Eneabba Plains Sub-area but
pointed out the sliver of Dongara Sub-area and the abundant allocation in this sub-area. The
southwestern portion of the mining tenement was therefore targeted as the site for an exploratory
water bore into the Yarragadee Formation targeting Unit A below Unit B.

The lithologies identified during exploratory drilling at the tenement are shown below. The
interpreted geology is mainly taken from the geophysical log. Chip samples of the drill cuttings were
logged by the drilling contractor.

ARROWSMITH NORTH UPDATED BFS MARCH 2024 92



To
(From) (m bgl) Formation Unit Description
m bgl

Superficial — Bassendean
0 30 - Fine to very coarse-grained quartz sands
Sands, Tamala Sands

Fine to coarse grained clayey sands over
30 303 Yarragadee B interbedded

sands and swelling grey shales

303 404 Yarragadee A Medium to coarse grained sands with
minor grey shale

Table 81 Summary of Lithologies Encountered

The target aquifer was the Unit A of the Yarragdee Formation which extensively underlies the area to
the west of the Mountain Bridge Fault. Unit A was intersected in drilling from 303m to 404m and was
interpreted from seismic and petroleum exploration drill holes (Beharra Nol - 726m and Beharra No2
- 636m) to extend to a depth in the order 600m to 800m.

The north-south trending Mountain Bridge Fault cuts through the western edge of the tenement. The
hydraulic connectivity between the eastern side and western side of the fault are unknown. The Unit
A sands to the west of the Mountain Bridge Fault should coincide with the Unit C sands but information
on the connectivity is currently limited to the test production bore. The elevated salinity of the test
production bore Unit A groundwater from the western side of the fault is higher than would be
expected from the Unit C groundwater from the eastern side of the fault. This may indicate a low level
of connectivity.

11.12. Groundwater Dependent Ecosystems

There are no groundwater dependent ecosystems (GDE) on M70/1389. The depth to water of any
vegetation on these tenements is generally in excess of 15m.

There are some possible GDE’s to the west and north west of M70/1389, associated with Arramall
Lake and the superficial aquifer. These are in excess of 4km from the Yarragadee production bore YPB1
and therefore unlikely to be affected by abstraction.

Ngunkakara Well has been identified as a GDE and is located on the western boundary of M70/1389
about 2.2km north of the Yarragadee production bore YPB1. The superficial aquifer water level at this
site would be in the order of 6m RL AHD with the surface level being in the order of 25m AHD resulting
in a depth to water in the order of 19m.

South of the project area the Department of Water and Environmental Regulation has identified the
Arrowsmith River and Arrowsmith Lake areas as requiring consideration. These areas also have depths
to water exceeding 15m indicating and therefore do not contain GDE’s. Any vegetation in these areas
would be reliant on perched water coming from surface flow events for the Arrowsmith River.

The Superficial Formations form an unconfined aquifer referred to as the Superficial aquifer. The
project area is underlain by a relatively thin cover of sand belonging to the Bassendean Sand upon a
thicker section of predominantly clayey sand forming the Guildford Clay, which are approximately
coincident with the Eneabba Plain. Calcarenite limestone of the Tamala Limestone is located west of
the project areas beneath the Spearwood Dunes, and frequently contain karstic cavities.
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11.13.

The aim of the exploratory drilling was to identify Unit A of the Yarragadee Formation to the west of

Drilling

the Mountain Bridge Fault.

Test production bore, YPB1, and monitoring bore YMB1 were drilled and constructed during this

investigation by Western Drilling and the Table below summarises the construction details.

Bore ID

YPB1

YMB1

Date Completed

10 January 2022

31 January 2022

GPS Location

313924E 6733521N - GDA%4

313923E 6733518N - GDA9%4

Drilled By Western Drilling Western Drilling
Method Mud Rotary Mud Rotary
Aquifer Yarragadee Formation Unit A Yarragadee Formation Unit A

Surface Casing
Hole Diameter 533mm 317mm
Hole Depth 30m 30m
Casing Diameter 406mm 250mm
Casing Depth 30m 30m
Casing Type ERW Steel ERW Steel
Centralised Yes Yes
Cemented Yes Yes
Pump Chamber
Hole Diameter 381mm 218mm
Hole Depth 300m 320m
Casing Depth 300m 320m

Casing Diameter & Type

250mm ID Fibreglass Reinforced Plastic

125mm ID Fibreglass Reinforced Plastic

Centralised Yes Yes
Cemented Yes Yes
Screens
Hole Diameter 212mm 100mm
Top Screen 320m 326m, 362m
Base Screen 392m 332m, 374m
Diameter 168mm OD 80mm OD
Type 304 Stainless Steel 304 Stainless Steel
Aperture 0.5mm 0.5mm
Placed Telescopic Telescopic

Development

Airlift/jetting/surging — 72 hours

Airlifting/jetting/surging - 24 hours

Water Level

7.63m below top of casing (10-Mar-22)

8.34m below top of casing (10-Mar-22)

Electrical Conductivity  [11,400uS/cm at 25 degrees C (12-Mar-22) NA

Table 82: Summary of Bore Details — North Yarragadee

A pilot hole was drilled by Western Drilling to 404m below ground level to obtain samples of the
lithologies and to enable geophysical logging. The drilling indicated that the surficial formations
extended from the surface to approximately 30m below ground level. The pilot hole below 30m
intersected the Unit B of the Yarragadee Formation to approximately 303m below ground level and
then Unit A of the Yarragadee Formation to 404m below ground level.

At the completion of the pilot hole it was geophysically logged by Westlog Wireline Services for natural
gamma and long and short normal resistivity (Appendix B). The natural gamma logging was
undertaken to determine the position of the Unit A sands so they could be accurately screened. The
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long and short normal log confirmed that the target section with a geophysically estimated salinity of
4,000mg/L was located from 320 to 392m.

The pilot hole was then re-entered and reamed to a depth of 30m at a diameter of 550mm. Steel
casing (406mm OD) was installed to a depth of 30m and then cement grouted in place.

The next phase of drilling involved reaming the pilot hole from 30 to 300m at a diameter of 406mm.
Centralised 250mm NB fibreglass reinforced plastic (FRP) was then installed to a depth of 300m. The
base of the casing string was equipped with a cement/casing shoe assembly and a landing ring.
Cement was then pressure installed in the annulus, via the cementing shoe at 300m, between the hole
and the outside of the casing to seal the upper part of the hole above 300m. The pilot hole was then
cleaned from 300 to 392m and 72m of 168mm stainless steel wire wound screens with 20m of
stainless steel casing on the top containing an M Packer with anti-rotation devices were installed and
hung on the landing ring incorporated in the cement/casing shoe. The bore screens were then
developed using jetting, surging and airlift methods for approximately 72 hours. The final airlift yield
was estimated at 20L/s.

A Yarragadee aquifer monitoring bore (YMB1) was drilled 15.1m south of the test production bore and
screened over a similar interval. A second monitoring bore (SMB1) was drilled into the superficial
aquifer to initially supply drilling water and to act as a superficial monitoring bore. It was located 27m
east of the test production bore.

The water levels in the Yarragadee bores were in the order of 7.7m below the top of the casing and
the superficial water level was 17.5m below the top of the casing indicating 10m of confining effect
by the Unit B layer acting as an aquitard.

11.14.
Test pumping was undertaken on the test production bore YPB1 by Western Irrigation Pty Ltd from 9

Test Pumping

to 12 March 2022. Water level measurements were logged and recorded manually and via water level
loggers in the pumping bore YPB1, the Yarragadee aquifer monitoring bore YMB1 and the superficial
aquifer monitoring bore SMB1. The test pumping consisted of a step test of four 100-minute steps
followed by a 33 hour constant rate test and 6 hours of recovery.

Date Static Water Maximum Test Pumping Rate Maximum
Level Available Test Type Du_ratlon (L/s) Drawdown
Drawdown (minutes)
(m btoc) (m)
(m)

9-Mar-22 7.68 60 Multi-Rate 100 22 3.40

100 26 4.67

100 29 5.45

100 32 6.12

10-Mar-22 7.68 60 Constant 1990 30 6.12

11-Mar-22 - - Recovery 320 - -

Table 83: Summary of Test Pumping

11.15.

Test Pumping Analysis

The general shape of the curve suggests a confined aquifer. Correspondingly, Cooper and Jacob
straight line analysis was conducted on the section of the curve from 100 minutes to the end resulting
in an aquifer transmissivity of 1,140m2/d. for the test production bore. Theis straight line analysis was
also conducted on the section of the curve after 100 minutes resulting in an aquifer transmissivity of
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1,070m2/d. for the test production bore. Therefore, the average hydraulic conductivity over the 55m
sand section of the aquifer is 19.4 to 20.7m/d.

The aquifer storage coefficient ranged from 1.05 x 10-4 (Cooper & Jacob) to 2.74 x 10-4 (Theis).

Analysis of the recovery data using the Theis recovery method for the straight-line portion of the
recovery curve indicates an aquifer transmissivity of approximately 750m2/d and therefore hydraulic
conductivity of the 55m screened interval is about 13.6m/d.

The transmissivity figures derived from the recovery test data differ from than those determined from
the pumping part of the constant rate test. The difference is due to well or bore effects induced by
the electric submersible pump reducing the transmissivity in the pumping bore. The use of the
recovery data removes most of the well effects, especially after the first 10 minutes of the recovery
test when some leakage of water from the pump column back into the bore can affect results.

11.16. Groundwater Chemistry

A water sample was taken from the production bore during the constant rate test pumping 1 hour
after the test commenced and 24 hours after the test commenced and submitted to Agrifood
Technology for major component analysis. The laboratory report detailing the analysis is presented in
Appendix E. A summary of the assay data is presented in Table 84.

The analytical data indicates that the groundwater is a sodium-chloride water with a slightly acidic pH
that would be fit for purpose. The data in Table 84 below indicates that the water is not potable with
salinity, sodium, calcium, magnesium, manganese, chloride and sulphate exceeding the ANZEEC
potability guidelines. The water quality is otherwise fit for purpose.

Bore No 1 hours 24 hours Potability Standard
Colour Iron Iron
Odour Odourless Odourless
pH 6.8 6.8 6.5—-8.5(2)
Electrical Conductivity @ 250C (uS/cm) 11,500 11,400 ocn (M
Total Dissolved Salts 6,610 6,670 500 (2)
Sodium 1,900 1,900 <180 (2)
Potassium 110 110
Calcium 240 240 <200 (1)
Magnesium 290 280 <150 (1)
Bicarbonate 120 120
Chloride 3,700 3,800 <250 (2)
Sulphate 290 280 <250 (2)
Nitrate 19 7.7 <50(1,2)
Phosphate-P <0.01 <0.01 <5 (3)
Ammonia 1.4 13
Iron 5.8 5.5 <0.3(2)
Manganese 0.79 0.83 <0.1(2)
Silica 17 16
Hardness (as CaCO3) 1,770 1,755
Alkalinity (as CaCO3) 100 100
Dissolved Carbon Dioxide 30 30

Table 84: Groundwater Chemistry

Concentrations reported as ppm (mg/L) unless otherwise stated. (1) = World Health Authority (2) = NHMRC/NRMMC Aust
Drinking Water Guidelines 2004.
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12. Social factors

12.1. Population Centres

The nearest population centres and equidistant from the Project via Brand Highway at 30 km. The
nearest farmhouse is more than 5 km from the Project.

The Company will source labour requirements from these two population centres.

12.2. Land Ownership and Use

The entire project is located on vacant, Unallocated Crown Land.

The Company has a Mining Lease (M70/1389) which is predominately within granted Exploration
License E70/5027 and encroaching on E70/5109 to the west. The Mining Lease and Exploration
Licenses are held by Ventnor Mining Pty Ltd a 100% owned subsidiary of VRX.

The Project area is predominately native vegetation but is criss-crossed with mulched/cleared tracks
previously used over the last 40 years for oil and gas exploration. The Company has been able to use
these tracks to access areas for exploration and sampling.

12.3. Socio-economic Context

The project can provide significant benefits to the State through very long-term employment and
Royalties and locally provide employment and contract opportunities.

The Project will initially be using road haulage but in future use the under-utilised rail system and
potentially significantly increase exports through the Geraldton Port.

12.4. Potential Development

Once the Project has reached an expected production rate and quality of final product the Company
can consider further downstream processing of silica sand in to glass products.

Any further processing will have to consider the logistics of transporting both raw material and final
products and the economic imperative of supplying a potential domestic and international market.
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13. Project Implementation

13.1. Construction

Initially the Project will require the construction of the processing facility and the remote feeder
station. Mining will initially include front end loader excavation to a feeder station to a run rate of up
to two million tonnes of sand.

It is estimated that the project will ramp up to two million tonnes over two years. This will enable the
introduction of the commodity to the Asian markets. This approach will support the planned ramp up
of production which allows for silica sand products to be introduced to the glass making and foundry
industries in Asia before maximising production at 2 million tonnes per year.

13.2. Implementation Plan

The Company has completed detailed mine scheduling and processing and engineering for the
construction of the processing plant and infrastructure. Fortunately, the scheduling detail is made
significantly simpler due to the consistency of the ore source which will also reflect in the consistent
quality of the final products.

The Implementation plan for the Project will depend on:

¢ Final approvals for mining

¢ Finalise offtake contracts for a significant portion of projected production
e Definitive Feasibility Study

¢ Financing of construction and working capital

e Construction

e Commencement of mining and commissioning of the processing plant

13.3. Contracting Strategy

The Company will own, operate and maintain the feeder station, processing operations and manage
the project operations.

The Company will contract the supply of mining and haulage equipment and the power supply.

13.4. Operational Readiness

VRX will develop a comprehensive risk-based program to ensure VRX has the requisite capability and
systems to operate the Arrowsmith North Silica Sand Project successfully from day one.

This approach will commence with a thorough enterprise-wide risk assessment and identification of
the standards, controls and systems which will be required to mitigate these risks through the life of
the operation. The outcome is an intellectual architecture comprising of well thought, thorough and
effective operating systems, which will be designed to ensure operational readiness and logical
prioritisation of the project’s many moving parts.

The process will be detailed and involve a higher level of operational systems design than is typically
undertaken by single asset sponsors for new projects of this scale. This is done primarily due to the
high bar of performance that VRX has set for the project and the strong business imperative to have
the asset predominantly run and operated by persons living locally. In addition, VRX recognizes that
the bulk silica sand mining industry is an emerging industry in WA and thus has fewer established
practices and less depth of expertise than is typical in other sectors of the mining industry.
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The key aims of this approach are:

e Torigorously and effectively manage the project execution and the project start up and ramp-up
to full capacity, thereby avoiding operational start-up dip.

e To align the Company with ISO 9000 quality compliance through effective controls and
management of those controls governing product quality.

e To control the scope of roles within the Company and to manage the amount of discretion that
people have in their roles so that they are positioned to focus on the project outcomes.

e To facilitate role clarity and enabling effective decision making, successful team work, and
accountability.

e To the achieve the Company’s vision of being “a globally significant silica sand producer, who is
recognised for our great quality of products produced safely and ethically”.

e Toachieve the Company’s planned localisation targets and strategy, which will provide sustainable
business opportunities and jobs for locals, and a sense of ownership of the asset within the district.

¢ To minimise the dependence on expensive contracting resources.

e To drive safety, productivity and product quality through an in-built and inherent business
improvement mindset.

¢ To enable the most efficient management of the asset in a global market, with all the inherent
challenges involved in managing markets and cultures.

13.5. Company Values

A simple but set of company values, has been firmly established within VRX and will underpin the
operational strategy of the company.

e Safety: All of us have an equal right to go home safely.
e Team Work: We achieve superior results by working together.

e Accountability: We are accountable to our family, our community and our colleagues — do them
proud, give it your best.

e Respect: We are a diverse organisation who respect each other.
e Stakeholders: Our stakeholders measure our success — our customers, our investors and our
community all have expectations of us.

13.6. Operational Strategy

VRX is staffed by experienced mining and mineral industry veterans. Our experienced team has a clear
opportunity to provide a fresh approach to operations of a Western Australian Silica Sand mining and
processing facility, and a global marketing function, with best operating and management practice
supported by an Australian (Perth) head office governance team.

The Arrowsmith North mine and processing facility will be operated by a predominantly local
workforce and an experienced leadership team. This strategy will create a high level of government
and local community support.

To ensure the project is run safely and will reliably produce an on-specification product at nameplate
capacity and cost from day one, a robust suite of management systems and operating standards will
be developed jointly by an early recruited leadership team and the Perth head office and will be
implemented during commissioning.

Capable local operational staff will be recruited with sufficient lead time to be fully trained in the
operation of mine and plant with emphasis on the key controls and expectations by which their
performance will be measured.
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There will be early recruitment of key management and technical roles for the express purpose of
developing and implementing the management systems, and then training the operating staff in the
lead up to operations.

The design of the organisation structure and operational systems will be fit for purpose striking the
right balance between the required level of governance and operating efficiency which will ensure
sustained performance of safe, efficient, on specification operational delivery through the life of the
project.

Risk Based Approach

An operational readiness will be developed using a strong risk-based approach. The lesson from other
projects is that where there is a failure to fully understand and prepare for operational risks early,
projects are exposed to significant value loss arising from production shortfall, out of specification
product, and cost increases, collectively referred to as “start-up dip”. In addition, there is often a high
level of safety and environment incidents.

Project risk workshops identify the following key project risks:

e failure to achieve project financing
o failure to achieve project permitting and land compensation arrangements
e project cost overrun or delay resulting in significant dilution of value for existing shareholders

e excessive working capital requirements for the project and possible loss of market niche for VRX’s
high value silica sand products, due to:

¢ inadequate orebody knowledge or unexpected complexity

e inadequate operational preparedness and capability resulting in out of specification product

e product logistics delays

e sales and marketing issues - production issues

* |oss of government or community support for the project

¢ health, safety and environmental (HSE) risks.

These risks will be captured in a detailed risk register. The approach will be to prepare mitigation
strategies accordingly.

Risk controls will be identified for all risks, comprising:

e Mitigation actions to be completed prior to commencement of operations

e Operational standards and management systems which will govern operations and mitigate risks
through the life of the project.

¢ Risk mitigation actions include:

e Specific studies to ensure full anticipation of technical, quality, reliability and environmental
issues.

e Engagement of specialist consultants to advise on critical technical, marketing and government
and community aspects of the project.

e Design reviews to ensure engineering controls are included in plant design.

e Specific obligations to include in third-party contracts that will be critical to safety, environment,
production and product quality.

e Definition of infrastructure upgrades and government co-commitments.
e Establishment of project control for construction management.
¢ Planned and targeted early recruitment and training.
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On-going control of risk through the life of the operation will be through effective implementation of
standards and management systems.

In particular, the controls for HSE risks will be documented in a set of HSE standards and systems which
collectively define the Health, Safety and Environment Management System (HSEMS) for the project.
The HSEMS, consists of a set of Health and Safety standards, Environment standards, and systems
which are critical to effective HSE management. This will provide a comprehensive risk management
framework for the project.

Development of Operational Readiness Plan

Risk mitigation actions will be prioritised and sequenced into a comprehensive work plan for
operational readiness. The work plan will also include completion of the design of standards and
systems in a prioritised way and implementing these as required for the project construction phase
and for the operations phase of the project.

The operational readiness project plan will have clear links to the financing, permitting, and
construction project plans.

Implementation of Operational Readiness Plan

The operational readiness plan will be implemented by an early recruited operations team, supported
by expert consultants where required, and with a Project Management Office (PMO) function to track
and report on status throughout. The recruitment schedule is aligned with the operational readiness
plan to ensure timely implementation of key roles to complete the work plan tasks. The clear remit of
early recruited roles will be to build the organisational systems and to have their teams fully
operationally-ready at start of operation.

A readiness methodology will be used to support key aspects of the implementation including
coaching and training on standards and systems design, access to a comprehensive library of checklists
and requirements from equivalent operations design, and executive leadership advice where
required.

There is a close relationship between the operational readiness plan and the human resources
strategy for the project. In particular, the design of the standards and systems will provide clear role
clarity for all operations positions. The training and development of personnel recruited into
leadership roles will include training in standards and systems design methodology and in the style of
leadership required of VRX managers at all levels to ensure that the management systems are
effectively utilised.

Human Resources

Where possible the Company will source employees from the local communities of Eneabba and
Dongara.

The skills required to operate this type of mining equipment and processing are well represented
within the Western Australian mining industry personnel.

The Company will operate and maintain the feeder and processing equipment but contract the power
generating equipment and mining operations equipment and relevant personnel.

Where possible the Company will preferentially offer opportunities to local Indigenous operators.

VRX will work with the Yamatji Southern Regional Corporation to investigate opportunities for local
contracts and assist in the establishment of a Ranger program.
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14. Operating Cost Estimate
Operating costs have been determined from either first principles or contract budget submissions and
estimates.

The operating costs have been estimated on a one million tonnes per year runrate for two years and
thereafter a ramp up two million tonnes per year. There are marginal unit cost savings as throughput

is increased.
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15. Capital Cost Estimate

ProjX Engineering is a Bunbury based engineering and design consultancy with experience in
construction of sand plants and construction in WA. ProjX has provided VRX with a cost estimate for
a 2 million tonne per annum (Mtpa) processing plant which is a detailed proposal with updated budget
and tender pricing and accurate to +15% in estimation.

PHASE DELIVERABLE DESCRIPTION Estimated Cost ~ Contingency ::;?::el:z
1 Project Management, Design, QC, etc S 1,646,180 | S 164,618 | S 1,810,798
2.1 [Supply - Equipment $ 13835970 | $ 2,452,011 | $ 16,287,981
2.2 [Supply - Piping & Valves S 658,000 | $ 162,000 | S 820,000
2.3 [Supply - Steel Fabrication S 3,413,600 | S 682,720 | S 4,096,320
2.4 [Supply - NPI Infrastructure S 1,708,300 | S 341,660 | S 2,049,960
2.5 |Supply - Electrical & Instrumentation S 7,390,318 | $ 1,415,471 | S 8,805,789
2.6 [Supply - Signage, Safety, Other Minor Items S 100,812 | $ 20,162 | S 120,974
2.7 |Supply - Freight (road transport to site) S 399,500 | $ 79,900 | $ 479,400
2.8 [Supply - Capital Spares S 620,831 | S 124,166 | S 744,997
3.1 [Site Works - Construction Management S 2,122,540 | $ 212,254 | $ 2,334,794
3.2  [Site Works - Civil Works (Roads, Bulk Earthworks, Dams & Drainage) | $ 5,256,966 | S 691,233 [ $ 5,948,199
3.3 |[Site Works - Concrete Works (Slabs, Footings, Plinths, etc) S 1,538,000 | $ 153,800 | S 1,691,800
3.4 |Site Works - Electrical & Instrumentation Works (HV, LV & PC) S 2,211,150 | $ 442,230 | S 2,653,380
3.5 |Site Works - SMP Works (inc. NPI) S 8,832,600 | S 1,763,020 | $ 10,595,620
4 Commissioning S 540,200 | S 108,040 | S 648,240
Other Project Costs S 1,880,950 | $ 193,095 | $ 2,074,045
TOTALS § 52,155,917 $ 9,006,380 $ 61,162,297

Table 85: Summary of quote details for processing plant

Capital expenditure has increased materially since the 2019 BFS, however this still remains modest
with an approx. 4.4 year payback. The increase is largely driven by:

e asignificant rise in steel, concrete and construction labour costs for the processing plant, with
prices for fabricated steel having doubled since 2019

e a change to the process circuit from gravity spirals to hydrofloat that will produce superior
products but has a higher initial capital cost component

e additional costs associated with power reticulation, flotation reagent storage and additional
supporting infrastructure for administration and laboratory services

e additional costs for the construction of the road and designed and approved Brand Highway
intersection, and

¢ purchase of Offset land to conform with State Offsets Policy guidelines.

Figures below show renders of the proposed operating plant and surrounding area.

Capex also includes a 20% contingency, notwithstanding the recent re-tendering of supplied capital
components. This reflects the Company’s conservative approach to pricing when modelling the
financial metrics for the project. In efforts to reduce the capex, the Company continues to seek out
second-hand equipment for refurbishment and to-date has sourced a feed trommel and final screen,
with significant cost-savings as compared to hew equipment.

Operating expenditure has increased marginally from the 2019 BFS.

Sale prices for silica sand products have been left unchanged towards the lower end of the range of
estimates provided for in the 2019 BFS, notwithstanding the growing market for silica sand products
in Asia and upward pricing pressures. Again, this reflects the Company’s conservative approach to
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pricing when modelling the financial metrics for the project as well as providing an additional
contingency.

Figure 29: Close up render of proposed processing plant at Arrowsmith North

The Project metrics have depreciated all of the capital cost at 15% per year.
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16. Marketing

Sale prices for silica sand products have been left unchanged towards the lower end of the range of
estimates provided for in the 2019 BFS, notwithstanding the growing market for silica sand products
in Asia and upward pricing pressures. Again, this reflects the Company’s conservative approach to
pricing when modelling the financial metrics for the project as well as providing an additional
contingency.

Globally, silica sand is in a growth phase due to increasing demand from the construction sector, with
both volume and value having increased worldwide. This was due to its applications across a range of
industries, including glass making as well as foundry casting, water filtration, chemicals and metals,
along with the hydraulic fracturing process.

Accelerations in construction spending and manufacturing output worldwide are expected to drive
growth in important silica sand-consuming industries, including the glass, foundry and building
products sectors. Particularly rapid gains are projected for the hydraulic fracturing market as
horizontal drilling for shale oil and gas resources expands, largely in North America. Nevertheless,
faster gains in the overall market will be constrained by ongoing efforts to incorporate higher volumes
of recycled glass cullet in the manufacture of glass containers.

The Asia-Pacific region is expected to remain the largest regional consumer of industrial sand through
future years, supported by the dominant Chinese market.

16.1. Silica Sand Markets

High-grade silica sand is a key raw material in the industrial development of the world, especially in
the glass, metal casting, and ceramics industries. High-grade silica sand contains a high portion of silica
(normally more than 99% SiO,) and is used for applications other than construction aggregates. Unlike
construction sands which are used for their physical properties alone, high-grade silica sands are
valued for a combination of chemical and physical properties.

Glassmaking

Silica sand is the primary component of all types of standard and specialty glass. It provides the
essential SiO2 component of glass formulation; its chemical purity is the primary determinant of
colour, clarity and strength in glass. Industrial sand is used to produce flat glass for building and
automotive use, container glass for foods and beverages, and tableware. In its pulverised form, ground
silica is required in the production of fibreglass insulation and for reinforcing glass fibres. Specialty
glass applications include test tubes and other scientific tools, incandescent and fluorescent lamps.

Foundry Sand

Silica sand is an essential part of both the ferrous and non-ferrous foundry industries. Metal parts
ranging from engine blocks, heads and manifolds to sink faucets are cast in a sand-and-clay mould to
produce their external shape, often using a resin coat to create the desired internal shape. Silica’s high
fusion point (1,760°C) and low rate of thermal expansion produce stable cores and moulds compatible
with all pouring temperatures. Its chemical purity also helps prevent interaction with catalysts or
affecting the curing rate of chemical binders, for that reason, customers are looking for high quality
silica sand that meets their specifications for size and shape. Silica sand is an essential part of both the
ferrous and non-ferrous foundry industries. Metal parts ranging from engine blocks to sink faucets are
cast in a sand-and-clay mould to produce their external shape, often using a resin coat to create the
desired internal shape. Silica’s high fusion point (1,760°C) and low rate of thermal expansion produce
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stable cores and moulds compatible with all pouring temperatures. Its chemical purity also helps
prevent interaction with catalysts or affecting the curing rate of chemical binders, for that reason,
customers are looking for high quality silica sand that meets their specifications for size and shape.

Paint Fillers

Paint formulators select micron-sized silica sand to improve the appearance and durability of
architectural and silica paint and coatings. High purity silica produces critical performance properties
such as brightness and reflectance and colour consistency. In architectural or exposed paints (Ship and
Container especially), silica fillers improve tint retention, durability, and resistance to dirt, mildew,
cracking and weathering. Low oil absorption allows increased pigment loading for improved finish
colour. In marine and maintenance coatings, the durability of silica imparts excellent abrasion and
corrosion resistance.

Filtration and Water Production

Silica sand is used to filter water to become drinkable. It is also necessary in the processing of
wastewater and the production of clean water from wells. Uniform grain shapes and grain size
distributions produce efficient filtration bed operations for the removal of contaminants from
wastewater to provide potable water. As silica is chemically inert, it will not degrade or react when it
encounters acids, contaminants, volatile organics or solvents. Silica is used as packing material in
deep-water wells to increase yield from the aquifer by expanding the permeable zone around the well
screen and by preventing the infiltration of fine particles from the formation.

16.2. Glass Manufacturing Basics

Manufactured glass is the single largest use of silica sand after construction/concrete sands. The key
to well manufactured glass is to have the correct particle size (below 600um).

Size segregation of silica sand represents a major processing function. Each glass maker may have
slightly different requirements for their gradation, but generally they want raw materials to range
from 0.106 to 0.60mm. After processing to remove impurities, and classifying the product into its
proper size range, the next step is drying the product. Glass producers generally prefer the raw
materials to contain less than 5% moisture.

The physical specifications deal exclusively with particle size. The grain size of batch materials strongly
affects the amount of energy required for melting. Glass makers prefer a near uniform size within the
batch ingredients to ensure efficient melting. However, in reinforcing fiberglass, more than 99.5% of
the raw material grains are smaller than 0.045 mm (45um). There is consideration to tighten these
limits from 0.5% larger than 45um, especially for coarse particles that are the most difficult
component to melt. Grain shape of the sand also affects melting. If the majority of the batch is coarser
than the specified range, incomplete melting often occurs, which results in a poor-quality product.

Glassmaking is a major sector which needs consistent quality, correctly sized, and low iron content
silica sand. Silica sand is the major raw material used in glassmaking, comprising some 65 to 75% by
volume of raw material, but far less percentage than that by value. Glass manufacturers usually classify
silica sand into separate groups on the basis of chemical and physical properties.

Metallurgical Uses

In metal production, silica sand operates as a flux to lower the melting point and viscosity of slag to
make them more reactive and efficient. Lump silica is used either alone or in conjunction with lime to
achieve the desired base/acid ratio required for purification of final metals. These base metals can be
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further refined and modified with other ingredients to achieve specific properties such as greater
strength, corrosion resistance or electrical conductivity. Ferroalloys are essential in specialty steel
production. Industrial sand is used by the steel and foundry industries for de-oxidation and grain
refinement.

Chemical Production

Silicon-based chemicals are found in thousands of everyday applications ranging from food processing
to soap and dye production. In this case, SiO2 is reduced to silicon metal by coke in an arc furnace, to
produce the Si precursor of other chemical processes. Industrial sand is the main component in
chemicals such as sodium silicate, precipitated silica, silicon tetrachloride and silicon gels. These
chemicals are used in products such as household and industrial cleaners, in the manufacture of fibre
optics and to remove impurities from cooking oil and brewed beverages.

Paint and Coatings

Paint formulators select micron-sized industrial sands to improve the appearance and durability of
architectural and industrial paint and coatings. High purity silica produces critical performance
properties such as brightness and reflectance and colour consistency. In architectural paints, silica
fillers improve tint retention, durability, and resistance to dirt, mildew, cracking and weathering. Low
oil absorption allows increased pigment loading for improved finish colour. In marine and
maintenance coatings, the durability of silica imparts excellent abrasion and corrosion resistance.

Ceramics

Ground silica is an essential component of the glaze and body formulations of all types of ceramic
products, including tableware, sanitary ware and floor and wall tile. In the ceramic body, silica is the
skeletal structure onto which clays and flux components attach. The SiO2 contribution is used to
modify thermal expansion, regulate drying, contain shrinkage and improve structural integrity and
appearance. Silica products are also used as the primary aggregate to provide high temperature
resistance to acidic attack in industrial furnaces.

Filtration and Water Production

Industrial sand is used to filter water to become drinkable. It is also necessary in the processing of
wastewater and the production of clean water from wells. Uniform grain shapes and grain size
distributions produce efficient filtration bed operations (including multimedia) for the removal of
contaminants from wastewater to provide potable water. As silica is chemically inert, it will not
degrade or react when it comes in contact with acids, contaminants, volatile organics or solvents. Silica
is used as packing material in deep-water wells to increase yield from the aquifer by expanding the
permeable zone around the well screen and by preventing the infiltration of fine particles from the
formation.

Fibre glass including optical fibres

Washed, correctly sized and dry sorted, the silica sand from the Projects can potentially be targeted
for high-grade applications in the glass industry. The main export destinations countries for these
types of products are China, Japan, Taiwan and Korea.

Suppliers need to work with the customers and or distributors in each key market to provide the
required tonnages of suitably specified high grade sand delivered in container loads, or bulker bags
and that the sand would be delivered from the site to a port facility. Final delivery is often in pneumatic
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tanker or bulker bags. Some large producers have on-site grinding facilities using flint pebbles as
media.

Container Glass

The introduction and use of lightweight containers is critically dependent upon the glass forming
technologies available for their manufacture. For many years, ‘blow-blow’ technology was the
dominant glass bottle forming process. However, more recently ‘narrow neck press and blow’ (NNPB)
has become the dominant technology for the production of lightweight bottles. Superior dimensional
control and consistency available from NNPB allows lighter bottles to be produced without
compromising fitness for purpose or market appeal. The current NNPB process inevitably has
limitations on the minimum bottle weight which can be achieved, this also being critically dependent
on bottle design and volume.

Market Risk

A key risk for industrial minerals projects is not meeting market specifications. For example, the silica
sand market has demanding major element specifications for parameters such as purity (e.g. Si02
content) in addition to tight specifications for trace elements such as Fe and Ti and Cr in the glass
industry.

Failure to meet specifications may result in selling the products at discounted rates, or indeed not
finding markets at all.

Other risks for silica sand may include particle size distribution and physical strength (crush resistance)
as in the case of proppants for the oil industry.

Industrial minerals are generally considered to be bulk commodities and are therefore susceptible to
distance to market and transport costs; therefore, logistics may pose a risk to supplying markets.

16.3. Glassmaking Silica Sand Pricing

Chemical Composition (%)

Product | SiO; AlLO; | Fe;0s; | TiO; Cao MgO K,O May 2019 Price FOB
F80 99.95 | 0.02 0.008 | 0.030 | 0.005 | 0.001 | 0.004

F80C 99.95 | 0.02 0.005 | 0.030 | 0.005 |0.001 | 0.004 | US$38-43 per dmt
F150 99.8 0.07 0.015 |0.035 |0.020 |0.001 |0.004 | (subject to quality,
F200 99.9 0.06 0.02 0.030 | 0.010 | 0.001 |0.020 | .ontract terms and
F350 99.5 0.30 0.050 | 0.030 | 0.010 | 0.002 | 0.050 quantity)

F400 99.6 0.25 0.040 | 0.030 | 0.005 | 0.001 | 0.050

F500 99.7 0.20 0.050 | 0.035 | 0.010 | 0.002 | 0.030

Table 86: Glassmaking Silica Sand Pricing
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Particle Size Sieve Opening / um retained

Product 850 600 425 300 212 150 106 75 53
F80 0.5% | 49% 50% | 0.5%

F80C 9.0% | 90.0% | 1.0%

F150 0.5% | 88% 11% | 0.5%

F200 0.5% | 30% 40% 21% 8% 0.5%

F350 0.5% | 40% 39% 16% 1%

F400 0.5% | 44% 39% 16% | 0.5%

F500 0.5% | 40% 42% 17% | 0.5%

Table 87: Glassmaking Silica Sand Particle Sizes

16.4. Market Assessment

The global value and volume of the silica sand market indicated growing demand for supply of silica
sand as shown in Figure below. The future tightening of supply of suitable quality silica sand,
particularly for glassmaking, is commensurate with future increases in price.

Global Washed Silica Sand Market, By Value (US$ Mn), 2018-2031
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Figure 30: Global Washed Silica Sand Market by Value and Volume (2018 to 2031). Report by Report Ocean Pvt Ltd, 2023.

Product requirements will be based on SiO, content, other impurities and particle size distribution.
There are many and varied requirements generally dependent on the final product.

16.5. Foundry Silica Sand Pricing

Chemical Composition (%)

Product Si0, | AlLbO; | Fe;03 | TiO; Cao MgO | KO May 2018
F20 99.7 | 0.20 0.05 0.035 | 0.010 | 0.002 | 0.03 US$38-43 per
F20-B 99.9 | 0.02 0.008 | 0.03 0.005 | 0.001 | 0.004 | dmt (subject
F40 99.7 | 0.20 | 0.05 |0.035 |0.010 |0.002 |[0.03 | to quality,
F20-B 99.6 [ 0.25 |0.04 |0.030 |0.005 |0.001 |0.05 | contract

F50 99.6 [0.25 |0.04 [0.030 |0005 |0.001 [005 |, __ _

Table 88: Foundry Silica Sand Pricing
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Particle Size Sieve Opening / Mesh retained

Product 10 20 30 40 50 70 100 | 140 | 200 | AFS
F20 0.1% | 3% 87% | 8% 1% 0.1% 21
F20-B 9.0% | 90.0 | 1.0% 20
F40 0% 21% | 36% | 24% | 13% | 5% 1% 0% 36
F20-B 6% 22% | 30% | 38% | 3% 0.3% | 0.1% | 0% 22
F50 0% 03% | 32% | 28% | 17% | 14% | 8% 1% 49

Table 89: Foundry Sand Particle Sizes

16.6. Foundry Silica Sand Demand

Metal Casting / Foundry: Industrial sand is an essential part of the ferrous and non-ferrous foundry
industry. Metal parts ranging from engine blocks to sink faucets are cast in a sand and clay mould to
produce the external shape, and a resin bonded core that creates the desired internal shape. Silica’s
high fusion point (1,760°C) and low rate of thermal expansion produce stable cores and moulds
compatible with all pouring temperatures and alloy systems. Its chemical purity also helps prevent
interaction with catalysts or curing rate of chemical binders. Following the casting process, core sand
can be thermally or mechanically recycled to produce new cores or moulds. Chromite, zircon and
olivine sand all compete with silica but usually in small quantities and mainly as a thin covering on top
of the silica for actual molten metal contact.

It is becoming increasingly difficult to source appropriate sand in Asia suitable for the foundry industry
and VRX Silica is ideally placed to supply this market from it Arrowsmith North Silica Sand Project.
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17. Financial

17.1. Key Financial Assumptions

A financial analysis for the project has been undertaken based on the following assumptions:

only 25 years of the Resource tonnage has been taken into account

revenue is based on prices used in the 2019 BFS study with no future projections

operating costs are based on first principles and current rates for equipment

sales contracts in Asia for silica sand are invariably based on US dollars, and the exchange rate

applied is A$1.00 to US$0.66

17.2. Project Metrics

Post Tax, ungeared NPV $166,700,000
Post Tax, ungeared IRR 35%
Payback period (yrs) (post tax) (ramp up rate) 4.4
Exchange Rate USS/AS $0.66
Life of Mine (yrs) (BFS Study) 25
EBIT $965,000,000
Total Sales (25 years) no escalation $2,691,000,000
Life of Mine C1 costs, FOB Geraldton (inc Royalties) $31.43
Cashflow after finance and tax $650,000,000
Capex (2 mtpa) $66,787,100
Capex contingency (inc) 20%
Life of Mine C1 costs, FOB Geraldton (inc Royalties) $31.43
Tonnes Processed (million tonnes) (BFS Study) 52
Probable Reserves (million tonnes) @ 99.7% SiO, 221
Reserve life (yrs) 111
JORC Resources (million tonnes) 512
Table 90: Project Metrics
111
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17.3. Production Profile
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Figure 31: Production Expenditure and Revenue

17.4. Sensitivity Analysis
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18. Resources and Reserves JORC Tables
18.1. JORC Code 2012 Edition Table 1

Sampling Techniques and Data

Section 1: Sampling Techniques and Data

Criteria

Commentary

Sampling techniques

Aircore drilling samples are 1 m down hole intervals with sand collected from a cyclone
mounted rotary cone splitter, ~2-3kg (representing 50% of the drilled sand) was collected.
Two sub-samples, A and B, of ~200g were taken from the drill samples. The remainder
was retained for metallurgical testwork.

Auger drilling samples are 1m down hole intervals with sand collected from a plastic tub
which received the full sample, ~8kg, from the hole. The sand was homogenised prior to
sub sampling, two sub-samples, A and B, of ~200g were taken from the drill samples. A
bulk sample of ~5kg was retained for each 1m interval for metallurgical testwork.

The “A” sample was submitted to the Intertek Laboratory in Maddington, Perth for drying,
splitting (if required), pulverisation in a zircon bowl and a specialised silica sand 4 acid
digest and Inductively Coupled Plasma Mass Spectrometry analysis.

All auger samples were weighed to determine if down hole collapse was occurring, if the
samples weights increased significantly the hole was terminated to avoid up hole
contamination.

The targeted mineralisation is unconsolidated silica sand dunes, the sampling techniques
are “industry standard”.

Due to the visual nature of the material, geological logging of the drill material is the
primary method of identifying mineralisation.

The Competent Person is satisfied that the sampling techniques are appropriate for this
style of deposit, and for use in Mineral Resource estimation.

Drilling techniques

Vertical NQ sized aircore drilling was completed by a Contract Drilling Company using a
Landcruiser mounted Mantis 82 drill rig.

A 100mm diameter hand screw auger was used to drill until hole collapse.

The Competent Person is satisfied that the drilling techniques are appropriate for this
style of deposit, and for use in Mineral Resource estimation.

Drill sample
recovery

Aircore:

e Visual assessment and logging of sample recovery and sample quality.

e Reaming of hole and clearance of drill string after every 3m drill rod.

e Sample splitter and cyclone cleaned regularly to prevent sample contamination.
e No relationship is evident between sample recovery and grade.

Auger:

e All material recovered from the hole is collected in a plastic drum and weighed, the
weights are used to determine when the hole is collapsing, and drilling is terminated.
e No relationship is evident between sample recovery and grade.

The Competent Person is satisfied that the sample recoveries are appropriate for this style
of deposit, and for use in Mineral Resource estimation.
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Criteria

Commentary

Logging

Geological logging of drill samples is done by the field geologist with samples retained in
chip trays for later interpretation.

Logging is captured in an Excel spreadsheet, validated and uploaded into an Access
database.

This information is of a sufficient level of detail to support the Mineral Resource estimate.

The Competent Person is satisfied that the geological logging techniques are appropriate
for this style of deposit, and for use in Mineral Resource estimation.

Subsampling
techniques and
sample preparation

Aircore drill samples are rotary split 50:50 into a calico bag resulting in 2-3kg of dry
sample, 2 x 200g sub-samples, A and B, are taken from the drill sample. The A sample is
submitted to the laboratory and the B sample is retained for repeat analysis and QA/QC
purposes. The bulk sample is retained for later metallurgical testwork.

Auger drill material, ~8kg, is collected in a plastic tub and homogenised, 2 x 200g sub-
samples, A and B, are taken from the drill material. The A sample is submitted to the
laboratory and the B sample is retained for repeat analysis and QAQC purposes. A 5kg
bulk sample is retained for later metallurgical testwork.

The sample size is considered appropriate for the material sampled.

The 200g samples are submitted to the Intertek Laboratory in Maddington. Intertek use
a zircon bowl pulveriser to reduce the particle size to -75um.

The Competent Person is satisfied that the sub-sampling techniques and sample
preparation are appropriate for this style of deposit, and for use in Mineral Resource
estimation.

Quality of analytical
data and laboratory
tests

Samples were submitted for analysis to the Intertek Laboratory in Maddington in Perth
WA. The assay methods used by Intertek are as follows: multi-elements are determined
by a specialised four-acid digest including Hydrofluoric, Nitric, Perchloric and Hydrochloric
acids in Teflon tubes. Analysed by Inductively Coupled Plasma Mass Spectrometry, silica
is reported by difference.

The assay results have also undergone internal laboratory quality assurance (QA), which
includes the analysis of standards, blanks, and repeat quality control (QC) samples.

The Company has been validating a high-purity silica standard that was created for the
Company by OREAS Pty Ltd. This was required as there is no commercial standard
available for high purity silica sand. The standard was “round robin” assayed at several
laboratories in Perth prior to the commencement of drilling.

The standard was then included in the drill sample submissions to Intertek, in sequence,
on aratio of 1:20. Field duplicate samples were submitted in a ratio of 1:20 and in addition
to this Intertek routinely duplicated analysis from the pulverised samples in a ratio of
1:25. The number of QC samples therefore represents ~14% of the total assays.

A full analysis of all the QC data has been undertaken. This analysis validates the drill assay
dataset and conforms with the guidelines for reporting under the JORC Code.

The Competent Person is satisfied that the QA procedures put in place are appropriate
for this style of deposit, and for use in Mineral Resource estimation.

Verification of
sampling and
analyses

Significant intersections were validated against geological logging.

Three aircore twinned holes have been completed which shows strong correlation
between the paired assays.
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Criteria

Commentary

Location of data
points

Auger drill hole locations were measured by hand-held GPS with the expected relative
accuracy; GDA94 MGA Zone 50 grid coordinate system is used.

Aircore drill holes were surveyed by RM Surveys using base stations on GOLA SSM DON53
and a Project Control point established as GFMO001, situated within the Arrowsmith North
prospect and coordinated by RTK from DON53, with the expected relative accuracy of
0.05m E, N and RL. The drill collar RL’s were transformed to the topographic DTM surface.

The Competent Person is satisfied that the surveying techniques and accuracy of data are
appropriate for this style of deposit, and for use in Mineral Resource estimation.

Data spacing and
distribution

Auger holes were spaced 400-1,000m apart along existing tracks.

The aircore drilling in the indicated resource was spaced 400m, along lines spaced 450m
apart. In the Inferred area holes were spaces 800m apart, on line spaces 800m apart.

Within the area containing the 2021 aircore drilling, drilling was completed on a drillhole
spacing of 50 m (east) by 100 m (north).

No sample compositing (down hole) has been completed.

Orientation of data
in relation to
geological structure

Sampling is being undertaken on aeolian sand dunes and all holes were drilled vertically.
The drill orientation is therefore considered appropriate to the geological controls
affecting mineralisation.

Sample security

All samples are selected onsite under the supervision of VRX Geological staff.

Samples are delivered to the Intertek laboratory in Maddington. Intertek receipt received
samples against the sample dispatch documents and issued a reconciliation report for
every sample batch.

Audits or reviews

There has been no audit or review of sampling techniques and data.

Section 2: Reporting of Exploration Results

(Criteria listed in the preceding section also apply to this section.)

Criteria

Commentary

Mineral tenement
and land tenure
status

VRX has six granted exploration licenses covering 342.9 km2 and has two granted mining
leases, covering 36.3km2 of that area, which are excised from the exploration licences.

The granted exploration licences E70/5027, E70/5109, E70/5197 and E70/5817 at
Arrowsmith North; E70/4987 at Arrowsmith Central and E70/4986 at Arrowsmith South.
The granted mining leases are M70/1389 at Arrowsmith North and M70/1392 at
Arrowsmith Central.

All drilling supporting the Arrowsmith North Mineral Resource has been within tenement
E70/5027, which is owned by Ventnor Mining Pty Ltd, a 100% owned subsidiary of VRX
Silica Limited. The tenement was granted 14 June 2018 and all drilling was conducted on
vacant crown land.

Exploration done by
other parties

Minor exploration for oil and gas, and for mineral sands was completed by various
companies.

Other than work completed by VRX, no exploration for silica sand has been completed.

Geology

Most economically significant silica sand deposits in Western Australia are found in the
coastal regions of the Perth Basin, and the targeted silica sand deposits are the aeolian
sand dunes that overlie Pleistocene limestones and paleo-coastline, which also host the
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Criteria

Commentary

regional heavy mineral deposits. Within the project area, data obtained from the
Department of Agriculture soil mapping shows there are pale and yellow deep sands
predominating with lesser swampy areas and occasional iron rich sand ridges.

Locally the silica sand deposit is understood to be layered where yellow sand is deposited
it is underlain by white sand. The silica sand deposit is bounded at depth by a basal
limestone which is closer to the surface in the south and deeper in the north.

Drillhole information

Not relevant. Exploration results are not being reported. Mineral Resources are being
disclosed (see Section 3). Sample and drillhole coordinates are provided in previous
market announcements.

Data aggregation
methods

Not relevant. Exploration results are not being reported. Mineral Resources are being
disclosed (see Section 3).

Relationship between
mineralisation widths
and intercept lengths

Not relevant. Exploration results are not being reported. Mineral Resources are being
disclosed (see Section 3).

Diagrams

Refer to figures within the main body of this report.

Balanced reporting

Not relevant. Exploration results are not being reported. Mineral Resources are being
disclosed (see Section 3).

Other substantive
exploration data

Geological observations are consistent with aeolian dune mineralisation.

Seven, certified, dry in situ bulk density measurements were completed by Construction
Sciences Pty Ltd using a nuclear densometer.

Groundwater was intersected in only a few holes that were drilled deeper deliberately to
ascertain the position of the water table. The water table is typically below 15m depth.

The mineralisation is unconsolidated sand.

There are no known deleterious substances.

Further work

The Company is progressing the Project into a Development phase having formally
referred the project to the Department of Agriculture, Water, and the Environment for
assessment under the Environment Protection and Biodiversity Conservation Act 1999
(Cth) and to the Environmental Protection Authority for assessment under Part IV of the
Environmental Protection Act 1986 (WA).

In parallel Approvals under the Mining Act are being prepared with a view to lodgment in
the near future. Approval under PartV of the EP Act will also be required (Works Approval
and Licence) to allow construction and operation of a mine and processing facility to
produce a bulk product for transport to the Geraldton Port for bulk shipment to
customers in Asia. VRX plans to commence preparation of a Works Approval application
in the near future.
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Section 3: Estimation and Reporting of Mineral Resources

(Criteria listed in the preceding section also apply to this section.)
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Database integrity

Data used in the Mineral Resource estimate is sourced from a Microsoft Access database.
Relevant tables from the Microsoft Access database are exported to Microsoft Excel
format and converted to csv format for import into Datamine Studio 3 software.

Validation of the data imported comprises checks for overlapping intervals, missing survey
data, missing analytical data, missing lithological data, and missing collars.

Site visits

A site visit by the previous Competent Person, Mr Grant Louw of CSA Global, took place
on 3 July 2019.

Geology — Mr Louw noted that the Arrowsmith tenements are primarily underlain by
unconsolidated white / yellow silica sand, covered by low scrub and very few trees.
Topographic relief is low. It was noted that the material recorded as ironstone ridges by
the DOAG mapping is in fact a more iron rich sand unit, and not an ironstone.

Drill collars — Mr Louw recorded and verified several marked drill sites using hand-held
GPS.

Project location — several points such as road intersections were located and plotted in
Google Earth™ to verify the tenement location.

Mr Louw visited the VRX sample storage on 17 October 2018 and noted the following:

Sample storage — originals, field duplicates, pulps, standards and chip trays are housed
appropriately. Some chip trays were photographed by the Competent Person as a check
against company photographs and geology logs.

Geological
interpretation

Silica sand mineralisation at Arrowsmith North occurs within the coastal regions of the
Perth Basin, and the targeted silica sand deposits are the aeolian sand dunes that overlie
the limestones and paleo-coastline.

Within the project area, data obtained from the Department of Agriculture soil mapping
shows there are pale (logged by VRX as white sands) and yellow deep sands
predominating, with lesser swampy areas and occasional iron rich sand ridges.

The geological modelling was completed based on this soil mapping data in conjunction
with the auger and aircore drill logging data. The Mineral Resources were estimated above
3-D wireframe basal surfaces for the white and yellow sands, with the surfaces being
based on the geological boundaries defined by logged sand types and chemical analysis
results from the drill data. The aircore drilling demonstrated that the white sand layer
extends to the west, past the interpreted contact, under the yellow sand in approximately
the northern half of the modelled area. The basal surface of the yellow sand is defined by
this lithological contact, or is limited by interpretation of nominal average thickness of the
sand layer based on the data from surrounding deeper drill holes as required. The white
sand layer basal surface is similarly defined by the drilling data and or is limited by
interpretation of nominal average thickness of the sand layer based on data from
surrounding deeper drill holes as required. The horizontal extents of the interpreted sand
layers are limited to within the VRX nominated Arrowsmith North target area and with
reference to the publicly available soil mapping data.

The surface humus layer is typically about 300mm thick. In consultation with VRX, the
upper 500 mm (overburden) is likely to be reserved for rehabilitation purposes. This
overburden surface forms the upper boundary of the estimated Mineral Resource and is
depleted from the reported Mineral Resources. Comparatively minor areas that are
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mapped as iron richer sand ridges, swamp or sandy swamp are also depleted from the
Mineral Resources.

A surficial zone of enriched CaO was modelled in the area drilled in 2021. This CaO zone is
within the yellow sand domain and SiO2 population is reduced by negligible amounts
compared to the non-calcareous domain. The purpose of the domain was to separate high
and low grade CaO populations.

The basal 2 m of the sands unit is not intended to be mined, and is therefore not reported
as part of the Mineral Resource.

Despite both white and yellow sands being readily amenable to beneficiation, they have
been separately modelled, based on the drill logging data and mapped soil type
boundaries, as they are separately estimated due to differences in grades of the various
mineral components.

Assumptions have been made on the horizontal extents of the mineralisation based on
the soil mapping data and the spacing and extents of the drilling information. A nominal
maximum horizontal extrapolation limit of 200m past known drill data points has been
applied with the material types additionally constrained within the VRX nominated target
area and by the mapped material type boundaries. The vertical extents of the sand layers
have been limited by interpretation of the nominal average thickness of each layer based
on data from the deeper drilled aircore holes. The nominal maximum interpreted
combined layer sand vertical thickness is roughly 25 m and the nominal average
interpreted thickness of sand is about 12 m. Approximately 15% of the modelled
mineralisation zones can be considered to be extrapolated.

Alternative interpretations based on the currently available data are considered unlikely
to have a significant influence on the global Mineral Resource.

Continuity of geology and grade can be identified and traced between drillholes by visual
and geochemical characteristics. Confidence in the grade and geological continuity is
reflected in the Mineral Resource classification.

Dimensions

The modelled and classified extents of the yellow sand material within the target area are
roughly 10 km north to south, and on average roughly 2.5km west to east.

The modelled and classified extents of the white sand material within the target area are
roughly 4.6km north to south, and on average roughly 1.5km west to east.

The modelled aeolian sand is roughly horizontal, with low relief. The currently modelled
thickness of the sands is on average about 12m, ranging up to a nominal maximum
thickness of 25m.

Estimation

and

modelling techniques

Ordinary Kriging (OK) was the selected interpolation method, with Inverse distance
squared (IDS) used as a check estimate.

Grade estimation was carried out at the parent cell scale, with sub-blocks assigned parent
block grades. Grade estimation was carried out using hard boundaries between the two
sand type zones.

Statistical analysis on the 1m downhole composited drillhole data to check grade
population distributions using histograms, probability plots and summary statistics and
the co-efficient of variation, was completed on each sand type for the estimated grade
variables. The checks showed there were some outlier grades in the interpreted sand
types that required top-cutting. Top cuts for the white sand were applied to Fe;03 (0.5%),
and LOI (1%). Top cuts for the yellow sand domain in the Indicated volumes were applied
to Al,O3 (2.8%), Fe,0s (1.5%), and LOI (1.5%).
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In addition to SiO,, the grade variables Al,0s, Fe;05, LOI, K20, MgO, Ca0 and TiO; are
estimated into the model and reported.

A volume block model was constructed in Datamine constrained by the topography,
overburden layer, sand type zones, material depletion zones and target area limiting
wireframes.

Analysis of the drill spacing shows that the nominal average drill section spacing is 400m
with drill holes nominally at 400m apart on each section over majority of the modelled
area. The area drilled in 2021 has drill hole spacing of 50m (east) by 100m (north).

Spatial (variogram) analysis was completed on SiO; from the 1m drill composite samples
from the yellow sand zone, as this zone has the most samples. Two sets of variograms
were modelled, one from the samples collected during the 2021 aircore programme, and
the other from the 2019 drilling data. The resultant single spherical modelled variogram
parameters were applied to an OK estimation as the primary grade estimation technique.

For the variograms modelled from the 2021 aircore data: The modelled nugget was 13%,
with 40% of the population variance constrained within a range of 130m. The primary
orientation is 140°. For the variograms modelled from the samples from the 2017 and
2019 drilling programmes: The modelled nugget was a fairly low 15%. There was no
preferred orientation for the horizontal variogram so the major axis is modelled towards
000° with the same 700 m range modelled for both major and semi-major axes. The minor
vertical axis was modelled with a range of 8.5m.

Based on the sample spacing of 50m(E) x 100m(N) within the 2021 drilling area, a block
model covering the 2021 aircore grade control area was constructed, with block sizes and
model limits designed to allow it to be stamped onto the 2019 block model. The block
model used a parent cell size of 25m(E) x 50m(N) x 2m(RL) with sub-celling to 6.25m(E) x
12.5m(N) x 0.25 m(RL) to maintain appropriate resolution at the surface boundaries. The
volume block model was validated on screen to ensure blocks were coded correctly
according to the input wireframes.

The block model was stamped onto the 2019 MRE block model, with the latter’s block
sizes of 200m(E) x 200m(N) x 4m(RL) retained in the output model.

For the interpolated blocks within the 2021 aircore drilling area, the following grade
interpolation parameters were applied: Blocks were estimated using a search ellipse of
150m (major) x 100m (semi-major) x 4m (minor) dimensions, with a minimum of 6 and
maximum of 16 samples from a minimum of four drillholes per cell interpolation. Search
radii were increased, and the minimum number of samples reduced in subsequent sample
searches if cells were not interpolated in the first two passes. Cell discretization of 3 x 3 x
2 (X, Y, Z) was employed.

For the interpolated blocks within the 2017/2019 drilling area, the following grade
interpolation parameters were applied: Blocks were estimated using a search ellipse of
700m (major) x 700m (semi-major) x 10m (minor) dimensions, with a minimum of 16 and
maximum of 24 samples from a minimum of four drillholes per cell interpolation. Search
radii were increased, and the minimum number of samples reduced in subsequent sample
searches if cells were not interpolated in the first two passes. Cell discretization of 3 x 3 x
4 (X, Y, Z) was employed.

Model validation was carried out visually, graphically, and statistically to ensure that the
block model grade reasonably represents the drillhole data. Cross sections, long sections
and plan views were initially examined visually to ensure that the model grades honour
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the local composite drillhole grade trends. These visual checks confirm the model reflects
the trends of grades in the drillholes.

Statistical comparison of the mean drillhole grades with the block model grade shows
reasonably similar mean grades. The IDS check estimate shows similar grades to the OK
model, adding confidence that the grade estimate has performed well. The model grades
and drill grades were then plotted on histograms and probability plots to compare the
grade population distributions. This showed reasonably similar distributions with the
expected smoothing effect from the estimation taken into account.

Swath or trend plots were generated to compare drillhole and block model with Si0,%
grades. The trend plots generally demonstrate reasonable spatial correlation between the
model estimate and drillhole grades after consideration of drill coverage, volume variance
effects and expected smoothing.

No reconciliation data is available as no mining has taken place.

Moisture

Tonnages have been estimated on a dry, in situ, basis.

The sampled sand material was generally reasonably dry, with data collected from the
density testing of seven intervals showing an average moisture content of 2.9%.

Cut-off parameters

No cut-off parameters have been applied, as both sand types appear to be readily
amenable to beneficiation to a suitable product specification through relatively simple
metallurgical processes as demonstrated by reported metallurgical testing results.

Mining factors or
assumptions

The Project aims to mine high-grade silica sand via extraction and mechanical upgrading.
Proposed activities include the sequential block mining of silica sand, development of a
mine feed plant, moveable surface conveyor, pipeline, processing plant, freshwater supply
bore, access corridor, laydown, administration, water storage and associated
infrastructure including a gas fired power station, communications equipment, offices,
workshop and laydown areas.

The deposit is amenable to a shallow excavation where the upper surface is removed and
continuously rehabilitated and are economic to exploit to the depths currently modelled.

The deposit will be bulk mined and processed and therefore no requirement for minimum
mining widths and dilution needs to be made.

No mining has yet taken place.

Metallurgical factors
or assumptions

2018 testing: A composite auger sand sample from Arrowsmith North was tested in
Ireland. The sample was screened at 4mm to remove oversize particles. The remaining
material was then subjected to an attrition process followed by spiral and magnetic
separation methods. Attrition testing was carried out a retention period of 5 minutes, with
the sample washed after attritioning to remove any liberated fine particles. Spiral testing
was then carried out with approximately 80kg of attritioned material, after which the
samples then underwent wet magnetic separation to explore the possibility of reducing
the magnetic mineral content.

Chemical analysis showed a general decrease in the Al;Os. Processing, attritioning and
washing the material removed the largest fraction of Al,0s. The spiral separation process
produced samples where the largest fraction of Al,O; was found in the heavy mineral
fraction. Magnetic separation resulted in the largest fraction of Al,Os being in the magnetic
fraction. The results for Fe,Os follow the same general trend as for Al,0s.

The percentage fraction of SiO, in the samples increased during the test process.
Attritioning and washing the material removed fines and silt, which increased the SiO;
content. The spirals test produced samples where the largest fraction of SiO, was found in
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the light fraction. Magnetic separation indicated that the largest fraction of SiO, was in
the middling fraction.

2019 testing: raw material remaining from 2018 was removed from storage and was
screened at 1mm to remove oversize material and organics. The sand was then wet
screened through a 0.212mm sieve and PSD test run which showed that the +0.212 mm
material contains some fines (3.25% passing the 0.212 mm sieve) and in contrast the -
0.212mm sample contains a large amount of fines with 27.2% passing the 0.053mm sieve.
Chemical analysis showed that the -0.212 mm fraction contains more Al,Os; and Fe203
than the +0.212 mm fraction, due to higher clay fraction in the finer sample.

The 0.212-1 mm fraction was then attritioned for 5 minutes and washed over a 0.063 mm
sieve, highlighting that the attrition and washing process removed fine particles, and
reduced Al,0s, Fe,03 and TiO, contents.

The 0.212 mm material was then processed in a spirals test unit and three fractions were
produced, namely heavy, middling and light. Particle size distribution analysis showed that
the heavies contain the highest amount of fines and that the lights contain the lowest
amount of fines, probably because fine-grained dense minerals containing Fe and Ti are
concentrated with the heavy fraction. This observation was borne out by chemical analysis
which showed that Al,03, Fe,0sand TiO; are highest in the heavy fraction.

Magnetic separation results in an increase in SiO, and a decrease in Al,Os, Fe;03 and TiO,
in the non-magnetic fraction compared with the feed material.

The composite sample tested by CDE in 2018 and 2019 indicated that a product with AFS
~45 should be achievable and that some coarser AFS ~20 product may also be achievable.
Most foundry sands fall into the range of ~0.1mm to 0.5mm and they are produced to
meet specific size distributions which are commonly described by a number known as the
‘AFS number’. The higher the AFS number, the finer the sand. Other foundry sand
specifications include roundness and sphericity, clay content (generally <0.5%), moisture
and SiO; content, which should be achievable with suitably processed Arrowsmith North
silica sand.

It was concluded that Process test work during 2018 and 2019 on composite drill samples
indicated that the Arrowsmith North deposit is potentially suitable for producing silica
sand for glass, ceramic and foundry markets.

2021 testing by BHM Perth indicated that some process steps could be eliminated from
the previous flowsheet. The counter current classification (elutriation) and spiral stages
were removed and replaced by flotation. High pressure grinding rolls (HPGR) were added
to the flowsheet to crush all -1mm +500 um sand to minus 500 um which improved
recoveries for glass sand products.

The 2021 testing by BHM Perth was carried out on three sand types described by Ventnor
as Low Feldspar (LF), Medium Feldspar (MF) and High Iron High Feldspar (HIHF) sands in
the deposit.

The LF and MF composites were from north of the March 2021 detailed QC drilling area.
The HIHF composite was from the southern part of the 2021 drilling area. The HIHF
product is higher in fines than LF and MF products.

Bulk scale testwork on LF, MF and HIHF composites used a new flowsheet incorporating
flotation and crushing as summarised below.

Flowsheet incorporating crushing and flotation
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Arrowsmith North HIHF
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Comparison of HIHF with LF and MF products (XRF analyses)
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Stage Mass SiO; Al,O; | Fe;03 [[¢10) TiO,
% % ppm | ppm ppm ppm

-0.6, +0.425mm, NF500

LF Bulk 24.10% | 99.548 | 1,650 | 550 110 320

MF Bulk 34.50% | 99.540 | 1,730 | 610 330 310

HIHF 16.85% | 99.528 | 2,290 | 440 170 300

-0.425mm, +0.150mm,

LF Bulk 74.20% | 99.512 | 2,106 | 584 493 320

MF Bulk 64.90% | 99.278 | 3,088 | 786 1,177 | 322

HIHF 82.56% | 99.084 | 4,088 | 563 1,473 302
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Photomicrograph of rougher tail (product) from the HIHF composite

Photomicrograph of VRX ‘AFS55’ foundry sand product, showing sub-rounded quartz
grains

BHM and VRX are of the opinion that the revised flowsheet, which includes flotation and
high-pressure grinding rolls offers potential cost savings, may have lower environmental
impact and should produce products suitable for glass, foundry and other industries. BHM
are further of the opinion that the flotation process displays, to a high degree of
confidence, that the material and mineralogical nature of the Arrowsmith North Silica
Project can be processed to a consistent saleable glass sand product specification via the
flotation process proposed.

CSA Global considers that the sample preparation, sample testing and analytical
techniques are appropriate for this type of deposit, at this stage of the exploration process.
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CSA Global notes that metallurgical (process) test methods can have a significant effect on
the quality of concentrate produced at a laboratory scale, and that such tests should be
tailored for specific geological and mineralogical conditions and desired product outcomes
for specific markets.

Therefore, it is cautioned that laboratory process test results used to estimate Mineral
Resources for industrial minerals such as silica sand may not reflect either the process
flowsheet adopted after completion of technical studies, or the layout of the final process
plant.

CSA Global is of the opinion that process test work on the composite drill samples indicates
that the Arrowsmith North deposit should be suitable for the eventual production of silica
sand for glass, ceramic and foundry markets. In addition, project location and logistics
support the classification of the Arrowsmith North deposit as an industrial Mineral
Resource in terms of Clause 49 of the JORC Code.

Environmental
factors
assumptions

or

VRX is aiming to minimise impacts and speed up ecological recovery by employing modern
and innovative mining and rehabilitation techniques. Mining will be progressively
rehabilitated using Vegetation Direct Transfer (VDT). VDT is the practice of salvaging and
replacing intact sods of vegetation with the underlying soil still intact (Ross et al. 2000).
This results in faster regeneration of the ecosystem (Mattiske 2019) and increased survival
rates of sensitive plant species that are often missing in other rehabilitation methods
(Mattiske 2019, and references within). This form of mining and rehabilitation has the
potential to minimise disturbance to fauna and their habitats. This includes minimising
impacts to SRE species and allowing establishment and/or recolonisation of invertebrates
much faster than traditional methods, as has been shown in trials by Rodgers et al. (2011).

Bulk density

Seven, certified, dry in situ bulk density measurements were completed by Construction
Sciences Pty Ltd using a nuclear densometer. The results from the seven measurements
are corrected based on the measured moisture factor. The mean dry in situ density result
of 1.66 t/m? is used for all modelled material reported in the Mineral Resource estimate.

Classification

Classification of the Mineral Resource estimate was carried out accounting for the level of
geological understanding of the deposit, quality of samples, density data and drillhole
spacing.

The Mineral Resource estimate has been classified in accordance with the JORC Code
(2012 Edition) using a qualitative approach. All factors that have been considered have
been adequately communicated in Section 1 and Section 3 of this Table.

Material that has been classified as Measured was considered by the Competent Person
to be sufficiently informed by geological and sampling data to confirm geological and
grade continuity between data points. The volumes of silica sand classified as Measured
are constrained within the area drilled in 2021 (aircore “grade control” programme).

Material that has been classified as Indicated was considered by the Competent Person to
be sufficiently informed by geological and sampling data to assume geological and grade
continuity between data points.

Material that has been classified as Inferred was considered by the Competent Person to
be sufficiently informed by geological and sampling data to imply but not verify geological
and grade continuity between data points.

Overall, the mineralisation trends are reasonably consistent over the drill sections.

The Mineral Resource estimate appropriately reflects the view of the Competent Person.
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Audits or reviews

Internal audits were completed by CSA Global, which verified the technical inputs,
methodology, parameters, and results of the estimate.

No external audits have been undertaken.

Discussion of relative
accuracy/ confidence

The relative accuracy of the MRE is reflected in the reporting of the Mineral Resource as
per the guidelines of the JORC Code.

The Mineral Resource statement relates to global estimates of in situ tonnes and grade.
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The Mineral Resource Estimate (MRE) used as a basis for conversion to the Ore Reserve
was provided by CSA Global Pty Ltd, with David Williams and Andrew Scogings as the
Competent Persons on the Estimation and David Reid, a full time employee of VRX Silica as
the Competent Person on the Exploration Results and data collection. The Arrowsmith
North Mineral; Resource Estimate used in this conversion is dated 7 December 2021.

The Mineral Resources as reported are inclusive of the Ore Reserves.

The Competent Person, Quinton de Klerk, is a Principal Mining Consultant for Cube
Consulting and has not attended a site visit due to the limitation of what such a visit would
achieve based on his general knowledge of the area and has relied on discussions with VRX
personnel to confirm the local conditions as outlined below. The competent person is
satisfied that this does not limit the confidence in these estimated Ore Reserves.

The following observations are applicable to this Conversion;

The mining area is located between mid-west towns Eneabba and Dongara in Western
Australia, ~270km north of Perth. The area is accessed via the Brand Highway, with the
northern section of the area accessed via the Mount Adams gravel road. There are
numerous existing tracks that also allow for alternative access.

The regional population density is low, 147 persons in Eneabba, and 1,380 persons in
Dongara. There are a small number of farming properties in the local area.

The mining area is located on Unallocated Crown Land, VRX Silica has 100% ownership of
the underlying mining tenure.

The topographical relief is a series of low rolling sand dunes covered by low Kwongan Heath
vegetation.

The proposed mining operation will excavate the sand from the top of the sand dunes to a
nominal undulating base as defined by the mineral resource. The eastern and southern
sides of the mining area will be graded at 1:10 gradient.

No ground water was intersected in the mining area drilling and rainfall is expected to drain
into the surrounding sand with little or no runoff that could affect the mining operation.

The sand to be mined is unconsolidated and will not require blasting. All mining can be
carried out by a wheeled front-end loader.

There are no power lines or water lines in the mining area. There are gas pipelines and gas
production wells to the east of the mining area, however these will not be impacted during
mining of these estimated Ore Reserves.

There are Shire of Irwin road reserves within the mining area which VRX has permission
from the Shire to mine over.

VRX Silica announced a Feasibility Study on the ASX platform on 28 August 2019. All the
inputs to the Feasibility Study are available to the Competent Person to be able to make
this conversion of Mineral Resources to Ore Reserves. The Ore Reserves stated here are
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the result of an updated mine production schedule completed by Cube Consulting taking
into account the physical, practical considerations for the project. This updated schedule
has been evaluated within the financial model which was developed for the above
mentioned Feasibility Study.

Only Measured and Indicated Resources have been considered for conversion to Ore
Reserves.

The MRE defines two types of sand “yellow” and “white”, both of which have been
demonstrated are able to be beneficiated to a saleable product via non-chemical means in
a custom sand processing plant. The MRE did not apply any cut-of grades during estimation
as it simply modelled the two different types of sand, there is no waste in the MRE.

The MRE differentiated the top 500mm as “topsoil” and excluded it from the estimation as
it would be retained for rehabilitation purposes.

The mining method chosen for Arrowsmith North is a rubber wheeled front-end loader,
feeding into a 2mm trommel screen to remove organic material. The undersize sand is
slurried and pumped to a sand processing plant which is located in the south west corner
of the Mining Lease M70/1389. After processing the silica sand will be initially trucked to
the Geraldton Port for bulk export. Ultimately transport to the Geraldton Port will utilise
the Eneabba to Geraldton railway line once infrastructure works are completed.

The front-end loader was chosen due to the flexible nature of the machine combined with
a high load rate and low material handling cost.

Mining of the dune sand will extract to the base of the mineral resource / ore reserve and
will leave a slightly undulating surface. On the eastern side of the mining area the sand will
slope upward at a 10% gradient to the top of the adjacent dunes.

Mining will not create a void and there are no geotechnical requirements. Active mining
faces exceeding 10m may be required, face stability issues will be determined during
mining.

Pre-production drilling is unlikely to be required due to the low in-situ variation of the bulk
sand resource, the aircore drilling used in the MRE is considered to be sufficient.

100% of the material in the Mining Lease application area is considered to be sand that can
be beneficiated to a saleable silica sand project. The top 500mm has been excluded from
the MRE as it will be reserved for rehabilitation purposes. As there is no waste material,
the recovery factor is considered to be 100% into the various products and ore loss
therefore is considered to be 0%. The Ore Reserves reported here have been limited to
within mining lease M70/1389.

Depending on the thicknesses of white and yellow sand that are available at any one time,
the decision may be taken to mine as separate units as they have different physical and
chemical compositions. This may also depend on the customer’s specification. The details
of this separated mining have not been accounted for within the Life of Mine production
schedule and are considered to be dealt with at an operational level.
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Inferred Resources are not used in the Ore Reserve output. There may be a small amount
of Inferred material that falls into the Mining Area as the edges are mined, the relative
amount of this material is insignificant and has been excluded.

Infrastructure required will be a processing plant, administration office, mining contractor
workshop and associated facilities.

VRX Silica has completed a rigorous and extensive metallurgical testwork program. The
original process flow has evolved from a predominantly physical separation process to the
use of flotation to remove deleterious minerals from the in-situ mineral resource. The
Process flowsheet, below, has been developed from the testwork program.

SAND PROCESSING CIRCUIT

0 et

LOADER FEEDER TROMMEL SCREENING ATTRITIONING CELLS

R o —

STOCKPILES SIZE SCREENING HYDROFLOAT

Metallurgical testwork has completed under the supervision of Mr Steven Hoban who is
the Principal Metallurgist and a Director of BHM. Mr. Hoban is a Member of the
Australasian Institute of Mining and Metallurgy. Mr Hoban has sufficient experience
relevant to the style of mineralisation and type of deposit under consideration and to the
activity which he is undertaking to qualify as Competent Person as defined in the 2012
Edition of the Australasian Code for the Reporting of Exploration Results, Mineral
Resources, and Ore Reserves (JORC Code). Mr Hoban consents to the disclosure of
information in this report in the form and context in which it appears.

An independent Technical Summary Report by CSA Global on the Metallurgical Testwork
to satisfy Clause 49 of the JORC 2012 code is included in the Minerals Resource Report.

The BHM supervised testwork identified that the proposed process flowsheet could
consistently and reliably produce products of acceptable chemical specification and sizing
to supply the target supply markets. The bulk product is separated in the final stage of
processing into saleable bulk products as shown below,
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| Raw Sand

Foundry Product AFS20 AFS35 AFS55 Local Product
Product Sizing -600pm -600um +300pum -300um +150um Process Rejects

‘ Combine AFS35 and AFS55 |

Glass Product NF500
Chemistry 500ppm Fe,0,

The yield of each product has been determined by the testwork and is shown in the table

below:
Table 6 - Nominal Feed Sizing
Mass Deportment (%)
Stream Total +600um | -600um, | -300um, -

+300 +150 150um
Feed 12.3% 47.0% 34.4% 6.4%
Fines Product stockpile 29.0% 0.00% 2.13% 81.0% 2.33%
Coarse Product stockpile 10.5% 82.9% 0.84% 0.00% 0.00%
Intermediate Product stockpile 42.5% 0.00% 83.2% 9.71% 0.00%
Tails 18.0% 17.1% 13.8% 9.28% 97.7%

The Tails mass deportment represents the separating effect pf the process flowsheet on
the 4 different size fractions, which represent classifier or screened final products. The
mineral resource model has size fraction block attributes estimated,

1. % ofsand-150um
2. % of sand +300um
3. % of sand +600um

New Attributes can be generated in the Ore Reserve block model to represent 4 sizing
groups, the formula refers to above;

A. % of sand +600um =3

% of sand -600um +300pum =2-3

% of sand -300pum +150um = (100- 1) —2

% of sand -150um =1

There should be a check attribute created adding A, B, C, D which should = 100%

mo o w

The yield of each final product can then be generated by using the mass deportment from
Table 6, rounded as follows;

e +600um =17%

e -600um +300um = 14%
e -300um +150um =9%
e -150um =97.5%

New Attributes are then generated in the Ore Reserve block model to reflect the products
shown in Figure 4, and the % calculation of each final product is therefore;
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e AFS20=Ax(100% - 17%)

e AFS35 =B x (100% - 14%) + (C x 10%*)

e AFS55=Cx(100% - (9% + 10%*)

e Local Product=D + (Ax17%) + (B x 14%) + (C x 9%)

*The 10% factor allows for the mass transfer from the finer AFS55 to the midsized AFS35
due to the use of up current classifiers in cutting the particle size at 300 um in the Process
Flow.

The Mining Schedule produced by the Ore Reserve Model can now report the tonnage
produced of each of the 4 final products above. The Financial Model then can reflect the
sales of each product as determined from Marketing.

The Ore Reserve conversion is declared as a plant recovered tonnage and is represented
by the chemical and physical compositions of the final products that are produced for
export, or for the local market.

Environmental Characteristics of the Area
The development is located:

e South of the Yardanogo Nature Reserve;

e Approximately 10 km inland of the coast;

e North of the Arrowsmith River (Registered Aboriginal Heritage Site); and

e Qutside of World Heritage Areas, National Heritage Places, Ramsar Wetlands,
Conservation Reserves or Commonwealth Marine Reserves.

The Ore Reserve is located within an area of deep sands, leached of nutrients.
The vegetation is coastal scrub heath (known as Kwongan heath).
There are relict dune structures which are represented as low rolling hills.

VRX are currently working through the Environmental Protection Authority of Western
Australia (EPA) to gain approval to disturb native vegetation. On 15 March 2022 the EPA
approved the Company’s Environmental Scoping Document (ESD) for the proposed mining
activities. On 14 April 2022 the Company submitted the Environmental Review Document
(ERD), being a comprehensive summary of the project environmental setting, the physical
elements of the mine and infrastructure, operational elements, the extent of effects on the
environment and the proposed rehabilitation and closure plan. Currently the Company
awaits the EPA to publish the ERD for public review. According to the EPA’s indicative
timeline the Company anticipates approval from the EPA towards the end of the 2022
calendar year.

In parallel the Company is preparing the necessary approvals through DMIRS;

e Mining Proposal and Closure Plan
e Environmental Management Plan
e Project Management Plan
There is no reason to expect that the approval to mine will not be granted.
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The project is located east of the Brand highway and will construct a dedicated access road
constructed for development and later haulage to the Geraldton Port.

The project will require its own installed power and water infrastructure. The Company has
completed a 400m deep water bore into the Yarragadee North Aquifer and is in the process
of applying for a 5C water abstraction licence.

Labour will be sourced from the nearest towns (35kms) Dongara and Eneabba

There will be no accommodation installed at the mine site.

Operating costs

Costs were determined from first principles and are estimated to include all costs to mine,
process, transport and load product on to ships, including;

e  Mulching

e Topsoil cut

e Topsoil re-location
e Excavation

e Plant Feed

e Operating the trommel and pumping station
e Processing

e QA/QC

e Power and Water
e Administration

e Product Handling
e Road Transport

e Port Storage

e Ship Loading

Product Quality

e Multiple products will be differentiated during processing subject to required
particle size distribution by screening

e Recovery of products has been independently assessed by BHM, an independent
expert in metallurgical testwork and process circuit design.

Commodity Prices

e Commodity prices for VRX silica sand products have been maintained at the 2019
rates

e The industry standard is that sales contracts are in US dollars

e The exchange rate to convert to Australian dollars will be the prevailing at the time
of payment

e Subject to final quality produced the current prices for the commodity will range
from USS38 to US$43 per dry metric tonne Free on Board

e There are no shipping cost estimates with all contracts to be based on FOB sales

QA/QC
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e The company will undertake constant surveillance of product quality during
production

e An independent laboratory will be used to verify the product during loading on
behalf of the buyer

Royalties

e The prevailing rate of Royalty due to the State is used in VRX economic assessments

e The Royalty rate is per dry metric tonne ($1.17) and reviewed every 5 years with
the next review due 2020

e There are no other private Royalties.

Revenue will be based on a negotiated per shipment basis per dry metric tonne FOB with
payment by demand on an accredited bank irrevocable Letter of Credit

There are no other treatment, smelting or refining charges.

The Company has maintained the same prices for products as the 2019 BFS.
The company continues to assess projections for future demand and supply of Silica Sand

The assessment concludes that there is a future tightening of supply suitable glassmaking
and foundry silica sand with a commensurate increase in price

Sales volumes have been estimated as a result of received Letters of Intent to purchase
products

The Company economic analysis has been calculated a 10% and 20% discounted ungeared
post tax NPV

The Company assessment has not escalated future product prices nor any inflation to
operating costs

The analysis has used a USS/AS exchange rate of $0.66

Analysis is based on a conservative 25-year production profile despite the Reserves far
exceeding that project life

Tax rate used is 27% of profit

Capital requirements are based on independent estimates
Capital borrowings are based on a 12% borrowing rate
Capital expenditure contingency is 20% of capital estimates
Plant spares are estimated at 5% of capital value

The economic analysis is most sensitive to the exchange rate
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NPV's @ 10% post tax
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The Arrowsmith North Project is on a granted mining lease M70/1389, expiry 15/11/2041.
There is no reason to expect that future extensions of this mining lease will not be approved
to cover the life span of this ore reserve. The mining area is within the Yamatji Nation State
Agreement and the Company will operate under the Yamatji Nation Indigenous Land Use
Agreement which was registered on 30 July 2020. The Company has executed a Standard
Heritage agreement with the Yamatji Southern Regional Corporation which covers the area
of operation.

The Project is wholly on vacant, Unallocated Crown Land.

The Company has completed an Air Emissions Assessment which concluded that, due to
the sparsely populated area and the nature of the proposed operating mine, it is
considered unlikely that the Operation will have a significant impact on air quality. The
nature and scale of the Operation, and the separation distance to surrounding sensitive
receptors (residences) is such that adverse impacts to human health and amenity are not
expected to occur. Similarly, the Operation is not expected to adversely impact native
vegetation as a result of dust deposition. Additionally, through the implementation of the
proposed dust controls airborne dust generation can be maintained within acceptable
levels.

There are no known obvious or naturally occurring risks that have been identified which
could affect the project and no reason why the Company cannot gain all approvals to mine
the project from the relevant Regulatory Bodies, both State and Federal.

The Company signed an offtake term sheet with two Korean based foundry sand suppliers
in November 2021 for the supply of 200,000t per annum of AFS55 certified foundry sand.

The Company has received expressions of interest from 20 manufacturers across the Asia
Pacific Region for various silica sand products in its published catalogue, including specific
requests for Arrowsmith North products.

A number of Letters of Intent to purchase the Project’s proposed products have been
received from potential customers.
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Proved and Probable Reserves are converted from Measured and Indicated Resource
materials respectively due to the nature of the deposit (consistency, homogeneity, low
variability). This is considered reasonable.

The Ore Reserve estimate has been reviewed internally by VRX.

No external reviews or audits have been undertaken on the Ore Reserve estimate.

The Mineral Resource, and hence the associated Ore Reserve, relate to global estimates.

To date there has been no commercial production, therefore no reconciliation can be
made.

A feasibility study was completed in August 2019 and the results of that study are available
to the Competent Person. The Feasibility Study and additional information available to the
Competent Person has been completed to an appropriate level of detail that the
Competent Person can be confident the project is robust and produce positive economic
benefit to the Company once in production.

Sensitivity analyses made during the Feasibility Study and this updated life of mine
schedule have indicated that the economics are most sensitive to the USD/AUD exchange
rate. It is believed that the revenue model is sufficiently conservative to ensure a positive
economic return.

18.2. JORC Compliance Statement

The information in this document that relates to Exploration Targets, Exploration Results, Mineral
Resources, Ore Reserves and Production Targets have been extracted from the report(s) and
announcements listed below.

Mineral Resource estimate for Arrowsmith North Silica Sand Deposit Ref: R500.2020: David Williams,
CSA Global Mining Industry Consultants (December 2021)

Life of Mine Scheduling and Updated Ore Reserves Estimate ARROWSMITH NORTH PROJECT: Quinton
de Klerk, Cube Consulting (October 2022)

Desktop Assessment of Potential Flora, Vegetation and Fauna Values at the Arrowsmith Project Area:
Mattiske Consulting (March 2017)

H3 Hydrogeological Assessment (Water Direct, December 2022)

18.3. Competent Person’s Statement

The information in this report that relates to Arrowsmith Exploration Results are based on data
collected and complied under the supervision of Mr David Reid, in his capacity as Exploration Manager.
Mr Reid, BSc (Geology), is a registered member of the Australian Institute of Geoscientists and has
sufficient experience that is relevant to the style of mineralisation and type of deposit under
consideration and the activity being undertaken to qualify as a Competent Person under the 2012
edition of the “Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore
Reserves”. Mr Reid consents to the inclusion of the data in the form and context in which it appears.
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The information in this report that relates to Mineral Resources is based on, and fairly reflects,
information compiled by Mr David Williams, a Competent Person, who is an employee of CSA Global
and a Member of the Australian Institute of Geoscientists. Mr Williams has sufficient experience
relevant to the style of mineralisation and type of deposit under consideration and to the activity
which he is undertaking to qualify as Competent Person as defined in the 2012 Edition of the
Australasian Code for the Reporting of Exploration Results, Mineral Resources, and Ore Reserves
(JORC Code). Mr Williams consents to the disclosure of information in this report in the form and
context in which it appears.

The information in this report that relates to Industrial Minerals considerations with respect to Clause
49 of the JORC Code is based on, and fairly reflects, information compiled by Dr Andrew Scogings, a
Competent Person, who is an employee of CSA Global, a Member of the Australian Institute of
Geoscientists and is a Registered Professional Geoscientist (RP Geo. Industrial Minerals). Dr Scogings
has sufficient experience relevant to the style of mineralisation and type of deposit under
consideration and to the activity which he is undertaking to qualify as Competent Person as defined
in the 2012 Edition of the Australasian Code for the Reporting of Exploration Results, Mineral
Resources, and Ore Reserves (JORC Code). Dr Scogings consents to the disclosure of information in
this report in the form and context in which it appears.

The information in this report that relates to metallurgical test work is based on information compiled
by Mr Steven Hoban who is the Principal Metallurgist and a Director of BHM. Mr Hoban is a Member
of the Australasian Institute of Mining and Metallurgy. Mr Hoban has sufficient experience relevant to
the style of mineralisation and type of deposit under consideration and to the activity which he is
undertaking to qualify as Competent Person as defined in the 2012 Edition of the Australasian Code
for the Reporting of Exploration Results, Mineral Resources, and Ore Reserves (JORC Code). Mr Hoban
consents to the disclosure of information in this report in the form and context in which it appears.

The information in this report that relates to Ore Reserves is based on information compiled by Mr
Quinton de Klerk, who is employed by Cube Consulting. Mr de Klerk is a fellow of the Australasian
Institute of Mining and Metallurgy and has sufficient experience which is relevant to the activity he is
undertaking to qualify as a Competent Person as defined in the 2012 Edition of the Australasian Code
for Reporting of Exploration Results, Mineral Resources and Ore Reserves (the JORC Code). Mr de Klerk
consents to the inclusion in the report of the matters based on his information in the form and context
in which it appears.
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19. Cautionary Statement Regarding Forward-Looking
Information

Statements regarding plans with respect to the Company’s mineral properties may contain forward
looking statements. Statements in relation to future matters can only be made where the Company
has a reasonable basis for making those statements. This announcement has been prepared in
compliance with the current JORC Code 2012 Edition and the current ASX Listing Rules. The Company
believes it has a reasonable basis for making the forward-looking statements, including any production
targets, based on the information contained in the announcement and in particular the JORC 2012 -
Bankable Feasibility Study.

All statements, trend analysis and other information contained in this document relative to markets
for VRX, trends in resources, recoveries, production and anticipated expense levels, as well as other
statements about anticipated future events or results constitute forward- looking statements.
Forward-looking statements are often, but not always, identified by the use of words such as “seek”,

” u n u ”n u

“anticipate”, “believe”, “plan”, “estimate”, “expect” and “intend” and statements that an event or
result “may”, “will”, “should”, “could” or “might” occur or be achieved and other similar expressions.
Forward-looking statements are subject to business and economic risks and uncertainties and other
factors that could cause actual results of operations to differ materially from those contained in the
forward-looking statements. Forward-looking statements are based on estimates and opinions of
management at the date the statements are made. VRX does not undertake any obligation to update
forward- looking statements even if circumstances or management’s estimates or opinions should

change. Investors should not place undue reliance on forward-looking statements.
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20. Glossary

Community Engagement: Involving and communicating with local communities to address
concerns, provide information, and gather feedback regarding the mining project.

Feasibility Study: A comprehensive analysis and assessment of the practicality, viability, and
potential success of a proposed project.

Financial Modeling: The development of financial projections and analyses to assess the
economic feasibility and profitability of the mining project.

Geological Exploration: The process of studying the Earth's subsurface to understand the
distribution of minerals and other geological resources.

Hydrogeology: The study of the distribution and movement of groundwater in the soil and rocks.

Market Analysis: An examination of the demand, supply, and potential market trends for silica
sand, including pricing and market dynamics.

Mineralogy: The study of minerals, including their composition, structure, and properties.
Mining: The extraction of valuable minerals or other geological materials from the Earth.

NPV: A financial metric used in feasibility studies and investment analysis to calculate the present
value of all expected future cash

Permitting: The process of obtaining legal authorisation, licenses, or permits required for mining
activities from relevant regulatory authorities.

Rehabilitation: The restoration of a mined area to a condition suitable for its intended future
use, often involving landscaping and environmental rehabilitation.

Reserve Estimation: The determination of the amount of extractable silica sand in a given
deposit based on geological and engineering data.

ROl (Return on Investment): A financial metric used to evaluate the profitability of an
investment, calculated as the ratio of net profit to the initial investment cost.

Silica Sand: Sand composed primarily of quartz, a common mineral found in the Earth's crust.

Stakeholder: Any individual, group, or organisation that may be affected by or can affect the
outcome of the mining project.

Tailings: The waste material produced during the mining process, typically consisting of finely
crushed rock and processing fluids.

Transportation Infrastructure: The network of roads, railways, and other facilities needed to
transport silica sand from the mining site to processing or distribution points.
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